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CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

REQUEST FOR PROPOSAL (RfP)

(Section – I: Request for Proposal)

for

Appointment of Independent Engineer for “Eastern Region Expansion Scheme-XXXIX (ERES-XXXIX)”

(Spec. No. CTUIL/IE/2024-25/61)

(This document is meant for exclusive purpose of bidding against this specification only and
shall not be transferred, reproduced or otherwise used for purpose other than that for which
it is specifically issued)
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REQUEST FOR PROPOSALS (RfP)

(Domestic Competitive Bidding)

(SINGLE STAGE TWO ENVELOPE BIDDING)

DATE : 06.12.2024

FUNDING : DOMESTIC

1.0 This Request for Proposal (RfP) for the subject package have been published on
06.12.2024 on  CTUIL’s  website,  GeM(Government  e-marketplace)  portal  (link
provided  at  para  9.0 below)  and  on  Government  of  India’s  Central  Public
Procurement  Portal  (https://eprocure.gov.in).  Any  Corrigendum  and/or
amendments, etc. shall also be published only on the above website/portals.

2.0 Central Transmission Utility of India Limited (CTUIL), (wholly Owned Subsidiary
of Power Grid Corporation of India Limited) a Government of India Enterprise
incorporated  under  the  Companies  Act,  2013,  having  its  Registered  Office  at
“Saudamini”, Plot No.-2, Sector 29, Gurgaon-122001, Haryana (hereinafter referred
to as  ‘CTUIL’/’Owner’/’Employer’)  has decided to  engage an  Appointment  of
Independent  Engineer  for  “Eastern  Region  Expansion Scheme-XXXIX (ERES-
XXXIX)”. 

3.0 Scope of work:

3.1 The detailed scope of work and deliverables covered under the subject package
Appointment of Independent Engineer for “Eastern Region Expansion Scheme-
XXXIX (ERES-XXXIX)” are given in  Section – II: Terms of Reference (ToR) of the
Bidding Documents for following Transmission Scheme:

                 Scope of Work of the Transmission Scheme:

Sl. No. Name of Transmission Element Scheduled COD in months
from Effective date

1. Establishment  of  new  765/400kV,  2x1500MVA
GIS substation at Gopalpur in Odisha
 765/400kV,  1500MVA  ICTs:  2  nos.

(7x500MVA single phase  units  including one
spare)

 765kV ICT bays: 2 nos.
 400kV ICT bays: 2 nos. 
 765kV,  330  MVAr  Bus  reactor:  2  nos.

(7x110MVAr single phase units including one
spare unit for both bus and line reactors)

31.12.2027
(38 Months)
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Sl. No. Name of Transmission Element Scheduled COD in months
from Effective date

 765kV Bus reactor bays: 2 nos.
 420kV, 125MVAr Bus reactor: 2 nos.
 400kV Bus reactor bays: 2 nos.
 765kV line bays: 2 nos.

[for  termination  of  Angul  (POWERGRID)  –
Gopalpur  765kV  D/c  line  along  with  765kV,
1x330MVAr  switchable  line  reactor  at
Gopalpur end in both circuits]

 400kV line bays: 2 nos.
[for  termination  of  Gopalpur  –  Gopalpur
(OPTCL) 400kV D/c (Quad) line]

 765kV,  330MVAr  (3x110MVAr  single  phase
units)  switchable  line  reactor  along  with
associated bay and 500ohm NGR (with NGR
bypass arrangement)  [at Gopalpur end in both
circuits  of  Angul  (POWERGRID) – Gopalpur
765kV D/c line]: 2 nos.

Additional space for future expansion:
 765/400kV,  4x1500MVA  ICTs  (12x500MVA

single phase units)  along with associated ICT
bays at both voltage levels

 400/220kV,  4x500MVA  ICTs  along  with
associated ICT bays at both voltage levels

 765kV, 2x330MVAr (6x110MVAr single phase
units) bus reactor along with associated bays

 420kV,  2x125MVAr  bus  reactor  along  with
associated bays

 8 nos. of 765kV line bays (along with space for
switchable line reactor) for future lines

 10 nos. of 400kV line bays (along with space
for switchable line reactor) for future lines

 12 nos. of 220kV line bays for future lines
 765kV bus sectionaliser bay: 1 set
 400kV bus sectionaliser bay: 1 set
 220kV bus sectionaliser bay :1 set
 220kV bus coupler bay: 2 no.

2. Angul – Gopalpur 765kV D/c line
 Line Length (Approx.): 200 kms 
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Sl. No. Name of Transmission Element Scheduled COD in months
from Effective date

3. Extension at 765kV level at Angul (POWERGRID)
S/s including bus extension in GIS
 765kV  AIS  line  bays  (along  with  space  for

future  switchable  line  reactor):  2  nos.  [for
termination  of  Angul  (POWERGRID)  –
Gopalpur  765kV  D/c  line]  including  bus
extension in GIS of about 3000m

4. Gopalpur – Gopalpur (OPTCL) 400kV D/c (Quad)
line
 Line Length (Approx.): 25 kms

5. Extension  at  400kV  level  at  Gopalpur  (OPTCL)
GIS S/s
400kV GIS line bays:  2  nos.  [for  termination of
Gopalpur – Gopalpur (OPTCL) 400kV D/c (Quad)
line] + 2 nos. for diameter completion

     The detailed  Qualifying Requirements (QR) and Technical Evaluation Criteria
have been provided in the Bidding Document.

4.0 The completion period for the subject packages shall be the period as specified in
Special Conditions of Contract (Section – IV) of the bidding documents. 

5.0 CTUIL intends to use domestic funding for eligible payments under the contract
for the packages mentioned above. 

6.0 CTUIL,  therefore,  invites  Proposals  through  GeM  portal for  Appointment  of
Independent  Engineer  for  “Eastern  Region  Expansion Scheme-XXXIX (ERES-
XXXIX)” on Domestic Competitive Bidding basis  for engagement of Independent
Engineer using Quality and Cost Based Section (QCBS) procedures under secured
e-procurement procedure.

The following documents constitute the RfP document to enable Bidders to submit
their Proposals:

a) Section – I: Request for Proposals;
b) Section – II: Terms of Reference (ToR); 
c) Section – III: Conditions of Contract;
d) Section – IV: Special Conditions of Contract;
e) Section– V: Proposal Forms (Technical & Financial), Attachments & Schedule

7.1 This  Request  for  Proposals  extended  through  media,  website,  written
communication or by any other means, and issuance of RfP Documents shall not
be  construed  to  mean  that  the  prospective  Bidders  to  whom  the  Request  for
Proposal has been extended and/or RfP Documents have been issued is deemed to
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be an eligible Bidder. The eligibility of the Bidders shall be determined as per the
provisions of RfP Documents.

7.2 Bidding will be conducted through Open Tender bidding procedures as per the
provisions  of  RfP  Documents  and  the  contract  shall  be  executed  as  per  the
provisions  of  the  Contract.  The  respective  rights  of  the  Employer  and  the
Independent Engineer shall be governed by the RfP Documents. 

7.0 The  complete  Bidding  Documents  are  available  on  GeM  portal
https://bidplus.gem.gov.in/all-bids .  Interested  bidders  shall  download  the
Bidding Documents from the GeM portal, as per the provisions available therein.

Bidders shall ensure that their bids, complete in all respects, are submitted online
through said Portal only. No DEVIATION in this regard is acceptable.

8.0 Interested  bidders  have  to  necessarily  register  themselves  on  the  GeM  portal
https://mkp.gem.gov.in/registration/signup#!/seller   to  participate  in  the
bidding under this Request for Proposal. 

Bidders are advised to start the registration process on the e-Procurement Portal, as
it may take a few days so as to avoid any delay in bid submission (upload) stage.
Bidders may visit/communicate to GeM helpdesk regarding any query related to
GeM portal.

It  shall  be  the  sole  responsibility  of  the  interested  bidders  to  get  themselves
registered at the aforesaid portal and for any assistance during bid submission,
system  settings  etc.  for  which  they  are  required  to  contact  GeM  helpdesk:
https://gem.gov.in/contactUs   

Toll Free Numbers (Inbound): Call
1800-419-3436 / 1800-102-3436
(9:00 am - 10:00 pm Mon to Sat )
HelpDesk Outbound No's : 07556681401, 07556685120, 01169095625
Railway Helpline: 011-44022666
Defence Helpline: 0755-6681450
Email: helpdesk-gem@gov.in 

HelpDesk Walk-In Address: 2nd Floor, Jeevan Tara Building, 5-Sansad Marg, 
Near Patel Chowk, New Delhi-110001

They may  obtain  further  information  regarding  this  RfP  from  the  office  of
Manager/ Engineer, CTUIL at the address given at  para 14.0 below from 15:00
hours to 17:00 hours on all working days.

For  proper  uploading  of  the  proposals  on  the  portal  namely  https://gem.gov.in/
(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders
to  apprise  themselves  adequately  regarding  all  the  relevant  procedures  and
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provisions as detailed at the portal as well as by contacting GeM portal directly, as
and when required, for which contact details are mentioned above. The Employer
in  no  case  shall  be  responsible  for  any  issues  related  to  timely  or  properly
uploading/submission of the bid in accordance with the relevant provisions of the
Bidding Documents.

9.0 A  Single  Stage  Two  Envelope  Bidding  Procedure will  be  adopted  and  will
proceed as detailed in the Bidding Documents.

10.0 e-Reverse Auction (e-RA)

The electronic Reverse Auction (e-RA) is not applicable.

11.0 A  pre-bid meeting will  be  held on  13.12.2024 at  1100 Hrs.  (IST) to  clarify  the
bidder’s  various  issues  raised  in  accordance  with  clause  5.2 of  Section  –  III:
Conditions of Contracts.

12.0 Soft  Copy  Part  of  the  Proposals must  be  uploaded  under  Single  Stage  Two
Envelope  Bidding  Procedure  on  the  GeM  portal  at  or  before  15:00  hours on
27.12.2024. The  e-Procurement  system would not  allow any late  submission  of
proposals through the portal after the due date & time as specified.

Hard  Copy  Part  of  the  Proposals must  be  submitted  under  Single  Stage  Two
Envelope Bidding Procedure  at the address given at para 14.0 below at or before
15:00 hours on 27.12.2024. Late submission of proposals shall not be allowed.

First Envelope i.e.,  Techno-Commercial Part shall be opened on  27.12.2024 in the
presence  of  the  bidders’  representatives  who  choose  to  attend  in  person  at  the
address at para 15.0 below at  15:30 hours or may be viewed by the bidders by
logging in to the portal. Second Envelope i.e., Price Part of qualified bidders shall be
opened in the presence of the bidders’ representatives who choose to attend at the
time and date and at the address given in the intimation for opening of Second
Envelope through GeM portal itself in accordance with Clause 21.0 of Section – III:
Conditions of Contracts or may be viewed by the bidders by logging in to the
GeM portal.

All proposals must be accompanied by Proposal Security in line with Clause 11.0
of  Section-III/Section-IV  of  Bidding  Document. Proposal  Securities  must  be
submitted either in physical form or paid online.

Proposal  Securities,  Integrity  Pact,  Power  of  Attorney  must  be  submitted  in
physical form or documentary evidence of online payment of the specified amount
to CTUIL at the address given at  para 14.0 below on or before  15:00 hours on
27.12.2024.  CTUIL  shall  not  be  responsible  for  any  postal  delay  in  respect  of
submission of hard copy part of the bids.
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13.0 CTUIL reserves the right to cancel/withdraw this Request for Proposals without
assigning any reason and shall bear no liability whatsoever consequent upon such
a decision.

14.0 All correspondence with regards to the above shall be to the following address:

(By Post/In Person)

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Dwaipayan Sen (Manager, C&M-CTUIL /
    Mr. Rahul (Manager, C&M-CTUIL)
     

Mobile: +91-9205287422/9205472328
Email: dwaipayan@powergrid.in;    rahul.prasad@powergrid.in  

Note: Bidders may download the word file of the RfP document from CTUIL Portal.

----- End of RfP ----
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TERMS OF REFERENCE (TOR) FOR INDEPENDENT ENGINEER

1. Introduction & Background

1.1 These Terms of Reference for the Independent Engineer (the “TOR”) are being specified
pursuant  to  the  Transmission  Service  Agreement  (TSA)  entered  into  between  the
Employer  (the  “CTUIL”)  and  Transmission  Service  Provider  (the  “TSP”)  for  the
transmission  project  Eastern  Region  Expansion  Scheme-XXXIX  (ERES-XXXIX)
under  Tariff  Based Competitive Bidding (TBCB) route  (copy of  which is  annexed
hereto and marked as Annexure-A1 to form part of this TOR).

2. The Independent Engineer (IE)

2.1 The Independent Engineer shall be a company registered or incorporated in India as per
Companies Act, 2013 or Companies Act, 1956.

2.2 The Independent Engineers’ team of key personnel will comprise Project Manager, and
experts in different disciplines, having requisite experience of similar type of works (as
mentioned in clause 8.1) required for the contract. The Independent Engineer will have
to deploy only personnel who have the specified relevant qualification and experience.

2.3 The Independent Engineer shall  discharge its duties in a fair,  impartial  and efficient
manner,  consistent  with  the  highest  standards  of  professional  integrity  and  Good
Industry  Practice.  Independent  Engineer  shall  not  have  any  affiliation  with  any
Transmission Service Provider (TSP) undertaking the subject transmission scheme.

3. Objective of the Assignment

3.1 The  overall  objective  of  the  assignment  is  to  monitor  the  execution/construction  of
substations,  transmission  lines,  underground  cables,  communication  systems  etc  on
behalf of the employer (CTUIL) for the transmission projects awarded to the TSP under
Tariff Based Competitive Bidding (TBCB) route within the framework of TSA. 

3.2 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:

a) Progress Monitoring 

b) Ensuring Quality 

c) Determining  the  costs  of  any  works  or  services  and/or  their  reasonableness
during construction phase;
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d) Determining the period or  any extension thereof,  for  performing any duty or
obligation during construction phase;

e) Determining the valuation of the Project Assets.

f) Assisting  the  employer  in  resolution  of  disputes  and  determining  validity  of
change  in  law  or  force  majeure  conditions  and  their  effects  on  the  parties
(employer, TSP, CEA or any related agency).

g) Undertaking all other duties and functions in accordance with the Transmission
Service Agreement.

4. Scope of Work

4.1 Transmission Line

Independent Engineer shall  check in accordance with the provisions of RfP (for TBCB
projects): 

1. Selection  of  tower  type  provided  by  TSP  has  been  as  per  regulations/
specifications mentioned in the RfP.

2. Tower has been prototype tested as per relevant standards.

3. Applicability of multi circuit towers in line passing through forest areas as per
provisions of RfP and regulations/ specifications.

4. Detailed  specifications of  conductor  meeting  the  functional  specifications
specified in RFP.

5. Specifications of Transmission line equipment (i.e. insulator, earthwire, OPGW,
associated accessories, hardware fittings, aviation lights etc) with respect to the
regulations/standards and specifications mentioned in RfP document by going
through GTP, drawings & test reports provided by TSP. 

4.2 Substation 

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB
projects):

1. SLD & GA prepared by TSP for conformity with the present scope of work as
well as future provisions.
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2. Switching  Scheme,  Installation  type  (AIS/GIS/Hybrid/MTS),  feeder
distribution  /bay  configuration  and  ratings  of  bus-bars/bay  equipment  of  the
substation in accordance with the provisions of RfP.

3. Specifications  of  the  substation  equipment  (i.e.  Circuit  Breakers,  Isolators,
Instrument  Transformers,  Surge  Arrestors,  Protection  system,  PLCC,
Communication equipment, Transformers, Reactors, auxiliaries etc.) installed by
TSP with respect to the regulations/standards and specifications mentioned in
RfP document by going through GTP, drawings, type test reports provided by
TSP.

4. Ratings of auxiliary system viz LT Transformers, battery banks, battery chargers,
LT  switchgear,  DG  Set,  Fire  protection  system,  Visual  monitoring  system
installed by TSP and ensure that selected rating is suitable for the scope of work
(present scope & future provisions). 

5. Coverage/suitability  of  bus-bar  protection  and Substation  Automation  System
(SAS) for the complete scope of work (present scope & future provisions).

6. Line  Gantry/Towers  for  adjacent  future  line  bay  are  suitable  for  extension,
wherever applicable.

7. Specifications  of  the  STATCOM  equipment  (if  applicable) including  MSR,
MSC,  VSC  Valves,  coupling  transformer,  MV  switchgear,  instrument
transformer,  surge  arrester  etc.  installed  by  TSP  with  respect  to  the
regulations/standards and specifications mentioned in RfP document by going
through GTP, drawings, type test reports provided by TSP.

The independent Engineer shall review the GTP, Drawings & Test reports (type, routine,
acceptance tests) provided by TSP and any abnormality observed with respect to RfP
provisions shall be reported by IE to employer immediately.

4.3 Quality & Construction Monitoring

1. The Independent  Engineer shall  follow up with the TSP to get  the approved
MQP & FQP submitted after  award of  contract(s)  on priority  and maximum
within one hundred and twenty (120) days from the Effective Date of TSA. 

2. The Independent Engineer, through its Field Engineer would check the records
maintained by TSP, and verify that the Project is built and completed in good
workmanship  using  sound  engineering  &  construction  practices;  using
materials/equipment that are newly manufactured as per the MQP and following
the approved FQP for construction, erection, testing & commissioning.
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3. The Independent Engineer shall verify, through documentation provided by TSP
(i.e.  GTP,  drawings,  test  reports,  MQP etc.),  that  following major  substation
equipment/ items, transmission line materials have been provided in accordance
with relevant CEA Regulations and Indian Standards (in case Indian Standards
for any particular equipment/  system/ process is  not available,  IEC/ IEEE or
equivalent International Standards and Codes shall be followed).  

 Transformers,  Reactors,  Circuit  Breakers,  Instrument  Transformers,  Surge
Arresters, Protection relays, clamps & connectors, GIS equipment/bus duct
etc. 

 Equipment in terminal stations of HVDC installations including Thyristor/
IGBT  valves,  Converter  Transformers,  smoothing  reactors,  Transformer
bushings and wall bushings etc. 

 Towers and gantry structures inside the AC/DC substation. 

 Transmission  line  towers/poles,  Conductors,  earthwire,  OPGW,  insulator,
associated accessories, hardware fittings for insulators, aviation lights etc. 

4. The Independent Engineer shall monitor the quality of construction materials,
foundation  and  workmanship  through  visual  inspection,  documentation  &test
reports  etc.  provided  by  TSP  (FQP  etc)  and  through  field  visits,  wherever
required. 

5. The Independent Engineer shall verify that the Tower types installed for crossing
power lines, railways, national highways and state highways by TSP has been in
accordance  with  the  RfP.  Further,  IE  shall  also  verify  compliance  to
rules/regulations  of  railways  and  other  relevant  Highway  authorities  for
crossings of power lines, railways, national highways and state highways.

6. Independent Engineer shall  ensure conformity of the conductor specifications
with the functional specifications specified in RFP. 

7. The Independent Engineer shall  verify that  Site Acceptance Test (SAT)/  pre-
commissioning  tests  of  all  major  substation  equipment,  component,  system,
facilities have been successfully carried out before commissioning by checking
the records maintained by TSP. Further, Independent Engineer shall ensure that
the Type tests, FAT and SAT reports are available at the substation / terminal
station of HVDC installations for future ready reference. 
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8. Independent  Engineer  (Project  Manager/  Experts)  shall  carry  out  inspections
during the Project execution, as and when deemed necessary or as directed by
Employer. 

9. Independent  Engineer  shall  check  that  TSP  is  following  Cyber  security
compliances,  import  from  neighbouring  countries  as  per  Finance  ministry
regulations,  Make  in  India  compliances,  MLC  compliances  and  any  other
statutory regulations imposed by the Govt. from time to time as required under
RfP/TSA.

10. The  Independent  Engineer shall  assist  in  taking  remedial  action  to  avoid
slippages leading to delay in completion of works by the TSP. 

11. The  Independent Engineer  shall  also  assist  in  any  allied  activities  deemed
necessary  for  successful  and  timely  completion  of  work  during  contract
execution. 

4.4 Progress Monitoring

1. The  Independent  Engineer  shall  follow  up  with  the  TSP  to  get  the  Project
Execution Plan submitted after award of contract(s) on priority and maximum
within  one  hundred  and  twenty  (120)  days  from  the  Effective  Date  of
Transmission Service Agreement (TSA). 

The  Project  Execution  Plan  submitted  by  the  TSP  shall  comprise  detailed
schedule of all the equipment/items/materials required for the Project, right from
placement of award till the dispatch from works and receipt at the site. Further, it
should  also  include  various  stages  of  the  construction  schedule  up  to  the
commissioning of the Project. 

The Independent Engineer shall review Project Execution Plan submitted by the
TSP  which  includes  organization  structure,  time  plan  and  methodology  for
executing  the  Project,  award  of  major  contracts,  designing,  engineering,
procurement,  shipping, construction, testing and commissioning in conformity
with the Scheduled COD as specified in Schedule 2 of Transmission Service
Agreement (TSA). 

2. Independent Engineer shall review the monthly progress reports to be submitted
by TSP. The forms for submission of monthly progress report shall be finalised
by  Independent  Engineer  with  the  TSP.  The  reports  should  mention  likely
completion date of each Element with regard to the Project and its execution (in
accordance with prescribed form). 
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3. The Independent Engineer shall monitor the development of the Project for its
timely completion. The progress shall be reviewed by the Independent Engineer
against the Project Execution Plan. The Independent Engineer shall prepare its
report  on  monthly  basis  and  submit  the  same  to  Employer  highlighting  the
progress achieved till the end of respective month vis-à-vis milestone activities,
areas of concern, if any, which may result in delay in the timely completion of
the Project. 

4. The monthly progress report shall include an overview of the status of work at
site,  quality  of  construction,  safety  measures/aspects,  the  source  of  materials
used and conformity of Construction Works with the Scope of the Project with
high  resolution  photographs  of  the  inspected  equipment/site  works.  Further,
status of ROW, forest clearance, PTCC clearance, approval of Supreme Court
appointed committee for GIB areas etc. to be mentioned in the progress report.

5. The monthly progress report shall include the compliance of all the equipment/
materials received at site in particular month with respect to provisions of RfP/
standards/ regulations.  In case  of any non-conformity in product/services/work,
analysis  shall  be  carried  out  by  the  Independent  Engineer  and  corrective
actions shall  be  suggested  for  any  work,  whenever  there  is  any  deviation
observed  in  the  drawings,  specifications/  parameters,  work  methods  or
construction. 

6. The Independent Engineer shall review the detailed bar (GANTT) chart of the
Project outlining each activity (taking longer than one Month), linkages as well
as durations as submitted by the TSP. 

The  Independent  Engineer shall  monitor  the  progress  of  works  as  per  the
approved GANTT bar chart, certify the achievement of contractual milestones
defined and keep TSP advised about possible bottlenecks while recommending
actions to mitigate the same. 

They  shall  compile  systematic  records  of  TSP’s  site  activities  to  adequately
document the progress and performance of the work. These records shall support
determination of responsibility for slow progress of contracts.

7. Independent Engineer shall  verify  the readiness of the elements including the
statutory clearances & completion of civil works, fixing of all components and
finalisation of punch points (if any) prior to charging of the elements.

8. The reports/observations of the IE shall be submitted to both the Employer and
the TSP and suggest corrective measures, if any.
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4.5 Other duties and functions

1. Independent  Engineer shall  undertake  all  other  duties  and  functions  in
accordance with the Transmission Service Agreement, whenever referred by the
Employer. 

2. Independent Engineer shall depute its substation/ transmission line experts for
witnessing the type tests/ FAT at manufacturers location whenever desired by the
Employer. The travel/ accommodation expenses of the same shall be reimbursed
as per the rates mentioned in bidding document.

5. Dispute Resolution: 

5.1 Any disputes with regard to works being executed by the TSP shall be resolved in the
most amicable manner in accordance with the provisions of the contract.

5.2 The Independent Engineer shall examine and make recommendations on claims received
from the TSPs for time extension, extra work or expenses etc. arising due to change in
law or Force Majeure. In this respect, the Independent Engineer shall certify positive
and  negative  quantity  deviation  with  respect  to  the  contracted  quantities,  review
justification and costing prepared by the TSP. 

The proposals for cost variations shall be processed in the shortest possible time duly
coordinated with the TSP and the Employer.

5.3 If  Transmission Service Agreement (TSA) is terminated on account of Force Majeure
Events,  non-requirement  of  any Element  or Project  during Construction,  Employer’s
non-fulfilment  of  Role  &  TSP’s  Event  of  Default,  the  TSP  shall  be  entitled  for
Termination  Payment  equivalent  to  valuation  of  Project  Assets.  The  Independent
Engineer shall determine the valuation of the Project Assets in case of such events as
required under Transmission Service Agreement, whenever referred by Employer.

5.4 The Independent Engineer shall  determine the costs of any works or services and/or
their  reasonableness during construction phase as required under Transmission Service
Agreement, whenever referred by Employer.

5.5 The  Independent Engineer shall assist the Parties in resolution of Disputes, whenever
such dispute is referred by Employer.

5.6 Organize and conduct meetings as desired by Employer and submit reports/ proceedings
of the meetings to Employer.
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6. Authorised signatories

            Independent Engineer shall designate and notify up to 2 (two) persons employed in its
firm to sign for and on behalf of the Independent Engineer, and any communication or
document required to be signed by the Independent Engineer shall be valid and effective
only if signed by any of the designated persons; provided that the Independent Engineer
may,  by  notice  in  writing,  substitute  any  of  the  designated  persons  by  any  of  its
employees.

7. Deliverables:

The  Independent  Engineer  shall  be  responsible  for  following  deliverables  (the
“Deliverables”) during the course of this Consultancy. 

7.1       Monthly Report

The progress  of  the  TBCB projects  shall  be  reviewed by the Independent  Engineer
against the Project Execution Plan of TSP. The Independent Engineer shall prepare its
report  on monthly basis and submit the same to Employer highlighting the progress
achieved till the end of respective month vis-a-vis milestone activities, areas of concern,
if any, which may result in delay in timely completion of the Project. 

Such progress report shall include an overview of the status, progress, quality and safety
of construction, including the work methodology adopted, the materials used and their
sources, and conformity of Construction Works with the Scope of the Project and the
Specifications and Standards along with High resolution photographs of the inspected
equipment.  Based  on  the  progress,  Employer  and/  or  CEA  shall  issue  written
instructions to the TSP to take corrective measures, as may be prudent for the timely
completion of the Project.

7.2 Completion Report

Final completion report of the project in respect of all elements of the Project shall be
compiled along with as-built SLD, GA, earthing drawing and shall be submitted to the
Employer. 

7.3 Documentation

The  Independent  Engineer  shall  provide  to  Employer  soft  copies  of  the  following
documents/ details, as and when finalized by TSP:

 Co-ordinates of substation land.

 SLD, General Arrangement & Electrical layout drawing of substation
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 Earthmat layout

 SAS Architecture

 Bus bar protection scheme

 Fire Protection system layout

 LT Switchgear layout

 Foundation & cable trench layout

 Route survey of Transmission line 

 Type  &  number  of  Towers  finalized  for  Transmission  line  including  river,
railway, highway crossing etc.

8. Team Composition

The  Independent  Engineer  shall  provide  experienced  personnel  to  carry  out  the
assignment throughout the duration of the project management services in accordance
with task/requirement of the project.

8.1 The team shall include the following key personnel:

Sl.
No.

Position Experience and Qualification requirements of
key experts

1. Team Leader cum 
Project Manager

The Team Leader shall be responsible for overall
coordination  of  the  consultancy  services  to
ensure  satisfactory  fulfillment  of  contracted
services. He shall join important review meetings
in Employer offices/ at sites and otherwise, also
keep himself  updated about the progress of the
assignment  and  provide  guidance  to  team,  as
needed. He shall be responsible for submission of
the  progress  and  other  reports  included  in  the
assignment.  He  shall  coordinate  with  all
stakeholders (including senior state government
officials  and  Client  management)  and  oversee
satisfactory delivery of services. 

He/  She  should  be  Graduate  in  Electrical/
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Sl.
No.

Position Experience and Qualification requirements of
key experts

Mechanical / Civil Engineering having at least 8
years’ experience in EHV transmission projects
and have worked in at least two (2) assignments
for 345kV or above transmission project as team
leader/Project Manager.

2. Substation Expert Graduate  in  Electrical  Engineering  having  at
least  5  years’  experience  in  EHV transmission
substation projects and have worked in at  least
two  (2)  assignments  for  345kV  or  above
substation projects.

3. Transmission Line 
Expert

Graduate in Electrical/ Civil Engineering having
at least 5 years’ experience in EHV transmission
line projects and have worked in at least two (2)
assignments  for  345kV  or  above  transmission
line projects.

4. Field  Engineer
(Substation)

Graduate/Diploma  in  Electrical/Civil
Engineering having at least 2 years’ experience
in construction of EHV transmission substation
projects.  Field  Engineer  shall  be  posted  at  site
during contract period.

5. Field  Engineer
(Transmission
Line):

Graduate/Diploma  in  Electrical/Civil
Engineering having at least 2 years’ experience
in  construction  of  EHV  transmission  line
projects.  Field  Engineer  shall  be  posted  at  site
during contract period.

Note: The Key Personnel shall preferably be an employee of Bidder. In case the Key
Personnel is being hired by the bidder, the bidder needs to furnish a declaration with bid
mentioning the nature of engagement to ensure his availability in the event of award.
After  award  of  contract,  hiring  agreement  between  Independent  Engineer  &  Key
personnel shall be furnished by successful bidder to CTU within 15 days from the
issuance of GeM Contract Order.
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9. Termination of appointment

9.1  If the TSP has reason to believe that the lndependent Engineer is not discharging its
duties and functions in a fair,  efficient and diligent manner, it  may make a written
representation  to  the  Employer  and  seek  termination  of  the  appointment  of  the
Independent Engineer. 

Upon receipt of such representation, the Employer shall hold a tripartite meeting with
the TSP and lndependent  Engineer  for  an amicable resolution,  and the decision of
Employer shall be final. 

9.2  The Employer may, in its discretion, terminate the appointment of the lndependent
Engineer at any time.
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Transmission Service Agreement

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter  referred  to  as
“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on the
………… [Insert day] of…………. [Insert month] of Two Thousand and Twenty-
Four.

BETWEEN:
The Central Transmission Utility of India Limited, having its registered office at
Plot  No.2,  Sector  29,  Gurugram,  Haryana-122001  & correspondence  address  at
Floor No. 5-10, Tower 1, Plot No. 16, IRCON International Tower, Institutional
Area, Sector 32, Gurugram, Haryana – 122001 acting as a Nodal Agency (referred
to as the “Nodal Agency”), which expression shall unless repugnant to the context
or meaning thereof include its successors, and permitted assigns) as Party of the one
part;

AND
ERES-XXXIX Power Transmission Limited, incorporated under the Companies
Act, 2013, having its registered office at Core-4, Scope Complex 7, Lodhi Road
Delhi, South Delhi, Delhi 110003  (herein after referred to as “Transmission Service
Provider” or “TSP” or “ISTS Licensee”, which expression shall unless repugnant to
the context  or meaning thereof include its  successors,  and permitted assigns)  as
Party of the other part;

(“Nodal  Agency”  and  “TSP”  are  individually  referred  to  as  “Party”  and
collectively as the “Parties”
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AND WHEREAS:

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter
referred to as BPC) had initiated a competitive e-reverse bidding process through
issue of RFP for selecting a Successful Bidder to build, own, operate and transfer
the  Project  comprising  of  the  Elements  mentioned  in  Schedule  1  (hereinafter
referred to as the Project)

B) Pursuant to the said e-reverse bidding process, the BPC has identified the Successful
Bidder, who will be responsible to set up the Project on build, own, operate and
transfer basis to provide Transmission Service in accordance with the terms of this
Agreement and the Transmission License.

C) The  Selected  Bidder  have  submitted  the  Contract  Performance  Guarantee  and
acquired one hundred percent (100%) of the equity shareholding of ERES-XXXIX
Power Transmission Limited,  along with all  its  related assets and liabilities in
terms of the provisions of the Share Purchase Agreement.

D) The TSP has  agreed to  make  an  application  for  a  Transmission  License  to  the
Commission for setting up the Project on build, own, operate and transfer basis. 

E) The TSP has  further  agreed to  make  an  application  to  the  Commission  for  the
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003,
along with a certification from the Bid Evaluation Committee in accordance with
the Bidding Guidelines issued by Ministry of Power, Government of India.  

F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License
from the Commission.

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations,
for making available the ISTS and charge the Transmission Charges in accordance
with the terms and conditions of Sharing Regulations.

H) The billing, collection and disbursement of the Transmission Charges by the CTU to
the ISTS Licensee shall be governed as per Sharing Regulations.  

I) The  terms  and  conditions  stipulated  in  the  Transmission  License  issued  by  the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply  with  these  terms  and  conditions.  In  case  of  inconsistency  between  the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall
prevail.

NOW,  THEREFORE,  IN  CONSIDERATION  OF  THE  PREMISES  AND
MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH
HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES
HERETO AS FOLLOWS:
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ARTICLE: 1

1 DEFINITIONS AND INTERPRETATIONS

1.1 Definitions:

1.1.1 The words / expressions used in this Agreement, unless as defined below or
repugnant to the context, shall have the same meaning as assigned to them by
the  Electricity  Act,  2003  and  the  rules  or  regulations  framed  there  under
including those issued / framed by the Commission (as defined hereunder), as
amended or re-enacted from time to time or the General Clauses Act, failing
which it shall bear its ordinary English meaning.

The words/expressions when used in this Agreement shall  have the respective
meanings as specified below:

“Acquisition  Price”  shall  have  the  same  meaning  as  defined  in  the  Share
Purchase Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity
Act, 2003 and any amendments made to the same or any succeeding enactment
thereof;

“Affiliate” shall mean a company that either directly or indirectly

i. controls or 

ii. is controlled by or

iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case of
a Consortium) and “control” means ownership by one entity of at least twenty-
six percent (26%) of the voting rights of the other entity; 

“Availability” in  relation to  the  Project  or  in  relation to  any Element  of  the
Project, for a given period shall mean the time in hours during that period the
Project  is  capable  to  transmit  electricity  at  its  Rated  Voltage  and  shall  be
expressed in percentage of total hours in the given period and shall be calculated
as per the procedure contained in Appendix –IV to Central Electricity Regulatory
Commission  (Terms  and  Conditions  of  Tariff)  Regulations,  2024,  attached
herewith in Schedule 6;

“Bid”  shall  mean technical bid and financial  bid submitted by the Bidder,  in
response to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Deadline” shall mean the last date and time for submission of the Bid in
response to RFP, as specified in the RFP;
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“Bidding  Company”  shall  refer  to  such  single  company  that  has  made  a
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies that
has collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all
attachments thereto or clarifications thereof;

“Bidding  Guidelines” shall  mean  the  “Tariff  Based  Competitive  Bidding
Guidelines  for  Transmission  Service”  and  “Guidelines  for  Encouraging
Competition in Development of Transmission Projects” issued by Government of
India, Ministry of Power under Section – 63 of the Electricity Act as amended
from time to time;

“Bid Process Coordinator” or  “BPC” shall  mean a person or its  authorized
representative as notified by the Government of India, responsible for carrying
out the process for selection of Bidder who will acquire Transmission Service
Provider;

“Bill”  shall  mean  any  bill  raised  by  the  CTU  on  the  DICs  to  recover  the
Transmission Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday, on
which  the  banks  remain  open  for  business  in  the  State  in  which  the  Nodal
Agency’s registered office is located and the concerned TSP are located;

“CEA” shall mean the Central Electricity Authority constituted under Section -
70 of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date”  or “COD” shall mean the date as per Article
6.2;

 “Commission”  or “CERC”  shall  mean  the  Central  Electricity  Regulatory
Commission referred to   in   sub-section (1)   of Section   76   of the Electricity
Act, 2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court,
or any tribunal or any similar judicial  or quasi-judicial  body in India that has
jurisdiction to adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or STU
or any other concerned parties and the TSP, setting out the terms relating to the
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connection of the Project to the Inter-connection Facilities and use of the Inter
State Transmission System as per the provisions of the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer
period as the Parties may agree, commencing from the date of issue of a TSP’s
Preliminary  Notice  or  a  Nodal  Agency’s  Preliminary  Termination  Notice,  as
provided in Article 13 of this Agreement, for consultation between the Parties to
mitigate  the  consequence  of  the  relevant  event  having  regard  to  all  the
circumstances;

“Consents,  Clearances  and Permits”  shall mean all  authorizations,  licenses,
approvals,  registrations,  permits,  waivers,  privileges,  acknowledgements,
agreements,  or  concessions  required  to  be  obtained from or  provided by any
concerned  authority  for  the  development,  execution  and  operation  of  Project
including without any limitation for the construction, ownership, operation and
maintenance of the Transmission Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the Effective
Date of the Transmission Service Agreement up to (but not including) the COD
of  the  Element  of  the  Project  in  relation  to  an  Element  and  up  to  (but  not
including) the COD of the Project in relation to the Project; 

“Contractors” shall mean the engineering, procurement, construction, operation
& maintenance contractors, surveyors, advisors, consultants, designers, suppliers
to  the  TSP  and  each  of  their  respective  sub-contractors  (and  each  of  their
respective successors and permitted assigns) in their respective capacities as such;

“Contract Performance Guarantee”  shall mean the irrevocable unconditional
bank guarantee, submitted and to be submitted by the TSP or by the Selected
Bidder on behalf  of the TSP to the Nodal Agency from a bank mentioned in
Annexure  17  of  the  RFP,  in  the  form  attached  here  to  as  Schedule  8,  in
accordance  with  Article  3 of  this  Agreement  and  which  shall  include  the
additional bank guarantee furnished by the TSP under this Agreement; 

“Contract Year”,  for the purpose of payment of Transmission Charges, shall
mean  the  period  beginning  on  the  COD,  and  ending  on  the  immediately
succeeding March 31 and thereafter each period of 12 months beginning on April
1 and ending on March 31 provided that the last Contract Year shall end on the
last day of the term of the TSA; 

“CTU” or “Central Transmission Utility” shall have same meaning as defined
in the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;
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“D/C” shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in
the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the Parties,
in connection with or arising out of this Agreement including any issue on the
interpretation and scope of the terms of this Agreement as provided in Article 16;

 “Effective  Date” for  the  purposes  of  this  Agreement,  shall  have  the  same
meaning as per Article 2.1 of this Agreement;

“Electrical  Inspector” shall  mean  a  person  appointed  as  such  by  the
Government under sub-section (1) of Section 162 of the Electricity Act 2003 and
also includes Chief Electrical Inspector;

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity
Act 2003 and as amended from time to time;

“Element” shall  mean  each  Transmission  Line  or  each  circuit  of  the
Transmission Lines (where there are more than one circuit) or each bay of Sub-
station or switching station or HVDC terminal or inverter station of the Project,
including ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which will be
owned, operated and maintained by the concerned ISTS Licensee, and which has
a  separate  Scheduled  COD  as  per  Schedule  2  of  this  Agreement  and  has  a
separate percentage for recovery of Transmission Charges on achieving COD as
per Schedule 5 of this Agreement;

“Event  of  Default” shall  mean  the  events  as  defined  in  Article  13 of  this
Agreement;

“Expiry Date” shall be the date which is thirty-five (35) years from the COD of
the Project;

“Financial Closure” shall mean the first Business Day on which funds are made
available to the TSP pursuant to the Financing Agreements;

“Financially  Evaluated  Entity”  shall  mean  the  company  which  has  been
evaluated for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the TSP
is to finance the Project including the loan agreements, security documents, notes,
indentures, security agreements, letters of credit and other documents, as may be
amended,  modified,  or  replaced  from  time  to  time,  but  without  in  anyway
increasing the liabilities of the Designated ISTS Customers / Nodal Agency;
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“Financial  Year” shall  mean  a  period  of  twelve  months  at  midnight  Indian
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned
thereto in Article 11;

“GOI” shall mean Government of India;

“Grid  Code” /  “IEGC” shall  mean  the  Grid  Code  specified  by  the  Central
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity
Act; 

“Independent Engineer” shall mean an agency/ company, appointed by Nodal
Agency  in  accordance  with  the  Guidelines  for  Encouraging  Competition  in
Development of Transmission Projects.

“Indian  Governmental  Instrumentality” shall  mean  Government  of  India,
Government of any State in India or any ministry, department, board, authority,
agency,  corporation,  commission  under  the  direct  or  indirect  control  of
Government of India or any State Government or both, any political sub-division
of any of them including any court or Commission or tribunal or judicial or quasi-
judicial  body in India but excluding the CTU, TSP and the Designated ISTS
Customers;

“Insurances” shall mean the insurance cover to be obtained and maintained by
the TSP in accordance with Article 9 of this Agreement;

“Interconnection  Facilities” shall  mean  the  facilities  as  may  be  set  up  for
transmission of electricity through the use of the Project, on either one or both
side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS
Customer’s  substations  (as  the  case  may  be)  which  shall  include,  without
limitation,  all  other  transmission  lines,  gantries,  sub-stations  and  associated
equipments not forming part of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having
been awarded a Transmission License by the CERC and shall be referred to as the
TSP or the ISTS Licensee, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws including
electricity  laws  in  force  in  India  and  any  statute,  ordinance,  rule,  regulation,
notification,  order or code,  or any interpretation of any of them by an Indian
Governmental  Instrumentality  having force of  law and shall  include  all  rules,
regulations, decisions and orders of the Commission;
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“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a
company  who  commits  at  least  26%  equity  stake  in  the  Project,  meets  the
technical  requirement  as  specified  in  the  RFP  and  so  designated  by  other
Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding agencies,
non-banking  financial  companies  registered  with  the  Reserve  Bank  of  India
(RBI),  insurance  companies  registered  with  the  Insurance  Regulatory  &
Development Authority (IRDA), pension funds regulated by the Pension Fund
Regulatory  &  Development  Authority  (PFRDA),mutual  funds  registered  with
Securities & Exchange Board of India (SEBI), etc., including their successors and
assigns, who have agreed on or before COD of the Project to provide the TSP
with  the  debt  financing  described  in  the  capital  structure  schedule,  and  any
successor  banks  or  financial  institutions  to  whom  their  interests  under  the
Financing Agreements may be transferred or assigned;

Provided  that,  such  assignment  or  transfer  shall  not  relieve  the  TSP  of  its
obligations to the Nodal Agency under this Agreement in any manner and shall
also does not lead to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the Lender(s) in
writing as being the representative of the Lender(s) or the Security Trustee and
such person may from time to time be replaced by the Lender(s) pursuant to the
Financing Agreements by written notice to the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each company in
the Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the date of
the event; 

“Monthly Transmission Charges” for any Element of the Project, after COD of
the Element till COD of the Project, and for the Project after COD of the Project,
shall mean the amount of Transmission Charges as specified in Schedule 5 of this
Agreement multiplied by no. of days in the relevant month and divided by no. of
days in the year; 

“National Load Despatch Centre” shall mean the centre established as per sub-
section (1) of Section 26 of the Electricity Act 2003;

“Nodal  Agency”  shall  mean  CTU,  which  shall  execute  and  implement  the
Transmission Service Agreement (TSA); 
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Provided that while taking major decisions, CTU shall consult CEA on technical
matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

 “Operating Period” for any Element of the Project shall mean the period from
(and including) the COD of such Element of the Project, up to (and including) the
Expiry Date and for the Project, shall mean the period from (and including) the
COD of the Project, up to (and including) the Expiry Date;

“Parent Company”  shall mean an entity that holds  at least twenty-six percent
(26%)  of  the  paid  -  up  equity  capital  directly  or  indirectly  in  the  Bidding
Company or in the Member in a Bidding Consortium, as the case may be;

 “Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary
Termination Notice as defined in Article 13 of this Agreement;

“Project” shall  mean  Eastern Region Expansion Scheme-XXXIX (ERES –
XXXIX)", as detailed in Schedule 1 of this Agreement;

“Project Assets” shall mean all physical and other assets relating to and forming
part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b)  tangible  & intangible  assets  such as  civil  works  and equipment  including
foundations,  embankments,  pavements,  electrical  systems,  communication
systems, relief centres, administrative offices, Sub-stations, software, tower and
sub-stations designs etc;

(c) project facilities situated on the Site;

(d) all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits etc; 

(f) insurance proceeds; and

(g)  Applicable  Permits  and  authorisations  relating  to  or  in  respect  of  the
Transmission System;”

“Project Execution Plan”  shall  mean the plan referred to in Article  3.1.3(c)
hereof;

 “Prudent Utility Practices” shall mean the practices, methods and standards
that  are  generally  accepted  internationally  from  time  to  time  by  electric
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transmission utilities for the purpose of ensuring the safe, efficient and economic
design,  construction,  commissioning,  operation,  repair  and maintenance of the
Project  and  which  practices,  methods  and  standards  shall  be  adjusted  as
necessary, to take account of:

(i) operation, repair and maintenance guidelines given by the manufacturers
to be incorporated in the Project,

(ii) the requirements of Law, and

(iii) the physical conditions at the Site;

(iv) the safety of operating personnel and human beings;

“Rated  Voltage” shall  mean  voltage  at  which  the  Transmission  System  is
designed to operate or such lower voltage at which the line is charged, for the
time being, in consultation with the Central Transmission Utility;

“Rebate”  shall  have  the  meaning  as  ascribed  to  in  Article  10.3 of  this
Agreement;

 “RFP”  shall  mean  Request  for  Proposal  dated  16.03.2024  along  with  all
schedules, annexures and RFP Project Documents attached thereto, issued by the
BPC for tariff based competitive bidding process for selection of Bidder as TSP
to execute the Project, including any modifications, amendments or alterations
thereto;

“RFP Project Documents”  shall mean the following documents to be entered
into in respect of the Project, by the Parties to the respective agreements:

a. Transmission Service Agreement,

b. Share Purchase Agreement,

c. Agreement(s) required under Sharing Regulations and  

d. Any other agreement as may be required;

“RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in
the Electricity Act, 2003, in the region(s) in which the Project is located;

“RPC” shall mean the relevant Regional Power Committee established by the
Government of India for the specific Region(s) in accordance with the Electricity
Act,  2003  for  facilitating  integrated  operation  of  the  Power  System  in  that
Region;
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“Scheduled  COD” in  relation  to  an  Element(s)  shall  mean  the  date(s)  as
mentioned in Schedule 2 as against such Element(s) and in relation to the Project,
shall mean the date as mentioned in Schedule 2 as against such Project, subject to
the provisions of Article 4.4 of this Agreement, or such date as may be mutually
agreed among the Parties;

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as
per the provisions of the Grid Code;  

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected
Bidder  submitted  during  e-reverse  bidding,  which  shall  be  downloaded  and
attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst REC Power
Development  and  Consultancy  Limited,  ERES-XXXIX  Power  Transmission
Limited and the Successful Bidder for the purchase of one hundred (100%) per
cent of the shareholding of the  ERES-XXXIX Power Transmission Limited  for
the Acquisition Price, by the Successful Bidder on the terms and conditions as
contained therein;

“Sharing  Regulations”  shall  mean  the  Central  Electricity  Regulatory
Commission  (Sharing  of  Inter-State  Transmission  Charges  and  Losses)
Regulations, 2020 and as amended from time to time;

 “Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal is
to be established;

“SLDC”  shall  mean the  State  Load Despatch  Centre  established as  per  sub-
section (1) of Section 31 of the Electricity Act 2003;

“STU” or  “State Transmission Utility” shall be the Board or the Government
company, specified as such by the State Government under sub-section (1) of
Section 39 of the Electricity Act 2003;

“Successful  Bidder” or  “Selected  Bidder” shall  mean  the  Bidder  selected
pursuant to the RFP and who has to acquire one hundred percent (100%) equity
shares of  ERES-XXXIX Power Transmission Limited  along with all its related
assets and liabilities, which will be responsible as the TSP to establish the Project
on build, own, operate and transfer basis as per the terms of the TSA and other
RFP Project Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant
to the provisions of Article 13.3 of this Agreement;
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“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of
this Agreement;

“Technically  Evaluated  Entity”  shall  mean  the  company  which  has  been
evaluated for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given
by the Nodal Agency to the TSP pursuant to the provisions of Articles  3.3.2,
3.3.4,  4.4.2,  5.8,  13.2 and 13.3 of  this  Agreement  for  the  termination of  this
Agreement; 

“Term  of  Agreement”  for  the  purposes  of  this  Agreement  shall  have  the
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission  Charges”  shall  mean  the  Final  Offer  of  the  Selected  Bidder
during the e-reverse bidding and adopted by the Commission, payable to the TSP
as per Sharing Regulations;

“Transmission License” shall mean the license granted by the Commission in
terms  of  the  relevant  regulations  for  grant  of  such  license  issued  under  the
Electricity Act;

 “Transmission Service”  shall  mean making the Project  available  as per  the
terms and conditions of this Agreement and Sharing Regulations;  

“Unscheduled Outage” shall mean an interruption resulting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a result of
a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty
six percent (26%) equity in the Bidding Company or Member of a Consortium,
(as the case may be) and in the Technically Evaluated Entity and / or Financially
Evaluated Entity (as the case may be) and such Bidding Company or Member of
a Consortium, (as the case may be) and the Technically Evaluated Entity and / or
Financially Evaluated Entity (as the case may be) shall be under the direct control
or indirectly under the common control of such entity;

1.2 Interpretation:
Save where the contrary is indicated, any reference in this Agreement to:

“Agreement"  shall  be  construed  as  including  a  reference  to  its  Schedules,
Appendices and Annexures;

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India;
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“crore” shall mean a reference to ten million (10,000,000) and a  “lakh” shall
mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge,
lien or other encumbrance securing any obligation of any person or any other type
of  preferential  arrangement  (including,  without  limitation,  title  transfer  and
retention arrangements) having a similar effect;

"holding  company"  of  a  company  or  corporation  shall  be  construed  as  a
reference  to  any  company  or  corporation  of  which  the  other  company  or
corporation is a subsidiary;

"indebtedness" shall  be  construed  so  as  to  include  any  obligation  (whether
incurred as principal or surety) for the payment or repayment of money, whether
present or future, actual or contingent;

"person" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary" of  a  company  or  corporation  (the  holding  company)  shall  be
construed as a reference to any company or corporation:

(i) which is controlled, directly or indirectly, by the holding company, or

(ii) more than half of the issued share capital of which is beneficially owned,
directly or indirectly, by the holding company, or

(iii) which is a subsidiary of another subsidiary of the holding company, 

for these purposes, a company or corporation shall be treated as being
controlled by another  if  that  other  company or  corporation is  able to
direct  its  affairs  and/or  to  control  the  composition  of  its  board  of
directors or equivalent body; 

"winding-up",  "dissolution",  "insolvency",  or  "reorganization" in  the
context of a company or corporation shall have the same meaning as defined in
the Companies Act, 1956/ Companies Act, 2013 (as the case may be).

1.2.1 Words importing the singular shall include the plural and vice versa.

1.2.2 This Agreement itself or any other agreement or document shall be construed as
a reference to this or to such other agreement or document as it may have been,
or  may  from  time  to  time  be,  amended,  varied,  novated,  replaced  or
supplemented.

1.2.3 A Law shall be construed as a reference to such Law including its amendments
or re-enactments from time to time.
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1.2.4 A time of day shall, save as otherwise provided in any agreement or document
be construed as a reference to Indian Standard Time.

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or among
the parts of this Agreement, they shall be interpreted in a harmonious manner so
as to give effect to each part. 

1.2.6 The tables of contents and any headings or sub-headings in this Agreement have
been inserted for ease of reference only and shall not affect the interpretation of
this Agreement.

1.2.7 All interest payable under this Agreement shall accrue from day to day and be
calculated on the basis of a year of three hundred and sixty five (365) days.

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean
a reference to this Agreement. 

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and
correctness of the representations made by the Selected Bidder in Article 17.2.1
hereof. 
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ARTICLE: 2

2 EFFECTIVENESS AND TERM OF AGREEMENT

2.1 Effective Date: 
This Agreement shall be effective from later of the dates of the following events:

a. The Selected Bidder, on behalf of the TSP, has provided the Contract
Performance  Guarantee,  as  per  terms  of  Article  3.1 of  this
Agreement; and

b. The  Selected  Bidder  has  acquired  for  the  Acquisition  Price,  one
hundred percent (100%) of the equity shareholding of REC Power
Development  and  Consultancy  Limited  in  ERES-XXXIX  Power
Transmission Limited along with all its related assets and liabilities
as per the provisions of the Share Purchase Agreement. and

c. The Agreement is executed and delivered by the Parties;

2.2 Term and Termination:

2.2.1 Subject to Article  2.2.3 and Article  2.4, this  Agreement shall  continue to be
effective  in  relation  to  the  Project  until  the  Expiry  Date,  when  it  shall
automatically terminate.

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project
Assets  to  CTU  or  its  successors  or  an  agency  as  decided  by  the  Central
Government  at  zero  cost  and  free  from any  encumbrance  and  liability.  The
transfer shall be completed within 90 days of expiry of this Agreement failing
which CTU shall be entitled to take over the Project Assets Suo moto.

2.2.3 This  Agreement  shall  terminate  before  the  Expiry  Date  in  accordance  with
Article 13 or Article 3.3.2 or Article 3.3.4.

2.3 Conditions prior to the expiry of the Transmission License

2.3.1 In order to continue the Project beyond the expiry of the Transmission License,
the TSP shall be obligated to make an application to the Commission at least
two (2) years before the date of expiry of the Transmission License, seeking the
Commission’s  approval  for  the  extension  of  the  term  of  the  Transmission
License up to the Expiry Date.
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2.3.2 The TSP shall timely comply with all the requirements that may be laid down by
the Commission for extension of the term of the Transmission License beyond
the initial term of twenty-five (25) years & upto the Expiry Date and the TSP
shall keep the Nodal Agency fully informed about the progress on its application
for extension of the term of the Transmission License.

2.4 Survival:

The expiry or termination of this Agreement shall not affect any accrued rights,
obligations/ roles and liabilities of the Parties under this Agreement, including the
right to receive liquidated damages as per the terms of this Agreement, nor shall it
effect the survival of any continuing obligations/ roles for which this Agreement
provides, either expressly or by necessary implication, which are to survive after
the Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article
9.3 (Application of Insurance Proceeds), Article  11 (Force Majeure), Article  13
(Events of Default and Termination), Article  14 (Liability & Indemnification),
Article 16 (Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

2.5 Applicability of the provisions of this Agreement

2.5.1 For  the  purpose  of  Availability,  Target  Availability  and  the  computation  of
Availability, Incentive, Penalty, the provisions provided in this Agreement shall
apply and any future modifications in the relevant Rules and Regulations shall
not be applicable for this Project.

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff
based competitive bidding framework, the provisions relating to the definitions
(Availability  and  COD),  Article  3  (Contract  Performance  Guarantee  and
Conditions  Subsequent),  Article  5  (Construction  of  the  Project),  Article  6
(Connection and Commissioning of the Project), Article  8 (Target Availability
and calculation of Availability), Article 11 (Force Majeure), Article 12 (Change
in Law), Article 13 (Event of Default), Article 14 (Indemnification), Article 15
(Assignment and Charges), Articles 16.1, 16.2  and 16.4 (Governing Laws and
Dispute Resolution) and Article  17 (representation and warranties of the ISTS
Licensee) of this agreement shall supersede the corresponding provisions under
Sharing Regulations.
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ARTICLE: 3 

3 CONDITIONS SUBSEQUENT

3.1 Satisfaction of conditions subsequent by the TSP 

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire,  for  the  Acquisition  Price,  one  hundred  percent  (100%)  equity
shareholding  of  ERES-XXXIX Power  Transmission  Limited  from REC
Power  Development  and  Consultancy  Limited,  who  shall  sell  to  the
Selected  Bidder,  the  equity  shareholding  of  ERES-XXXIX  Power
Transmission Limited, along with all its related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of SPV
by the Selected Bidder, undertake to apply to the Commission for the grant of
Transmission License and for the adoption of tariff as required under section-63
of the Electricity Act.

The  Selected  Bidder,  on  behalf  of  the  TSP,  will  provide  to  the  Central
Transmission Utility of India Limited (being the Nodal Agency) the Contract
Performance  Guarantee  for  an  amount  of  Rs.  58  Crore  (Rupees  Fifty-Eight
Crore only). 

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to
three (3) months after the Scheduled COD of the Project and shall be extended
from time to time to be valid for a period up to three (3) months after the COD
of the Project. In case the validity of the Contract Performance Guarantee is
expiring before the validity specified in this Article, the TSP shall, at least thirty
(30) days before the expiry of the Contract Performance Guarantee, replace the
Contract Performance Guarantee with another Contract Performance Guarantee
or extend the validity of the existing Contract Performance Guarantee until the
validity period specified in this Article. 

3.1.3 The TSP agrees and undertakes to duly perform and complete the following
activities within  six (6) months from the Effective Date (except for c) below),
unless such completion is affected due to any Force Majeure Event, or if any of
the activities is specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission License for the Project from the Commission;
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b. To  obtain  the  order  for  adoption  of  Transmission  Charges  by  the
Commission, as required under Section 63 of the Electricity Act 2003;

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project
Execution Plan, immediately after award of contract(s) and maximum within
one  hundred  and  twenty  (120)  days  from  the  Effective  Date.  Also,  an
approved  copy  each  of  Manufacturing  Quality  Plan  (MQP)  and  Field
Quality Plan (FQP) would be submitted to Independent Engineer & Nodal
Agency in the same time period. The TSP’s Project Execution Plan should
be in conformity with the Scheduled COD as specified in Schedule 2 of this
Agreement, and shall bring out clearly the organization structure, time plan
and  methodology  for  executing  the  Project,  award  of  major  contracts,
designing,  engineering,  procurement,  shipping,  construction,  testing  and
commissioning to commercial operation; 

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar
(GANTT) chart of the Project outlining each activity (taking longer than one
Month), linkages as well as durations;

e. To submit  to  the  Nodal  Agency,  CEA & Independent  Engineer  detailed
specifications of conductor meeting the functional specifications specified in
RFP;

f. To achieve Financial Closure; 

g. To  provide  an  irrevocable  letter  to  the  Lenders  duly  accepting  and
acknowledging the rights provided to the Lenders under the provisions of
Article 15.3 of this Agreement and all other RFP Project Documents;

h. To award the Engineering,  Procurement and Construction contract (“EPC
contract”) for the design and construction of the Project and shall have given
to such Contractor an irrevocable notice to proceed; and

i. To sign the Agreement(s) required, if any, under Sharing Regulations.

3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the
Lenders  as  per  Article  15.3 of  this  Agreement  and  all  other  RFP  Project
Documents.

3.3 Consequences of non-fulfilment of conditions subsequent 

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP
even within three (3) Months after the time specified therein, then on and from
the  expiry  of  such period  and until  the  TSP has  satisfied  all  the  conditions
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specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish
to  Central  Transmission Utility  of India Limited (being the Nodal  Agency)
additional Contract Performance Guarantee of Rupees Five Crore Eighty Lakh
Only (Rs. 5.80 Crore) within two (2) Business Days of expiry of every such
Month. Such additional Contract Performance Guarantee shall be provided to
Central Transmission Utility of India Limited (being the Nodal Agency) in the
manner  provided  in  Article  3.1.1 and  shall  become  part  of  the  Contract
Performance  Guarantee  and  all  the  provisions  of  this  Agreement  shall  be
construed accordingly. Central Transmission Utility of India Limited (being the
Nodal  Agency)  shall  be  entitled  to  hold  and  /  or  invoke  the  Contract
Performance  Guarantee,  including  such  additional  Contract  Performance
Guarantee, in accordance with the provisions of this Agreement.   

3.3.2 Subject to Article 3.3.4, if: 

(i) the fulfilment of any of the conditions specified in Article  3.1.3 is delayed
beyond nine (9) Months from the Effective Date and the TSP fails to furnish
additional  Contract  Performance  Guarantee  to  the  Nodal  Agency in
accordance with Article 3.3.1 hereof; or 

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in
accordance  with  Article  3.3.1 hereof  but  fails  to  fulfil  the  conditions
specified in Article  3.1.3 within a period of twelve (12) months from the
Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy
to  CEA  and  the  Lenders’ Representative in  order  to  enable  the  Lenders
to exercise right of  substitution  in  accordance  with  Article  15.3  of  this
Agreement.  

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of
Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of
Rs. 58 Crore (Rupees Fifty Eight Crore Only) as liquidated damages. The Nodal
Agency shall be entitled to recover this amount of damages by invoking the
Contract  Performance  Guarantee  to  the  extent  of  liquidated  damages,  which
shall be required by the Nodal Agency, and the balance shall be returned to TSP,
if any. 

It is clarified for removal of doubt that this Article shall survive the termination
of this Agreement.

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3
due to any Force Majeure Event, the time period for fulfilment of the condition
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subsequent as mentioned in Article 3.1.3, may be extended for a period of such
Force Majeure Event. Alternatively, if deemed necessary, this Agreement may
be terminated by the Nodal Agency by giving a Termination Notice to the TSP,
in writing, of at least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of substitution in
accordance with Article 15.3 of this Agreement and the Contract Performance
Guarantee shall be returned as per the provisions of Article 6.5.1. 

Provided, that due to the provisions of this Article 3.3.4, any increase in the time
period for completion of conditions subsequent mentioned under Article  3.1.3,
shall lead to an equal increase in the time period for the Scheduled COD. If the
Scheduled COD is extended beyond a period of one hundred eighty (180) days
due to the provisions of this Article 3.3.4, the TSP will be allowed to recover the
interest  cost  during  construction  corresponding  to  the  period  exceeding  one
hundred  eighty  (180)  days  by  adjustment  in  the  Transmission  Charges  in
accordance with Schedule 9. 

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal
Agency may take steps to bid out the Project again. 

3.3.6 The  Nodal  agency,  on  the  failure  of  the  TSP  to  fulfil  its  obligations,  if  it
considers that there are sufficient grounds for so doing, apart from invoking the
Contract Performance Guarantee under para 3.3.3 may also initiate proceedings
for blacklisting the TSP as per provisions of Article 13.2 of TSA. 

3.4 Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month
on the progress made in satisfying the conditions subsequent in Articles 3.1.3.
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ARTICLE: 4

4 DEVELOPMENT OF THE PROJECT

4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost
and expense shall observe, comply with, perform, undertake and be responsible:

a. for procuring and maintaining in full force and effect all Consents,
Clearances  and  Permits,  required  in  accordance  with  Law  for
development of the Project;

b. for financing, constructing, owning and commissioning each of the
Element of the Project for the scope of work set out in Schedule 1 of
this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;

ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from time
to time, for Transmission Lines and sub-stations:

 the Central Electricity Authority (Technical Standards
for Connectivity to the Grid) Regulations, 2007;

 Central Electricity Authority (Technical Standards for
construction of  Electrical  Plants  and Electric  Lines)
Regulation, 2010;

 Central  Electricity  Authority  (Grid  Standard)
Regulations, 2010;

 Central Electricity Authority (Safety requirements for
construction, operation and maintenance of Electrical
Plants and Electrical Lines) Regulation, 2011;

 Central  Electricity  Authority  (Measures  relating  to
Safety and Electricity Supply) Regulation, 2010;

 Central Electricity Authority (Technical Standards for
Communication System in Power System Operation)
Regulations, 2020.

iv. Safety/ security Guidelines laid down by the Government;

v. Prudent Utility Practices, relevant Indian Standards and the
Law;
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not  later  than  the  Scheduled  COD  as  per  Schedule  2  of  this
Agreement;

c. for entering into a Connection Agreement with the concerned parties
in accordance with the Grid Code. 

d. for owning the Project throughout the term of this Agreement free
and  clear  of  any  encumbrances  except  those  expressly  permitted
under Article 15 of this Agreement;

e. to co-ordinate and liaise with concerned agencies and provide on a
timely basis relevant information with regard to the specifications of
the Project that may be required for interconnecting the Project with
the Interconnection Facilities;

f. for providing all assistance to the Arbitrators as they may require for
the performance of their duties and responsibilities;

g. to  provide  to  the  Nodal  Agency  and  CEA,  on  a  monthly  basis,
progress  reports  with  regard  to  the  Project  and  its  execution  (in
accordance with prescribed form) to enable the CEA to monitor and
co-ordinate  the  development  of  the  Project  matching  with  the
Interconnection Facilities; 

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG dated
02.07.2020  as  well  as  other  Guidelines  issued  by  Govt.  of  India
pertaining to this;

i. to procure the products associated with the Transmission System as
per provisions of Public Procurement (Preference to Make in India)
orders  issued  by  Ministry  of  Power  vide  orders  No.  11/5/2018  -
Coord. dated 28.07.2020 for transmission sector, as amended from
time to time read with Department for Promotion of Industry and
Internal  Trade  (DPIIT)  orders  in  this  regard  (Procuring  Entity  as
defined  in  above  orders  shall  deemed  to  have  included  Selected
Bidder and/ or TSP). 

Also,  to  comply  with  Department  of  Expenditure,  Ministry  of
Finance  vide  Order  (Public  Procurement  No  1)  bearing  File  No.
6/18/2019-PPD dated 23.07.2020, Order (Public Procurement No 2)
bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public
Procurement  No.  3)  bearing  File  No.  6/18/2019-PPD,  dated
24.07.2020,  as  amended  from  time  to  time,  regarding  public
procurement from a bidder of a country, which shares land border
with India;
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j. to submit to Nodal Agency information in the prescribed format [To
be devised by Nodal Agency] for ensuring compliance to Article 4.1
i) above.

k. to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall
be the holder and administrator of this Agreement and shall inter alia:  

a. appoint  an  Independent  Engineer  within  90  days  of  the  Effective
Date

b. provide  letters  of  recommendation  to  the  concerned  Indian
Governmental Instrumentality, as may be requested by the TSP from
time  to  time,  for  obtaining  the  Consents,  Clearances  and Permits
required for the Project;

c. coordinate among TSP and upstream/downstream entities   in respect
of Interconnection Facilities; and

d. monitor the implementation of the Agreement and take appropriate
action  for  breach  thereof  including  revocation  of  guarantees,
cancellation of Agreement, blacklisting etc

e. provide  all  assistance  to  the  Arbitrators  as  required  for  the
performance of their duties and responsibilities; and

f. perform any other responsibility (ies) as specified in this Agreement.

4.3 Time for Commencement and Completion:

a. The TSP shall take all necessary steps to commence work on the Project
from the Effective Date of the Agreement and shall achieve Scheduled
COD of the Project in accordance with the time schedule specified in
Schedule 2 of this Agreement;

b. The COD of each Element of the Project shall occur no later than the
Scheduled COD or within such extended time to which the TSP shall be
entitled under Article 4.4 hereto.

4.4 Extension of time:

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons
solely attributable to the Nodal Agency, the Scheduled COD shall be extended,
by a ‘day to day’ basis, subject to the provisions of Article 13.
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4.4.2 In  the  event  that  an  Element  or  the  Project  cannot  be  commissioned by its
Scheduled COD on account of any Force Majeure Event as per Article 11, the
Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such
Force Majeure Event.  Alternatively, if deemed necessary, the Nodal Agency
may terminate the Agreement as per the provisions of Article 13.4 by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy
to  CEA  and  the  Lenders’  Representative  in  order  to  enable  the  Lenders  to
exercise right of substitution in accordance with Article 15.3 of this Agreement. 

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s
performance has ceased to be affected by the relevant circumstance, on how
long the Scheduled COD should be deferred by, any Party may raise the Dispute
to be resolved in accordance with Article 16.

4.5 Metering Arrangements:

4.5.1 The TSP shall  comply  with  all  the  provisions  of  the  IEGC and the Central
Electricity Authority (Installation and Operation of Meters) Regulations, 2006
as amended from time to time, with regard to the metering arrangements for the
Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend
all necessary assistance in taking meter readings.

4.6 Interconnection Facilities:

4.6.1 Subject  to  the  terms  and  conditions  of  this  Agreement,  the  TSP  shall  be
responsible for connecting the Project with the interconnection point(s) specified
in  Schedule  1  of  this  Agreement.  The  Interconnection  Facilities  shall  be
developed as per the scope of work and responsibilities assigned in Schedule 1
of this Agreement. The Nodal Agency shall be responsible for coordinating to
make available the Interconnection Facilities.

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP
within the scope of the project is to construct the Project as per Schedule-1 of
this Agreement and in particular to connect it to the Interconnection Facilities as
specified in this Agreement.
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ARTICLE: 5

5 CONSTRUCTION OF THE PROJECT

5.1 TSP’s Construction Responsibilities:

5.1.1 The  TSP,  at  its  own  cost  and  expense,  shall  be  responsible  for  designing,
constructing, erecting, testing and commissioning each Element of the Project
by the Scheduled COD in accordance with the Regulations and other applicable
Laws specified in Article 4.1 of this Agreement. 

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its
obligations under this Agreement or be entitled to any extension of time or any
compensation  whatsoever  by  reason  of  the  unsuitability  of  the  Site  or
Transmission Line route(s). 

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits
related but not limited to road / rail / river / canal / power line / crossings, Power
and Telecom Coordination Committee (PTCC), defence, civil aviation, right of
way  /  way-leaves  and  environmental  &  forest  clearances  from  relevant
authorities  required  for  developing,  financing,  constructing,  maintaining/
renewing all  such Consents, Clearances and Permits in order to carry out its
obligations  under  this  Agreement  in  general  and  shall  furnish  to  the  Nodal
Agency such copy/ies of each Consents, Clearances and Permits, on demand.
Nodal Agency shall provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP from time to
time,  for  obtaining  the  Consents,  Clearances  and  Permits  required  for  the
Project.

5.1.4 The TSP shall be responsible for:

(a) [To be deleted by the BPC in case no land acquisition is involved
in the Project and replaced by “deleted”]  acquisition of land for
location specific substations, switching stations or HVDC terminal or
inverter stations. Also, the actual location of Greenfield substations
(Switching Stations or HVDC Terminal or Inverter Stations) for a
generation pooling substation and for load serving substations in the
scope  of  TSP  shall  not  be  beyond  3  Km  radius  of  the  location
proposed by the BPC in the survey report. However, actual location
of any Greenfield Intermediate Substations in the scope of TSP shall
not be beyond 10 Km radius of the location proposed by the BPC in
the Survey Report;
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(b) [To be deleted by the BPC in case no land acquisition is involved
in the Project and replaced by “deleted”]  final selection of Site
including its geo-technical investigation;

(c) survey  and  geo-technical  investigation  of  line  route  in  order  to
determine the final route of the Transmission Lines;

(d) seeking access to the Site and other places where the Project is being
executed, at its own risk and costs, including payment of any crop,
tree compensation or any other compensation as may be required. 

5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement
and  rehabilitation  package  will  be  implemented  by  the  State  Government
authorities, for which the costs is to be borne by the TSP and no changes would
be allowed in  the  Transmission  Charges  on  account  of  any variation  in  the
resettlement and rehabilitation cost. The TSP shall provide assistance on best
endeavour  basis,  in  implementation  of  the  resettlement  and  rehabilitation
package,  if  execution  of  such  package  is  in  the  interest  of  expeditious
implementation of the Project and is beneficial to the Project affected persons.

5.2 Appointing Contractors:

5.2.1 The TSP shall conform to the requirements as provided in this Agreement while
appointing Contractor(s) for procurement of goods & services.

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its
obligations  under  this  Agreement  nor make the Nodal  Agency liable  for  the
performance of such Contractor(s).

5.3 Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a
monthly  basis,  progress  reports  along  with  likely  completion  date  of  each
Element  with  regard  to  the  Project  and  its  execution  (in  accordance  with
prescribed form). The Nodal Agency/ CEA shall monitor the development of the
Project for its timely completion for improving and augmenting the electricity
system as a part of its statutory responsibility.

5.4 Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a good
workmanship using sound engineering and construction practices, and using only
materials  and equipment that  are  new and manufactured as per the MQP and
following approved FQP for erection, testing & commissioning and complying
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with Indian /International Standards such that, the useful life of the Project will
be at least thirty-five (35) years from the COD of the Project.

The  TSP shall  ensure  that  all  major  substation  equipment  /  component  (e.g.
transformers,  reactors,  Circuit  Breakers,  Instrument  Transformers  (IT),  Surge
Arresters  (SA),  Protection  relays,  clamps  &  connectors  etc.),  equipment  in
terminal  stations  of  HVDC  installations  including  Thyristor/  IGBT  valves,
Converter  Transformers,  smoothing  reactors,  Transformer  bushings  and  wall
bushings, GIS bus ducts, towers and gantry structures and transmission towers or
poles and line materials (conductors, earthwire, OPGW, insulator, accessories for
conductors, OPGW & earthwires, hardware fittings for insulators, aviation lights
etc), facilities and system shall be designed, constructed and tested (Type test,
Routine tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA
Regulations and Indian Standards.  In case Indian Standards for any particular
equipment/  system/  process  is  not  available,  IEC/  IEEE  or  equivalent
International Standards and Codes shall be followed.  

5.5 Progress Monitoring & Quality Assurance:

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3
c)  shall  comprise  of  detailed  schedule  of  all  the  equipments/items  /materials
required for the Project, right from procurement of raw material till the dispatch
from works and receipt at the site. Further, it should also include various stages of
the construction schedule up to the commissioning of the Project.

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable
times to the Site and to the Manufacturer’s works and to all such places where the
Project is being executed. 

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with
the functional specifications specified in RFP. 

5.5.4 The Independent Engineer shall monitor the following during construction of the
Project:

a) Quality of equipments, material, foundation, structures and workmanship etc. as
laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-station
equipments, transmission line material and workmanship etc. would be checked
in accordance with the Article 5.4. 

b) Progress in the activities specified in Condition Subsequent 
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c) Verification of readiness of the elements including the statutory clearances &
completion of civil works, fixing of all  components and finalisation of punch
points (if any) prior to charging of the elements 

d) Progress of construction of substation and Transmission Lines

5.5.5 The progress shall be reviewed by the Independent Engineer against the Project
Execution Plan. The Independent Engineer shall prepare its report on monthly
basis and submit the same to Nodal Agency highlighting the progress achieved
till the end of respective month vis-à-vis milestone activities, areas of concern, if
any, which may result in delay in the timely completion of the Project. Based on
the progress, Nodal Agency and/ or CEA shall issue written instructions to the
TSP to take corrective measures, as may be prudent for the timely completion of
the Project. In case of any deficiency, the Nodal Agency would be at liberty to
take action in accordance with the procedure of this Agreement.

5.5.6 For any delay in commissioning any critical Element(s), as identified in Schedule
1 & Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a
sequestration of 10% of the Contract Performance Guarantee.

5.6 Site regulations and Construction Documents

The  TSP  shall  abide  by  the  Safety  Rules  and  Procedures  as  mentioned  in
Schedule 3 of this Agreement

The  TSP  shall  retain  at  the  Site  and  make  available  for  inspection  at  all
reasonable times, copies of the Consents, Clearances and Permits, construction
drawings and other documents related to construction.

5.7 Supervision of work:

The TSP shall provide all necessary superintendence for execution of the Project
and  its  supervisory  personnel  shall  be  available  to  provide  full-time
superintendence  for  execution  of  the  Project.  The  TSP  shall  provide  skilled
personnel who are experienced in their respective fields. 

5.8 Remedial Measures:

The  TSP  shall  take  all  necessary  actions  for  remedying  the  shortfall  in
achievement of timely progress in execution of the Project, if any, as intimated by
the Independent Engineer and/ or CEA and/ or the Nodal Agency. However, such
intimation by the Independent Engineer and/ or CEA and/ or the Nodal Agency
and the subsequent effect of such remedial measures carried out by the TSP shall
not relieve the TSP of its obligations in the Agreement. Independent Engineer
and/ or CEA and/ or the Nodal Agency may carry out random inspections during
the Project execution, as and when deemed necessary by it. If the shortfalls as
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intimated to the TSP are not remedied to the satisfaction of the CEA and/ or the
Nodal  Agency,  this  Agreement  may  be  terminated  by  the  Nodal  Agency  by
giving a Termination Notice to the TSP, in writing, of at least seven (7) days,
with  a  copy to  CEA and the  Lenders’  Representative  in  order  to  enable  the
Lenders to exercise right of substitution in accordance with Article 15.3 of this
Agreement.
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ARTICLE: 6 

6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any
other agencies as required, at least sixty (60) days advance written notice of the
date on which it intends to connect an Element of the Project, which date shall
not  be  earlier  than  its  Scheduled  COD or  Schedule  COD extended  as  per
Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties.
Further, any preponing of COD of any element prior to Scheduled COD must
be approved by the Nodal Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may
be),  for  reasonable  cause,  including  non-availability  of    Interconnection
Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days
from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the
TSP in writing, before the date of connection, of the reason for the deferral and
when the connection is to be rescheduled.  However, no such deferment on one
or more occasions would be for more than an aggregate period of thirty (30)
days.  Further, the Scheduled COD would be extended as required, for all such
deferments on “day to day” basis.

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected
with the Interconnection Facilities when:

a. it  has been completed in accordance with this Agreement and the
Connection Agreement; 

b. it  meets  the  Grid  Code,  Central  Electricity  Authority  (Technical
Standards  for  Connectivity  to  the  Grid)  Regulations,  2007  as
amended from time to time and all other Indian legal requirements,
and 

c. The  TSP  has  obtained  the  approval  in  writing  of  the  Electrical
Inspector certifying that the Element is ready from the point of view
of safety of supply and can be connected with the Interconnection
Facilities.

d. It has satisfactorily met all the testing requirements as per Articles
6.1.4
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6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all  major substation
equipment, component, system, facilities shall be successfully carried out before
commissioning. The Type tests, FAT and SAT reports should be available at the
substation  /  terminal  station  of  HVDC  installations  for  ready  reference  of
operation and maintenance staff and has to be made available to the Independent
Engineer appointed for quality monitoring or their authorised representatives, as
and when they wish to examine the same.

6.2 Commercial Operation:

6.2.1 An Element of the Project shall be declared to have achieved COD twenty-four
(24) hours following the connection of the Element with the Interconnection
Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is
declared by the TSP to be ready for charging but is not able to be charged for
reasons not attributable to the TSP subject to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only after all
the Element(s), if any, which are pre-required to have achieved COD as defined
in Schedule 2 of this Agreement,  have been declared to have achieved their
respective COD.

6.2.2 Once any Element of the Project has been declared to have achieved deemed
COD as per Article 6.2.1 above, such Element of the Project shall be deemed to
have Availability equal to the Target Availability till the actual charging of the
Element and to this extent, TSP shall be eligible for the Monthly Transmission
Charges applicable for such Element 

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non
Natural Force Majeure Event or Natural Force Majeure Event (affecting the
Nodal Agency) 

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has
given due notice, as per provisions of Article 6.1.1, to the concerned agencies of
the date of intention to connect the Element(s) of the Project, where such date is
not before the Scheduled COD, but is not able to connect the Element(s) of the
Project by the said date specified in the notice, due to Direct Non Natural Force
Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the  Nodal Agency, provided such Direct Non Natural
Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural
Force Majeure Event affecting the  Nodal Agency has continued for a period of
more than three (3) continuous or non-continuous Months, the TSP shall, until
the effects of the Direct Non Natural Force Majeure Event or of Indirect Non
Natural  Force  Majeure  Event  or  Natural  Force  Majeure  Event  affecting  the
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Nodal Agency no longer prevent the TSP from connecting the Element(s) of the
Project,  be  deemed to  have  achieved COD relevant  to  that  date  and to  this
extent, be deemed to have been providing Transmission Service with effect from
the date notified, and shall be treated as follows: 

a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is
entitled for Transmission Charges calculated on Target Availability for
the  period  of  such  events  in  excess  of  three  (3)  continuous  or  non-
continuous Months in the manner provided in (c) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event or
Natural  Force  Majeure  Event  affecting  the  Nodal  Agency,  TSP  is
entitled for payment for debt service which is due under the Financing
Agreements, subject to a maximum of Transmission Charges calculated
on Target Availability, for the period of such events in excess of three
(3) continuous or non-continuous Months in the manner provided in (c)
below. 

c. In case  of  delay due  to  Direct  Non Natural  Force  Majeure Event  or
Indirect  Non Natural  Force  Majeure  Event  or  Natural  Force  Majeure
Event  affecting  the  Nodal  Agency,  the  TSP  is  entitled  for  payments
mentioned in (a) and (b) above, after commencement of Transmission
Service,  in  the  form of  an  increase  in  Transmission  Charges.  These
amounts shall be paid from the date, being the later of a) the date of
cessation of such Indirect Non Natural Force Majeure Event or Natural
Force Majeure Event affecting the Nodal Agency and b) the completion
of sixty (60) days from the receipt of the Financing Agreements by the
Nodal Agency from the TSP. 

Provided such increase in Transmission Charges shall be so as to put the
TSP in the same economic position as the TSP would have been in case
the TSP had been paid amounts mentioned in (a) and (b) above in a
situation where the Force Majeure Event had not occurred.  

For  the  avoidance  of  doubt,  it  is  clarified that  the  charges  payable  under  this
Article 6.3.1 shall be recovered as per Sharing Regulations. 

6.4 Liquidated Damages for Delay in achieving COD of Project: 

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by
the Element’s / Project’s Scheduled COD or such Scheduled COD as extended
under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the  Nodal Agency, a
sum equivalent to 3.33% of Monthly Transmission Charges  applicable for the
Element of the Project [in case where no Elements have been defined, to be on

Central Transmission Utility of India Limited             34            ERES-XXXIX Power Transmission Limited

                                                



Transmission Service Agreement

the Project as a whole] / Project, for each day of delay up to sixty (60) days of
delay and beyond that time limit, at the rate of five percent (5%) of the Monthly
Transmission  Charges  applicable  to  such  Element  /  Project,  as  liquidated
damages for such delay and not as penalty, without prejudice to any rights of the
Nodal Agency under the Agreement. 

6.4.2 The  TSP’s  maximum liability  under  this  Article  6.4 shall  be  limited  to  the
amount of liquidated damages calculated in accordance with Article  6.4.1 for
and up to six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the Element of
the Project even after the expiry of six (6) months from its Scheduled COD, the
provisions of Article 13 shall apply. 

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages
calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of: 

a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement. 

The payment of such damages shall not relieve the TSP from its obligations to
complete  the  Project  or  from  any  other  obligation  and  liabilities  under  the
Agreement.

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency
within the said period of ten (10) days, the Nodal Agency shall be entitled to
recover the said amount of the liquidated damages by invoking the Contract
Performance Guarantee. If the then existing Contract Performance Guarantee is
for an amount which is less than the amount of the liquidated damages payable
by the TSP to the Nodal Agency under this Article  6.3 and  the TSP fails to
make payment of the balance amount of the liquidated damages not covered by
the  Contract  Performance  Guarantee,  then  such  balance  amount  shall  be
deducted  from the Transmission Charges payable to the TSP. The right of the
Nodal  Agency  to  encash  the  Contract  Performance  Guarantee  is  without
prejudice to the other rights of the Nodal Agency under this Agreement.

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this
Article is over and above the penalty payable by TSP under Article 5.5.6 of this
Agreement. 

6.5 Return of Contract Performance Guarantee

6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with
Article  3.1.1 shall be released by the Nodal Agency within three (3) months
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from the COD of the Project.  In the event of delay in achieving Scheduled COD
of any of the Elements by the TSP (otherwise than due to reasons as mentioned
in Article  3.1.3 or Article  11) and consequent part invocation of the Contract
Performance Guarantee by the Nodal Agency, Nodal Agency shall release the
Contract  Performance  Guarantee,  if  any  remaining  unadjusted,  after  the
satisfactory completion by the TSP of all the requirements regarding achieving
the Scheduled COD of the remaining Elements of the Project.  It is clarified that
the Nodal Agency shall also return / release the Contract Performance Guarantee
in  the  event  of  (i)  applicability  of  Article  3.3.2 to  the  extent  the  Contract
Performance Guarantee is valid for an amount in excess of Rs. 58 Crore (Rupees
Fifty  Eight  Crore  only),  or  (ii)  termination of  this  Agreement  by  the  Nodal
Agency as mentioned under Article 3.3.4 of this Agreement. 

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to
other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7

7 OPERATION AND MAINTENANCE OF THE PROJECT

7.1 Operation and Maintenance of the Project:

The  TSP  shall  be  responsible  for  ensuring  that  the  Project  is  operated  and
maintained in accordance with the regulations made by the Commission and CEA
from time to time and provisions of the Act.     
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ARTICLE: 8

8 AVAILABILITY OF THE PROJECT

8.1 Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case may
be, shall be as per Appendix –IV to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff)  Regulations, 2024, as applicable on the Bid
Deadline and as appended in Schedule 6 of this Agreement.

8.2 Target Availability:

The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will be
calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target Availability,
for six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency
may issue a show cause notice to the TSP, asking them to show cause as to why
the Transmission Service Agreement be not terminated,  and if  no satisfactory
cause is shown it may terminate the Agreement. If the Nodal Agency is of the
opinion that the transmission system is of critical importance, it may carry out or
cause to carry the operation and maintenance of transmission system at the risk
and cost of TSP.
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ARTICLE: 9

9 INSURANCES

9.1 Insurance:

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during
the Construction Period and the Operating Period, adequate Insurances against
such risks, with such deductibles including but not limited to any third party
liability  and  endorsements  and  co-beneficiary/insured,  as  may  be  necessary
under 

a. any of the Financing Agreements, 

b. the Laws, and

c. in accordance with Prudent Utility Practices.

The Insurances shall  be taken effective from a date  prior  to  the date  of  the
Financial Closure till the Expiry Date.

9.2 Evidence of Insurance cover:

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of
the Insurances, as and when the Nodal Agency may seek from the TSP as per
the terms of Article 9.1

9.3 Application of Insurance Proceeds:

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the
Financing Agreements, the proceeds of any insurance claim made due to loss or
damage  to  the  Project  or  any  part  of  the  Project  shall  be  first  applied  to
reinstatement, replacement or renewal of such loss or damage.

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically
and technically viable and the insurers under the Insurances make payment on a
“total loss” or equivalent basis, the portion of the proceeds of such Insurance
available to the TSP (after making admissible payments to the Lenders as per
the Financing Agreements) shall be allocated only to the TSP. Nodal Agency
and / or concerned Designated ISTS Customers shall  have no claim on such
proceeds of the Insurance.  

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any
dispute or difference between the Parties as to whether the Project is no longer
economically and technically viable due to a Force Majeure Event or whether
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that event was adequately covered in accordance with this Agreement by the
Insurances shall be determined in accordance with Article 16.

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers 

9.4.1 The  Nodal  Agency  and  /  or  the  Designated  ISTS Customers  shall  have  no
financial obligations or liability whatsoever towards the TSP in respect of this
Article 9.
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                ARTICLE: 10

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall
be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of
the Sharing Regulations,  from the date  on which an Element(s)  has  achieved
COD until the Expiry Date of this Agreement, unless terminated earlier and in
line with the provisions of Schedule 4 of this Agreement.

10.2 Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including Incentive &
Penalty  payment  shall  be  calculated  in  accordance  with  the  provisions  of
Schedule 4 of this Agreement. 

10.3 Rebate & Late Payment Surcharge:

The  rebate  and  late  payment  surcharge  shall  be  governed  as  per  Sharing
Regulations.

10.4 Disputed  Bills,  Default  in payment by the Designated ISTS Customers &
Annual Reconciliation:

Any Disputed Bill, Default in payment by the Designated ISTS Customers &
Annual Reconciliation shall be governed as per Sharing Regulations.
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ARTICLE: 11

11 FORCE MAJEURE

11.1 Definitions

11.1.1 The following terms shall have the meanings given hereunder.

11.2 Affected Party

11.2.1 An Affected Party means any Party whose performance has been affected by an
event of Force Majeure. 

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure
affecting the TSP only if the Force Majeure event affects and results in, late
delivery  of  machinery  and  equipment  for  the  Project  or  construction,
completion, commissioning of the Project by Scheduled COD and/or operation
thereafter;

11.3 Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of events
and circumstances including those stated below that wholly or partly prevents or
unavoidably delays an Affected Party in the performance of its obligations/ roles
under  this  Agreement,  but  only  if  and  to  the  extent  that  such  events  or
circumstances are not within the reasonable control, directly or indirectly, of the
Affected Party and could not have been avoided if the Affected Party had taken
reasonable care or complied with Prudent Utility Practices: 

(a) Natural Force Majeure Events:

i. act of God, including, but not limited to drought, fire and explosion (to
the extent originating from a source external to the Site), earthquake,
volcanic  eruption,  landslide,  flood,  cyclone,  typhoon,  tornado,  or
exceptionally adverse weather conditions, which are in excess of the
statistical measures for the last hundred (100) years; and

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality.

(b) Non-Natural Force Majeure Events : 

i. Direct Non–Natural Force Majeure Events

 Nationalization  or  compulsory  acquisition  by  any  Indian
Governmental Instrumentality of any material assets or rights of the
Affected Party; or
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 the unlawful, unreasonable or discriminatory revocation of, or refusal
to  renew,  any  Consents,  Clearances  and  Permits  required  by  the
Affected  Party  to  perform their  obligations/  roles  under  the  RFP
Project Documents or any unlawful, unreasonable or discriminatory
refusal to grant any other Consents, Clearances and Permits required
for  the  development/  operation  of  the  Project,  provided  that  a
Competent  Court  of  Law declares  the  revocation or  refusal  to  be
unlawful,  unreasonable  and  discriminatory  and  strikes  the  same
down; or

 any other unlawful, unreasonable or discriminatory action on the part
of an Indian Governmental Instrumentality which is directed against
the Project,  provided that a Competent Court of Law declares the
action to be unlawful, unreasonable and discriminatory and strikes
the same down.

ii. Indirect Non - Natural Force Majeure Events 

 act of war (whether declared or undeclared), invasion, armed conflict
or  act  of  foreign  enemy,  blockade,  embargo,  revolution,  riot,
insurrection, terrorist or military action; or 

 radio active contamination or ionising radiation originating from a
source  in  India  or  resulting  from any  other  Indirect  Non  Natural
Force  Majeure  Event  mentioned  above,  excluding  circumstances
where the source or cause of contamination or radiation is brought or
has been brought into or near the Site by the Affected Party or those
employed or engaged by the Affected Party; or

 industry-wide strikes and labour disturbances, having a nationwide
impact in India.

11.4 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within
the reasonable control of the Parties and (ii) the following conditions, except to
the extent that they are consequences of an event of Force Majeure:

(a) Unavailability,  late  delivery,  or  changes  in  cost  of  the  machinery,
equipment, materials, spare parts etc. for the Project;

(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically experienced
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in transmission materials and equipment;  

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming onerous to
perform; and

(f) Non-performance caused by, or connected with, the Affected Party’s:

i. negligent or intentional acts, errors or omissions; 

ii. failure to comply with an Indian Law; or 

iii. breach of, or default under this Agreement or any Project    Documents.

(g) Any error  or  omission in  the survey report  provided by BPC during the
bidding process.

11.5 Notification of Force Majeure Event

11.5.1 The Affected Party shall give notice to the other Party of any event of Force
Majeure as soon as reasonably practicable, but not later than seven (7) days after
the date on which such Party knew or should reasonably have known of the
commencement of the event of Force Majeure.  If an event of Force Majeure
results  in a  breakdown of communications rendering it  unreasonable to  give
notice within the applicable time limit specified herein, then the Party claiming
Force Majeure shall  give such notice as soon as reasonably practicable after
reinstatement  of  communications,  but  not  later  than  one  (1)  day  after  such
reinstatement. 

Provided  that,  such  notice  shall  be  a  pre-condition  to  the  Affected  Party’s
entitlement to claim relief under this Agreement. Such notice shall include full
particulars of the event of Force Majeure, its effects on the Party claiming relief
and the remedial measures proposed. The Affected Party shall give the other
Party regular reports on the progress of those remedial measures and such other
information as the other Party may reasonably request about the Force Majeure.

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the
relevant event of Force Majeure; and (ii) the cessation of the effects of such
event of Force Majeure on the performance of its rights or obligations/ roles
under this Agreement, as soon as practicable after becoming aware of each of
these cessations.

11.6 Duty to perform and duty to mitigate
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To the extent not prevented by a Force Majeure Event, the Affected Party shall
continue to perform its obligations/ roles as provided in this Agreement. The
Affected Party shall use its reasonable efforts to mitigate the effect of any event
of Force Majeure as soon as practicable. 

11.7 Available Relief for a Force Majeure Event

Subject to this Article 11,

(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement to
the extent that the performance of its obligations/ roles was prevented, hindered
or delayed due to a Force Majeure Event; 

(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its
performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and
6.3.1 of this Agreement.

(c) For the avoidance of doubt, it is clarified that the computation of Availability of
the Element(s) under outage due to Force Majeure Event,  as per Article  11.3
affecting the TSP shall be as per Appendix –IV to Central Electricity Regulatory
Commission  (Terms and Conditions  of  Tariff)  Regulations,  2024 as  on   Bid
Deadline. For the event(s) for which the Element(s) is/are deemed to be available
as per Appendix –IV to Central Electricity Regulatory Commission (Terms and
Conditions  of  Tariff)  Regulations,  2024,  then  the  Transmission  Charges,  as
applicable  to  such  Element(s),  shall  be  payable  as  per  Schedule  4,  for  the
duration of such event(s). 

(d) For so long as the TSP is claiming relief due to any Force Majeure Event under
this Agreement, the Nodal Agency may, if it so desires, from time to time on one
(1) day notice, inspect the Project and the TSP shall provide the Nodal Agency’s
personnel with access to the Project to carry out such inspections.

(e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled
COD a period up to one hundred eighty (180) days due to Force Majeure event,
no compensation on the grounds such as interest  cost,  incident  expenditure,
opportunity  cost  will  be  made to  the  TSP.  However,  if  Scheduled  COD is
extended  beyond  a  period  of  one  hundred  eighty  (180)  days  due  to  Force
Majeure  event,  the  TSP will  be  allowed to  recover  the  interest  cost  during
construction corresponding to the period exceeding one hundred eighty (180)
days by adjustment in the Transmission Charges in accordance with Schedule 9.
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ARTICLE: 12

12 CHANGE IN LAW

12.1 Change in Law 

12.1.1 Change in  Law means the occurrence of  any of  the following after  the Bid
Deadline resulting into any additional recurring / non-recurring expenditure by
the TSP or any savings of the TSP:

 the  enactment,  coming  into  effect,  adoption,  promulgation,
amendment,  modification  or  repeal  (without  re-enactment  or
consolidation) in India, of any Law, including rules and regulations
framed pursuant to such Law, subject to the provisions under Article
12.1.2; 

 a  change  in  the  interpretation  or  application  of  any  Law by  any
Indian  Governmental  Instrumentality  having  the  legal  power  to
interpret or apply such Law, or any Competent Court of Law;

 the  imposition  of  a  requirement  for  obtaining  any  Consents,
Clearances and Permits which was not required earlier;

 a change in the terms and conditions prescribed for obtaining any
Consents, Clearances and Permits or the inclusion of any new terms
or conditions for obtaining such Consents, Clearances and Permits; 

 any change in the licensing regulations of the Commission,  under
which the Transmission License for the Project was granted if made
applicable by such Commission to the TSP; 

 change in wind zone; or 

 any change in  tax or introduction of  any tax made applicable for
providing Transmission Service by the TSP as per the terms of this
Agreement. 

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not
cover any change:

a) Taxes on corporate income; and

b) Withholding  tax  on  income  or  dividends  distributed  to  the
shareholders of the TSP.
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12.2 Relief for Change in Law

12.2.1 During Construction Period,  the impact of increase/decrease in the cost of the
Project on the Transmission Charges shall be governed by the formula given in
Schedule 9 of this Agreement.

12.2.2 During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP suffers or
is benefited from a change in costs or revenue, the aggregate financial effect of
which exceeds  0.30% (zero point three percent)  of the Annual  Transmission
Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal
Agency and propose amendments to this Agreement so as to place the TSP in
the same financial position as it would have enjoyed had there been no such
Change in Law resulting in change in costs or revenue as aforesaid. 
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12.2.3 For any claims made under  Articles  12.2.1 and  12.2.2 above,  the TSP shall
provide to the Nodal Agency documentary proof of such increase / decrease in
cost of the Project / revenue for establishing the impact of such Change in Law.

In cases where Change in Law results in decrease of cost and it comes to the
notice of Nodal Agency that TSP has not informed Nodal Agency about such
decrease in cost, Nodal Agency may initiate appropriate claim. 

12.3 Notification of Change in Law:

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and
wishes to claim relief for such Change in Law under this Article 12, it shall give
notice  to  Nodal  Agency  of  such  Change  in  Law  as  soon  as  reasonably
practicable after becoming aware of the same. 

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when
it is beneficially affected by a Change in Law.

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst
other things, precise details of the Change in Law and its estimated impact on
the TSP.

12.4 Payment on account of Change in Law

12.4.1 The payment for Change in Law shall be through a separate Bill. However, in
case of any change in Monthly Transmission Charges by reason of Change in
Law, as determined in accordance with this Agreement, the Bills to be raised by
the  Nodal  Agency  after  such  change  in  Transmission  Charges  shall
appropriately reflect the changed Monthly Transmission Charges. 
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ARTICLE: 13

13 EVENTS OF DEFAULT AND TERMINATION

13.1 TSP’s Event of Default

The occurrence and continuation of any of the following events shall constitute
a TSP Event of Default, unless any such TSP Event of Default occurs as a result
of any non-fulfilment of its obligations as prescribed under this Agreement by
the Nodal Agency or a Force Majeure Event:

a. After  having  taken  up  the  construction  of  the  Project,  the
abandonment by the TSP or the TSP's Contractors of the construction
of the Project for a continuous period of two (2) months and such
default  is  not  rectified within thirty (30) days from the receipt of
notice from the Nodal Agency in this regard; 

b. The failure to commission any Element of the Project by the date
falling six (6) months after its Scheduled COD unless extended by
Nodal Agency as per provisions of this Agreement;

c. If the TSP:

i. assigns, mortgages or charges or purports to assign, mortgage
or charge any of its assets or rights related to the Project in
contravention of the provisions of this Agreement; or 

ii. transfers  or  novates  any of  its  obligations  pursuant  to  this
Agreement,  in  a  manner  contrary  to  the  provisions  of  this
Agreement;

Except where such transfer is in pursuance of a Law and  

 it  does  not  affect  the  ability  of  the  transferee  to
perform,  and  such  transferee  has  the  financial  and
technical capability to perform, its obligations under
this Agreement;

 is to a transferee who assumes such obligations under
the Project and this Agreement remains effective with
respect to the transferee;

d. If: 

i. The TSP becomes voluntarily or involuntarily  the subject of
any bankruptcy or insolvency or winding up proceedings and
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such proceedings remain uncontested for a period of thirty (30)
days; or 

ii. any winding up or bankruptcy or insolvency order is passed
against the TSP; or 

iii. the TSP goes into liquidation or dissolution or a receiver or any
similar officer is appointed over all or substantially all of its
assets or official liquidator is appointed to manage its affairs,
pursuant to Law, 

     Provided that a dissolution or liquidation of the TSP will not be
a TSP’s Event of Default, where such dissolution or liquidation
of  the TSP is  for  the purpose  of  a  merger,  consolidation or
reorganization with the prior approval of the Commission as
per  the  provisions  of  Central  Electricity  Regulatory
Commission  (Procedure,  terms  and  Conditions  for  grant  of
Transmission License and other related matters)  Regulations,
2006 or as amended from time to time; or

e. Failure  on  the  part  of  the  TSP to  comply  with  the  provisions  of
Article 19.1 of this Agreement; or

f. the TSP repudiates this Agreement and does not rectify such breach
even within a period of thirty (30) days from a notice from the Nodal
Agency in this regard; or

g. after  Commercial  Operation Date  of the  Project,  the  TSP fails  to
achieve monthly Target Availability of  98%, for a period of six (6)
consecutive months or within a non-consecutive period of  six (6)
months  within  any  continuous  aggregate  period  of  eighteen(18)
months except where the Availability is affected by Force Majeure
Events as per Article 11; or

h. any of the representations and warranties made by the TSP in Article
17 of this Agreement being found to be untrue or inaccurate. Further,
in addition to the above, any of the undertakings submitted by the
Selected Bidder at the time of submission of the Bid being found to
be breached or inaccurate, including but not limited to undertakings
from its Parent Company / Affiliates related to the minimum equity
obligation; or

i. the TSP fails to complete / fulfil all the activities / conditions within
the specified period as per Article 3; or
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j. except for the reasons solely attributable to Nodal Agency, the TSP
is in material breach of any of its obligations under this Agreement
and such material breach is not rectified by the TSP within thirty (30)
days of receipt of notice in this regard from the Nodal Agency; or 

k. the TSP fails to take the possession of the land required for location
specific substations, switching stations or HVDC terminal or inverter
stations and / or fails to pay the requisite price to the parties and / or
any State  Government  authority  from whom the land is  acquired,
within twelve (12) months from the Effective Date.

13.2 Termination Procedure for TSP Event of Default  

a. Upon the  occurrence  and continuance  of  any TSP’s  Event  of  Default
under Article 13.1 the Nodal Agency may serve notice on the TSP, with a
copy to the CEA and the Lenders’ Representative, of their intention to
terminate this Agreement (a "Nodal Agency’s Preliminary Termination
Notice"),  which  shall  specify  in  reasonable  detail,  the  circumstances
giving rise to such Nodal Agency’s Preliminary Termination Notice. 

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice,
the Consultation Period shall apply and would be for the Parties to discuss
as to what steps shall be taken with a view to mitigate the consequences
of the relevant Event of Default having regard to all the circumstances. 

c. During  the  Consultation  Period,  the  Parties  shall,  save  as  otherwise
provided  in  this  Agreement,  continue  to  perform  their  respective
obligations/ roles under this Agreement, and the TSP shall not remove
any material, equipment or any part of the Project, without prior consent
of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties shall
have otherwise agreed to the contrary or the circumstances giving rise to
Nodal  Agency’s  Preliminary  Termination  Notice  shall  have  ceased  to
exist or shall have been remedied, this Agreement may be terminated by
the Nodal Agency by giving a Termination Notice to the TSP, in writing,
of  at  least  seven  (7)  days,  with  a  copy  to  CEA  and  the  Lenders’
Representative  in  order  to  enable  the  Lenders  to exercise right of
substitution in accordance with Article 15.3 of this Agreement. 

Further, the Nodal Agency may also initiate proceedings to blacklist the
TSP & its Affiliates from participation in any RFP issued by BPCs for a
period of 5 years. 
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13.3 Procedure for Nodal Agency’s   non-fulfilment of   Role  

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2,
the TSP may serve notice on the Nodal Agency, with a copy to CEA and
the  Lenders’  Representative  (a  "TSP’s  Preliminary  Notice"),  which
notice shall specify in reasonable detail the circumstances giving rise to
such non-fulfilment of role by the Nodal Agency. 

b. Following  the  issue  of  a  TSP’s  Preliminary  Notice,  the  Consultation
Period shall apply. 

c. The Consultation Period would be for the Parties to discuss as to what
steps shall  be taken with a  view to mitigate  the consequences of  the
relevant non-fulfilment of role by the Nodal Agency including giving
time extension to TSP, having regard to all the circumstances. 

d. During  the  Consultation  Period,  both  Parties  shall,  save  as  otherwise
provided  in  this  Agreement,  continue  to  perform  their  respective
obligations/ roles under this Agreement.

13.4 Termination due to Force Majeure

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and
4.4.2 of this Agreement and the Force Majeure Event or its effects continue to
be present, the Nodal Agency shall have the right to cause termination of the
Agreement. In case of such termination, the Contract Performance Guarantee
shall be returned to the TSP as per the provisions of Article 6.5.1.
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13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal
Agency the full  names and addresses of its  Contractors as well  as complete
designs, design drawings, manufacturing drawings, material specifications and
technical information, as required by the Nodal Agency within thirty (30) days
of Termination Notice.

13.5 Termination  or  amendment  due  to  non-requirement  of  any  Element  or
Project during construction

13.5.1 In  case  any  Element  or  Project,  which  is  under  construction,  is  no  longer
required due to any reason whatsoever, the Nodal Agency may issue a notice to
this effect to the TSP. 

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the
proposed termination/ amendment (as the case may be) of the Agreement. The
Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal
Agency shall also include an assessment of the physical progress made by TSP
in the Element/ Project (as the case may be) that is no longer required.  

13.5.3 The TSP shall neither carry out further investment nor carry out any work on
the  Element/  Project  (as  the  case  may  be)  that  is  no  longer  required  after
delivery of the notice. 

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may
terminate the Agreement or amend it if both Parties agree to the amendment.

13.6 Revocation of the Transmission License

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke
the Transmission License of the ISTS Licensee.  Further,  in such a  case,  the
Agreement shall be deemed to have been terminated.

13.7 Termination Payment 

13.7.1 If  Agreement  is  terminated  on  account  of  Force  Majeure  Events,  non-
requirement  of  any Element  or  Project  during  Construction,  Nodal  Agency’s
non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for
Termination Payment equivalent to valuation of Project Assets. Upon payment,
the Nodal Agency shall take over the Project Assets. 
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ARTICLE: 14

14 LIABILITY AND INDEMNIFICATION

14.1 Indemnity 

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:

(a) any and all  third party claims, actions,  suits or proceedings against the
Nodal Agency for any loss of or damage to property of such third party, or
death or injury to such third party, arising out of a breach by the TSP of
any of its obligations under this Agreement, except to the extent that any
such claim, action, suit or proceeding has arisen due to a negligent act or
omission, breach of this Agreement or non-fulfilment of statutory duty on
the part of Nodal Agency; and

(b) any  and all  losses,  damages,  costs  and expenses  including  legal  costs,
fines,  penalties  and interest  actually  suffered  or  incurred  by  the  Nodal
Agency from third party claims arising by reason of:

i. a breach by the TSP of any of its obligations under this Agreement,
(provided that this Article  14 shall not apply to such breaches by the
TSP, for which specific remedies have been provided for under this
Agreement) except to the extent that any such losses, damages, costs
and  expenses  including  legal  costs,  fines,  penalties  and  interest
(together  to  constitute  “Indemnifiable  Losses”)  has  arisen  due  to  a
negligent act or omission, breach of this Agreement or non-fulfilment
of statutory duty on the part of the Nodal Agency, or 

ii. any  of  the  representations  and  warranties  of  the  TSP  under  this
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC
in this regard, indemnify, defend and hold the TSP harmless against:

(a) any and all  third party claims, actions,  suits or proceedings against the
TSP, for any loss of or damage to property of such third party, or death or
injury to such third party, arising out of any material breach by the Nodal
Agency of any of their roles under this Agreement, except to the extent
that any such claim, action, suit or proceeding has arisen due to a negligent
act or omission, breach of this Agreement or breach of statutory duty on
the part of the TSP, its Contractors, servants or agents; and

(b) any  and all  losses,  damages,  costs  and expenses  including  legal  costs,
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fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or
incurred by the TSP from third party claims arising by reason of:

i. any material breach by the Nodal Agency of any of its roles under this
Agreement  (provided  that,  this  Article  14 shall  not  apply  to  such
breaches by the Nodal Agency, for which specific remedies have been
provided for under this Agreement), except to the extent that any such
Indemnifiable Losses have arisen due to a negligent act or omission,
breach of this Agreement or breach of statutory duty on the part of the
TSP, its Contractors, servants or agents or 

ii. any of the representations and warranties of the Nodal Agency under
this Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(a) The TSP shall,  subject  to the Nodal  Agency’s compliance with Article
14.2.1 (b),  indemnify  and  hold  harmless  the  Nodal  Agency  and  its
employees  and  officers  from and  against  any  and  all  suits,  actions  or
administrative proceedings, claims, demands, losses, damages, costs, and
expenses  of  whatsoever  nature,  including attorney’s  fees  and expenses,
which the Nodal Agency may suffer as a result of any infringement or
alleged  infringement  of  any  patent,  utility  model,  registered  design,
trademark,  copyright  or  other  intellectual  property  right  registered  or
otherwise existing at the date of the Agreement by reason of  the setting up
of the Project by the TSP.

Such indemnity shall not cover any use of the Project or any part thereof
other than for the purpose indicated by or to be reasonably inferred from
the Agreement, any infringement resulting from the misuse of the Project
or  any  part  thereof,  or  any  products  produced  in  association  or
combination with any other equipment, plant or materials not supplied by
the TSP, pursuant to the Agreement.

(b) If any proceedings are brought or any claim is made against the Nodal
Agency  arising  out  of  the  matters  referred  to  in  Article  14.2.1(a),  the
Nodal Agency shall promptly give the TSP a notice thereof, and the TSP
shall at its own expense take necessary steps and attend such proceedings
or claim and any negotiations for the settlement of any such proceedings or
claim.  The TSP shall  promptly notify the  Nodal  Agency of  all  actions
taken in such proceedings or claims.
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(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days
after receipt of such notice from the Nodal Agency under Article 14.2.1(b)
above, that it intends to attend any such proceedings or claim, then the
Nodal Agency  shall be free to attend the same on their own behalf at the
cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency
within the twenty eight (28) days period, the Nodal Agency  shall make no
admission that may be prejudicial to the defence of any such proceedings
or claims.

(d) The  Nodal  Agency  shall,  at  the  TSP’s  request,  afford  all  available
assistance to the TSP in attending to such proceedings or claim, and shall
be reimbursed by the TSP for all reasonable expenses incurred in so doing.

14.2.2

(a) The Nodal Agency, in accordance with the Regulations framed by CERC
in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall
indemnify and hold harmless the TSP and its employees, officers from and
against  any and all  suits,  actions or administrative proceedings,  claims,
demands,  losses,  damages,  costs  and  expenses  of  whatsoever  nature,
including attorney’s fees and expenses,  which the TSP may suffer as a
result of any infringement or alleged infringement of any patent, utility
model,  registered  design,  trademark,  copyright  or  other  intellectual
property right registered or otherwise existing at the date of the Agreement
by reason of  the setting up of the Project by the TSP.

(b) If  any  proceedings  are  brought  or  any claim is  made  against  the  TSP
arising out of the matters referred to in Article  14.2.2 (a) the TSP shall
promptly give the Nodal Agency a notice thereof, and the Nodal Agency
shall at its own expense take necessary steps and attend such proceedings
or claim and any negotiations for the settlement of any such proceedings or
claim.  The Nodal  Agency shall  promptly notify the TSP of  all  actions
taken in such proceedings or claims.

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days
after receipt of such notice from the TSP under Article  14.2.2(b) above,
that it intends to attend any such proceedings or claim, then the TSP shall
be  free  to  attend the  same on its  own behalf  at  the  cost  of  the Nodal
Agency. Unless the Nodal Agency has so failed to notify the TSP within
the twenty (28) days period, the TSP shall make no admission that may be
prejudicial to the defence of any such proceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available assistance
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to the Nodal Agency in attending to such proceedings or claim, and shall
be reimbursed by the Nodal Agency for all reasonable expenses incurred
in so doing.

14.3 Monetary Limitation of liability 

14.3.1 A Party  ("Indemnifying Party")  shall  be  liable  to  indemnify  the  other  Party
("Indemnified Party") under this Article 14 for any indemnity claims made in a
Contract Year only up to an amount of Rupees Three Crore Eighty Seven Lakhs
Only (Rs. 3.87 Crore). 

14.4 Procedure for claiming indemnity

14.4.1 Where  the  Indemnified  Party  is  entitled  to  indemnification  from  the
Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall
promptly notify the Indemnifying Party of such claim, proceeding, action or suit
referred  to  in  Articles  14.1  or  14.2 in  respect  of  which  it  is  entitled  to  be
indemnified. Such notice shall be given as soon as reasonably practicable after
the Indemnified Party becomes aware of such claim, proceeding, action or suit.
The Indemnifying Party shall be liable to settle the indemnification claim within
thirty (30) days of receipt of the above notice. 

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action, suit or
proceedings in accordance with  Article 14.4.3 below; and 

ii. the claim amount is not required to be paid/deposited to such third party
pending the resolution of the Dispute, 

the  Indemnifying Party  shall  become liable  to  pay the  claim amount  to  the
Indemnified Party or to the third party, as the case may be, promptly following
the resolution of the Dispute,  if  such Dispute is  not settled in favour of the
Indemnified Party.

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or
proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2
and  the  Indemnifying  Party  shall  reimburse  to  the  Indemnified  Party  all
reasonable  costs  and expenses  incurred  by  the  Indemnified  Party.  However,
such Indemnified Party shall not settle or compromise such claim, action, suit or
proceedings without first getting the consent of the Indemnifying Party, which
consent shall not be unreasonably withheld or delayed.

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence
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of any proceedings brought against the Indemnified Party if it acknowledges its
obligation to indemnify such Indemnified Party, gives such Indemnified Party
prompt notice of its intention to assume control of the defence, and employs an
independent legal counsel at its own cost that is reasonably satisfactory to the
Indemnified Party.

14.5 Limitation on Liability

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal
Agency nor their respective officers, directors, agents, employees or Affiliates
(including, officers, directors, agents or employees of such Affiliates), shall be
liable or responsible to the other Party or its Affiliates including its officers,
directors,  agents,  employees,  successors,  insurers  or  permitted  assigns  for
incidental, indirect or consequential, punitive or exemplary damages, connected
with or resulting from performance or non-performance of this Agreement, or
anything done in connection herewith,  including claims in the nature of lost
revenues,  income  or  profits  (other  than  payments  expressly  required  and
properly due under this Agreement), any increased expense of, reduction in or
loss  of  transmission  capacity  or  equipment  used  therefore,  irrespective  of
whether  such  claims  are  based  upon  breach  of  warranty,  tort  (including
negligence, whether of the  Nodal Agency, the TSP or others), strict liability,
contract, breach of statutory duty, operation of law or otherwise. 

14.5.2 The  Nodal  Agency  shall  have  no  recourse  against  any  officer,  director  or
shareholder  of  the  TSP  or  any  Affiliate  of  the  TSP  or  any  of  its  officers,
directors or shareholders for such claims excluded under this Article. The TSP
shall also have no recourse against any officer, director or shareholder of the
Nodal  Agency,  or  any Affiliate  of  the  Nodal  Agency or  any of  its  officers,
directors or shareholders for such claims excluded under this Article.

14.6 Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall take
all reasonable measures to mitigate any loss or damage which has occurred. If the
Party  fails  to  take  such  measures,  the  other  Party’s  liabilities  shall  be
correspondingly reduced.
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ARTICLE: 15

15 ASSIGNMENTS AND CHARGES

15.1 Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and
their respective successors and permitted assigns. This Agreement shall not be
assigned by any Party, except as provided in Article 15.3.

15.2 Permitted Charges:

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any
of its rights and benefits under this Agreement. 

15.2.2 However,  the  TSP  may  create  any  encumbrance  over  all  or  part  of  the
receivables, or the Project Assets of the Project in favour of the Lenders or the
Lenders’ Representative on their behalf, as security for amounts payable under
the Financing Agreements and any other amounts agreed by the Parties.

Provided that:

i. the Lenders or the Lenders’ Representative on their behalf shall have entered
into the Financing Agreements and agreed in writing to the provisions of this
Agreement; and

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2
shall  contain  provisions  pursuant  to  which  the  Lenders  or  the  Lender’s
Representative  on  their  behalf  agrees  unconditionally  with  the  TSP  to
release from such encumbrances upon payment by the TSP to the Lenders of
all amounts due under the Financing Agreements.

15.2.3 Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the same)
in the ordinary course of the TSP developing and operating the Project;

b. pledges  of  goods,  the  related  documents  of  title  and  /  or  other  related
documents, arising or created in the ordinary course of the TSP developing
and operating the Project; or

c. security  arising  out  of  retention  of  title  provisions  in  relation  to  goods
acquired in the ordinary course of the TSP developing and operating the
Project. 
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15.3 Substitution Rights of the Lenders 

15.3.1 The TSP would need to operate and maintain the Project under the provisions of
this  Agreement  and  cannot  assign  the  Transmission  License  or  transfer  the
Project  or  part  thereof  to  any person by sale,  lease,  exchange or  otherwise,
without the prior approval of the Nodal Agency.

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of
default  by  the  TSP  as  per  Article  13  of  this  Agreement  during  the  debt
repayments, the Commission may, on an application from the Lenders, assign
the Transmission License to the nominee of the Lenders subject to the fulfilment
of  the  qualification  requirements  and  provisions  of  the  Central  Electricity
Regulatory  Commission  (Procedure,  terms  and  Conditions  for  grant  of
Transmission  License  and  other  related  matters)  Regulations,  2006  and  as
amended from time to time.
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ARTICLE: 16

16 GOVERNING LAW AND DISPUTE RESOLUTION

16.1 Governing Law: 

This Agreement shall be governed by and construed in accordance with the Laws
of India.  Any legal  proceedings  in  respect  of  any matters,  claims or  disputes
under  this  Agreement  shall  be  under  the  jurisdiction  of  appropriate  courts  in
Delhi.

16.2 Amicable Settlement:  

16.2.1 Either Party is entitled to raise  any claim, dispute or difference of whatever
nature arising under, out of or in connection with this Agreement, including its
existence  or  validity  or  termination  or  whether  during  the  execution  of  the
Project or after its completion and whether prior to or after the abandonment of
the Project or termination or breach of the Agreement by giving a written notice
to the other Party, which shall contain:

(i) a description of the Dispute;

(ii) the grounds for such Dispute; and

(iii) all written material in support of its claim.

16.2.2 The other Party shall,  within thirty (30) days of issue of notice issued under
Article 16.2.1, furnish:

(i)  counter-claim and defences, if any, regarding the Dispute; and

(ii) all written material in support of its defences and counter-claim.

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1,
if the other Party does not furnish any counter claim or defense under Article
16.2.2, or thirty (30) days from the date of furnishing counter claims or defence
by the other  Party,  both the Parties  to  the  Dispute shall  meet  to  settle  such
Dispute amicably.   If  the Parties fail to resolve the Dispute amicably within
thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the
Dispute shall be referred for dispute resolution in accordance with Article 16.3.

16.3 Dispute Resolution:

All Disputes shall be adjudicated by the Commission. 
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16.4 Parties to Perform Obligations:

Notwithstanding  the  existence  of  any  Dispute  and  difference  referred  to  the
Commission  as  provided  in  Article  16.3 and  save  as  the  Commission  may
otherwise direct by a final or interim order, the Parties hereto shall continue to
perform their respective obligations/ roles (which are not in dispute) under this
Agreement.  
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ARTICLE: 17

17 REPRESENTATION AND WARRANTIES

17.1 Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as
follows  and  acknowledges  and  confirms  that  the  TSP  is  relying  on  such
representations and warranties in connection with the transactions described in
this Agreement:

a. It has all requisite powers and authority to execute and consummate
this Agreement;

b. This  Agreement  is  enforceable  against  the  Nodal  Agency  in
accordance with its terms; 

c. The  consummation  of  the  transactions  contemplated  by  this
Agreement  on  the  part  of  Nodal  Agency  will  not  violate  any
provision of nor constitute a default under, nor give rise to a power to
cancel any charter, mortgage, deed of trust or lien, lease, agreement,
license,  permit,  evidence  of  indebtedness,  restriction,  or  other
contract to which the Nodal Agency is a Party or to which the Nodal
Agency is  bound, which violation,  default  or power has not  been
waived;

17.2 Representation and Warranties of the TSP:

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as
follows and acknowledges and confirms that the Nodal Agency is relying on
such  representations  and  warranties  in  connection  with  the  transactions
described in this Agreement:

a. It  has  all  requisite  powers  and has  been duly  authorized  to  execute  and
consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its terms; 

c. The consummation of the transactions contemplated by this Agreement on
the part of the TSP will not violate any provision of nor constitute a default
under, nor give rise to a power to cancel any charter, mortgage, deed of
trust or lien, lease, agreement, license, permit, evidence of indebtedness,
restriction, or other contract to which the TSP is a Party or to which the
TSP is bound which violation, default or power has not been waived;

d. The  TSP  is  not  insolvent  and  no  insolvency  proceedings  have  been
instituted, nor threatened or pending by or against the TSP;
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e. There are no actions, suits, claims, proceedings or investigations pending or,
to the best of the TSP’s  knowledge, threatened in writing against the TSP
at  law,  in  equity,  or  otherwise,  and whether  civil  or  criminal  in  nature,
before or by, any court, commission, arbitrator or governmental agency or
authority, and there are no outstanding judgments, decrees or orders of any
such courts, commission, arbitrator or governmental agencies or authorities,
which materially  adversely affect  its  ability  to execute the Project  or  to
comply with its obligations under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid as on
the Effective Date of this Agreement.
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ARTICLE: 18

18 INDEPENDENT ENGINEER 

18.1 Appointment of Independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent Engineer as
per  framework  provided  in  the  Guidelines  for  Encouraging  Competition  in
Development of Transmission Projects for selection of Independent Engineer.

18.2 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:

a. Progress Monitoring as required under this Agreement;

b. Ensuring Quality as required under this Agreement;

c. determining,  as  required  under  the  Agreement,  the  costs  of  any  works  or
services and/or their reasonableness during construction phase;

d. determining,  as  required  under  the  Agreement,  the  period  or  any  extension
thereof, for performing any duty or obligation during construction phase;

e. determining,  as  required  under  the  Agreement,  the  valuation  of  the  Project
Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking all other duties and functions in accordance with the Agreement. 

18.3 Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency
as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The  Nodal  Agency  may,  in  its  discretion,  terminate  the  appointment  of  the
Independent  Engineer  at  any  time,  but  only  after  appointment  of  another
Independent Engineer.

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its
duties and functions in a fair, efficient and diligent manner, it may make a written
representation to the Nodal Agency and seek termination of the appointment of the
Independent Engineer. Upon receipt of such representation, the Nodal Agency shall
hold a tripartite meeting with the TSP and Independent Engineer for an amicable
resolution,  and  the  decision  of  Nodal  agency  is  final.  In  the  event  that  the
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appointment  of  the  Independent  Engineer  is  terminated  hereunder,  the  Nodal
Agency shall appoint forthwith another Independent Engineer.

18.5 Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and notify to
the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on
behalf of the Independent Engineer, and any communication or document required
to be signed by the Independent Engineer shall be valid and effective only if signed
by any of the designated persons; provided that the Independent Engineer may, by
notice in writing, substitute any of the designated persons by any of its employees.
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ARTICLE: 19

19 MISCELLANEOUS PROVISIONS

19.1 Equity Lock-in Commitment:

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid
up equity share capital of ERES-XXXIX Power Transmission Limited shall not
be less than Fifty-one percent (51%) up to a period of one (1) year after COD of
the Project. 

Provided that, in case the Lead Member or Bidding Company is holding equity
through  Affiliate/s,  Ultimate  Parent  Company  or  Parent  Company,  such
restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium, the
Lead Member shall continue to hold equity of at least twenty-six percent (26%)
upto a period of one (1) year after COD of the Project and any Member of such
Bidding Consortium shall be allowed to divest its equity as long as the other
remaining Members (which shall  always include the Lead Member) hold the
minimum equity specified above. 

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company
of the Selected Bidder, then, subject to the second proviso to Article  19.1.1,
such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to
transfer  its  shareholding  in  ERES-XXXIX  Power  Transmission  Limited   to
another Affiliate or to the Parent Company / Ultimate Parent Company of the
Selected Bidder.  If  any such shareholding entity,  qualifying as an Affiliate /
Parent  Company /  Ultimate  Parent  Company,  is  likely  to  cease  to  meet  the
criteria to qualify as an Affiliate / Parent Company / Ultimate Parent Company,
the shares held by such entity shall be transferred to another Affiliate / Parent
Company / Ultimate Parent Company of the Selected Bidder. 

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of ERES-XXXIX Power
Transmission Limited   by any of the entities referred to in Article  19.1.1 and
19.1.2 above, shall be after prior written intimation to the Nodal Agency. 

19.1.4 For computation of effective Equity holding, the Equity holding of the Selected
Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company
and  the  equity  holding  of  such  Affiliate(s)  or  Ultimate  Parent  Company  in
ERES-XXXIX Power Transmission Limited  shall be computed in accordance
with the example given below: 

If the Parent Company or the Ultimate Parent Company of the Selected Bidder
A directly  holds thirty  percent  (30%) of  the equity in  ERES-XXXIX Power
Transmission  Limited, then  holding of  Selected  Bidder  A in  ERES-XXXIX

Central Transmission Utility of India Limited             67            ERES-XXXIX Power Transmission Limited

                                                



Transmission Service Agreement

Power Transmission Limited shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the
Affiliate holds fifty percent (50%) equity in ERES-XXXIX Power Transmission
Limited, then, for the purposes of ascertaining the minimum equity/equity lock-
in requirements specified above, the effective holding of Bidder A in ERES-
XXXIX Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x
50%)

19.1.5 The provisions as contained in this Article  19.1 shall override the terms of the
consortium agreement submitted as part of the Bid.

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days
from the occurrence of any event that would result in any change in its equity
holding structure from that which existed as on the date of signing of the Share
Purchase Agreement. In such cases, the Nodal Agency would reserve the right
to  ascertain  the  equity  holding  structure  and  to  call  for  all  such  required
documents / information / clarifications as may be required. 

19.2 Commitment of maintaining Qualification Requirement

19.2.1 The Selected Bidder will be required to continue to maintain compliance with
the Qualification Requirements, as stipulated in RFP Document, till the COD of
the  Project.  Where  the  Technically  Evaluated  Entity  and/or  the  Financially
Evaluated  Entity  is  not  the  Bidding  Company  or  a  Member  in  a  Bidding
Consortium,  as  the  case  may  be,  the  Bidding  Company  or  Member  shall
continue  to  be  an  Affiliate  of  the  Technically  Evaluated  Entity  and/or
Financially Evaluated Entity till the COD of the Project. 

19.2.2 Failure  to  comply  with  the  aforesaid  provisions  shall  be  dealt  in  the  same
manner as TSP’s Event of Default as under Article 13 of this Agreement.

19.3 Language: 

19.3.1 All  agreements,  correspondence  and  communications  between  the  Parties
relating  to  this  Agreement  and  all  other  documentation  to  be  prepared  and
supplied under the Agreement shall be written in English, and the Agreement
shall be construed and interpreted in accordance with English language.

19.3.2 If any of the agreements, correspondence,  communications or documents are
prepared in any language other than English,  the English translation of such
agreements,  correspondence,  communications  or  documents  shall  prevail  in
matters of interpretation.

19.4 Affirmation

The TSP and the Nodal Agency, each affirm that:
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1. neither  it  nor  its  respective  directors,  employees,  or  agents  has  paid  or
undertaken to pay or shall in the future pay any unlawful commission, bribe,
pay-off or kick-back; and 

2. it has not in any other manner paid any sums, whether in Indian currency or
foreign currency and whether in India or abroad to the other Party to procure
this Agreement, and the TSP and the Nodal Agency hereby undertake not to
engage in any similar acts during the Term of Agreement.

19.5 Severability

The invalidity or enforceability, for any reason, of any part of this Agreement
shall not prejudice or affect the validity or enforceability of the remainder of this
Agreement, unless the part held invalid or unenforceable is fundamental to this
Agreement.

19.6 Counterparts

This Agreement may be executed in one or more counterparts, each of which
shall be deemed an original and all of which collectively shall be deemed one and
the same Agreement.

19.7 Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles contained
herein would result in injuries. The Parties further acknowledge that the amount
of the liquidated damages or the method of calculating the liquidated damages
specified  in  this  Agreement  is  a  genuine  and  reasonable  pre-estimate  of  the
damages that may be suffered by the non-defaulting Party in each case specified
under this Agreement.

19.8 Restriction of Shareholders / Owners Liability 

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the
Parties  hereto  shall  be  liable  to  the  other  Parties  for  any of  the  contractual
obligations of the concerned Party under this Agreement.  

19.8.2 Further,  the  financial  liabilities  of  the  shareholder(s)  of  each  Party  to  this
Agreement shall be restricted to the extent provided in the Indian Companies
Act, 1956 / Companies Act, 2013 (as the case may be).

19.9 Taxes and Duties:

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess,
assessed/levied on the TSP, its Contractors or their employees that are required
to be paid by the TSP as per the Law in relation to the execution of the Project
and for providing Transmission Service as per the terms of this Agreement.
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19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against
any claims that may be made against the Nodal Agency in relation to the matters
set out in Article 19.9.1.

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies,
cess whatsoever for discharging any obligation of the TSP by the Nodal Agency
on behalf of TSP or its personnel, provided the TSP has consented in writing to
the Nodal Agency for such work, for which consent shall not be unreasonably
withheld.

19.10 No Consequential or Indirect Losses

The  liability  of  the  TSP  shall  be  limited  to  that  explicitly  provided  in  this
Agreement. 

Provided that, notwithstanding anything contained in this Agreement, under no
event shall the Nodal Agency or the TSP claim from one another any indirect or
consequential losses or damages.

19.11 Discretion:

Except  where  this  Agreement  expressly  requires  a  Party  to  act  fairly  or
reasonably, a Party may exercise any discretion given to it under this Agreement
in any way it deems fit.

19.12 Confidentiality

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project
Documents  and  not  to  disclose  the  terms  and  conditions  of  the  transaction
contemplated hereby to third parties, except: 

(a) to their professional advisors; 

(b) to  their  officers,  contractors,  employees,  agents  or  representatives,
financiers, who need to have access to such information for the proper
performance of their activities; or

(c) disclosures required under Law,

without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at
any time,  disclose  the  terms  and conditions  of  the  Agreement  and the  RFP
Project Documents to any person, to the extent stipulated under the Law and the
Competitive Bidding Guidelines.

19.13 Order of priority in application:
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Save as provided in Article 2.5, in case of inconsistencies between the terms and
conditions stipulated in Transmission License issued by the Commission to the
TSP, agreement(s) executed between the Parties, applicable Law including rules
and regulations framed thereunder, the order of priority as between them shall be
the order in which they are placed below:

 terms and conditions of Transmission License;

 applicable Law, rules and regulations framed thereunder;

 this Agreement;

 Agreement(s), if any, under Sharing Regulations.

19.14 Independent Entity:

19.14.1 The TSP shall be an independent entity performing its obligations pursuant to
the Agreement.

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible
for  the  manner  in  which  its  obligations  under  this  Agreement  are  to  be
performed.  All  employees  and  representatives  of  the  TSP  or  Contractors
engaged by the TSP in connection with the performance of the Agreement shall
be  under  the  complete  control  of  the  TSP  and  shall  not  be  deemed  to  be
employees,  representatives,  Contractors  of  the  Nodal  Agency  and  nothing
contained in the Agreement or in any agreement or contract awarded by the TSP
shall  be  construed  to  create  any  contractual  relationship  between  any  such
employees, representatives or Contractors and the Nodal Agency.

19.15 Amendments:

19.15.1 This Agreement may only be amended or supplemented by a written agreement
between the Parties.

19.16  Waiver:

19.16.1 No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective unless
in writing duly executed by an authorised representative of such Party.

19.16.2 Neither  the  failure  by  either  Party  to  insist  on  any  occasion  upon  the
performance of the terms, conditions and provisions of this Agreement nor time
or other  indulgence granted by one Party  to  the  other  Parties  shall  act  as  a
waiver of such breach or acceptance of any variation or the relinquishment of
any such right or any other right under this Agreement, which shall remain in
full force and effect.
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19.17 Relationship of the Parties:

This Agreement shall  not be interpreted or construed to create an association,
joint venture, or partnership or agency or any such other relationship between the
Parties or to impose any partnership obligation or liability upon either Party and
neither Party shall have any right, power or authority to enter into any agreement
or undertaking for, or act on behalf of, or to act as or be an agent or representative
of, or to otherwise bind, the other Party.

19.18 Entirety:

19.18.1 This Agreement along with its sections, schedules and appendices is intended by
the Parties as the final expression of their agreement and is intended also as a
complete and exclusive statement of the terms of their agreement.

19.18.2 Except as provided in this Agreement, all prior written or oral understandings,
offers or other communications of every kind pertaining to this Agreement or
the  provision  of  Transmission  Service  under  this  Agreement  to  the  Nodal
Agency by the TSP shall stand superseded and abrogated. 

19.19 Notices:

19.19.1 All notices or other communications which are required to be given under this
Agreement shall be in writing and in the English language

19.19.2 If to the TSP, all notices or communications must be delivered personally or by
registered  post  or  facsimile  or  any  other  mode  duly  acknowledged  to  the
addressee below:

Address : 

Attention :

Email :

Fax. No. :

Telephone No.:

19.19.3 If  to  the  Nodal  Agency,  all  notices  or  communications  must  be  delivered
personally  or  by  registered  post  or  facsimile  or  any  other  mode  duly
acknowledged to the addresses below:

(i) CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

Address :  Floor No. 5-10, Tower 1, Plot No. 16, IRCON
International Tower, Institutional Area, Sector 32,
Gurugram, Haryana – 122001

 Attention                    :  Mr. Atul Kumar Agarwal, CGM    
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Email :  atul_ag@powergrid.in

Fax. No. : 

Telephone No. :  9910378059        

19.19.4 All notices or communications given by facsimile shall be confirmed by sending
a copy of the same via post office in an envelope properly addressed to the
appropriate Party for delivery by registered mail.  All notices shall be deemed
validly  delivered  upon  receipt  evidenced  by  an  acknowledgement  of  the
recipient, unless the Party delivering the notice can prove in case of delivery
through the registered post that the recipient refused to acknowledge the receipt
of the notice despite efforts of the postal authorities.

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change
the address and/or addresses to which such notices and communications to it are
to be delivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1 The  TSP  and  its  respective  officers,  employees,  agents  and  advisers  shall
observe the highest standard of ethics during the subsistence of this Agreement.
Notwithstanding anything to the contrary contained in the Agreement, the Nodal
Agency  may  terminate  the  Agreement  without  being  liable  in  any  manner
whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or
through  an  agent,  engaged  in  corrupt  practice,  fraudulent  practice,  coercive
practice, undesirable practice or restrictive practice in the Bid process. In such
an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of
the TSP, without prejudice to any other right or remedy that may be available to
the Nodal Agency hereunder or subsistence otherwise.

19.20.2 Without  prejudice  to  the  rights  of  the  Nodal  Agency  under  Clause  19.20.1
hereinabove and the rights and remedies which the Nodal Agency may have
under this Agreement, if a TSP is found by the Nodal Agency to have directly or
indirectly  or  through an agent,  engaged or  indulged in  any corrupt  practice,
fraudulent practice, coercive practice, undesirable practice or restrictive practice
during the Bid process, or after the issue of Letter of Intent (hereinafter referred
to as LoI) or after  the execution of the agreement(s)  required under Sharing
Regulations,  the Nodal  Agency may terminate the Agreement  without  being
liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates
shall not be eligible to participate in any tender or RFP issued by any BPC for
an indefinite period from the date such TSP is found by the Nodal Agency to
have directly  or  indirectly  or  through an  agent,  engaged or  indulged in  any
corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practices, as the case may be.
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19.20.3 For  the  purposes  of  this  Clause  19.20,  the  following  terms  shall  have  the
meaning hereinafter respectively assigned to them:

(a)  “corrupt practice” means (i) the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the actions of any person
connected with the Bid process (for avoidance of doubt, offering of employment
to or employing or engaging in any manner whatsoever, directly or indirectly,
any official of the BPC who is or has been associated or dealt in any manner,
directly or indirectly with the Bid process or the LoI or has dealt with matters
concerning the RFP Project Documents or arising there from, before or after the
execution thereof, at any time prior to the expiry of one year from the date such
official resigns or retires from or otherwise ceases to be in the service of the
BPC, shall be deemed to constitute influencing the actions of a person connected
with  the  Bid  Process);  or  (ii)  engaging  in  any  manner  whatsoever,  whether
during the Bid Process or after the issue of the LoI or after the execution of the
RFP Project Documents, as the case may be, any person in respect of any matter
relating to the Project or the LoI or the RFP Project Documents, who at any time
has been or is a legal, financial or technical adviser of the BPC in relation to any
matter concerning the Project;

(b)“fraudulent  practice”  means  a  misrepresentation  or  omission  of  facts  or
suppression of facts or disclosure of incomplete facts, in order to influence the
Bid process;

(c) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s
participation or action in the Bid process;

(d)  “undesirable  practice”  means  (i)  establishing  contact  with  any  person
connected  with  or  employed  or  engaged  by  the  BPC with  the  objective  of
canvassing, lobbying or in any manner influencing or attempting to influence
the Bid process; or (ii) having a Conflict of Interest; and

(e)  “restrictive  practice”  means  forming  a  cartel  or  arriving  at  any
understanding or arrangement among Bidders with the objective of restricting or
manipulating a full and fair competition in the Bid process;

19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12,
if any provision of this Agreement shall be in deviation or inconsistent with or
repugnant to the provisions contained in the Electricity Act, 2003, or any rules
and regulations made there under, such provision shall be deemed to be amended
to  the  extent  required  to  bring it  into  compliance  with the  aforesaid relevant
provisions as amended from time to time.
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IN  WITNESS  WHEREOF,  THE  PARTIES  HAVE  CAUSED  THIS
AGREEMENT  TO  BE  EXECUTED  BY  THEIR  DULY  AUTHORISED
REPRESENTATIVES  AS  OF  THE  DATE  AND  PLACE  SET  FORTH
ABOVE. 

1.                     For and on behalf of TSP

…………………………….. 

[Signature, Name, Designation and Address]

2. For and on behalf of .........................[Insert name of
the Nodal Agency]

…………………………….. 

[Signature, Name, Designation and Address]

WITNESSES:

 1. For and on behalf of

          : BPC
……………………………
[Signature]

...............................................................
[Insert, Name, Designation and Address of the Witness]

2. For and on behalf of

: Nodal Agency            
……………………………
[Signature]

              ...........................................................
[Insert Name, Designation and Address of the Witness]
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SCHEDULES
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Schedule: 1

Project Description and Scope of Project

Scope of the Project:

Sl. No. Scope of the Transmission Scheme Scheduled COD in
months  from
Effective Date

1. Establishment  of  new  765/400  kV,  2x1500  MVA
GIS substation at Gopalpur in Odisha

 765/400  kV,  1500  MVA  ICTs:  2  nos.
(7x500MVA  single  phase  units  including  one
spare)

 765 kV ICT bays: 2 nos.
 400 kV ICT bays: 2 nos. 
 765 kV, 330 MVAr Bus reactor:  2 nos.  (7x110

MVAr single phase units including one spare unit
for both bus and line reactors)

 765 kV Bus reactor bays: 2 nos.
 420 kV, 125 MVAr Bus reactor: 2 nos.
 400 kV Bus reactor bays: 2 nos.
 765 kV line bays: 2 nos.

[for termination of Angul (POWERGRID) – 
Gopalpur 765 kV D/c line along with 765 kV, 1x330
MVAr switchable line reactor at Gopalpur end in 
both circuits]

 400 kV line bays: 2 nos.

[for termination of Gopalpur – Gopalpur (OPTCL) 
400 kV D/c (Quad) line]

 765 kV, 330 MVAr (3x110 MVAr single phase
units)  switchable  line  reactor  along  with
associated  bay  and  500  ohm  NGR  (with  NGR
bypass  arrangement)  [at  Gopalpur  end  in  both
circuits of Angul (POWERGRID) – Gopalpur 765
kV D/c line]: 2 nos.

31.12.2027
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Sl. No. Scope of the Transmission Scheme Scheduled COD in
months  from
Effective Date

Additional space for future expansion:

 765/400  kV,  4x1500  MVA  ICTs  (12x500MVA
single phase units) along with associated ICT bays
at both voltage levels

 400/220  kV,  4x500  MVA  ICTs  along  with
associated ICT bays at both voltage levels

 765 kV, 2x330 MVAr (6x110 MVAr single phase
units) bus reactor along with associated bays

 420  kV,  2x125  MVAr  bus  reactor  along  with
associated bays

 8 nos. of 765 kV line bays (along with space for
switchable line reactor) for future lines

 10 nos. of 400 kV line bays (along with space for
switchable line reactor) for future lines

 12 nos. of 220 kV line bays for future lines
 765 kV bus sectionaliser bay: 1 set
 400 kV bus sectionaliser bay: 1 set
 220 kV bus sectionaliser bay :1 set
 220 kV bus coupler bay: 2 no.

2. Angul – Gopalpur 765 kV D/c line

3. Extension at 765 kV level at Angul (POWERGRID)
S/s including bus extension in GIS

 765 kV AIS line bays (along with space for future
switchable line reactor): 2 nos. [for termination
of Angul (POWERGRID) – Gopalpur 765 kV D/c
line]  including  bus  extension  in  GIS  of  about
3000 m

4. Gopalpur – Gopalpur (OPTCL) 400 kV D/c (Quad)
line@

5. Extension  at  400  kV level  at  #Gopalpur  (OPTCL)
GIS S/s

 400 kV GIS line bays: 2 nos. [for termination of
Gopalpur  –  Gopalpur  (OPTCL)  400  kV  D/c
(Quad) line] + #2 nos. for diameter completion
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Note: 
a) @Gopalpur  (OPTCL)  is  being  taken  up  for  implementation  and  is  expected  to  be

awarded by Mar 2024. As per OPTCL's input 20 km line has been considered between
765/400 kV (ISTS) and 400/220 kV (Intra-state) substations at Gopalpur.

b) #The bus scheme of 400 kV level at Gopalpur (OPTCL) GIS S/s shall be one and half
breaker scheme, 2 nos. full diameter i.e. 4 nos. of GIS bays needs to be implemented in
the scheme for requirement of 2 nos. GIS bays for termination of Gopalpur (OPTCL) -
Gopalpur 400 kV D/c (Quad) line in two different diameters. Utilisation of other 2 nos.
GIS bays of these diameters shall be identified in future.

c) OPTCL shall provide space at under implementation Gopalpur (OPTCL) 400/220 kV
GIS  S/s  for  implementation  of  2  nos.  of  400  kV  GIS  line  bays  for  termination  of
Gopalpur (ISTS) - Gopalpur (OPTCL) 400 kV D/c (Quad) line. 2 nos. full diameter i.e. 4
nos. GIS bays shall be established.

d) POWERGRID  shall  provide  space  at  Angul  (POWERGRID)  765/400  kV  S/s  for
implementation of 2 nos. of 765 kV line bays (along with space for future switchable line
reactor)  along  with  bus  extension  in  GIS  for  termination  Angul  (POWERGRID)  -
Gopalpur 765 kV D/c line. 

Project Description

In view of upcoming Green Hydrogen and Green Ammonia plants/industries in Gopalpur,
Odisha area with cumulative demand of about 3 GW by 2025-26 and Gopalpur’s locational
advantage, Govt. of Odisha proposed for establishment of a new 765 kV S/s in the area under
ISTS. It was also mentioned that there is a requirement of ISTS corridor to supply RE power
from outside Odisha to such industries, to meet their Renewable Purchase Obligation (RPO).
Thus,  keeping  in  view critical  nature  of  large  industrial  demand  and  quantum of  power
requirement  it  was  essential  that  Gopalpur  S/s  is  feed  reliably  from ISTS and  with  high
capacity transmission lines.
As Gopalpur  is  in  coastal  area  and within 60 km from coastline,  Gopalpur  (ISTS) S/s is
planned to be implemented in GIS in line with the recommendation of Report of Task Force
on  Cyclone  Resilient  Robust  Electricity  Transmission  and  Distribution  Infrastructure  in
Coastal Area published by CEA in May 2021 for construction of new substations up to 60 km
from the coastline.
After  exploring  various  alternatives  for  establishment  of  Gopalpur  765  kV ISTS S/s,  the
present scheme for establishment of Gopalpur 765/400 kV new substation along with Angul –
Gopalpur 765 kV D/c line and Gopalpur – Gopalpur (OPTCL) 400 kV D/c (Quad) line was
approved in the 18th CMETS-ER held on 27th Apr 2023. Further, the scheme has also been
recommended by ERPC in its 50th meeting held on 11-08-2023. Thereafter, NCT in its 16th
meeting held on 30-11-2023 has also recommended the implementation of the subject ISTS
scheme.
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 SPECIFIC     TECHNICAL     REQUIREMENTS     FOR     TRANSMISSION         LINE  

A.1.0 The design, routing and construction of transmission lines shall be in accordance
with Chapter V, Part A of CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations 2022, as amended from time to time. Other
CEA Regulations and MoP guidelines, as applicable, shall also be followed.

A.2.0 Selection of tower type shall be made as per CEA Regulations, however in case
lattice type towers are used, the following shall also be applicable:

A.2.1 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted
for  use  in  towers,  extensions,  gantry  structures  and  stub  setting  templates.  For
towers in snowbound areas, steel sections shall conform to Grade-C of IS-2062.

A.2.2 Towers shall be designed as per IS-802:2015, however the drag coefficient of the
tower shall be as follows: -

Solidity Ratio Drag Coefficient
Up to 0.05 3.6

0.1 3.4
0.2 2.9
0.3 2.5
0.4 2.2

0.5 and above 2.0

A.3.0 Transmission  Service  Provider  (TSP)  shall  adopt  any  additional  loading/design
criteria for ensuring reliability of the line, if so desired and /or deemed necessary.

A.4.0 Transmission line shall be designed considering wind zones as specified in wind
map given in National Building Code 2016, Vol.1. The developer shall also make
his  own  assessment  of  local  wind  conditions  and  frequent  occurrences  of  high
intensity winds (HIW) due to thunderstorms, dust-storms, downburst etc. along the
line route and wherever required, higher wind zone than that given in wind map
shall  be considered for tower design for ensuring reliability of line.  Further,  for
transmission line sections passing within a distance of 50 km from the boundary of
two wind zones, higher of the two wind zones shall be considered for design of
towers located in such sections.

A.5.0 Selection of reliability level for design of tower shall be as per CEA Regulation
(Technical  Standards  for  Construction  of  Electrical  Plants  and  Electric  Lines)
Regulations 2022, as amended from time to time.

A.6.0 A) For power line crossing of 400 kV or above voltage level, large angle and dead
end towers (i.e. D/DD/QD) shall be used on either side of power line crossing.

B) For  power  line  crossing  of  132 kV and 220 kV voltage  level,  angle  towers
(B/C/D/DB/DC/DD/ QB/QC/QD) shall  be  used  on either  side  of  power line
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crossing  depending  upon  the  merit  of  the  prevailing  site  condition  and  line
deviation requirement.

C) For power line crossing of 66 kV and below voltage level, suspension/tension
towers shall be provided on either side of power line crossing depending upon
the merit of the prevailing site condition and line deviation requirement.

D)  For  crossing  of  railway  tracks,  national  highways  and  state  highways,
rules/regulations of appropriate authorities shall be followed.

A.7.0 The relevant conductor configuration shall be as follows: -

Transmission
line

ACSR 
Conductor 
specified

Equivalent 
AAAC 
conductor based 
on 53.5% 
conductivity of 
Al Alloy

Equivalent 
minimum size of 
AL59 conductor 
based on 59% 
conductivity of 
AL Alloy*

Sub-
conductor 
Spacing

765 kV D/C 
(Hexa Zebra) 
Transmission 
Lines

Zebra : Stranding
54/3.18 mm-Al +
7/3.18 mm-Steel,
428 mm2, 
Aluminium area,

28.62 mm 
diameter

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.06868

Minimum UTS: 
130.32 kN

Stranding details: 
61/3.19 mm,

28.71 mm 
diameter; 

487.5 mm2 
Aluminium alloy 
area

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.06815

Minimum UTS: 

135.6 kN

Stranding details: 
61/3.08mm,

27.72 mm 
diameter; 

454 mm2 
Aluminium alloy 
area

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.0653

Minimum UTS: 

108 kN

457 mm

400 kV D/C

(Quad 
Moose) 
Transmission 
Lines

Moose: 
Stranding 
54/3.53mm-Al + 
7/3.53 mm-Steel,

31.77 mm 

 Stranding 
details:   
61/3.55mm

31.95mm 
diameter; 

Stranding 
details: 

61/3.31 mm

29.79 mm 
diameter; 

457 mm
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Transmission
line

ACSR 
Conductor 
specified

Equivalent 
AAAC 
conductor based 
on 53.5% 
conductivity of 
Al Alloy

Equivalent 
minimum size of 
AL59 conductor 
based on 59% 
conductivity of 
AL Alloy*

Sub-
conductor 
Spacing

diameter

528.5 mm2, 
Aluminium area,

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.05552 
Minimum UTS:

 161.20 kN

604 mm2

Aluminium alloy
area

Maximum DC     
Resistance at 
20°C (Ω/km): 
0.05506

Minimum 
UTS:

 159.80 
kN

525 mm2

Aluminium alloy 
area 

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.0566

Minimum UTS:

 124.70 kN

Note: 

1. *To select  any size above the minimum, the sizes mentioned in  the Indian
standard IS-398 (part-6) shall be followed.

2. The transmission lines shall have to be designed for a maximum operating
conductor temperature of 85 deg C.

A.8.0 The required phase to phase spacing and horizontal spacing for 765 kV and 400 kV
line shall be governed by the tower design as well as minimum live metal clearances
for  765  kV  and  400  kV  voltage  level  under  different  insulator  swing  angles.
However, the phase to phase spacing for 765 kV and 400 kV lines shall not be less
than 15 m and 8 m respectively.

A.9.0 All electrical clearances including minimum live metal clearance, ground clearance
and  minimum mid  span  separation  between  earth  wire  and  conductor  as  given
below shall be considered:

I. Minimum live metal clearances for 765 kV line: 

a) (i)  Under stationary conditions 
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 From tower body: For 765 kV D/C: 6.1 m 

   For 765 kV S/C: 5.6 m

(ii)  Under swing conditions

Wind Pressure 
Condition

Minimum Electrical 
Clearance

a)    Swing angle (25º) 4.4 m

b)    Swing angle (55º) 1.3 m

b)  Minimum ground clearance for 765 kV line: 18 m

c)  Minimum mid span separation between earth wire and conductor for 765 kV
line: 9.0 m

II. Minimum live metal clearances for 400 kV line:

a)  (i)  Under stationary conditions:

                            From tower body: 3.05 m 

                    (ii)   Under Swing conditions

Wind Pressure
Condition

Minimum Electrical Clearance

a) Swing angle (22º) 3.05 m
b) Swing angle (44º) 1.86 m

b) Minimum ground clearance for 400 kV line: 8.84 m

c) Minimum mid span separation between earthwire and conductor  for  400 kV
line: 9.0 m

A.10.0 Shielding angle shall not exceed 10 deg for 765 kV D/C and 20 deg for 400 kV
transmission line.

A.11.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV and 63 kA
for 1 sec for 400 kV.

A.12.0 In case of 765 kV and 400 kV voltage class lines, at least one out of two earth wires
shall be OPGW and second earth wire, if not OPGW, shall be either of galvanized
standard steel (GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) 
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               conductor type or any other suitable conductor type depending upon span length and
other technical consideration.

A.13.0 Each tower shall be earthed such that tower footing impedance does not exceed 10
ohms. Pipe type or Counterpoise type earthing shall be provided in accordance with
relevant IS. Additional earthing shall be provided on every 7 to 8 km distance at
tension tower for direct earthing of both shield wires. If site condition demands,
multiple earthing or use of earthing enhancement compound shall be used.

A.14.0 Pile type foundation shall be used for towers located in river or creek bed or on
bank of river having scourable strata or in areas where river flow or change in river
course  is  anticipated,  based  on  detailed  soil  investigation  and  previous  years’
maximum flood discharge of the river, maximum velocity of water, highest flood
level,  scour  depth  and  anticipated  change  in  course  of  river  based  on  river
morphology data of at least past 20 years to ensure availability and reliability of the
transmission line.

A.15.0 Transmission  line  route  shall  be  finalized,  in  consultation  with  appropriate
authorities  so  as  to  avoid  the  habitant  zones  of  endangered  species  and  other
protected species. Bird diverters, wherever required, shall be provided on the line. 

A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.e. areas up
to 60 km from coast following shall also be applicable: 

a) Terrain  category-I,  with  terrain  roughness  factor  (K2)  of  1.08  shall  be
considered  for  tower  design  for  exposed  open  terrain  with  few  or  no
obstruction which also includes open sea coasts, open stretch of water, desert
and flat treeless plains. 

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower
design.

c) The number of consecutive spans between the section points/ angle point shall
not exceed 10 spans or 3 km instead of conventional practice of 15 spans or 5
km,  in  order  to  reduce  the  failure  of  such  towers  in  coastal  areas  due  to
cascading effect. The section shall be terminated with tension tower/ angle
tower and angle of deviation should be based on the site requirement.

A.17.0 Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up
to 60 km from coast)/ creek regions/ aggressive soil areas following shall also be
applicable:

a) The  fabricated  tower  parts  and  stubs  shall  have  a  minimum  overall  zinc
coating of 900 g/m2 of surface area except for plates and sections below 5 mm
which shall have a minimum overall zinc coating of 610 g/ m2 of surface area.
The average zinc coating for all sections and plates 5 mm and above shall be
maintained as 127 microns and that for plates and sections below 5 mm shall
be maintained as 87 microns.
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b) Ready  mix  concrete  of  M30 Grade  shall  be  used  to  avoid  use  of  locally
available  saline  water.  However,  design  mix  concrete  of  M30  Grade
conforming  to  IS  456  with  potable  water  can  be  used  at  locations  where
transportation of ready-mix concrete is not feasible. Minimum cement content
in any case shall not be less than 330 kg/m3.

c) The surface of the reinforced steel shall be treated with epoxy-based coating to
enhance  corrosion  performance  of  foundation.  Use  of  epoxy  coated
reinforcement  in foundation shall  be as per IS 13620. In addition,  two (2)
coats of bituminous painting of minimum 1.6 kg/m2 per coat shall be applied
on all exposed faces of foundation (i.e. pedestal and base slab).

d) Double coat 20 mm thick cement plaster shall  be provided on all  exposed
concrete surface as well up to 300 mm below ground level to give protection
to concrete surface from environmental and saline effect.

e) Before coping of chimney top portion, three coats of anti-corrosive paint of
minimum 30-35 microns dry film thickness each shall be applied on the stub
in the 50 mm coping portion as well as up to 350 mm above CL portion.

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water
stagnation like paddy field /agricultural field and undulated areas to avoid direct
contact of water with steel part of tower. The top of the chimney of foundation
should be at least above HFL (High Flood Level) or the historical water stagnation/
logging level (based on locally available data) or above High Tide Level or 500 mm
above Natural Ground level (whichever is higher). 

A.19.0    Routing of transmission line through protected areas of India shall be avoided to the
extent possible. In case, it is not possible to avoid protected areas, the towers of the
transmission line up to 400 kV level which are installed in protected areas shall be
designed  for  Multi-circuit  (4  circuits)  configuration  of  same  voltage  level
considering reliability level of at least two (2). The top two circuits of these multi-
circuit  towers  shall  be  used for  stringing of  the  transmission line  under  present
scope and the bottom two circuits shall be made available for stringing of any future
transmission  line  of  any  transmission  service  providers/  State  transmission
utilities/Central  transmission  utilities  passing  through  the  same  protected  area.
Further,  the  configuration  and coordinates  of  such  transmission  towers  shall  be
submitted to CEA, CTU and BPC by the TSP.

A.20.0   The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines
for NHAI projects and other projects.

A.21.0   Safety precautions in regards to gas/oil pipe lines in vicinity of Transmission lines
shall be taken in coordination with gas/ petroleum authorities.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

The  proposed  Gopalpur  substation  shall  be  Gas  Insulated  Switchgear  (GIS)  type
generally  conforming  to  the  requirements  of  CEA  (Technical  Standards  for
Construction of Electrical Plants and Electric Lines) Regulations 2022, as amended
from time to time.

Extension  of  765  kV  Angul substation  shall  be  conventional  AIS  type  generally
conforming to the  requirements  of  CEA (Technical  Standards for  Construction of
Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time.

All other CEA Regulations/guidelines as amended up to date and MoP guidelines
shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities

The design  and  specification  of  substation  equipment  are  to  be  governed  by  the
following factors:

B.1.1 Insulation Coordination

The system design parameters for substations/switchyards shall be as given below:

Sl No Description of 
parameters

765/400 kV Gopalpur

(GIS) s/s

Extn. of 
765 kV 
Angul S/s

Extn. of 
400 kV 
Gopalpur 
GIS

(OPTCL) 
S/s

765 kV 
System

400 kV 
System

765 kV 
System

400 kV 
System

1. System operating voltage 765 kV 400 kV 765 kV 400 kV

2. Maximum voltage of the 
system (rms)

800 kV 420 kV 800 kV 420 kV
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Sl No Description of 
parameters

765/400 kV Gopalpur

(GIS) s/s

Extn. of 
765 kV 
Angul S/s

Extn. of 
400 kV 
Gopalpur 
GIS

(OPTCL) 
S/s

765 kV 
System

400 kV 
System

765 kV 
System

400 kV 
System

3. Rated frequency 50 Hz 50 Hz 50 Hz 50 Hz

4. No. of phases 3 3 3 3

5. Rated Insulation levels

i) Lightning Impulse 
withstand voltage for 
(1.2/50 micro sec.)

- for Equipment 
other than 
Transformer and 
Reactors

- for Insulator 
String 

2100 kVp

2100 kVp

1425 kVp

1550 kVp

2100 kVp

2100 kVp

1425 kVp

1550 kVp

ii) Switching impulse 
withstand voltage 
(250/2500 micro sec.) dry
and wet

1425 kVp 1050 kVp 1550 kVp 1050 kVp

iii) One minute power
frequency dry 
withstand voltage 
(rms)

830 kV 
(AIS)

960 kV 
(GIS)

630 kV 
(AIS)

650 kV 
(GIS)

830 kV 630 kV 
(AIS)

650 kV 
(GIS)

6. Corona extinction voltage 508 kV 320 kV 508 kV 320 kV

7. Max.  radio  interference
voltage  for  frequency
between  0.5  MHz  and  2

2500 micro-
volts at  508

1000 
micro-volts
at 266 kV 

2500 
micro-volts
at  508 kV 

1000 micro-
volts at 266 
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Sl No Description of 
parameters

765/400 kV Gopalpur

(GIS) s/s

Extn. of 
765 kV 
Angul S/s

Extn. of 
400 kV 
Gopalpur 
GIS

(OPTCL) 
S/s

765 kV 
System

400 kV 
System

765 kV 
System

400 kV 
System

MHz kV rms rms rms kV rms

8. Minimum creepage 
distance for insulator 
string/ longrod insulators/ 
outdoor bushings

24800 mm 
(31mm/kV)

13020 mm 
(31mm/kV)

24800 mm

(31mm/kV)

13020 mm 
(31mm/kV)

9. Minimum creepage 
distance for switchyard 
equipment 

24800 mm

(31mm/kV)

13020 mm 
(31mm/kV)

24800 mm

(31mm/kV)

13020 mm 
(31mm/kV)

10. Max. fault current 50 kA 63 kA 50 kA 63 kA

11. Duration of fault 1 sec 1 sec 1 sec 1 Sec

B.1.2 Switching Scheme

The switching schemes,  as  mentioned below,  shall  be  adopted  at  various  voltage
levels of substation/switchyard:

Substation 765 kV side 400 kV side 220 kV side 
(Future)

765/400 kV Gopalpur One and half One and half Double Main 
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(GIS) s/s breaker breaker 

Extn. of 765 kV Angul
S/s (AIS) One and half 

breaker
-- --

Notes: -

(i) For one and half breaker switching scheme, any double circuit line consisting of
two  numbers  feeders  and  originating  from  a  transmission  or  generating
switchyard shall not be terminated in one diameter. 

i)

(ii)  Transformers and bus reactors of same HV rating shall be placed in different
diameters (i.e. transformers of same HV rating shall not be in the same diameter
and similarly  bus  reactors  of  same  HV rating  shall  also  not  be  in  the  same
diameter).

(iii) GIS substation with the bus scheme as One and Half  breaker scheme, the
diameters (diameter is a set of 3 circuit breakers with associated isolators, earth
switches, current transformers etc. for controlling of 2 numbers of feeders). 

(iv) In case of GIS substation where the bus scheme is One and Half breaker scheme,
the diameters shall be complete with feeder/line side isolator to be used for any
future line with switchable line reactor bay and GIS duct of the future bay shall be
brought outside the GIS hall/building with extension/interface module suitably. 

(v)  Bay configuration at Gopalpur s/s : 
765 kV: TSP shall implement 3 nos. diameters with following bay configuration:

a.  Line- Tie- ICT – 1 no.
b. Line- Tie- Bus Reactor- 1 no.
c. ICT- Tie- Bus Reactor- 1 no.

400 kV: TSP shall implement 3 nos. diameters with following bay configuration:
a. Line- Tie- ICT – 1 no.
b. Line- Tie- Bus Reactor- 1 no.
c. ICT- Tie- Bus Reactor- 1 no.

(vi) Connection arrangement of Switchable Line reactors shall be such that it can be
used  as  Line  reactor  as  well  as  Bus  reactor  with  suitable  NGR  bypass
arrangement. 

(vii) Extn  .  of  765 kV Angul  s/s  :   Single  Line  Diagram is  attached with  the  RfP.
Associated Tie Bay shall also be under the present scope.  TSP shall also keep
space provision for an Auxiliary switching scheme for the installation of future
Line 

Reactors. 
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B.2.0 Substation Equipment and facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and
duty  requirements.  All  equipment  shall  be  designed  considering  the  following
capacity.

 Sl. 
No

Description 
of bay

765/400 kV Gopalpur 
(GIS) s/s

Extn. of 765
kV Angul 
S/s

Extn. of 400 
kV Gopalpur 
GIS

(OPTCL) S/s

765 kV 400 kV 765 kV 400 kV

1. Bus Bar 4000 A 4000 A Quad bull As per existing

2. Line bay 3150 A 3150 A 3150 A 3150A

3. ICT bay 3150 A 3150 A 3150 A --

4. Bus  Reactor
bay

3150 A 3150 A -- --

5. Switched  Line
Reactor Bay 

3150 A -- -- --

B.2.1 Power Transformers

B.2.1.1 (765/3)/ (400/3)/33 kV Single Phase Autotransformer

500 MVA (765/3)/ (400/3)/33 kV, 1-phase autotransformer (including arrangement
for  3-phase  bank  formation  of  1500  MVA)  shall  conform  to  CEA’s  “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and
above voltage class)” as amended up to date, available on CEA website.

Spare transformer (1-phase) unit shall be placed and connected in such a way that in
case  of  fault  in  any  unit  of  any  of  the  transformer  banks  (including  for  future
transformer banks) can be replaced by spare unit without physically moving it.

 

 B.2.2 Shunt Reactors
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B.2.2.1 (765/3) kV Single Phase Shunt Reactor

 110 MVAR 765/3 kV, 1-phase Reactor   shall conform to CEA’s “Standard Specifications
and Technical Parameters for Transformers and Reactors (66 kV and above voltage
class)” as amended up to date, available on CEA website.

 

 

Spare  1-phase  unit  of  110  MVAR,  765/√3  Shunt  Reactor  shall  be  placed  and
connected  in  such  a  way  that  the  spare  unit  can  be  utilized  for  all  the  bus  and
switchable line reactor banks (including for future reactor banks) without its physical
movement.

 

Neutral Grounding Reactor and Surge Arrester for 765 kV Line Reactors (as
applicable):

 

The  neutral  of  the  line  reactors  (wherever  provided)  shall  be  grounded  through
adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-
reclosure, provided that the NGR shall be provided with suitable bypass arrangement
so that the line reactor can be used as Bus reactor as and when required. The neutral
of bus reactor shall be solidly grounded. 

 

 

NGR shall  be oil  filled or  dry type air  core for  outdoor  application.   NGR shall
conform  to  CEA’s  “Standard  Specifications  and  Technical  Parameters  of
Transformers and Reactors (66 kV and above voltage class)” as amended up to date.
Technical  parameters  of  NGR shall  be  as  specified  in  Annexure-A of  the  above
mentioned document.

 

 

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of
NGR shall be decided by the TSP) shall be provided and physically located between
the  neutral  of  shunt  reactor  (brought  out  at  145  kV  class  bushing)  and  neutral
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grounding reactor. The surge arresters shall be of heavy duty station class gapless
Metal oxide (ZnO) type conforming in general to IEC-60099-4. Arresters shall be
hermetically sealed units, of self-supporting construction, suitable for mounting on
structures.  

Sl. No. Line Name NGR Value

1. 330 MVAr switchable line reactor on each
circuit of Angul – Gopalpur 765 kV D/c line
at Gopalpur end 

500 Ohm

B.2.2.2 420 kV, 3-Phase, Shunt Reactor 

125  MVAR,  420  KV,  3-Phase  Reactor  shall  conform  to  CEA’s  “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and
above voltage class)”  as amended up to date, available on CEA website. 

 

B.2.3 765 kV and 400 kV GIS Substation equipment

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-
203. The switchgear shall be designed and specified to withstand operating conditions
and duty requirements.  All  the  switchgear  such as Circuit  Breaker,  isolator,  earth
switch including CT,  PT etc.  shall  be GIS type.  The Surge Arrestor  and Voltage
Transformer shall be either GIS or outdoor AIS type.

The  GIS  assembly  shall  consist  of  separate  modular  compartments  e.g.  Circuit
Breaker compartment, Bus bar compartment filled with SF6 Gas and separated by gas
tight partitions so as to minimize risk to human life, allow ease of maintenance and
limit the effects of gas leaks failures and internal arcs etc. These compartments shall
be designed to minimize the risk of damage to adjacent sections and protection of
personnel  in  the  event  of  a  failure  occurring  within  the  compartments.  Rupture
diaphragms with suitable deflectors shall be provided to prevent uncontrolled bursting
pressures developing within the enclosures  under  worst  operating conditions,  thus
providing controlled pressure relief in the affected compartment. The arrangement of
gas sections or compartments shall be such as to facilitate future extension of any
make without  any drilling,  cutting  or  welding on the  existing  equipment.  To add
equipment, it shall not be necessary to move or dislocate the existing switchgear bays.
The layout  of Gas Insulated Bus Ducts shall  be properly planned to optimize the
length of bus ducts and for easy accessibility for maintenance. The length of busbars,
bus ducts,  isolator sections shall  be optimized considering effects of fast  transient
voltage due to isolator operations.
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The bus bar modules including auxiliary bus modules (wherever applicable) shall be
provided with a suitable End Piece (Interface) module with the test link facility for
future extension on both sides as per provisions of future requirements. The end piece
module shall be designed in such a way so that future GIS modules may be tested
without extending test voltage to existing bus and vice-versa by removing the test
link. 

TSP shall make available the complete details for the design of interface module such
as cross section, enclosure material, enclosure dimensions (inner and outer), Flange
diameter (inner and outer), conductor cross-section and connection arrangement, bolt
spacing and dimension, rated gas pressure, Gasket detail etc. Further, adequate space
for GIS busbar interface module shall be taken into account for future scope.

Each section shall have plug-in or easily removable connection pieces to allow for
easy replacement of any component with the minimum disturbance to the remainder
of  the  equipment.  Inspection  windows  (View  Ports)  shall  be  provided  for
Disconnector Switches and both types of earth switches i.e.  Maintenance and fast
operating.

Local control cabinets (LCC) shall be provided as per requirement. The alarm and
annunciation of GIS equipment shall be wired to the SCADA System. 

The material and thickness of the enclosures shall be such as to withstand an internal
flashover without burns through for a period of 300 ms at rated short time withstand
current. The material shall be such that it has no effect of environment as well as from
the by-products of SF6 breakdown under arcing conditions. This shall be validated
with Type Test.
Service continuity requirement for GIS:
The GIS equipment with the given bus switching arrangement shall be divided into
different  gas  compartments.  During  the  work  such  as  a  fault  repair  or  major
maintenance, requiring the dismantling of a gas compartment for which more than
one compartments may need to be de-gassed.
TSP shall meet the following Service continuity conditions (to the extent possible)
with ensuring equipment and operating personnel’s safety:

•    For One and half breaker bus switching scheme, during a fault in Circuit Breaker
compartment,  no  bus  bar  and  feeder  is  permitted  out  of  service  during
maintenance and repair/replacement.
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•     During a fault in a GIS compartment other than Circuit Breaker compartment,
maximum of one bus bar and/or one feeder is permitted out of service during
maintenance and repair/replacement.

UHF sensors in GIS for PD (Partial Discharge) detection: 

The adequate number of Ultra High Frequency (UHF) sensors shall be provided in the
offered  GIS  along  with  suitable  portable  type  Partial  Discharge  (PD)  measuring
instrument for detection of Partial discharge (of 5 pC and above as per IEC 60270).
The number and location of these sensors shall be based on laboratory test on the
typical  design  of  GIS  as  per  recommendations  of  CIGRE  Document  No.  654
(Application Guide for sensitivity verification for UHF Partial  discharge detection
system for GIS). 

B.2.3.1 Circuit Breakers (GIS)
GIS Circuit breakers shall in general be of C2-M2 class and comply with IEC-62271-
100. The rated break time shall not exceed 40 ms (milli second) for 765 kV and 400
kV.  Circuit  breakers  shall  be  provided  with  single  phase  and  three  phase  auto
reclosing. Each breaker shall have two sets of trip circuits which would be connected
to separate DC supplies for greater reliability. The Circuit breakers controlling 765
kV lines shall be provided with pre-insertion closing resistor of about 450 ohms with
9 ms insertion time or  Controlled Switching Device  (CSD).  The Circuit  breakers
controlling  400  kV  lines  wherever  required  shall  be  provided  with  pre-insertion
closing resistor of about 400 ohms with 8 ms insertion time or Controlled Switching
Device (CSD) for lines longer than 200 km. The short line fault capacity shall be
same as the rated capacity and this is proposed to be achieved without use of opening
resistors. Controlled switching device shall be provided in the Circuit Breaker of the
switchable line reactor bay and in Main and Tie bay circuit breakers of line with non-
switchable line reactors, Bus reactors and Transformers of 400 kV and above voltage
class.

B.2.3.2 Isolators (GIS)
The isolators  shall  comply  to  IEC 62271-102 in  general.  Earth  switches  shall  be
provided at various locations to facilitate maintenance.  Main blades and earth blades
shall  be  interlocked  and  interlock  shall  be  fail  safe  type.  All  isolators  and earth
switches shall be motor operated type.  

The isolator shall be of extended mechanical endurance class-M2 and suitable for Bus
Transfer Current Switching duty as per IEC standards. High speed earthing switches
shall  be  provided for  grounding purposes  at  overhead line terminations and cable
terminations and shall have fault making capability as specified. Earth switch for line

Central Transmission Utility of India Limited             95            ERES-XXXIX Power Transmission Limited

                                                



Transmission Service Agreement 

isolator shall be of earthing switch class E1 and shall be suitable for induced current
switching duty as defined for Class-B as per relevant standard.

B.2.3.3 Current Transformers (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be
obtained by secondary taps only.  Generally, Current Transformers (CT) shall have
five cores (four for protection and one for metering) whereas; CT in Tie bays shall
have six cores (four for protections and two for metering) suitably distributed on both
sides of CB (for 400 kV and above voltage class). The burden and knee point voltage
shall be in accordance with the requirements of the system including possible feeds
for telemetry. The accuracy class for protection core shall be PX and for the metering
core it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden
requirement of metering and protection system (not more than 20 VA for metering
core) for better sensitivity and accuracy. 

The instrument security factor shall be less than 5 for CTs up to 400 kV voltage class
and less than 10 for CTs of 765 kV voltage class.

B.2.3.4 Voltage Transformer (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be
of electromagnetic type with SF6 gas insulation. The earth end of the high voltage
winding and the ends of the secondary winding shall be brought out in the terminal
box. The voltage transformers shall be located as a separate bay module and will be
connected  phase  to  ground  and  shall  be  used  for  protection,  metering  and
synchronization. The voltage transformers shall be of inductive type, nonresistant and
shall be contained in their own-SF6 compartment, separated from other parts of the
installation.  The  voltage  transformer  shall  be  effectively  shielded  against  high
frequency  electromagnetic  transients.  The  voltage  transformer  shall  have  three
secondary  windings  out  of  which  two  shall  be  used  for  protection  and  one  for
metering. The voltage transformer should be thermally and dielectrically safe when
the secondary terminals are loaded with the guaranteed thermal burdens. The accuracy
class for protection cores shall be 3P. The accuracy of 0.2 on metering core should be
maintained throughout the entire burden range on all the three windings without any
adjustments  during  operation.  The  rated  burden  of  cores  shall  be  closer  to  the
maximum burden requirement of the metering and protection system (not more than
50 VA for metering core) for better sensitivity and accuracy.

B.2.3.5 Surge Arresters (GIS)
624 kV and 336 kV Station High (SH) duty gapless type Surge arresters with thermal
energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in
general  shall  be  provided  for  800  kV  and  420  kV  system  respectively.  Other
characteristics  of  Surge  arrester  shall  be  chosen  in  accordance  with  system
requirements. Surge arresters shall be provided at line entrances near transformers and
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reactors  so  as  to  achieve  proper  insulation  coordination.  Surge  Arresters  shall  be
provided  with  porcelain/  polymer  housing  fitted  with  pressure  relief  devices.  A
leakage current monitor with surge counter shall be provided with each surge arrester.

B.2.3.6 SF6 to Air Bushing
Outdoor bushings, for the connection of conventional external conductors to the SF6

metal  enclosed  switchgear,  shall  be  provided.  Bushings  shall  generally  be  in
accordance  with  the  requirements  of  IEC-60137.  The  creepage  distance  over  the
external surface of outdoor bushings shall  not  be less than 31 mm/kV. SF6 to air
Bushing shall be of Polymer / composite type and shall be robust and designed for
adequate  cantilever  strength  to  meet  the  requirement  of  seismic  conditions.  The
electrical and mechanical characteristics of bushings shall be in accordance with IEC-
60137.  Polymer/composite  insulator  shall  be  seamless  sheath  of  silicon  rubber
compound. The housing and weather sheds should have silicon content of minimum
30%  by  weight.  It  should  protect  the  bushing  against  environmental  influences,
external pollution and humidity. The hollow silicon composite insulators shall comply
with the requirements of IEC 61462 and the relevant parts of IEC-62217.

B.2.4 765 kV and 400 kV AIS Substation equipment (as applicable)

B.2.4.1 Circuit Breakers (AIS) 

The circuit breakers and accessories shall conform with IEC: 62271-100, IEC: 62271-
1 and shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC)
with regard to restrike probability during capacitive current breaking and mechanical
endurance.  Each  breaker  would  have  two  sets  of  trip  circuits  which  would  be
connected to separate DC supplies for greater reliability.  The rated break time shall
not exceed 40 

ms for 765 kV circuit breakers. 765 kV Circuit breakers shall be provided with single
phase and three phase auto reclosing. The Circuit breakers controlling 765 kV lines
shall  be  provided  either  with  pre-insertion  closing  resistor  of  about  450  ohms
maximum with 9 ms minimum insertion time or with Controlled Switching Device.
The short line fault capacity shall be same as the rated capacity and this is proposed to
be  achieved  without  use  of  opening  resistors.  Control  switching  device  shall  be
provided in Circuit Breaker of switchable line reactor bay and in Main and Tie bay
circuit  breakers  of  line  with  non-switchable  line  reactors,  Bus  reactors  and
Transformers of 400 kV and above voltage class.

B.2.4.2 Isolators (AIS) 

The isolators shall  comply with IEC 62271-102 in general. 765 kV isolator design
shall be double break or vertical break or knee-type. All Isolators and earth switches
shall  be  motor  operated.  Earth  switches  shall  be  provided  at  various  locations  to
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facilitate  maintenance.  Isolator  rated  for  765  kV shall  be  of  extended  mechanical
endurance class-M2 and suitable for bus transfer current switching duty as per IEC-
62271-102. Main blades and earth blades shall be interlocked and interlock shall be fail
safe type. 765 kV earth switch for line isolator shall be suitable for induced current
switching duty as defined for Class-B.

B.2.4.3Current Transformers (AIS) 

Current  Transformers shall  comply with IEC 61869 in general.  All  ratios shall  be
obtained by secondary taps only. Generally, Current Transformers (CT) for 765 kV
shall have six cores (four for protection and two for metering). The burden and knee
point voltage shall be in accordance with the requirements of the system including
possible feeds for telemetry. The accuracy class for protection core shall be PX and for
metering  core  it  shall  be  0.2S.  The  rated  burden  of  cores  shall  be  closer  to  the
maximum burden requirement of metering and protection system (not more than 20
VA for  metering core)  for  better  sensitivity  and accuracy.  The instrument  security
factor shall be less than 10 for CTs of 765 kV voltage class.

B.2.4.4 Capacitive Voltage Transformers (AIS)
Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall
have three secondaries out of which two shall  be used for protection and one for
metering. Accuracy class for protection cores shall be 3P and for metering core it
shall be 0.2. The Capacitive voltage transformers on lines shall be suitable for Carrier
Coupling. The Capacitance of CVT for 765 kV shall be 8800 pF. The Capacitance of
CVT for 400 kV shall be of 4400/8800 pF depending on PLCC requirements.  The
rated burden of cores shall be closer to the maximum burden requirement of metering
and protection system (not more than 50 VA for metering core) for better sensitivity
and accuracy. 

B.2.4.5 Surge Arresters (AIS)
624 kV and 336 kV Station High (SH) duty gapless type Surge arresters with thermal
energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in
general  shall  be  provided  for  800  kV  and  420  kV  system  respectively.  Other
characteristics  of  Surge  arrester  shall  be  chosen  in  accordance  with  system
requirements. Surge arresters shall be provided at line entrances near transformers and
reactors  so  as  to  achieve  proper  insulation  coordination.  Surge  Arresters  shall  be
provided  with  porcelain/  polymer  housing  fitted  with  pressure  relief  devices.  A
leakage current monitor with surge counter shall be provided with each surge arrester.

B.2.5 Protection Relaying and Control System 

The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the
events of faults and abnormal conditions, is dealt in this section. All main protective
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relays shall be numerical type with IEC 61850 communication interface and should
have interoperability during integration of numerical relays to communicate over IEC
61850 protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall
have built in disturbance recording feature.

The protection circuits and relays of transformer and reactor shall be electrically and
physically  segregated  into  two  groups  each  being  independent  and  capable  of
providing uninterrupted protection even in the event of one of the protection groups
failing,  to  obtain redundancy,  and to  take protection systems out  for  maintenance
while the equipment remains in service.

a) Transmission Lines Protection

765 kV and 400 kV lines shall have Main-I numerical three zone distance protection
scheme with carrier aided inter-tripping feature. 765 kV and 400 kV lines shall also
have Main-II  numerical distance protection scheme like Main-I but from different
make that of Main-I. The Main-I and Main-II protection relays of same make may be
provided  only  if  they  are  of  different  hardware  and  manufacturing  platform  or
different principle of operation.

However, Line Current Differential relay (with back up distance protection feature) as
Main–I and Main-II shall be considered at both ends for short lines (line length below
30 km) having Fibre Optic communication link. Differential relay at remote end shall
be provided by the TSP. Associated power and control cabling and integration with
SAS at remote end shall be provided by respective bay owner.

Further, all 765 kV and 400 kV lines shall be provided with single and three phase
auto-reclosing facility to allow reclosing of circuit breakers in case of transient faults.
These 

lines shall also be provided with distance to fault locators to identify the location of
fault on transmission lines.

All 765 kV and 400 kV lines shall also be provided with two stages over voltage
protection. Over voltage protection and distance to fault locator may be provided as
in-built  feature  of  Main-I  and  Main-II  protection  relays.  Auto  reclose  as  built-in
function of Bay Control Unit (BCU) is also acceptable.

The Main-I and Main-II protection relays shall be fed from separate DC sources and
shall be mounted in separate panels.
For 765 kV and 400 kV transmission lines, directional IDMT earth fault relay should
be provided as standalone unit or in-built feature of Main-I and Main -II feature. 

b) Auto Transformer Protection

These shall have the following protections:
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i)   Numerical Differential protection

ii)  Numerical Restricted earth fault protection

iii) Numerical Back-up Over-current and earth fault protection on HV and IV side

iv) Numerical Over fluxing protection on HV and IV side

v)  Numerical Overload alarm

Further, Numerical Back-up Over-current and earth fault protection on HV and IV
side of autotransformer shall not be combined with other protective functions in the
main relays and shall be independent relays. Besides these, power transformers shall
also be provided with Buchholz relay, Magnetic oil Gauge (MOG) with low oil level
alarm, protection against high oil and winding temperature and pressure relief device
etc.

Suitable monitoring, control (operation of associated circuit breaker and isolator) and
protection  for  LT  auxiliary  transformer  connected  to  tertiary  winding  of  auto-
transformer for the purpose of auxiliary supply shall be provided. The Over current
and other necessary protection shall be provided for the auxiliary transformer. These
protection and control may be provided as built in feature either in the bay controller
to be provided for the auxiliary system or in the control and protection IEDs to be
provided for autotransformer.

c) 765 kV and 400 kV Reactor Protection 

Reactor shall be provided with the following protections:

i)   Numerical Differential protection.

ii)  Numerical Restricted earth fault protection

iii) Numerical Back-up impedance protection

Besides these, reactors shall also be provided with Buchholz relay, MOG with low oil
level  alarm,  protection  against  oil  and  winding  temperatures  and  pressure  relief
device, etc.

d) Bus bar Protection

The high speed low impedance type bus bar differential protection, which is essential
to minimize the damage and maintain system stability at the time of bus bar faults,
shall be provided for 765 kV and 400 kV buses. Duplicated bus bar protection is
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envisaged for 765 kV and 400 kV bus-bar protection. Bus bar protection scheme shall
be such that it operates selectively for each bus and incorporate necessary features
required for ensuring security. 

The scheme shall have complete bus bar protection for present as well as envisaged
future bays i.e.  input  /  output  modules  for  future bays for the bus sections under
present scope and PUs shall be provided.

Bus Bar protection system for  new substation shall  be de-centralized (distributed)
type.

In case, the bus section is provided, then each side of bus section shall have separate
set of bus bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as per
requirement.

e) Local Breaker Back up Protection

This shall be provided for each 765 kV and 400 kV circuit breakers and will be con-
nected to de-energize the affected stuck breaker from both sides.

Notes:

1. LBB and REF relays shall be provided separately from transformer differential
relay. 

2. LBB relay may also be provided as built-in protection function of distributed bus
bar  protection  scheme;  however,  in  such  case  separate  LBB  relay  shall  be
provided for tie bays (in case of One and Half breaker scheme). 

3. Over  fluxing  and  overload  protection  can  be  provided  as  built-in  feature  of
differential relay. 

4. In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as
future, Tie CB relay panel shall be with Auto-reclosure feature.

B.2.6 Substation Automation System 

a) For  all  the  new  substations,  state  of  art  Substation  Automation  System  (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shall be used
for Substation Automation system, where the controls shall be provided through Bay
control units. The Bay control unit is to be provided bay wise for voltage level 400 kV
and above. All bay control units as well as protection units are normally connected
through an Optical fibre high speed network. The control and monitoring of circuit
breaker, dis-connector, re-setting of relays etc. can be done from Human Machine
Interface (HMI) from the Control Room. 

Central Transmission Utility of India Limited             101            ERES-XXXIX Power Transmission Limited

                                                



Transmission Service Agreement 

The  functions  of  control,  annunciation,  disturbance  recording,  event  logging  and
measurement of electrical parameters shall be integrated in Substation Automation
System.

At new substations, the Substation Automation System (SAS) shall be suitable for
operation  and  monitoring  of  the  complete  substation  including  proposed  future
bays/elements.

In existing substations with Substation automation system (SAS), augmentation of
existing SAS shall be done for bays under present scope.

In existing Substations where Substation automation is not provided, control functions
shall be done through control panels.

Necessary  gateway  and  modems  (as  required)  shall  be  provided  to  send  data  to
RLDC/SLDC as per their requirement and shall be provisioned with 2+2 redundancy
i.e. 2 channels for Main Control Centre and 2 channels for Backup Control Centre. In
order to meet this requirement, suitable redundancy at port and card level need to be
ensured by the TSP to avoid any single point of failure which may lead to interruption
in real-time grid operation. Accordingly, all the hardware for communication services
of  station  as  stated above shall  support  dual  redundancy for  data  transmission of
station  to  respective  main  and  backup  RLDCs.  Any  augmentation  work  at
RLDC/SLDC is excluded from TSP’s scope. However, all the configuration work at
substation end required to send data to RLDC/SLDC shall be in the scope of TSP.

b) Time synchronisation equipment

Time synchronization  equipment  complete  in  all  respect  including antenna,  cable,
processing equipment required to receive time signal through GPS or from National
Physical Laboratory (NPL) through INSAT shall be provided at new substations. This
equipment shall be used to synchronize SAS and IEDs etc.

B.3.0 Substation Support facilities

Certain facilities required for operation and maintenance of substations as described
below shall be provided at new substation. In existing substation, these facilities have
already been provided and would be extended/ augmented as per requirement.

B.3.1 AC and DC power supplies

For catering the requirements of three phase and single-phase AC supply and DC
supply for various substation equipment, the following arrangement is envisaged: -

(i) For  LT  Supply  at  each  new  Substation,  two  (2)  nos.  of  LT  Transformers
(minimum 800 kVA for substations with highest voltage rating as 765 kV) shall
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be  from two  independent  sources  as  per  the  CEA (Technical  Standards  for
Connectivity to the Grid) Regulations, 2007. 

Metering arrangement with Special Energy Meters (SEMs) shall be provided by
TSP at 33 kV tertiary of 765/400 kV Transformer for drawing auxiliary supply
at new substation. Such SEMs shall be provided by CTU at the cost of the TSP.
Accounting of such energy drawn by the TSP shall be done by RLDC/RPC as
part of Regional Energy Accounting. 

Additionally, Active Energy Meters may be provided at the same point in the 33
kV tertiary of 765/400/33 kV Transformer by local SEB/DISCOM for energy
accounting.

(ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V
battery banks for PLCC/ communication equipment shall be provided at each
new Substation. Each battery bank shall have a float-cum-boost charger. 

At new substation, sizing of 220 V battery and battery charger shall be done
based on  the  number  of  bays  specified  (including future  bays)  as  per  CEA
Regulations  and  relevant  IS.  2  sets  of  48  V  battery  banks  for  PLCC  and
communication equipment for present and future scope shall be provided at each
new Substation with at least 10-hour battery backup and extended backup, if
required. 48 V DC can be achieved from 220 V DC battery bank using adapter,
if so desired by TSP, without compromising backup time. 

(iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be
provided at new substation. 

(iv) For new substation, following switch boards shall be considered with duplicate
supply with bus coupler/ sectionalizer and duplicate outgoing feeders except for
Emergency  lighting  distribution  board  which  shall  have  only  one  incoming
feeder:

(a) 415 V Main Switch board – 1 no. 

(b) AC distribution board – 1 no. 

(c) Main lighting distribution board – 1 no. 

(d) Emergency lighting distribution board – 1 no. 

(e) 220 Volt DC distribution board – 2 nos. 

(f) 48 Volt DC distribution board – 2 nos.
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Sizing of LT Switchgear shall be suitable to cater the requirement for all present
and future bays. AC and DC distribution boards shall have modules for all the
feeders (including future as specified).

(v) At new Substation, one no. of DG set (minimum 500 kVA for substations with
highest voltage rating as 765 kV) shall be provided for emergency applications.

(vi) At new substation, sizing of battery and battery charger shall be done based on
the number of bays specified (including future bays).

B.3.2 Fire Fighting System

Fire-fighting system for substation including Transformer and Reactor shall conform
to  CEA (Measures  Relating  to  Safety  and  Electric  Supply)  Regulations,  2023  as
amended from time to time. 

Further, adequate water hydrants and portable fire extinguishers shall be provided in
the substations. The main header of firefighting system shall be suitable for extension
to bays covered under the future scope; necessary piping interface in this regard shall
be provided.

Optical Beam type heat detection for GIS hall fire protection system shall be provided
for all the GIS halls. 

At  existing substations,  the fire-fighting systems as available shall  be extended to
meet the additional requirements.

B.3.3 Oil evacuating, filtering, testing and filling apparatus

To monitor  the  quality  of  oil  for  satisfactory  performance  of  transformers,  shunt
reactors and for periodical maintenance necessary oil evacuating, filtering, testing and
filling apparatus would be provided at new substations. Oil storage tanks of adequate
capacities for storage of transformer oil would be provided.   

Online  Transformer  Oil  Drying  Out  System  shall  be  provided  in  line  with  the
provisions of Standard Specification and Technical Parameters for Transformers and
Reactors (66 kV and above Voltage Class) as amended up to date available on CEA
website.

   

B.3.4 Illumination 

Normal and emergency AC and DC illumination shall be provided adequately in the
control  room and  other  buildings  of  the  substation.  The  switchyard  shall  also  be
provided with adequate illumination. 
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Lighting of the entire control room building, fire-fighting pump house, other building
(if  any)  and  switchyard  shall  be  done  by  LED  based  low  power  consumption
luminaries. 

B.3.5 Control Room

For new substation,  substation control room shall  be provided to house substation
work stations for station level control (SAS) along with its peripheral and recording
equipment,  AC  and  DC  distribution  boards,  DC  batteries  and  associated  battery
chargers, Fire Protection panels, Telecommunication panels and other panels as per
requirements.  Air  conditioning  shall  be  provided  in  the  building  as  functional
requirements. Main cable trenches from the control room shall have adequate space
provision for laying of cables from control room for all the future bays also.

At existing substations, the adequacy of size of control room shall be ascertained and
the same shall be augmented as per requirement. 

B.3.6 GIS hall 

The Gas Insulated Switchgear (GIS) of each voltage level along with other associated
equipment shall be housed inside the GIS building. Independent single storeyed GIS
building shall be provided for each voltage class.  The panels i.e. Bay level units, bay
mimic,  relay  and  protection  panels,  RTCC panels,  PLCC panels,  panels  for  tele-
communication system etc. are to be placed in a separate room in the GIS building.
The size of the room shall be such that all the panels for the bays under present scope
shall  be  accommodated.  The  panel  room  shall  be  air-conditioned.  Further,  the
temperature of the room shall be monitored through substation automation system by
providing necessary temperature transducers. Ventilation system of suitable capacity
shall be provided for each GIS hall.

One EOT Crane of suitable  capacity for erection and Maintenance of largest GIS
component/assembly  and  all  plant  installed  in  the  GIS  switchgear  room shall  be
provided  in  each  GIS  hall.  The  crane  shall  be  capable  of  fulfilling  all  special
requirements for erection and maintenance of GIS equipment. The capacity of the
crane shall be sized to lift the heaviest GIS switchgear component.

Further, both the 765kV & 400kV GIS building shall be suitable for expansion such
that future adjacent GIS bays can be installed from either side of GIS building as per
layout requirement.

B.3.7 Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and
synchronized  from  the  switchyard  control  room/remote  control  center.  All  the
isolators shall have control from remote/local whereas the earth switches shall have
local control only. 
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B.3.8 Visual monitoring system (VMS) for watch and ward of substation premises:

Visual monitoring system for effective watch and ward of substation premises shall
cover all the transformers and reactors, all other major AIS Equipment (such as CB,
isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of
switchyard and all entry and exit points of control room building and accordingly the
location of cameras shall be decided. In addition to the gates of the switchyard, the
cameras shall also be located around the boundaries at suitable locations. The camera
shall be high definition color CCD camera with night vision feature. The VMS data
partly/completely shall be recorded (minimum for 15 days) at least @25fps (or better)
and  stored  on  network  video  recorder.  The  system  shall  use  video  signals  from
various  cameras  installed  at  different  locations,  process  them  for  viewing  on
workstations/monitors in the control room and simultaneously record all the cameras.
The VMS data should go only to the intended personnel/facility and not to the remote
server of the Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of
the desired camera.  The Visual  Monitoring System shall  have provision of  WAN
connectivity for remote monitoring.

All camera recordings shall have Camera ID and location/area of recording as well as
date/time  stamp.  The  equipment  should  generally  conform  to  Electromagnetic
compatibility requirement for outdoor equipment in EHV substation.

At existing substations, the visual monitoring system if available shall be augmented
as per existing or better specification as required.

B.4 General Facilities 

a) Line  Gantry/Towers are  envisaged  for  bays  under  present  scope  only.
However, for adjacent future line bay, tower shall be designed for extension
(considering Quad conductors for 765 kV and 400 kV future lines) wherever
applicable.

b) Bay  extension  works  at  existing  substation  shall  be  executed  by  TSP  in
accordance  with  the  requirement/provisions  mentioned  above.  However,
interface  points  shall  be  considered  keeping  in  view  the  existing
design/arrangement at the substation. 

c) TSP has to arrange for construction power and water on its own.

d) All  outdoor  steel  structures including anchor/foundation bolts  shall  be fully
galvanized. The weight of the zinc coating shall be at least 610 g/m2 and 900
g/m2 for coastal/ creek regions.
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e)  In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as
future, all the equipment for Tie and Future bay shall be designed considering
the current rating of line bay i.e. 3150 A.

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry
wall  or  Precast  RCC  wall  under  present  scope  along  the  property  line  of
complete  substation  area  including  future  switchyard  area  to  prevent
encroachment and unauthorized access. Minimum height of the boundary wall
shall be of 1.8 m from finished ground level (FGL).

All electrical equipment shall be installed above the Highest Flood Level and where
such equipment is not possible to be installed above the Highest Flood Level, it shall be
ensured that there is no seepage or leakage or logging of water.

B.5         EXTENSION OF EXISTING SUBSTATION 

The  following  drawings/details  of  existing  substation  is  attached  with  the  RFP
documents for further engineering by the bidder.

Sl.
No.

Drawing Title Drawing No./Details Rev.
No.

A. 765 kV Angul s/s

1.0 Single Line Diagram C/ENGG/ER/ANGUL/ ERESXXXIX
/SLD/01

00

2.0 General Arrangement C/ENGG/ER/ANGUL/ERESXXXIX/GA/01 00

3.0 Visual Monitoring 
System

Make: Nice Vision
Camera Model: Sony

--

4.0 Bus Bar Protection Make: Siemens
Model: 7SS522

--

5.0 Substation Automation 
System (SAS)

Make: Siemens,
Model: SICAM

PAS

--

B. 400 kV Gopalpur (OPTCL) s/s

1.0 Single Line Diagram

2.0 General Arrangement
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Yet to be finalized by OPTCL. The same
may  be  availed  from  OPTCL  on
finalization.

3.0 Visual Monitoring 
System

4.0 Bus Bar Protection 

5.0 Substation Automation 
System (SAS)

Bidders are also advised to visit the substation sites and acquaint themselves with the
topography, infrastructure such as requirement of roads, cable trench, drainage etc. and

also the design philosophy. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICTION

The communication requirement shall be in accordance to CEA (Technical Standards
for Communication System in Power System Operations) Regulations, 2020, CERC
(Communication System for inter-State transmission of electricity) Regulations, 2017,
and CEA (Cyber Security in Power Sector) Guidelines, 2021, all above documents as
amended from time to time.

The complete  ISTS communication system commissioned by TSP under  the RFP
shall be the asset of ISTS and shall be available for usage of ISTS requirements as
suggested by CTU from time to time.

The communication services viz. SCADA, VoIP, PMU, AGC and AMR (wherever
applicable) have been identified as critical services and therefore shall be provisioned
with 2+2 redundancy i.e.  2  channels for Main Control  Centre  and 2 channels for
Backup Control Centre. In order to meet this requirement, suitable redundancy at port
and card level need to be ensured by the TSP to avoid any single point of failure
which may lead to interruption in real-time grid operation. 

PMU to PDC communication (wherever required) shall be through 2 channels to the
PDC (main) as there is no backup PDC at present.  

Accordingly,  all  the  hardware  for  communication  services  of  the station  as  stated
above shall  support dual redundancy for data  transmission of station to respective
main and backup RLDCs.

The protections for transmission line and the line compensating equipment shall have
hundred percent back up communication channels i.e. two channels for tele- protection
in addition to one channel for speech plus data for each direction.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall provide following requirements:  

 

C.1.0   Establishment of Gopalpur 765/400 kV,2x1500 MVA GIS substation.

(i) TSP shall supply, install and commission 1 no. FODP (96 F) along with panel and
approach Cables (24F) with all  associated hardware fittings from gantry tower to
Control Room for all the incoming lines envisaged under the present scope.

(ii) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment
along with panel/s supporting minimum four directions with MSP (Multiplex Section
Protection  –  1+1).  These  directions  shall  exclude  protected  (1+1)  local  patching
among equipment (if any) at Gopalpur 765 kV S/s. Communication Equipment shall
be provided with necessary interfaces to meet the voice and data  communication
requirement  among  Gopalpur  765  kV,   Gopalpur(OPTCL)  and
Angul(POWERGRID) S/s. TSP to also provide suitable optical interfaces/equipment
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at Angul and Gopalpur(OPTCL) Substations FOTE to meet link budget requirement
for connectivity with Gopalpur 765 kV Station if required.  The suitable DC Power
Supply and backup to be provided for communication equipment.

(iii) FODP and  FOTE equipment  with  panels  shall  be  provided in  Control  Room of
Gopalpur 765 kV S/s.  FOTE and FODP can be accommodated in same panel to
optimize space. 

(iv) The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of
the  new  communication  equipment  shall  be  the  responsibility  of  TSP.  The
configuration  work  in  the  existing  centralized  NMS  for  integration  of  new
Communication equipment shall be done by Regional ULDC Team, however all the
necessary support in this regard shall be ensured by TSP. 

 
(v) TSP shall supply, install and commission Firewall in redundant mode (1+1) in line

with the specification attached at Annexure F.1. 

The  maintenance  of  all  the  communication  equipment  and  software  thereof
including FOTE, FODP, approach cable, PMUs, DCPS along with Battery Bank
and Firewall shall be the responsibility of TSP. 

Note: Existing Station owner/s to provide necessary support to integrate different equipment
and  applications  of  new  extended  bays  with  the  existing  substation  e.g.  Communication
(through  FOTE),  Voice  etc.  for  smooth  operation  and  monitoring  of  new  added  grid
elements..

C.2.0   (Angul (POWERGRID) – Gopalpur 765 kV D/c line 

On Angul (POWERGRID) – Gopalpur 765 kV D/c line(205 km), TSP shall   supply,
install and commission One (1) no. OPGW cable containing 24 Fibres (24F) on one
E/W peak and conventional earthwire on other E/W peak.

The TSP shall install this OPGW from gantry of Angul (POWERGRID) up to the
gantry  of  Gopalpur  765  kV S/s  with  all  associated  hardware  including Vibration
Dampers, mid-way and gantry Joint Boxes (called OPGW Hardware hereafter) and
finally terminate in Joint Boxes at end Substations. The transmission line length is
205 kms  which can be managed as a repeater less link, however after survey line
length  may  exceed  from  205  kms.  To  meet  link  budget  requirement  of  Angul
(POWERGRID)  –  Gopalpur  765  kV  link  (including  service  loops  and  sag  etc.)
repeater may be required to be provided by TSP.
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TSP shall  finalize  the  location  of  repeater  station  depending upon the  actual  site
conditions.   Further  TSP  shall  comply  to  the  requirements  mentioned  as  per
Appendix-F.1.

Maintenance of  OPGW Cable,  repeater  if  any and OPGW Hardware shall  be the
responsibility of TSP.

Maintenance  of  OPGW  Cable,  OPGW  Hardware  and  repeater  equipment  and  items
associated with repeater shelter shall be responsibility of TSP.

C.3.0 Extension at 765 kV level at Angul (POWERGRID) S/s including bus extension
in GIS:- 2 nos.  of 765 kV GIS/Hybrid line bays (along with space for future
switchable line reactor)

(I) TSP shall supply, install and commission 1 no. FODP (72 F or higher) along with
panel and required approach Cables (24F) with all associated hardware fittings from
gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

(II) TSP shall supply, install and commission One STM-16 (FOTE) equipment along with
panel/s  supporting  minimum  three  (3)  directions  with  MSP  (Multiplex  Section
Protection (1+1)) with necessary interfaces to meet the voice and data communication
requirement between Angul (POWERGRID), Gopalpur 765 kV S/s. The suitable DC
Power Supply and backup to be provided for communication equipment.

(III) FOTE/FODP  panel  shall  be  installed  in  any  new  Bay  Kiosk  of  Angul
(POWERGRID). The FOTE under present scope shall be integrated by TSP with the
existing FOTE at control room of Angul (POWERGRID) which is communicating /
to be communicated with respective control center. TSP to provide necessary FODP
sub  rack  /  Splice  trays/  Patch  cords  etc.  and  optical  interfaces/equipment  in  the
existing FOTE/FODP panels in control room for integration with the existing FOTE
for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control
room, the TSP shall  coordinate with station owner to reconfigure the directions in
existing FOTE at control room. Alternatively, the TSP may integrate the FOTE under
the present scope with FOTE in the nearby Kiosk connected to the control room (if
available with spare direction). For this purpose, TSP shall provide necessary FODP
sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment in
the existing FOTE/FODP panels in another Kiosk (SPR). 

(IV) FOTE and FODP can be accommodated in same panel to optimize space.
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(V) The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of
the  new  communication  equipment  shall  be  the  responsibility  of  TSP.  The
configuration  work  in  the  existing  centralized  NMS  for  integration  of  new
Communication equipment shall be done by Regional ULDC Team, however all the
necessary support in this regard shall be ensured by TSP. 

 
(VI) The maintenance of all the communication equipment and software thereof including

FOTE, FODP, approach cable,  PMU,DCPS along with Battery Bank shall  be the
responsibility of TSP.

Note:  Existing Station owner/s  to  provide  necessary  support  to  integrate  different
equipment and applications of new extended bays with the existing substation e.g.
Communication (through FOTE), Voice etc. for smooth operation and monitoring of
new added grid elements.

C.4.0   Gopalpur-Gopalpur (OPTCL) 400 kV D/c(quad) line 

On Gopalpur-Gopalpur (OPTCL) 400 kV D/c(quad) line (20 km approx), TSP shall supply,
install and commission One (1) no. OPGW cable containing 24 Fibres  (24F) on one E/W
peak.

The TSP shall install this OPGW from gantry of Gopalpur 765/400 kV S/s up to the gantry
of Gopalpur(OPTCL) S/s with all associated hardware including Vibration Dampers, mid-
way and gantry Joint Boxes (called  OPGW Hardware hereafter) and finally terminate in
Joint Boxes at end Substations. 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP.

C.5.0 Extension at 400 kV level at Gopalpur (OPTCL)GIS S/s:- 400 kV GIS line bays:2
Nos. [for termination of Gopalpur – Gopalpur (OPTCL) 400 kV D/c (Quad) line]+2 nos.
for diameter completion

(i) TSP shall supply, install and commission 1 no. FODP (72 F or higher) along with
panel and required approach Cables (24f) with all associated hardware fittings from
gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment along with
panel/s  supporting  minimum  three  (3)  directions  with  MSP  (Multiplex  Section
Protection (1+1) with necessary interfaces to meet the voice and data communication
requirement  between Gopalpur (OPTCL),  Gopalpur 765 kV S/s.  The suitable  DC
Power Supply and backup to be provided for communication equipment.

(iii) FOTE/FODP panel shall be installed in any new Bay Kiosk of Gopalpur (OPTCL).
The FOTE under present scope shall be integrated by TSP with the existing FOTE at
control room of Gopalpur (OPTCL) which is communicating / to be communicated
with respective control  center.  TSP to provide necessary FODP sub rack /  Splice
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trays/ Patch cords etc. and optical interfaces/equipment in the existing FOTE/FODP
panels  in  control  room for  integration  with  the  existing  FOTE for  onwards  data
transmission.

In case spare optical direction is not available in the existing FOTE at the control
room, the TSP shall coordinate with station owner to reconfigure the directions in
existing FOTE at control room. Alternatively, the TSP may integrate the FOTE
under the present scope with FOTE in the nearby Kiosk connected to the control
room  (if  available  with  spare  direction).  For  this  purpose,  TSP  shall  provide
necessary  FODP sub  rack  /  Splice  trays/  Patch  cords  etc.  and  suitable  optical
interfaces/ equipment in the existing FOTE/FODP panels in another Kiosk (SPR). 

(iv) FOTE and FODP can be accommodated in same panel to optimize space.

(v) The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of
the  new  communication  equipment  shall  be  the  responsibility  of  TSP.  The
configuration  work  in  the  existing  centralized  NMS  for  integration  of  new
Communication equipment shall be done by Regional ULDC Team, however all the
necessary support in this regard shall be ensured by TSP. 

 

(vi) The maintenance of all the communication equipment and software thereof including
FOTE, PMU, FODP, approach cable, DCPS along with Battery Bank shall be the
responsibility of TSP.

C.6.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required no. of Phasor Measurement Units
(PMUs) PMUs at all the locations under the scope of TSP under this RFP as per CEA
(Technical  Standards  for  Construction  of  Electrical  Plants  and  Electric  Lines)
Regulations,  2022  (along  with  all  amendments  if  any),  and  all  the   applicable
Regulations,  Standards,  Guidelines  issued  time  to  time.  These  PMUs  shall  be
provided with GPS clock and LAN switch and shall connect with LAN switch of
control room of respective substations/ generating stations with Fibre Optic cable.
These PMUs shall be connected with the FOTE at Substation/ generating stations for
onwards  data  transmission  to  the  PDC  (Phasor  Data  Concentrator)  located  at
respective  RLDC.  Configuration  work  in  existing  PDC at  RLDC  for  new  PMU
integration shall be done by respective RLDC, however all the necessary support in
this regard shall be ensured by TSP.  The maintenance of all the PMUs and associated
equipment shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different
equipment and applications of new extended bays with the existing substation e.g. 
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Communication (through FOTE), Voice etc. for smooth operation and monitoring of
new added grid elements.

C.7.0 PLCC and PABX:

Power  line  carrier  communication  (PLCC)  equipment  complete  for  speech,  tele-
protection commands and data channels shall be provided on each transmission line. The
protections  for  transmission  line  and  the  line  compensating  equipment  shall  have
hundred percent back up communication channels i.e. two channels for tele- protection
in addition to one channel for speech plus data for each direction. The PLCC equipment
shall in brief include the following: -

- Coupling device, line traps, carrier terminals, protection couplers, HF cables, PABX (if
applicable) and maintenance and testing instruments.

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as
means of effective communication among various buildings of the substation, remote
end substations and with control centres (RLDC/SLDC) etc.

- Coupling devices shall be suitable for phase to phase coupling for 765 kV and 400 kV
Transmission lines. The pass band of coupling devices shall have sufficient margin for
adding communication channel in future if required. Necessary protection devices for
safety of personnel and low voltage part against power frequency voltages and transient
over voltage shall also be provided.

- The line traps shall be broad band tuned suitable for blocking the complete range of
carrier frequencies. Line Trap shall have necessary protective devices such as lightning
arresters for the protection of tuning device. Decoupling network consisting of line traps
and coupling capacitors may also be required at certain substation in case of extreme
frequency congestion.

- The carrier  terminals shall  be of single side-band (SSB) amplitude modulation (AM)
type and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers
shall be considered for both ends of the line.

- PLCC equipment for all the transmission lines covered under the scheme (consisting of
one set of analog PLCC channel along with circuit protection coupler and one set of
Digital protection coupler for both ends) shall be provided by TSP. CVT and Wave trap
for all the line bays under present scope shall be provided by TSP.

Sl. No Line Section PLCC configuration
1. Angul (POWERGRID) – 

Gopalpur 765 kV D/c line
1  set  Analog  PLCC  +  1  set  Digital
Protection  Coupler  for  each  circuit  at
both ends.  

2. Gopalpur – Gopalpur 1  set  Analog  PLCC  +  1  set  Digital
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(OPTCL) 400 kV D/c   line Protection  Coupler  for  each  circuit  at
both ends.  

- All other associated equipment like cabling, coupling device and HF cable shall also be
provided by the TSP.

- 2 sets of 48 V battery banks for PLCC and communication equipment shall be provided
at each new Substation with at least 10-hour battery backup and extended backup, if
required.
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Appendix-F.1

Repeater Requirements 

 If the repeater location is finalized in the Control Room of a nearby substation, TSP
shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW Hardware
and mid-way Joint Boxes etc. of the line crossing the main line and 1 no. Approach
Cable (48F) with all associated hardware fittings, to establish connectivity between
crossing point of main transmission line up to the repeater equipment in substation
control room. 
TSP  shall  co-ordinate  for  Space  and  DC  power  supply  sharing  for  repeater
equipment.

TSP  shall  provide  FODP,  FOTE  (with  STM-16/suitable  capacity)  with  suitable
interfaces require for link budget of respective link.

 
OR

 If the repeater location is finalized in the nearby substation premises, the TSP shall
identify the Space for repeater shelter in consultation with station owner. Further
TSP shall  provide  1  no.  OPGW (48F)  on  a  single  Earthwire  peak with  OPGW
Hardware and mid-way Joint Boxes etc. of the line crossing the main line and 1 no.
Approach  Cable  (48F)  /  UGFO  (48F)  with  all  associated  hardware  fittings,  to
establish connectivity between crossing point of main transmission line up to the
substation where the repeater shelter is to be housed. 

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16/suitable
capacity) with suitable interfaces require for link budget of respective link, reliable
power supply provisioning for AC and DC supply, battery bank, Air Conditioner
and other associated systems.

           OR

 If the repeater location is finalized on land near the transmission tower. TSP shall
make the provisions for Land at nearby tower for repeater shelter. Further TSP shall
provide 1 no. Approach Cable (48F) / UGFO (48F) with all associated hardware
fittings to establish connectivity up to the location of repeater shelter.
TSP shall provide repeater shelter along with FODP, FOTE (with STM-16/suitable
capacity) with suitable interfaces require for link budget of respective link, reliable
power supply provisioning for AC and DC supply, battery bank, Air Conditioner
and other associated systems

 Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items
associated with repeater shelter shall be responsibility of TSP. 
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Note: Existing Station owner/s to provide necessary support to integrate different
equipment and applications of new extended bays with the existing substation e.g.
Communication  (through  FOTE),  PMUs,  Voice  etc.  for  smooth  operation  and
monitoring of new added grid elements.
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Annexure-F.1

Next Generation Firewall (NGFW) 

TSP shall provide 2 nos. Next Generation Firewalls (NGFW); one no. Main and one
no.  Standby mode having electrical ethernet interfaces/ports and placed between
FOTE and SAS gateway/s at the substation. All ethernet based applications shall be
terminated in the firewall ports directly (e.g. PMU, AMR, VOIP, SAS/SCADA etc.).
Each port of firewall shall work as a separate zone. Firewall shall be hardware based
with features of Block/Allow/drop and IPSec VPN (network encryption).

Minimum 16 nos. of ports/interfaces in each firewall (i.e. Main and Standby). TSP
can  use  either  single  firewall  or  multiple  firewalls  to  meet  this  interfaces
requirement,  each for  main as  well  as standby firewall.  Minimum throughput  of
firewall shall be 300 Mbps. 

The Firewall shall be managed/ configured as standalone at present and shall also
have compatibility to manage/configure through Centralized Management Console
(CMC) remotely in future. 

Firewall shall  be  tested  and  certified  for  ISO15408  Common  Criteria  for  least
EAL4+.  Further,  the  OEM  must  certify  that  it  conforms  to  Secure  Product
Development  Life  Cycle  requirements  as  per  IEC62443-4-1.  The  firewall  shall
generate reports for NERC-CIP Compliance.
The  specifications  for  the  firewalls  are  given  at  Annexure-F.2 and  schematic
diagram showing firewall placement given at Figure F.2.
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Annexure F.2

Specifications of Next Generation Firewall (NGFW)

1. NGFW shall have following features including but not limited to:

Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection

(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention,

Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media

Access Control (MAC) spoofing protection,  threat detection,  Intrusion Prevention

System  (IPS),  Anti-Virus,  Anti-Spyware,  Man  In  The  Middle  (MITM)  attack

prevention.

2. The  proposed  firewall  shall  be  able  to  handle  (alert,  block  or  allow)  unknown

/unidentified applications e.g.  unknown TCP and UDP packets.  It  shall  have the

provision to define application control list based on application group and/or list.

3. Firewall  shall  have  feature  and  also  have  capability  to  update  the  definition/

Signatures of Anti-Virus online as well as offline. Firewall shall also be compatible

to update the definitions/signatures through CMC. There shall be a defined process

for security patching and firmware up-gradation. There shall be a feature to field

validate firmware checksum. The same shall also be validated before using the OEM

provided file/binary in the process of firmware up-gradation and security patching

4. Firewall shall have Management Console port to configure remotely.

5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-

3. 

6. Firewall shall be rack mounted in existing standard equipment cabinets. 

7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU

(IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other

substation environment protocols.

8. Client based Encryption/ VPN must support different Operating System platforms

e.g. Windows, Linux and Mac. 

9. The solution must have content and comprehensive file detection policies, blocking

the files as function of their types, protocols and directions.

10. Firewall shall have logging facility as per standard logs/events format. Firewall shall

have features to export the generated/stored logs/events in csv (Comma Separated

Value)  and  also  any  other  standard  formats  for  offline  usage,  analysis  and
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compliance. Firewall shall have suitable memory architecture and solution to store

and be enable to export all logs/events for a period of last 90 days at any given time.

11. Firewall  shall  have  features  and  be  compatible  with  local  as  well  as  central

authentication system (RADIUS, LDAP, or TACACS+) for user account and access

right management. It shall also have Role Based User management feature.  

12. Firewall shall have the capability to configure sufficient number of VLANs.

13. Firewall shall have the capability to support sufficient number of sessions.

14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 nos.,

(one-to-many  or  many-to-one).  Shall  support  redundant  operation  with  a  similar

router after  creation of all  the IP Sec VPN. IPSec VPN shall  support encryption

protocols as AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec

VPN throughput shall support at least 300 Mbps

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management

system. It shall also have SNMPv3 encrypted authentication and access security

16. Firewall  shall  support  in  Active/Passive  or  Active-Active  mode  with  High

Availability features like load balancing, failover for firewall and IPsec VPN without

losing the session connectivity. 

17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation,

etc.)  functionality

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic 

19. Firewall  shall  be  compatible  with  SNTP/NTP  or  any  other  standards  for  clock

synchronization

20. Firewall shall have the features of port as well as MAC based security

21. Firewall shall support exporting of logs to a centralized log management system (e.g.

syslog) for security event and information management. 

22. Firewall  time shall  be  kept  synchronised  to  official  Indian  Timekeeping agency,

time.nplindia.org.

23. Firewall  product  shall  be  provided  with  all  applicable  updates  at  least  until  36

months since the applicable date of product shipping to the concerned utility.
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Figure F.2
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Figure F.1
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Annexure-F

Frequently Asked Queries:

1.0  Transmission Line:

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines of
POWERGRID/STUs/  Power  Evacuation  Lines  from Generation  Plants/  Any other
Transmission Licensee will be given to TSP on chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power
Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be given
to TSP by the concerned owner of the lines as per their own terms and conditions. As far
as  shutdown  of  ISTS  lines  are  concerned  the  same  can  be  availed  by  approaching
respective Regional Power Committee.

1.2  We understand that the suggested swing angle criteria are applicable for Suspension
Insulator in Suspension Tower. Further, you are requested to provide similar swing
angle and clearance criteria for Pilot Insulator with Jumper and Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for transmission
lines is  applicable  for Suspension Insulator  in  Suspension Tower.  Further,  as per
Clause 3.0 of Specific Technical Requirements for transmission lines, Transmission
service Provider (TSP) shall adopt any additional loading/design criteria for ensuring
reliability of the line, if so desired and /or deemed necessary.

1.3 We request  you to kindly allow that  use of diamond configuration at  Power line
crossings and the existing owner of the lines may be directed to allow the same for
the successful bidders.

Reply:  Power line crossing including Diamond configuration is responsibility of the TSP.
TSP shall  formally submit the profile of the crossing section to the owner of the
existing line suggesting proposed crossing alternatives. The crossing will have to be
carried out as per approval of owner of the existing line.

1.4 It  is  requested  you to  kindly  provide  present  status  of  Forest  Clearances  if  any
transmission line corridor area falling in wildlife forest / reserve forest/ mangroves.

Reply: Based on the preliminary route survey, the process of initiation of forest clearance for
the forest stretches, if any, enroute the proposed line alignment will be initiated by
way of writing letters to the concerned authority (ies). However, it may be noted that
it  will be  the  responsibility  of  TSP  for  obtaining  forest  clearance  for  the  forest
stretches as provided in the survey report and also for any forest area encountered
during detailed survey.

2.0 Substation  

2.1 We understand that space for storage of O&M spare shall be provided by existing
owner within the station boundary without any cost. Kindly confirm.
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Reply: Space for storage of O&M spares shall be arranged by TSP on its own.

2.2 We presume that the O&M for the end Termination bays will be in the scope of the
TSP and TSP shall not be liable for any payment towards O&M to the existing owner
of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. TSP shall
follow CEA’s  “ Operation and Maintenance (O&M) guidelines and Standard Format
for Memorandum of Understating between New TSP and Existing TSP” issued by
CEA vide its  letter  No. I/28514/2023 dated 22.06.2023.  Copy of the guideline is
available on CEA website at following link: 

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf 

2.3  With reference to subject  scheme of existing sub-station,  we assumed following
scope of work:

(a)  We assumed internal road is available and need not to consider in the
present scope of work.

(b) Drainage is available and need not to consider in the present scope of
work.

(c) Cable  trench  extension  in  adjacent  to  Main  cable  trench  only  under
present scope of work.

(d) Levelled area being provided by developer for bay extension.

Reply:  Regarding requirement of internal road, drainage, cable trench, leveling of the bay
extension  area,  bidder  is  advised  to  visit  site  and  acquaint  themselves  with  the
provisions/facilities available at substation.

2.4 Kindly provide the soil investigation report of soil parameters of existing substation.

Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters. 

2.5 Kindly confirm, energy accounting of aux. power consumption. Whether it will be on
chargeable basis or part of transmission loss.

Reply:  It will be on chargeable basis.

2.6 We understand that VMS requirement is for unmanned stations only. For Manned
stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

2.7 It is understood that Construction water and power shall be provided free of cost to
TSP by respective substation owner for construction of new bays.
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Reply: Arrangement of construction power and water is in the scope of TSP.

2.8 It is understood that existing fire hydrant system shall be extended by the TSP for bay
extension.

Reply: Existing fire hydrant system shall be extended from existing system (if required)

2.9 Please clarify that Status of land acquisition for Substations. Whether the lands have
been acquired by BPC and will be transferred to TSP.

Reply: The acquisition of land for substation is in the scope of TSP.

2.10 We  understood  that  no  any  dedicated  metering  CT  and CVT  required  for
Line/feeders. Further, we understood that requisite Energy meters for various 765 kV,
400 kV and 220 kV Feeders shall be provided and installed by CTU free of cost to
TSP. 

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of
existing CT/CVT can be used provided accuracy class is  matching with metering
requirement.  Requisite  Special  Energy Meters  shall  be  provided and installed  by
CTU at the cost of TSP in C&P panel subject to space availability, else, in separate
metering panel (to be provided by TSP at its cost).

3.0 Communication   

3.1 What is the usage of OPGW, FOTE, PMU etc. under communication requirement of
RFP?            

Reply: User shall be responsible for providing compatible equipment along with appropriate
interface for uninterrupted communication with the concerned control center and
shall  be  responsible  for  successful  integration  with  the  communication  system
provided by CTU.

  Communication  systems  e.g.  OPGW,  FOTE,  PMU  etc.  are  required  for  grid
operation through RLDC/SLDC, speech communication,  tele-protection and tele-
metering. 

3.2 Is space for installation of communication panels are provided to TSP in existing
Substations incase new bays are in the scope of TSP?             

Reply: The space related issues are deliberated in the RFP itself. TSP to carry out survey of
the existing substation for physical space requirement. In case space is not available
in the existing substation then TSP shall accommodate the same in the respective bay
SPR (Switchyard Panel  Room)/Bay Kiosk/  Relay panel  room in case of  GIS s/s.
Further, TSP to connect and integrate the proposed FOTE with the existing FOTE in
the control room.

In Case 132 kV Substation TSP shall accommodate the said panels either by extension
of existing control room or other arrangements.  
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3.3 How is the OPGW laying done in case of LILO lines?          

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion are on
same  towers,  generally  done  LILO  of  S/C  lines).  Then  2x24F  OPGW  shall  be
required to install by TSP on both earthwire peak on 400 kV and 765 kV lines where
two E/W peaks are available. On 220 kV and  133 kV lines where only one E/W peak
is available TSP to install one no. 48F OPGW.

  Incase LILO lines are on different towers (e.g. both Line in and Line Out portion are
on different towers, generally done LILO of D/C lines). Then 1x24F OPGW shall be
required to install  by TSP on one earthwire peak, on both Line In and Line Out
portions of 400 kV and 765 kV lines. On 220 kV and 132 kV lines where only one
E/W peak is available TSP to install one no. 24F OPGW in place of conventional
earthwire.

3.4  How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion for some distance
(originating  from different  stations,  may  be  terminating  on  same  or  on  different
stations). Two no. 24F OPGW to be installed on both E/W peaks for common M/C
portion of 765 kV and 400 kV lines.

   Incase  220/132  kV lines  using  multi  circuit  portion  where  single  E/W peak  is
available one no. 48F may be installed for common multi circuit portion. 
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Schedule: 2

Scheduled COD

[Note:  As  referred  to  in  the  definition  of  “Element”,  “Scheduled  COD”,  and  in
Articles 3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement]

No. Name of the Transmission
Element

Scheduled
COD

Percentage  of
Quoted
Transmission
Charges  recoverable
on  Scheduled  COD
of the Element of the
Project

Element(s)  which
are pre-required for
declaring  the
commercial
operation  (COD)  of
the  respective
Element

1.
Establishment  of  new
765/400  kV,  2x1500MVA
GIS  substation  at  Gopalpur
in Odisha

31-12-2027 29.98% All elements at  Sl.
No.  1  to  5  are
required  to  be
commissioned
simultaneously  as
their  utilization  is
dependent  on
commissioning  of
each other

2. Angul  (POWERGRID)  –
Gopalpur  765  kV  D/c  line
along  with  765  kV,  1x330
MVAr  switchable  line
reactor  with  500 ohm NGR
(with  NGR  bypass
arrangement)  at  Gopalpur
end in both circuits

61.95%

3. Gopalpur  –  Gopalpur
(OPTCL)  400  kV  D/c
(Quad) line@

3.72%

4. Extension at 765 kV level at
Angul  (POWERGRID)  S/s
including  bus  extension  in
GIS 

1.93%

5. Extension at 400 kV level at
#Gopalpur (OPTCL) GIS S/s

2.42%
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Note:

(a) @Gopalpur (OPTCL) is  being taken up for implementation and is  expected to  be
awarded by Mar 2024. As per OPTCL’s input 20km line has been considered between
765/400 kV (ISTS) and 400/220 kV (Intra-state) substations at Gopalpur.

(b) #The bus scheme of 400 kV level at Gopalpur (OPTCL) GIS S/s shall be one and half
breaker scheme, 2 nos. full diameter i.e. 4 nos. of GIS bays needs to be implemented
in  the  scheme  for  requirement  of  2  nos.  GIS  bays  for  termination  of  Gopalpur
(OPTCL) – Gopalpur 400 kV D/c (Quad) line in two different diameters. Utilisation
of other 2 nos. GIS bays of these diameters shall be identified in future.

(c) OPTCL shall provide space at under implementation Gopalpur (OPTCL) 400/220 kV
GIS S/s for implementation of  2  nos.  of  400 kV GIS line bays for termination of
Gopalpur (ISTS) – Gopalpur (OPTCL) 400 kV D/c (Quad) line. 2 nos. full diameter
i.e. 4 nos. GIS bays shall be established.

(d) POWERGRID  shall  provide  space  at  Angul  (POWERGRID)  765/400  kV  S/s  for
implementation of 2 nos. of 765 kV line bays (along with space for future switchable
line reactor) along with bus extension in GIS for termination Angul (POWERGRID) –
Gopalpur 765 kV D/c line.
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Schedule: 3

Safety Rules and Procedures

[Note: As referred to in Articles 5.6 of this Agreement]

1: Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment of
conditions subsequent, as per Prudent Utility Practices setting out the rules to be
observed till expiry of the Agreement at the Site and shall comply therewith. 

Such Site regulations shall include, but shall not be limited to, rules in respect of
security,  safety  of  the  Project,  gate  control,  sanitation,  medical  care,  and  fire
prevention, public health, environment protection, security of public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA
for the purpose of monitoring of the Project.

2: Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial work as
may be necessary. 

If the work done or caused to be done by any entity , other than the TSP, the TSP
shall,  reimburse  the  actual  costs  incurred,  to  the  other  Party  carrying  out  such
remedial works.

3: Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site reasonably
free from all unnecessary obstruction, storage, remove any surplus materials, clear
away any wreckage, rubbish and temporary works from the Site, and remove any
equipment no longer required for execution of the Agreement. After completion of
all  Elements of the Project, the TSP shall  clear away and remove all wreckage,
rubbish and debris of any kind from the Site, and shall leave the Site clean and safe.

4: Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, and
watching  when  and  where  necessary  for  the  proper  construction,  operation,
maintenance / repair of any of the Elements of the Project, or for the safety of the
owners and occupiers of adjacent property and for the safety of the public, during
such maintenance / repair.
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Schedule: 4

Computation of Transmission Charges

1.1 General 

The Monthly  Transmission  Charges  to  be  paid to  the  TSP for  providing Transmission
Service for any Contract  Year during the term of the Agreement  shall  be computed in
accordance with this Schedule and paid as per Sharing Regulations. 

Illustration  regarding  payment  of  Transmission  Charges  under  various  scenarios
(considering definitions of Contract Year, Expiry Date & Monthly Transmission Charges
above) is as below: -

Illustration-1:  In case the Project Elements achieve COD as per Schedule 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows: 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of 
this Agreement

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Jun-18

-- 0.00 -- 0.00

1-Jul-18 to
30-Nov-18

140 X 25% X
(153/365)

14.67 -- 0.00

1-Dec-18 to
31-Mar-19

140 X 100% X (121/365) 46.41
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

140 X 25% X
((28+31)/365) 

5.65 -- 0.00

1-Apr-18 to
30-Nov-18

140 X 25% X
(244/365)

23.39 -- 0.00

1-Dec-18 to
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59

Illustration-3: In case of delay in achieving COD of Project & all individual Elements 
(COD of the Project achieved in Contract Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Sept-18

-- 0.00 -- 0.00

1-Oct-18 to
30-Nov-18

-- 0.00 1-Oct-18 to
30-Nov-18

-- 0.00

1-Dec-18 to
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36 140 X 100% X (244/365) 93.59
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(1-Apr to 30-
Nov)
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Illustration-4: In case of delay in achieving COD of Project & all individual Elements 
(COD of the Project achieved in Contract Year other than Contact Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Oct-19 to
31-Mar-20

-- 0.00 1-Oct-19 to
31-Mar-20

-- 0.00

1-Apr-20 to
30-Apr-20

- 0.00 1-Apr-20 to
30-Apr-20

- 0.00

1-May-20 to
31-Mar-21

140 X 100% X (335/365) 128.49

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Apr)

140 X 100% X (30/ 365) 11.51
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Illustration5: In case of delay in achieving COD of Element but Project COD achieved
on time

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Jun-18

-- 0.00 -- 0.00

1-Jul-18 to
30-Nov-18

140 X 25% X
(153/365)

14.67 -- 0.00

1-Dec-18 to
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-6: In case of early commissioning of Project 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-July-19 to
31-Mar-20

140 X 100% X (274/365) 105.09

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Jun)

140 X 100% X (91/365) 34.91
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 Illustration-7: In case of early commissioning of an element 

Quoted Transmission Charges: Rs. 140 Million 
Completion Schedule: 

Element No. Completion
Schedule in

Months

Scheduled CoD
of the Element

Actual CoD of the
Element

% Charges
recoverable on

Scheduled CoD of
the

Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Apr-2019 to
30-Jun-19

140 X 25% X
(91/365)

8.72 1-Apr-2019 to
30-Jun-19

-- 0.00

1-July-19 to
31-Mar-20

140 X 100% X (274/ 365) 105.09

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr-30-

Jun)

140 X 100% X (91/365) 34.91

The Transmission Charges shall be payable on monthly basis as computed above. 

1.2 Computation of Monthly Transmission Charges 

The Monthly Transmission Charges for any month m in a Contract Year n shall be
calculated as below: 

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n is
greater than or equal to 98% and less than or equal to 98.5%;
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Monthly Transmission Charges MTC(m) = Tmn *1

a. If  Actual  Transmission  System Availability  for  the  month  m of  contract  year  n
exceeds 98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%) 

c. If Actual Transmission System Availability for the month m of contract year n is
greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n is
less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

e. If Actual Transmission System Availability for the month m of contract year falls
below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/
95%)

For DC System:

a. If Actual Transmission System Availability for the month m of contract year n is
greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If  Actual  Transmission  System Availability  for  the  month  m of  contract  year  n
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%) 

c. If Actual Transmission System Availability for the month m of contract year n is
greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

d. If Actual Transmission System Availability for the month m of contract year n is
less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

e. If Actual Transmission System Availability for the month m of contract year falls
below 92%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/
92%)

Central Transmission Utility of India Limited             138            ERES-XXXIX Power Transmission Limited

                                                 



Transmission Service Agreement 

where: 

 AA is the actual Availability, as certified by RPC, as per procedure provided in
Schedule 6.

 m is the month in Contract Year ‘n’ 

 Tmn=  Transmission  Charges  for  the  month  ‘m’  in  Contract  Year  ‘n’  =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m

Provided, no Transmission Charges shall be paid during the period for which the RLDC has
not allowed the operation of the Element/Project due to the failure of the TSP to operate it
as per the provisions of the Grid Code.

1.3 RLDC Fee & Charges 

The  payment  of  RLDC fee  &  charges,  in  accordance  with  relevant  regulations  of
CERC, shall be the responsibility of the TSP.

Central Transmission Utility of India Limited             139            ERES-XXXIX Power Transmission Limited

                                                 



Transmission Service Agreement 

Schedule: 5

Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder
to be inserted here]

[To be incorporated from the Bid of  the  Selected Bidder submitted during the  e-
reverse auction after its selection]

 Quoted Transmission Charges: Rs. 2897.29 Million

Proportionate Transmission Charges payable for each Element of the Project:

Sl. No. Name of the Transmission 
Element

Scheduled 
COD from 
effective 
date

Percentage of Quoted 
Transmission Charges 
recoverable on 
Scheduled COD of the 
Element of the Project

Element(s) which 
are pre-required for
declaring the 
commercial 
operation (COD) of 
the respective 
Element

1. Establishment  of  new
765/400  kV,  2x1500MVA
GIS substation at Gopalpur in
Odisha

31-12-2027 29.98% All  elements  at
Sl. No. 1 to 5 are
required  to  be
commissioned
simultaneously  as
their utilization is
dependent  on
commissioning of
each other

2. Angul  (POWERGRID)  –
Gopalpur  765  kV  D/c  line
along  with  765  kV,  1x330
MVAr switchable line reactor
with  500  ohm  NGR  (with
NGR bypass arrangement) at
Gopalpur end in both circuits

61.95%

3. Gopalpur  –  Gopalpur
(OPTCL) 400 kV D/c (Quad)
line@

3.72%

4. Extension at 765 kV level at
Angul  (POWERGRID)  S/s
including  bus  extension  in
GIS 

1.93%
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Sl. No. Name of the Transmission 
Element

Scheduled 
COD from 
effective 
date

Percentage of Quoted 
Transmission Charges 
recoverable on 
Scheduled COD of the 
Element of the Project

Element(s) which 
are pre-required for
declaring the 
commercial 
operation (COD) of 
the respective 
Element

5. Extension at 400 kV level at
#Gopalpur (OPTCL) GIS S/s

2.42%

Note:

(e) @Gopalpur (OPTCL) is  being taken up for implementation and is  expected to  be
awarded by Mar 2024. As per OPTCL’s input 20km line has been considered between
765/400 kV (ISTS) and 400/220 kV (Intra-state) substations at Gopalpur.

(f) #The bus scheme of 400 kV level at Gopalpur (OPTCL) GIS S/s shall be one and half
breaker scheme, 2 nos. full diameter i.e. 4 nos. of GIS bays needs to be implemented
in  the  scheme  for  requirement  of  2  nos.  GIS  bays  for  termination  of  Gopalpur
(OPTCL) – Gopalpur 400 kV D/c (Quad) line in two different diameters. Utilisation
of other 2 nos. GIS bays of these diameters shall be identified in future.

(g) OPTCL shall provide space at under implementation Gopalpur (OPTCL) 400/220 kV
GIS S/s for implementation of  2  nos.  of  400 kV GIS line bays for termination of
Gopalpur (ISTS) – Gopalpur (OPTCL) 400 kV D/c (Quad) line. 2 nos. full diameter
i.e. 4 nos. GIS bays shall be established.

(h) POWERGRID  shall  provide  space  at  Angul  (POWERGRID)  765/400  kV  S/s  for
implementation of 2 nos. of 765 kV line bays (along with space for future switchable
line reactor) along with bus extension in GIS for termination Angul (POWERGRID) –
Gopalpur 765 kV D/c line.
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Schedule: 6

Appendix IV of the Central Electricity Regulatory Commission (Terms and
Conditions of Tariff) Regulations 2024

Procedure for Calculation of Transmission System 
Availability Factor for a Month

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall  be
calculated by the respective transmission licensee, verified by the concerned Regional
Load Dispatch Centre (RLDC) and certified by the Member-Secretary, Regional Power
Committee of the region concerned, separately for each AC and HVDC transmission
system and grouped according to sharing of transmission charges. In the case of the AC
system,  transmission  System  Availability  shall  be  calculated  separately  for  each
Regional Transmission System and inter-regional transmission system. In the case of
the  HVDC  system,  transmission  System  Availability  shall  be  calculated  on  a
consolidated basis for all inter-state HVDC systems. 

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall  be
calculated by considering the following: 

i) AC  transmission  lines:  Each  circuit  of  AC  transmission  line  shall  be
considered as one element; 

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single-phase
transformers together) shall form one element; 

iii) Static VAR Compensator (SVC): SVC, along with SVC transformer, shall
form one element; 

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable
line reactors shall be considered as one element; 

v) HVDC Bi-pole  links: Each pole  of  the  HVDC link,  along  with  associated
equipment at both ends, shall be considered as one element; 

vi) HVDC back-to-back station: Each block of the HVDC back-to-back station
shall be considered as one element. If the associated AC line (necessary for the
transfer of inter-regional power through the HVDC back-to-back station) is not
available,  the  HVDC  back-to-back  station  block  shall  also  be  considered
unavailable;

vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM shall
be considered as a separate element. 

3. The Availability of the AC and HVDC portion of the Transmission system shall be
calculated by considering each category of transmission elements as under: 
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4. The availability for each category of transmission elements shall be calculated based
on the weightage factor, total hours under consideration and non-available hours for
each element of that category. The formulae for calculation of the Availability of each
category of the transmission elements are as per Appendix-V. The weightage factor for
each category of transmission elements shall be considered as under: 

(a) For  each circuit  of  the  AC line – The number  of  sub-conductors  in  the  line
multiplied by ckt-km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 

(c) For each ICT bank – The rated MVA capacity; 

(d) For SVC- The rated MVAR capacity (inductive and capacitive); 

(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 

(f) For  HVDC back-to-back stations  connecting  two Regional  grids-  Rated  MW
capacity of each block; and 

(g) For STATCOM – Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall be deemed
to be available: 

i. Shut  down  availed  for  maintenance  of  another  transmission  scheme  or
construction of new element or renovation/upgradation/additional capitalization
in an existing system approved by the Commission.  If  the other transmission
scheme belongs to the transmission licensee, the Member Secretary, RPC may
restrict the deemed availability period to that considered reasonable by him for
the work involved. In case of a dispute regarding deemed availability, the matter
may be referred to the Chairperson, CEA, within 30 days. 

ii. Switching off of a transmission line to restrict over-voltage and manual tripping
of switched reactors as per the directions of the concerned RLDC.

iii. Shut down of a transmission line due to the Project(s) of NHAI, Railways and
Border  Road  Organization,  including  for  shifting  or  modification  of  such
transmission  line  or  any other  infrastructure  project  approved by Ministry  of
Power. Member Secretary, RPC may restrict the deemed availability period to
that considered reasonable by him for the work involved; Provided that apart
from the deemed availability, any other costs involved in the process of such
shutdown of transmission line shall not be borne by the DICs. 

Provided that such deemed availability shall be considered only for the period for
which DICs are not affected by the shutdown of such transmission line.
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6. For  the  following  contingencies,  the  outage  period  of  transmission  elements,  as
certified by the Member Secretary, RPC, shall be excluded from the total time of the
element under the period of consideration for the following contingencies: 

i) Outage  of  elements  due  to  force  majeure  events  beyond  the  control  of  the
transmission licensee. However, whether the same outage is due to force majeure
(not design failure) will be verified by the Member Secretary, RPC. A reasonable
restoration time for the element shall be considered by the Member Secretary,
RPC, and any additional time taken by the transmission licensee for restoration
of  the  element  beyond  the  reasonable  time  shall  be  treated  as  outage  time
attributable to the transmission licensee. Member Secretary, RPC may consult the
transmission licensee or any expert for estimation of reasonable restoration time.
Circuits  restored  through  ERS  (Emergency  Restoration  System)  shall  be
considered as available;

ii) Outage caused by grid incident/disturbance not attributable to the transmission
licensee, e.g. faults in a substation or bays owned by another agency causing an
outage  of  the  transmission  licensee’s  elements,  and  tripping  of  lines,  ICTs,
HVDC, etc., due to grid disturbance. However, if the element is not restored on
receipt  of  direction from RLDC while  normalizing the system following grid
incident/disturbance within reasonable time, the element will be considered not
available  for  the  period  of  outage  after  issuance  of  RLDC’s  direction  for
restoration; 

iii) The outage period which can be excluded for the purpose of sub-clause (i) and
(ii) of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC; 

b. Beyond one month and up to three months after the decision at RPC; 

c. Beyond three months by the Commission for which the transmission license
shall approach the Commission along with reasons and steps taken to mitigate the
outage and restoration timeline. 

7. Time frame for  certification of  transmission  system availability:  (1)  The following
schedule shall be followed for certification of availability by the Member Secretary of
the concerned RPC: 
• Submission of  outage  data  along with documentary proof  (if  any)  and TAFPn

calculation by Transmission Licensees to RLDC/ constituents 

– By the 5th of the following month; 

• Review of  the  outage  data  by  RLDC /  constituents  and  forward  the  same  to
respective RPC – by 20th of the month; 

• Issue of availability certificate by respective RPC – by the 3rd  of the next month.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be attached
here
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Schedule: 8

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act
relevant to place of execution. Foreign entities submitting Bids are required to
follow the applicable law in their country.)

In consideration of the ……………………..[Insert name of the SPV or Selected
Bidder on behalf  of the TSP, or Lead Member in case of the Consortium, with
address]  agreeing  to  undertake  the  obligations  under  the  Transmission  Service
Agreement  dated  ……….and  the  other  RFP  Project  Documents  and  the  Nodal
Agency  and  the  ……………………..[Insert  the  name of  the  BPC],  agreeing  to
execute the RFP Project Documents with the Selected Bidder, regarding setting up
the Project, the ………………………………. [Insert name and address of the bank
issuing the guarantee  and address  of  the head office]  (hereinafter  referred to  as
“Guarantor Bank”) hereby agrees unequivocally, irrevocably and unconditionally to
pay to  …………… (being the Nodal  Agency)   at  ……………………[Insert  the
Place from the address of the  Nodal Agency indicated in the TSA] forthwith on
demand in writing from the Nodal Agency   or   any Officer authorized by it in this
behalf,  any  amount  up  to  and  not  exceeding  Rupees  …………………………..
Crores (Rs. ……….) only [Insert the amount of the bank guarantee] on behalf of
M/s. …………………………………. [Insert name of the Selected Bidder or SPV].

This  guarantee  shall  be  valid  and  binding  on  the  Guarantor  Bank  up  to  and
including  ……………………….and  shall  not  be  terminable  by  notice  or  any
change in  the constitution of  the Bank or  the term of  the Transmission Service
Agreement or by any other reasons whatsoever and our liability hereunder shall not
be impaired or discharged by any extension of time or variations or alternations
made, given, or agreed with or without our knowledge or consent, by or between
parties to the respective agreement.

Our liability under this Guarantee is restricted to Rs. ………………….. Crores (Rs.
……………………………..)  only.  Our  Guarantee  shall  remain  in  force  until
……………………………………….. [Insert the date of validity of the Guarantee
as per Article  3.1.2 of this  Agreement].  The Nodal  Agency, shall  be entitled to
invoke this Guarantee up to three hundred sixty five (365) days of the last date of
the validity of this Guarantee.
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The Guarantor Bank hereby expressly agrees that it shall not require any proof in
addition to the written demand from …………… (in its roles as the Nodal Agency),
made in any format, raised at the above mentioned address of the Guarantor Bank,
in order to make the said payment to Nodal Agency.

The  Guarantor  Bank  shall  make  payment  hereunder  on  first  demand  without
restriction  or  conditions  and  notwithstanding  any  objection
by  ......................................  [Insert  name  of  the  Selected  Bidder],
……………………….. [Insert name of the TSP] and / or any other person. The
Guarantor Bank shall not require Nodal Agency to justify the invocation of this
BANK GUARANTEE, nor  shall  the Guarantor  Bank have  any recourse against
Nodal Agency in respect of any payment made hereunder. 

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of
India. 

The Guarantor Bank represents that this BANK GUARANTEE has been established
in such form and with such content that it is fully enforceable in accordance with its
terms as against the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall  not  be affected in any manner by reason of
merger,  amalgamation,  restructuring,  liquidation,  winding up,  dissolution  or  any
other change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank
and accordingly Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE  to  take  any  action  in  any  court  or  arbitral  proceedings  against
…………………… [Insert name of the SPV] or the Selected Bidder, as the case
may be, to make any claim against or any demand on …………………… [Insert
name of the SPV] or the Selected Bidder, as the case may be, or to give any notice
to …………………… [Insert name of the SPV] or the Selected Bidder, as the case
may be, or to enforce any security held by the Nodal Agency or to exercise, levy or
enforce any distress, diligence or other process against …………………… [Insert
name of the SPV] or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal
to Nodal Agency and may be assigned, in whole or in part, (whether absolutely or
by way of security) by Nodal Agency to any entity to whom the Nodal Agency is
entitled  to  assign  its  rights  and  obligations  under  the  Transmission  Service
Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have
a right to invoke this Bank Guarantee either in part or in full, as it may deem fit.
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Transmission Service Agreement 

Notwithstanding anything contained hereinabove, our liability under this Guarantee
is restricted to Rs. ………………….. Crores (Rs. …………………..) only and it
shall remain in force until ………………………[Date to be inserted on the basis of
Article  3.1.2of  the  Transmission  Service  Agreement],  with  an  additional  claim
period of three hundred sixty five (365) days thereafter. This BANK GUARANTEE
shall  be  extended  from  time  to  time  for  such  period,  as  may  be  desired  by
…………………………………….. [Insert  name of  the Selected Bidder  or Lead
Member in case of the Consortium or SPV]. We are liable to pay the guaranteed
amount or any part thereof under this Bank Guarantee only if Nodal Agency serves
upon us a written claim or demand.

In witness where of:

Signature ..............................................

Name: ...................................................

Power of attorney No.: ………………………………

For:

………………………………….. [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office
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Transmission Service Agreement 

Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in
Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension

of Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in

Law during the construction period shall be as under:

ΔT = [(P x d)]÷[1-(1+ d)^(-n)]

Where,

ΔT = Change in Transmission Charges for each year  

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law

and  interest cost during construction corresponding to the period exceeding one hundred

eighty (180)  due to Force Majeure Event leading to extension of Scheduled COD for a

period beyond one hundred eighty (180) days 

n = number of years over which the Transmission Charges has to be paid

d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the value

of increase in Transmission Charges as calculated above exceeds 0.30% (zero point three

percent) of the quoted Transmission Charges of the TSP.
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सेंट्र ल ट्र ांसमिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

CONDITIONS OF CONTRACT

(Section – III: Conditions of Contracts)

for

Appointment of Independent Engineer for “Eastern Region Expansion Scheme-XXXIX (ERES-XXXIX)”

(Spec. No. CTUIL/IE/2024-25/61)

(This document is meant for exclusive purpose of bidding against this specification only and shall not
be transferred, reproduced or otherwise used for purpose other than that for which it is specifically
issued)
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INTRODUCTION

This section (Section–III) of the RfP Documents provides the information necessary for bidders to
prepare responsive bids, in accordance with the requirements of the Employer. It  also provides
information  on  bid  submission  and  uploading  the  bid  on  GeM  portal,  on  line  bid  opening,
evaluation and on contract award. This section also provides all the rights and obligations of the
parties under the Contract.

This  Section  (Section-III)  contains  provisions  that  are  to  be  used unchanged unless  Section-IV,
which  consists  of  provisions  that  supplement,  amend,  or  specify  in  detail,  information  or
requirements included in Section-III and that are specific to each procurement, states otherwise. If
there is a conflict between the provisions of Section – III & Section – IV, the provisions of Section –
IV shall prevail. 

Bidders may note that the Employer has uploaded its 'Works & Procurement Policy and Procedure’
(Vol.-I  &  II)  along  with  its  Updation/  Modification/Amendment  thereof  on  POWERGRID's
website.
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A DEFINITION OF TERMS

Unless defined otherwise, the following terms wherever used in this document shall have the
following meanings.

I. ‘Owner’  or  ‘Employer’  or  ‘Company’  or  ‘CTUIL’  or  ‘Client’  shall  mean  the  Central
Transmission  Utility  of  India  Limited,  Gurgaon,  Haryana  India  (A  Government  of  India
Enterprise) and shall include their legal representatives, successors and permitted assigns. 

II. ‘Engineer’ or ‘Engineer-in-Charge’ or ‘E.I.C.’ shall mean the officer appointed in writing by the
Employer, to act as ‘Co-Ordinator’ from time to time on behalf of the Employer.  ‘Engineer-in-
Charge’  shall  mean the Engineer  authorized by the Employer for inspection, scrutiny and
approval  of  some or  all  of  the  services  rendered by the Independent  Engineer  under the
Contract.

III. ‘RfP Documents’ shall mean the Request for Proposal (Section-I), Terms of Reference (ToR) for
Independent Engineer (Section-II), this Conditions of Contract (Section-III), Special Conditions
of  Contract  (Section-IV)  and  Proposal  Form,  Attachments  &  Schedules  (Section-V),  which
subsequently  forms  a  part  of  the  contract  along  with  such  other  documents  as  may  be
mutually agreed upon.

IV. ‘GeM Contract Order’ shall mean the official order generated through GeM portal on behalf of
the Employer notifying the Independent Engineer that his proposal has been accepted and
that  the  Independent  Engineer  is  required  to  execute  the  work/service  as  per  Rfp
documents/GeM contract Order.

V. “Contract Documents” means the documents attached in GeM bid for subject tender and GeM
Contract Order (including any amendments thereto).

VI. “Effective Date” means the effective date/Service Start  Date of GeM Contract Order from
which the Time for Completion shall be determined.

VII. A ‘Week’ shall mean a continuous period of seven (07) days.

VIII. ‘Indian Rupees’ or the sign ‘Rs.’, INR, ‘₹ ‘, shall mean the currency of the Government of India.

IX. The  ‘Government’  shall  mean  the  ‘Government  of  India’  or  an  authorized
representative/agency/department of the ‘Government of India’.

X. The word imparting singular shall also include the plural and vice-versa where the context so
requires.

XI. ‘Final  Report’/Final  Document’  or  ‘Report’  will  mean  with  final  report  or  ‘document’
prepared by the Independent Engineer as per RfP documents/ Contract.

Conditions of Contract, Section–III of RfP Documents Page 3 of 43



XII. ‘Month’ shall mean calendar month, ‘Day’ or ‘Days’ unless herein otherwise expressly defined
shall mean calendar day or day of 24 hours each.

XIII. The title or heading shall not alter or affect the intent of scope of the clauses or articles of the
documents.

XIV. ‘Person’ shall include firms, companies, corporation and association or bodies of individuals,
whether incorporated or not.

XV. ‘Independent Engineer’ or ‘Consultant’ or “Contractor” shall mean the Firm/Agency/Bidder
whose proposal has been accepted by the Employer for  the Award of  the work  and shall
include his legal representatives, successors and permitted assigns.

XVI. ‘Consultancy Assignment’ or ‘Work’ or ‘Study’ or ‘Assessment’ or ‘Services’ shall mean the
complete study/work as specified in the RfP Documents.

XVII. VOID

XVIII. Unless  otherwise  terminated  under  the  provisions  of  any  other  relevant  clause  of  the
document, contract shall be deemed to have been completed after issuance of the certification
from  Engineer-in-Charge,  that  there  is  no  demand  outstanding  against  the  Independent
Engineer  and  all  liabilities  under  the  contract  have  been  satisfactorily  fulfilled  by  the
Independent Engineer.

XIX. “Contract Price” means the sum specified in the Contract/purchase order created / issued by
the  Buyer  on  GeM,  subject  to  such  additions  or  deductions  therefrom,  as  may  be  made
pursuant to the Contract. For the purpose of Contract Performance Guarantee, the “Contract
Price” means the sum specified in the Contract/purchase order created / issued by the Buyer
on GeM.

XX. Key Managerial  Personnel  (KMP) of  the company shall  include CEO/Managing Director/
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other
officer  entrusted  with  substantial  powers  of  the  management  of  the  affairs  of  the
company/firm.

XXI. Active contracts mean the contract shall be considered as active contract till the service end
date as per the completion schedule mentioned in original contract or any other service end
date in case of extension or foreclosure of contract.
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1.0 SOURCE OF FUNDS

1.1 The Employer named in the Special Conditions of Contract (SCC) intends to use domestic
funding for this work.

All  eligible  payments  under  the  contract  for  the  packages  for  which  this  Request  for
Proposal (RfP) is issued shall be made by the Employer named in the SCC.

2.0 ELIGIBLE BIDDERS 

2.1 Central  Transmission  Utility  of  India  Limited (CTUIL)  will  select  Independent
Engineer  from  amongst  the  eligible  bidders  who  have  submitted  their  proposals  in
response to Request for Proposal (RfP), which is placed in Section - I, in accordance with
the method of selection specified in these Conditions of Contract. 

2.2 This Request for Proposal (RfP), issued by the Employer, is open to all firms including
company(ies), Government owned Enterprises registered and incorporated in India as per
Companies  Act,  1956  or  2013,  barring  foreign  bidders/MNCs  not  registered  and
incorporated in India and those bidders with whom business is banned by the Employer.

Any Bidder from a country which shares a land border with India will be eligible to bid
only  if  the  Bidder  is  registered  with  the  Competent  Authority  as  per  order  no.
F.No.6/18/2019-PPD  (Order  Public  Procurement  no.1)  dated  23/07/2020  and
F.No.6/18/2019-PPD  (Order  Public  Procurement  no.2)  dated  23/07/2020,  issued  by
Public  Procurement  Division,  Department  of  Expenditure,  Ministry  of  Finance,
Government of India (DoE Order). Registration should be valid at the time of submission
of proposals as per Clause 15.0 and at the time of GeM Contract order Generation.

However,  the  aforesaid  condition  for  registration  of  Bidders  from  countries  (even  if
sharing land border with India) shall not be applicable to Bidders from such countries to
which Government of India has extended lines of credit or in which Government of India
is engaged in development projects.

For the aforesaid purpose,

(i) “Bidder”  means  any  person  or  firm  or  company,  including  any  member  of  a
consortium or joint venture (that is an association of several persons, or firms or
companies), every artificial juridical person not falling in any of the descriptions of
Bidders stated hereinbefore,  including any agency branch or office controlled by
such person, participating in a procurement process.

(ii) “Bidder from a country which shares a land border with India” for this purpose
means:
a. An entity incorporated, established or registered in such a country; or 
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b. A subsidiary  of  an  entity  incorporated,  established  or  registered  in  such  a
country; or

c. An entity substantially controlled through entities incorporated, established or
registered in such a country; or

d. An entity whose beneficial owner is situated in such a country; or
e. An Indian (or other) agent of such an entity; or
f. A natural person who is a citizen of such a country; or
g. A consortium or joint venture where any member of the consortium or joint

venture falls under any of the above

(iii) The beneficial owner for the purpose of (ii) (d) above will be under:

1. In case of a company or Limited Liability Partnership, the beneficial owner is
the natural person(s), who, whether acting alone or together, or through one or
more  juridical  person,  has  controlling  ownership  interests  or  who exercises
control through other means

Explanation-

a. “Controlling ownership interest” means ownership of or entitlement to
more  than  twenty-five  percent  of  shares  or  capital  or  profits  of  the
company 

b. “Control” shall include the right to appoint majority of the directors or to
control the management or policy decisions including by virtue of their
shareholding or management rights or shareholders agreement or voting
rights; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who,
whether acting alone or together, or through one or more juridical person, has
ownership of entitlement to more than fifteen percent of capital or profits of the
partnership; 

3.  In case of an unincorporated association or body of individuals, the beneficial
owner  is  the  natural  person(s),  who,  whether  acting  alone  or  together,  or
through one or more juridical person, has ownership of or entitlement to more
than fifteen percent of the property or capital or profits of such association or
body of individuals;

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial
owner is the relevant natural person who holds the position of senior managing
official

5. In  case  of  a  trust,  the  identification  of  beneficial  owner(s)  shall  include
identification of the author of the trust, the trustee, the beneficiaries with fifteen
percent or more interest in the trust and any other natural person exercising
ultimate  effective  control  over  the  trust  through  a  chain  of  control  or
ownership.
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(iv) An Agent is a person employed to do any act for another, or to represent another in
dealings with third person.

The Bidder shall in its bid submit a certificate in compliance to DoE order as per the given
format.

2.3 Further, the Consultant / firm has to be a ‘Class-I local supplier’ as defined under Public
Procurement  (Preference  to  Make  in  India)  Order,  2017  issued  by  Department  for
promotion of Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry,
Government of India vide order dated 15/06/2017, its revision dated 16/09/2020 (PPP-
MII Order)  read in conjunction with ‘Public Procurement (Preference to Make in India) to
provide for Purchase Preference (linked with local content) in respect of Power Sector’
order  dated  16/11/2021  issued  by  Ministry  of  Power  (MoP Order)   and  subsequent
modifications/amendments if any.

‘Local Content’ means the amount of value added in India which shall be the total value
of the item procured (excluding net domestic indirect taxes) minus the value of imported
content in the item (including all customs duties) as a proportion of the total value, in
percent.

‘Class –I local supplier’ means a supplier or service provider, whose goods, services or
works offered for procurement, has Local Content of minimum 60%.

Firms who are not ‘Class-I local supplier’ shall not be eligible to bid.

The ‘Class-I local supplier’ shall give a self-certification in his bid in the given format,
indicating the percentage of Local Content and certifying that the item offered meets the
Local  Content  requirement  for  ‘Class  –I  local  supplier’  and  shall  give  details  of  the
location(s)  at  which  value  addition  is  made.  Any  false  declaration  regarding  Local
Content by the bidder shall be a transgression of RfP Documents and action shall be taken
in line with provisions of the RfP Documents and in line with the provisions of the PPP-
MII Order. 

 
2.4 Consultants / Firms, who are executing contract(s) or has executed contract(s) in the past

for  the  Employer  and  any  of  the  following  event(s)  have  been  encountered  during
contract(s)  execution,  shall  not  be  eligible  to  bid  for  the  package(s)  whose  originally
scheduled date of bid opening falls within the specified period reckoned from the date of
determination by the Employer of such event as below:

Sr.
No.

Event Period for which proposal(s) / bid(s) shall
be  considered  as  non-responsive/  not
eligible

1. Termination  of  Contract  due  to
Consultant’s  /  Contractor’s
default

1 year

2. Encashment of CPG due to non-
performance

1 year

3. Firm has been referred to NCLT
under  Insolvency & Bankruptcy

Till  the  firm  comes  out  of  Resolution
process
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Sr.
No.

Event Period for which proposal(s) / bid(s) shall
be  considered  as  non-responsive/  not
eligible

Code  (IRP  has  been  appointed  or
Liquidation  proceedings  have  been
initiated under IBC)

The Employer shall be the sole judge in this regard and the Employer’s interpretation on
the aforesaid event(s) shall be final and binding.
Notwithstanding the above, in case any of the event(s) as per Clause 2.4 is encountered
afresh even prior to opening of Second Envelope/Price Part Bid of any package, the bid of
such bidder shall be considered as non-responsive/not eligible for that package.

2.5 CONFLICT OF INTEREST

Bidder shall not have a conflict of interest that may affect the Selection Process or the
Consultancy (the "Conflict of Interest"). Any bidder found to have a Conflict of Interest
shall be disqualified. A bidder may be considered to have a conflict of interest with one or
more parties in this bidding process, if:

(a) they have a controlling partner in common; or
(b) they receive or have received any direct or indirect subsidy  /financial stake

from any of them; or
(c) they have the same legal representative/agent for purposes of this Proposal; or
(d) they have a relationship with each other,  directly or through common third

parties,  that  puts  them in a position to have access  to information about or
influence on the Proposal of another Bidder, or influence the decisions of the
Employer regarding this bidding process.

(e)    In  case  of  a  holding  company  having  more  than  one  independent
manufacturing units, or more than one unit having common business
ownership/management and submits bid from more than one units.
Similar restrictions would apply to closely related sister companies.
Bidders  must  proactively  declare  such  sister/  common  business/
management units in same/ similar line of business;

The Consultant has an obligation to disclose to the Employer any situation of actual or
potential conflict that impacts its capacity to serve the best interest of its Employer. Failure
to  disclose  such  situations  may  lead  to  the  disqualification  of  the  Consultant  or  the
termination of its Contract.

Without limitation on the generality of the foregoing, the Consultant shall not be hired
under the circumstances set forth below:

2.5.1 Conflicting Assignments

Conflict among consulting assignments: a Consultant (including its Experts) or any of its
Affiliates shall not be hired for any assignment that, by its nature, may be in conflict with
another assignment of the Consultant for the same or for another Employer.
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2.5.3 Conflicting Relationships

Relationship with the Employer’s staff:  a Consultant (including its Experts)  that has a
close business or family relationship with a professional staff of the Employer who are
directly or indirectly involved in any part of (i) the preparation of the Terms of Reference
for the assignment, (ii) the selection process for the Contract, or (iii) the supervision of the
Contract,  may  not  be  awarded  a  Contract,  unless  the  conflict  stemming  from  this
relationship has been resolved in a manner acceptable to the Employer throughout the
selection process and the execution of the Contract.

Relationship  with  Transmission  Service  Provider  (TSP)  and  its  staff:  a  Consultant
(including its Experts) shall not have any affiliation with TSP and shall not have close
business or family relationship with staff of TSP.  

2.6.0 The  bidder  shall  not  engage  the  same  Project  Manager,  Transmission  line  Expert  &
Substation Expert in more than 4 (four) nos. of active contracts as on the original schedule
date of bid opening. Bid shall be considered non-responsive, in case of use of any expert’s
CV beyond above said limit. 

2.7.0 The bidder must ensure that proposed expert is not engaged/proposed by other bidder(s)
for any IE packages of employer. In case of Non-compliance, their bids will be considered
non-responsive.

2.8.0 Bidder must note that if the CV of any of the proposed experts are not submitted along
with the bids, their bids will be considered non-responsive.

3.0 COST OF BIDDING DOCUMENT

Not Applicable.

4.0 CONTENT OF RfP DOCUMENT

The following documents constitute the RfP documents:
a) Section – I : Request for Proposals;
b) Section – II : Terms of Reference (ToR); 
c) Section – III : Conditions of Contract;
d) Section – IV : Special Conditions of Contract;
e) Section – V : Proposal Forms (Technical), Attachments & Schedules

4.1 This  document  is  meant  for  the  exclusive  purpose  of  submitting  the  offer  by  the
Consultant against  the  RfP  Documents  and  shall  not  be  transferred,  reproduced  or
otherwise used for the purposes other than for which it is specifically issued.

5.0 CLARIFICATION OF RfP DOCUMENTS AND PRE-BID MEETING

5.1 The bidder is required to carefully examine the specifications and documents and fully
inform himself as to all the conditions and matters which may in any way affect the works
or the cost thereof. If any bidder finds discrepancies or omissions in the specifications and
documents or is in doubt as to the true meaning of any part, he shall seek clarification
from  owner,  in  writing  at  the  Employer’s  mailing  address  indicated  at  Clause  14.0,
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Section-I: Request for Proposal, at once but in no case later than Seven (07) days prior to
the deadline for submission of bids prescribed by the Owner. The Employer will respond
through the portal https://bidplus.gem.gov.in/all-bids# to any request for clarification or
modification of the Bidding Documents. The Employer shall not be obliged to respond to
any request for clarification received later than the above period. After receipt of such
interpretations and clarifications, the bidder may submit his offer but within the time and
date as specified.  All such interpretations and clarifications shall form an integral part of
the specifications and documents and accompany the consultant’s proposal. Further, the
mere request for clarification from the Bidders shall not be a ground for seeking extension
in the deadline for submission of bids. Employer’s response (including an explanation of
the  query  but  not  identification  of  its  source)  will  be  uploaded  on  portal
https://bidplus.gem.gov.in/all-bids# where  all  the  bidders  can  see  clarification/reply  to
query.

Verbal clarifications and information given by the Employer or his Employee(s) or his
representative(s) shall not in any way will be binding on the Employer.
   
Note: It is advisable for bidder to raise their queries preferably through GeM portal.

5.2 Pre-Bid Meeting

The  Bidder’s  designated  representative(s)  is/are  invited  to  attend  a  pre-bid  meeting,
which,  if  convened,  will  take  place  at  the  venue  and  time  as  indicated  in  Special
Conditions Contract (SCC), Section-IV of RfP Document. The purpose of the meeting will
be to clarify any issues regarding the e-procurement method, the Bidding Documents in
general  and the  Terms  of  Reference  (ToR)/Technical  Specifications  in  particular.  The
Bidder is requested, as far as possible, to submit any question in writing, to reach the
Employer not later than two (02) days before the meeting. It may not be practicable at the
meeting  to  answer  questions  received  late,  but  questions  and  responses  will  be
transmitted  as  indicated  hereafter.  Minutes  of  the  meeting,  including  the  text  of  the
questions  raised  (without  identifying  name  of  the  bidders)  and  the  responses  given,
together with any responses prepared after the meeting, will be transmitted without delay
through  the  e-procurement  portal  only.  Any  modification  of  the  Bidding  Documents
listed in Clause 4.0 above, which may become necessary as a result of the pre-bid meeting
shall be made by the Employer exclusively through the issue of an Addendum pursuant
to Clause 6.0 below and not through the minutes of the pre-bid meeting.

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder

6.0 AMENDMENT OF RfP DOCUMENTS

6.1 At any time prior to the deadline for the submission of Proposals, the Employer may, for
any reason, whether at its own initiative or in response to clarification(s) requested by
prospective Consultant(s), modify the RfP documents by amendment(s).

6.2 All  prospective Bidders who have received the RfP documents will  be notified of the
amendments through GeM Portal itself.
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6.3 In  order  to  allow  prospective  Consultants  reasonable  time  in  which  to  take  the
amendments  into  account  in  preparing  their  Proposals,  the  Employer,  may  at  its
discretion, extend the deadline for the submission of Proposals.

7.0 LANGUAGE OF BIDS

The Proposal prepared by the Bidder and all correspondence and documents exchanged
by the Bidder and the Employer related to the Proposal shall be written in the English
language.

8.0 DOCUMENTS COMPRISING THE PROPOSAL

The Proposal should include a “Letter of First Envelope Proposal” along with its various
Attachments/Forms (First Envelope Proposal) and “Second Envelope Proposal (Price Bid)”
for commitments on behalf of the firm.

I. HARD COPY PART OF THE PROPOSAL: 

Hard copy part of the proposal shall comprise of following documents to be submitted
in sealed envelope as part of First Envelope:

(i) Power of Attorney. 
(ii) Bid Security as per format provided in Attachment-1 or documentary evidence in

support of exemption of Bid Security.
(iii) Bidders shall also submit Affidavit of Self certification regarding Minimum Local

Content, if applicable,  duly signed and stamped on each page, in line with PPP-
MII Order as per the format provided in Attachment-7.

(iv) Integrity Pact
(v) Any other document specified, duly signed and stamped on each page

Bidders shall note that no document is required to be submitted as part of Second
envelope in Hard Copy.

II.  SOFT COPY PART OF THE PROPOSAL:

Soft copy part of the Proposal shall comprise of following documents to be uploaded on
the portal as per the provisions therein:

(a) As part of First Envelope  

(i) The Electronic Form/Template of the proposal for First Envelope, as available on
the portal, shall be duly filled. (if available)

(ii) Letter  of  First  Envelope  Proposal,  duly  completed  and  signed  by  the  Bidder,
together with the following attachments as given in RfP documents:
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(a) Attachment 1 : Bid Security or documentary evidence in support of
exemption of Bid Security  (submission of Hard copy in
“Original‟ and uploading of Scanned Copy).

(b) Attachment 2 : Bidder’s  Credentials  towards  Technical  Evaluation
Criteria (uploading  of  Scanned  Copy and  Uploading  of
Scanned  Copies  of  documentary  evidence  in  support  of
Bidder’s qualification)

The documentary evidence of the Bidder’s eligibility
to  bid  shall  establish  to  the  Employer’s  satisfaction
that the Bidder, at the time of submission of its bid, is
eligible as defined in Clause 2.

The  documentary  evidence  defining  (i)  the
constitution or legal status; (ii) The principal place of
business; (iii) The place of incorporation (for bidders
who are corporations); or the place of registration and
the nationality of the Owners (for applicants who are
partnerships  or  individually-owned  firms);  (iv)In
support  of  meeting  the  Technical  experience,  self-
certified copy of Contract/ Award Letter and Utility
Certificate.
The complete  annual  reports  together  with Audited
statement of  accounts  of  the company for  last  three
years of its own (separate) immediately preceding the
date  of  submission  of  bid.  The  Bidder  shall  also
furnish documentary evidence/ declaration regarding
Financial re-structuring of the company, if any.
Since the opening of the bids pursuant to Clause 19.0
or the Technical Evaluation pursuant to Clause 26.0 is
carried out after 30th September, the bidder shall be
required  to  submit  the  complete  annual  reports
together  with  Audited  statement  of  accounts  of  the
company  for  the  immediately  preceding  Financial
Year  except  in  cases  where  the  Board  of  the
Company/  Registrar  of  Companies  has  granted
extension  of  time  for  finalization  of  accounts,  for
which the bidder has to submit requisite documentary
evidence.  In  case  of  Bidder’s  failure  to  submit  the
same along with the Bid or subsequently pursuant to
Clause 20.0, the Bid shall be rejected.

(c) Attachment 3 : Undertaking regarding unconditional  acceptance  of
Provisions  of  RfP  documents  (uploading  of  Scanned
Copy)

(d) Attachment 4 : Information for E-payment, PF details and declaration
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regarding  Micro/Small  &  Medium  Enterprises
(uploading of Scanned Copy)

(e) Attachment 5 : Power  of  Attorney  (submission  of  Hard  copy  in
“Original‟ and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that
the  person(s)  signing  the  Proposal  has(ve)  the
authority to sign the Proposal and thus the Proposal is
binding  upon  the  Bidder  during  full  period  of  its
validity, in accordance with Clause 12.0 below. 

Further,  Bidder  shall  furnish  copy  of  partnership
deed, in case of partnership firm, Memorandum and
Articles  of  Association,  in  case  of  limited  company,
ownership certificate in case of sole or proprietorship
firm. (if applicable)

Bidder shall furnish this PoA in its own format.

(f) Attachment 6 : Certification by the Bidder as per DoE Order in line
with Clause 2.2 (uploading of Scanned Copy)

(g) Attachment 7 : Affidavit  of  Self  certification  regarding  Minimum
Local Content in line with PPP-MII order (submission
of Hard Copy in ‘Original’), to be submitted on a non-
judicial stamp paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit
the Affidavit of self-certification, in original, indicating
the percentage of Local Content and certifying that the
item offered meets the Minimum Local Content and
shall  give  details  of  the  location(s)  at  which  value
addition is made, as prescribed in the PPP-MII Order,
on a non-judicial stamp paper of Rs. 100/-.

              
Further, Self-certification submitted by the bidder may
be verified randomly by the committee constituted as
per  PPP-MII  order.  In  case  of  false  documents/
misrepresentation of the facts, requisite action against
such  bidder  will  be  taken  based  on  the
recommendation  of  the  committee  and  in  line  with
provisions of the Integrity pact.

Bidder  may note  that  the  other  directions  of  Nodal
Ministry as identified under PPP-MII order shall also
be suitably considered in regard to verification/ action
of the certificate
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(h) Attachment 8 : Declaration  by  the  Bidder  regarding  events
encountered  pursuant  to  Clause  2.4  (uploading  of
Scanned Copy)

(i) Attachment 9 : Integrity  Pact  (submission  of  Hard  copy  in  “Original‟
and uploading of Scanned Copy)

The Bidder shall complete the accompanying Integrity
Pact, which shall be applicable for bidding as well as
contract execution, duly signed on each page by the
person signing the bid and shall  be returned by the
Bidder  in  two  (2)  originals  alongwith  the  Techno  -
Commercial  Part  in  a  separate  envelope,  duly
superscripted with ‘Integrity  Pact’.  The Bidder shall
submit  the  Integrity  Pact  on  a  non-judicial  stamp
paper of Rs. 100/-. 

(j) Attachment 10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment 11 : Information  regarding  Ex-employees  of  CTUIL/
POWERGRID  in  our  Organization  (uploading  of
Scanned Copy)

(l) Attachment 12 : Declaration by the bidder for ‘Code of Integrity for
Public procurement’ (uploading of Scanned Copy)

The  bidder  shall  furnish  in  its  bid  the  declaration
about  abiding  by  a  ‘Code  of  Integrity  for  Public
Procurement’ in accordance with Clause 38, Section-
III-Conditions of Contracts.

Bidder’s failure to submit the ‘Declaration for Code of
Integrity for Public procurement’  along with the Bid
or subsequently pursuant to Clause 20 of Section-III
shall lead to outright rejection of the Bid.

The complete  information  sought  above with any additional  information considered
necessary by the Bidder as a part of the Proposal, should be submitted.

(iii) Scanned copies of all the documents mentioned at Clause 8.0 (I) above. 

(iv) Scanned copies of any other documents which Consultant consider relevant along
with First Envelope.  

(v) Uploading Price Bid in any form with first envelope proposal will  be at the
Bidder’s risk and may result in rejection of its proposal.

(b) As part of Second Envelope  
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(i) Price bid shall be fill/uploaded on GeM portal only as per GeM guidelines. 

(ii) The Bidders shall upload the break-up of Price Schedule/Price bid on GeM portal
as per GeM guidelines/procedure along with applicable GST (it should not be the
part of 1st Envelope/Tech bid). Format for Price breakup is available with the RfP
documents.

Submission of Soft Copy of any documents by any other means shall not be accepted
by the Employer in any circumstances.

9.0 PROPOSAL PRICE

9.1 The Bidder shall  quote their Proposal Price (in Indian Rupees)  on GeM Portal for the
scope of work as specified in the Section-II: TOR of RfP Documents as per Clause 8.0 II (b)
(i) above and price breakup of the proposal price in format available in RfP Document as
per Clause 8.0 II (b) (ii) above. Further, such Proposal Price of the Consultant covers all
the  Consultants’  obligations  mentioned  in  or  to  be  reasonably  inferred  from the  RfP
Documents to successfully execute the intended services,  on a “single responsibility”
basis.

9.2 The Proposal Prices quoted by the Bidder shall be  fixed during the performance of the
contract  and not  subject  to  variation  on  any account.  A  Proposal  submitted  with  an
adjustable price quotation will be treated as nonresponsive and rejected.

9.3 The Proposal Prices quoted by the Bidder shall be inclusive of all charges, incl applicable
GST.  Taxes  should be  indicated separately  while  raising  the  bills  for  payment  of  the
Charges. The Employer will not have any additional financial liability. Employer shall,
however, be making deductions, at source as per relevant Laws/ other applicable laws in
India, if any.

9.4 VOID

9.5 The Employer does not bind itself to accept the lower or any offer or to give any reasons
for its decision. The participating Consultants may note that the decision of Employer
shall be final and binding on all matters/issues arising out the bidding process.

9.6 The Bidder shall furnish the details of Bank Account in the prescribed format along with
Bid  in  order  to  facilitate  the  Employer  to  release  payments  electronically  through
Electronic Fund transfer System, wherever technically feasible.

9.7 Quoted  unit  rate  shall  be  rounded  off  to  two  decimals  places  (if  required) for
evaluation/payment purpose.

10.0 PROPOSAL CURRENCIES

The Bidder is required to quote charges in Indian Rupees (INR) and shall remain FIRM
during the course of the contract. The charges quoted by the bidder should be inclusive of
all charges incl applicable GST, which shall be as applicable. Taxes should be indicated
separately while raising the bills for payment of charges. Withholding taxes, as applicable,
will  be deducted at  the time of  making payment.  All  payments shall  be made in the
currency of Proposal.
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11.0 PROPOSAL SECURITY

11.1 The Bidder shall furnish, except as exempted herein below, as part of its bid, a proposal
security for an amount specified in Special Conditions of Contract (SCC), Section-IV of RfP
Document.  The proposal  security  must  be  submitted  in  the  form provided in  the  RfP
Documents (Proforma at Attachment-1, Section-IV of RfP documents).

11.2 Bidders who fall  under the categories mentioned at cl.  4 (xiii)(m) [(i)to(viii)] of General
Terms  and  Conditions  on  GeM 4.0  (Version  1.18)  dated 06.09.2024  and its  subsequent
amendment thereof, shall be exempted from submission of proposal security.

11.3 The  proposal  security  shall,  at  the  bidder’s  option,  be  in  the  form  of  a  crossed  bank
draft/pay order /banker certified cheque in favour of Employer i.e. ‘Central Transmission
Utility of India Limited’ payable at Gurgaon or a bank guarantee, which should be issued
either:

(a) by a Public Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs. 1,000
Million or  above (the  latest  annual  report  of  the  Bank should support  compliance of
capital adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Employer, with overall
international corporate rating or rating of long-term debt not less than A- (A minus) or
equivalent by a reputed rating agency. Further, the Bank Guarantee should be confirmed
by either (i) its corresponding bank located in India; or (ii) a Public Sector Bank located in
India; or (iii) a scheduled commercial private bank located in India as per para (b) above.

Or the proposal security shall,  at the bidder’s option, be in the form of Insurance
Surety Bond from an Insurer as per the guidelines issued by Insurance Regulatory
and Development Authority of India (IRDAI) as amended time to time.

The format of the bank guarantee/ Insurance Surety Bond shall be in accordance with
the form of proposal security/ Insurance Surety Bond included in the RfP Documents.
proposal  Security shall  be valid upto date specified in Special Conditions of Contract
(SCC), Section-IV of RfP Document, or any other date as subsequently requested under
Clause 12.2 below.

Alternatively, Proposal security can be submitted as online payment through  National
Electric  Funds  Transfer  (NEFT)/Real-time  gross  settlement  (RTGS).  Details  of  Bank
Account for transfer of tender through NEFT/RTGS are as follows:

Beneficiary
Name

: Central Transmission Utility of
India Ltd

Bank Name : ICICI Bank
Branch Address : Plot  No.  2,  Sec-29,  Gurgaon,

Haryana
Account No. : 057205000382
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IFSC Code : ICIC0000572

The copy of ‘Online Payment Acknowledgement’ generated subsequent to the payment
shall be submitted along with hard copy part of the bid.   

11.4 In case, pursuant to Ministry of Finance, GOI’s Circular dated 17th July, 2012, the Bank
Guarantee is issued using SFMS Platform by the banks located in India, the copy of such
Bank Guarantee shall be submitted by the bidder along with the First Envelope. 

At  the  time  of  issuance  of  the  BG  (including  its  extensions),  in  order  to  avail  BG
verification  through  SFMS  facility,  the  issuing  Bank  will  input  the  IFSC  code  as
SBIN0017313 which is the bank of the beneficiary i.e. Central Transmission Utility of India
Limited (CTUIL), in the Advising Bank field in their Trade Finance Portal for BG issue.
The Account details of CTUIL for the purpose of Bank Guarantee (towards Bid Security)
to be issued using SFMS Platform are as given below:

 Account No. : 40007029694
 IFSC Code : SBIN0017313
 Branch : CAG-II New Delhi (17313)

Following additional  paragraph regarding issuance  of  Bank Guarantee  through SFMS
Platform consisting of the following should be added at the end of the proforma of the
Bank Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the
issuing authority of the BG) 

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite
communication in this regard has been forwarded to the Beneficiary Bank.”

In  addition  to  the  above,  the  Bank Guarantee  (towards  Proposal  Security)  should  be
submitted in the Physical form as specified in Clause 11.1 above.

11.5 Any proposal  not  accompanied by  an acceptable proposal  security  or  Online Payment
Acknowledgement towards Proposal Security, except as exempted at  Clause 11.2 above,
shall be rejected by the Employer as being nonresponsive.

11.6 The proposal securities of unsuccessful bidders will be returned as promptly as possible,
but not later than twenty-eight (28) days after the expiration of the proposal validity period.

11.7 The successful Bidder shall be required to keep its proposal security valid for a sufficient
period till the performance security(ies) pursuant to Clause 37.0 of Section-III (Conditions
of Contract) are furnished to the satisfaction of the Employer. The proposal security of the
successful Bidder will be returned when the Bidder will get the GeM Contract Order, and
has furnished the required performance security, pursuant to  Clause 37.0 of  Section-III
(Conditions of Contract).

11.8 The proposal security may be forfeited

(a) if the Bidder withdraws its proposal during the period of proposal validity specified
by the Bidder in the Bid Form; or

Conditions of Contract, Section–III of RfP Documents Page 17 of 43



(b) In case the Bidder does not withdraw the deviations proposed by him, if any, at the
cost of withdrawal stated by him in the bid; or 

(c) If a Bidder does not accept the corrections to arithmetical errors identified during
preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of  Section-III,
Conditions of Contract; or  

(d) in the case of a successful Bidder, if the Bidder fails within the specified time limit:

(i) to accept GeM Contract Order, or

(ii) to furnish the required performance security(ies), in accordance with  Clause
37.0  of  Section-III  (Conditions  of  Contract) and/or  to  keep  the  proposal
security valid as per the requirement of Clause 11.3 of Section-III (Conditions
of Contract).

(e) In case of violation/transgression of ‘Code of Integrity for Public Procurement’ by
the bidder/contractor in competing for the Contract, in accordance with Clause 38,
Section-III of Conditions of Contract;

11.9 No interest shall be payable by the Employer on the above Proposal Security.

12.0 PERIOD OF VALIDITY OF PROPOSAL 

12.1 Proposals shall remain valid for the period of 180 (One Hundred and Eighty) days from
the bid submission end date, prescribed by the Employer, pursuant to Clause 15.0 given
below. A Proposal valid for a shorter period shall be rejected by the Employer as being
non-responsive. 

12.2 In  exceptional  circumstance,  the  Employer  may  solicit  the  Bidder’s  consent  to  an
extension of  the  Proposal  validity  period.  The request  and responses  thereto  shall  be
made in writing or by cable. If a Bidder accepts to prolong the period of validity, the
validity of proposal security shall  also be suitably extended. A Bidder may refuse the
request without forfeiting its proposal security. A Bidder granting the request will not be
required or permitted to modify its proposal.

13.0 SIGNING AND FORMAT OF PROPOSAL

13.1 The proposal must contain the name, designation, residence and place of business of the
person or persons making the offer and must be duly signed and stamped on each page
by the Consultant with his usual signature.

13.2 Proposals  by  corporation/company  must  be  signed  with  the  legal  name  of  the
corporation/company by the President, Managing Director or by the Secretary or other
person or persons authorized to furnish proposal on behalf of such corporation/company
in the matter.
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13.3 The power of attorney in the name of the person signing on behalf of the Consultant shall
be furnished along with the proposal.

13.4 The Bidder’s name stated on the proposal shall be the exact legal name of the firm.

13.5 Erasures or other changes in the proposal shall  be authenticated by the initials of the
persons signing the Proposal.

14.0 SEALING AND MARKING OF PROPOSALS

As per Clause 8.0 above, the Bidders shall upload the soft copy of the proposal as per the
provisions of the Portal and submit the hard copy of Power of Attorney, Bid Security,
Affidavit of Self certification regarding Minimum Local Content under PPP-MII order, if
applicable and Integrity Pact duly marked as hard copy part of First Envelope Proposal in
the following manner:

Envelope-1:  Proposal  Security/  documentary  evidence  in  support  of  exemption  of
Proposal Security

Envelope-2:  Power of Attorney  and any other documents as required,  Affidavit of Self
certification  regarding  Minimum  Local  Content  under  PPP-MII  order,  if
applicable, Integrity Pact

15.0 SUBMISSION OF PROPOSALS 

The envelope shall

(a) be addressed to the Employer at the address given below; and

(b) bear the package name/title and number indicated in the ‘Request for Proposal’, and
the statement “Do Not Open Before [date],” to be completed with the time
and date as specified below:

Address for submission of Hard copy of Documents;

Address in Person or by Post:

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122003, Haryana

Kind Attention:  Mr. Dwaipayan Sen (Manager, C&M-CTUIL)/ Mr. Rahul (Manager,
C&M-CTUIL)

Mobile: +91- 9205287422/9205472328

Deadline for submission of Soft copy part of Proposal is:
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As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Deadline for submission of Hard copy part of Proposal: 

As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Proposal submission timelines will be defined as per the e-Procurement/GeM server clock
only.

Bidders may submit any other documents which they consider relevant along with First
Envelope. 

All  the envelopes shall  also  indicate the name and address of  the Bidders so  that  the
proposal can be returned unopened in case it is declared “late.”

15.1 If the envelope is not sealed and marked as required by Clause 14.0 above, the Employer
will assume no responsibility for the Proposal’s misplacement or premature opening.

16.0   DEADLINE FOR SUBMISSION OF PROPOSAL:

16.1 Soft copy of the proposal shall be uploaded through the Portal at or before the submission
time and date as stipulated in Section-IV of the RfP document. Hard copy of documents
stipulated  at  Clause  8.0  (I)  above, must  be  received by  the  Employer  at  the  address
specified no later than the time and date stated in Clause 15.0 above. In the event of the
specified date for the submission of proposals being declared a holiday for the Employer,
the proposals will be received/uploaded upto the appointed time on the next working
day.

16.2 The Employer may, at its discretion, extend this deadline for submission of proposals by
amending the RfP Documents in accordance with  Sub-Clause 6.1 above for the reasons
specified therein at any time prior to opening of proposals by the Employer pursuant to
Sub-Clause  6.3  above,  in  which  case  all  rights  and  obligations  of  Employer  and
consultants will thereafter be subject to the deadline as extended.

Further the Employer also reserves the right to extend Proposal submission timeline or
recall the tender if Portal’s server is down (i.e. inaccessible / inoperative) for a prolonged
period of time within the last 24 hours of the Proposal submission due date.

17.0 LATE PROPOSALS

The Bidder shall not be permitted to submit the soft copy part of the Proposal by any
mode other than uploading on the Portal within the specified deadline for submission of
Proposals. The e-Procurement system would not allow any late submission of Proposals
through the Portal after due date & time as specified under Clause 15.0 above. 

In case Hard copy part of the Proposal is received by the Employer after the deadline for
submission of the same prescribed by the Employer in the  Clause 15.0 above, but the
Bidders has uploaded the soft copy part of the Proposal, the Proposal will be considered
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as late Proposal. In such a case, the soft copy part of the first envelope Proposal uploaded
on  the  Portal  shall  be  opened.  Such  Proposals  will  be  rejected  during  preliminary
examination.

18.0 MODIFICATION AND WITHDRAWAL OF PROPOSALS

18.1 Bidder may modify its Proposals through the relevant provisions on the GeM Portal. The
Bidder may modify or withdraw its Proposal after submission, provided that modification
is done on the portal as well as notice is received by the Employer prior to the deadline
prescribed for Proposal submission.

18.2 The Bidder’s modifications shall be done and submitted as follows:

(i)   Modified Electronic  form/Template  of  the  Proposal  as  per  the  provision  of  portal
therein.     

              
(ii)  Soft copy of the entire Proposal if any modification is there.

18.3 Bidder may withdraw its Proposal through the relevant provisions of portal only. 

18.4 No Proposal may be withdrawn in the interval between the Proposal submission deadline
and the expiration of the Proposal validity period. Withdrawal of a Proposal during this
interval may result in the forfeiture of Bidder’s Proposal security, pursuant to Sub-Clause
11.7 above.

19.0 OPENING OF FIRST ENVELOPE PROPOSAL BY EMPLOYER

19.1 The Employer will  open the  First Envelope Proposal in public as per GeM procedure,
including withdrawals  and modifications made pursuant to  Clause 18.0  above,  in the
presence of consultants’  designated representatives who choose to attend, at  the time,
date,  and location  stipulated  below.  The consultants’  representatives  who are  present
shall sign a register evidencing their attendance. Consultants who have submitted their
Proposal may view on line Proposal opening on the portal from their end.  In the event of
the  specified  date  for  the  submission  of  Proposals  being  declared  a  holiday  for  the
Employer, the Proposals will be received upto the appointed time on the next working
day.

Time and date for Proposal Opening – First Envelope:
As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Address for Proposal Opening:
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED.
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

19.2 During the opening of Proposals, Envelopes marked “Withdrawal” shall be opened first.
Proposals withdrawn pursuant to Clause 18.0 above shall not be opened. Softcopy of such
Proposal shall be sent to archive unopened.
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19.3 For  all  other  Proposals,  the  consultants’  names,  and  any  such  other  details  as  the
Employer  may  consider  appropriate,  will  be  get  declared  through  the  Portal  by  the
Employer.  Subsequently,  all  envelopes  marked  “Modification”  shall  be  opened.  No
Proposal shall be rejected at Proposal opening. However, opening of Proposal, whether or
not  accompanied  with  the  undertaking  etc.,  shall  not  be  construed  to  imply  its
acceptability which shall be examined in detail pursuant to the provisions contained in
this Section-III.

19.4 The Employer shall prepare minutes of the Proposal opening in the form of Bid Opening
Statement, including the information disclosed to those present in accordance with Sub-
Clause 19.3 above. 

19.5 Proposals not opened at Proposal opening shall not be considered further for evaluation,
irrespective of the circumstances and shall be returned to the Consultant unopened/send
to archive unopened.
Note : The offers of such Consultants who have withdrawn their offers, who have not

submitted  Proposal  Security,  whose  offers  are  not  responsive  as  per  the
provisions  of  the  RFP  Documents  will  be  rejected  during  evaluation  of  1 st

Envelope  Proposals.  The  financial  Proposal  (Second  Envelope) of  such
Consultant(s) will not be opened and shall be sent to archive unopened.

20.0 CLARIFICATION OF PROPOSALS

During proposal evaluation, the Owner may, at its discretion, ask the Consultant for a
clarification of its proposal. In case of erroneous/non-submission of documents related
to/identified in  Sub-Clause 8.0(II)(a)(ii) - (b), (c), (d), (e), (f), (g), (h), (i), (j),   (k),    (l)  
and complete annual reports of Last three financial years together with Audited
statement of accounts, Online Payment acknowledgment towards Bid Security (in
cases where online payment has been made prior to the deadline for submission of
hardcopy part of the bids),  documentary evidence with regard to registration
with  designated  Authority  of  GoI  under  the  Public  Procurement  Policy  for
MSEs required  to  be  submitted  by  the  Consultant  as  per  the  provisions  of  the  RfP
Documents, the Employer may give the Consultant not more than 07(Seven) days’ notice
to rectify/ furnish such documents,  failing which the Proposal  shall  be rejected.   The
request for clarification and the response shall be in writing, and no change in the price
and CVs or substance of the Proposal shall be sought, offered or permitted.

In  case  of  non-submission  of  documents  related  to/identified  in  Attachment-11
{‘Information regarding ex-employees of Employer in Bidder’s firm’}, the Employer may
give the Bidder not more than 7 days’ notice to rectify/furnish such documents, failing
which Employer reserves the right to reject such bids. Employer shall be sole judge in this
regard.

21.0 OPENING   OF FINANCIAL PROPOSALS (SECOND ENVELOPE)   BY EMPLOYER:

21.1 The  Second  Envelope i.e.,  Price  Part  of  only  those  Bidders  shall  be  opened  who  are
determined as having submitted substantially responsive First Envelope Proposals as a
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result of First Envelope evaluation as per Clause 25.0 and 26.0 below. Such Bidders shall
get intimated through GeM portal about the date and time for opening of Price Part i.e.,
Second Envelope of  the  Proposals  by  the  Employer.  A negative  determination  of  the
proposal pursuant to  Clause 25.0 and 26.0 below, shall be notified by the Employer to
such Consultants and the  Second Envelope submitted by them shall be sent to archive
unopened and the Proposal Security shall be returned. 

21.2 The Employer will open Second Envelope i.e., Price Part at the specified time and date in
the presence of bidder’s designated representatives who choose to attend, at the time,
date,  and  location  stipulated  in  the  intimation  for  opening  of  Second  Envelope.  The
Consultants’ representatives who are present shall sign a register/paper evidencing their
attendance.  Consultants  who  have  submitted  their  proposal  and  found  qualified  as
mentioned at Sub-Clause 21.1 above may view online tender opening on the GeM portal
from their end.

21.3 The Bidders’ names, the Proposal Prices, or any discounts, and any such other details as
per Electronic form filled in by the Consultant on the portal will become viewable at the
time of opening of Proposals as per GeM guidelines. The prices and details as filled up in
Electronic Form/Template by the bidder and opened during the Proposal opening and
recorded in the Bid Opening Statement would not be construed to determine the relative
ranking amongst the Bidders, or the successful Bidder, and would not confer any right or
claim whatsoever on any Bidder. 

21.4 The Employer shall  get bid opening statement of the proposal  opening, including the
information disclosed to those present in accordance with Sub-Clause 21.3 above.

24.5 Proposals not opened and read out at Proposal opening shall not be considered further for
evaluation, irrespective of the circumstances.

25.0 QUALIFICATION CRITERIA

The  Bidder(s)  meeting  the  minimum  qualification  criteria  specified  at  Annexure-I  to
Section-III and whose proposals are eligible in line with the  Clause 2.0 above will be
short-listed for technical evaluation through Quality and Cost Based Selection (QCBS)
methodology. The criteria for Technical Evaluation through QCBS methodology are given
at Clause 26.0 below.

Bidder(s) should clearly indicate, giving explicit supporting documentary evidence, with
respect to the above, in absence of which their proposals will be rejected summarily at the
pre-qualification stage itself and shall not be considered for further evaluation.

25.1 The following requirements shall strictly be complied by the Bidders.

1. Proposals taking any exception to scope of work and any conditions specified in the
RfP documents shall be liable for rejection. 

2. Proposals  should  be  submitted  strictly  as  per  the  prescribed format/GeM format.
Proposals not in the prescribed format are liable for rejection. 

26.0 EVALUATION OF TECHNICAL PROPOSALS THROUGH QCBS METHODOLOGY
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26.1 Only those Bidders who meet the minimum Qualification Criteria specified in Clause 25.0
above shall qualify for evaluation through QCBS method. Proposals of firms who do not
meet these criteria shall be rejected.

26.2 The  scoring  criteria  to  be  used  in  the  detailed  technical  evaluation  are  attached  as
Annexure-I to Section-III.

27.0 SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION

27.1 The  Technical  Proposal  will  be  evaluated  as  per  Sub-Clause  26.2  above.  Only  those
bidders whose Technical Score is 70 (Seventy) marks or more out of 100 (One Hundred)
shall  be  shortlisted  for  opening  of  financial  proposals.  The  Proposal  of  the  bidder(s)
whose Technical Score is less than 70 shall not be considered for further evaluation. The
marks/  Technical  score  evaluated  by  Employer  shall  be  final  and  binding  on  the
Bidder(s).

28.0 SELECTION CRITERIA UNDER QCBS METHODOLOGY

28.1 After  Shortlisting  of  Bidders  in  Technical  Evaluation  as  per  Clause  27.0  above,  the
Financial Proposals of shortlisted Bidders shall be opened.

28.2 For calculation of weighted score of technical and financial proposals of the technically
qualified proposal (scoring more than 70% marks), following methodology shall be used:

28.2.1 The  technically  qualified  proposal  with  highest  score  in  technical  evaluation  shall  be
given weighted technical score of 100 marks and other proposal shall be given weighted
technical score that are directly proportional to their technical score on pro rata basis.
Score will be rounded off to three decimal places (Or As per GeM features).

28.2.2 Similarly,  the  technically  qualified  proposal  with  the  lowest  price  bid  shall  be  given
financial score of 100 marks and other proposal shall  be given financial score that are
inversely proportional to their prices on pro rata basis. Score will be rounded off to three
decimal places (Or As per GeM features).

29.0 COMBINED SCORE

29.1 Combined score will be calculated using the formula given below:

S=ST x TW + SF x FW

Where,
ST = Weighted Technical Score of Proposal under evaluation
SF = Financial Score of Proposal under evaluation 
S is the combined score, TW and FW are weightage assigned to Technical Proposal and
Financial Proposal, which shall be 0.70 and 0.30 respectively
Note: (i) Combined Score will be rounded off to three decimal places(Or As per GeM features).
(ii) An illustration on QCBS method is attached in bidding document.
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29.2 The combined score on the basis of Quality and Cost Based Selection (QCBS) of technical
and  financial  proposals  will  determine  the  H1,  H2,  H3  and  so  on(Or  as  per  GeM
nomenclature) . The bidder scoring the highest points/marks i.e. H1 bidder based on the
above principles would be selected for the carrying out the work. The final decision for
award of work shall be at sole discretion of Employer.

29.3 Selected  bidder  shall  enter  into  a  contract  with  Employer  for  execution  of  the  said
mandate.

29.4 In  case  two  or  more  bidders  obtain  same  combined  score  as  per  clause  29.1  above,
proposal with highest technical score shall be selected as successful bidder. In case where
technical score of such bidders are also found to be same, bidder having higher MAAT
Value shall be considered as successful bidder.

30.0 e-Reverse Auction (e-RA)
The electronic Reverse Auction (e-RA) is not applicable.

31.0 DISCREPANCIES AND ADJUSTEMNT OF ERRORS

31.1 The RfP documents  are  mutually  explanatory  of  one  another.  If  there  are  varying  or
conflicting provisions made in any one of the RfP documents, CTUIL shall be deciding
authority with regard to the intention of the document.

31.2 Any error in description, quantity or rate in the price schedule of the  Proposal Form or
any omission there  from shall  not  vitiate  the Contract  or  release the Bidder from the
execution of the whole or any part of the works comprised therein according to entire
scope of work as specified in the RfP Documents.

31.3 The  Bidder  should  ensure  that  the  price(s)  furnished  at  more  than  one  place  in  the
Proposal are consistent with each other.

                  In case of any discrepancy between the Lump Sum quoted price on the GeM portal and
uploaded Price breakup by the bidder with H1 score ( as per clause No. 29 of Conditions
of  Contract,  Section–III  of  RfP Documents),  the Lump Sum quoted price  on the GeM
portal shall prevail. In such case, the Employer shall ask the bidder with H1 score for
revised price breakup matching the total Lump Sum price on the GeM portal, through e-
mail.

                  In case of above condition, if the Bidder with H1 score does not provide price breakup
within 3 (three) working days from the date of intimation by employer, its proposal may
be rejected, and the amount of Proposal Security shall be forfeited.                  

31.4 The Employer will determine whether each Proposal is of acceptable quality, is generally
complete  and is  substantially  responsive  to  the  RfP  documents.  For  purposes  of  this
determination a substantially responsive Proposal is one which conforms to all the terms
and  conditions  of  the  RfP  documents  without  material  deviations,  objections,
conditionalities  or  reservations.  A  material  deviation,  objections,  conditionalities  or
reservations is one (i) that affects in any substantial way the scope, quality or performance
of the contract (ii) that limits in any substantial way, inconsistent with the RfP documents,
the Employer’s rights or the successful Consultant’s obligations under the contract, or (iii)
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whose  rectification  would  unfairly  affect  the  competitive  positions  of  the  other
Consultants  who  are  presenting  substantially  responsive  Proposals.  The  Employer’s
determination of Proposal’s responsiveness is to be based on the contents of the Proposal
itself without re-course to extraneous evidence.

31.5 A Proposal determined as not substantially responsive will be rejected by the Employer
and may not subsequently be made responsive by the Bidder by correction of the non-
conformity.

31.6 The Employer may waive any minor informality or non-conformity or irregularly in a
Proposal, which does not constitute a material deviation, provided such waiver does not
prejudice or affect the relative ranking of any Consultant.

32.0 CONFIDENTIALITY AND CONTACTING THE EMPLOYER

32.1 After  the  public  opening  of  proposals,  information  relating  to  the  examination,
clarification, and evaluation of proposals and recommendations concerning awards shall
not be disclosed to Bidders or other persons not officially concerned with this process
until the publication of contract award. From the time of proposal opening to the time of
contract award, if any Bidder wishes to contact the Employer on any matter related to its
proposal, it should do so in writing.

32.2 Any effort by a Bidder to influence the Employer in the Employer’s proposal evaluation,
proposal comparison or contract award decisions may result in rejection of the Bidder’s
proposal. The Employer shall be the sole judge in this regard.

33.0 AWARD CRITERIA 

33.1 Subject  to  Clause  29.0  above,  the  Employer  will  award the  contract  to  the  successful
bidder through GeM portal (also referred to as the H1 Bidder) whose Proposal has been
determined to be substantially responsive and to be the highest scoring Proposal.

33.2 The mode of contracting with the successful Consultant will be as per below: 

The successful Bidder, determined as per  Clause 29.0 above, shall be awarded a single
contract for the entire scope of works for providing all services as specified in the Contract
Documents.

34.0 EMPLOYER’S RIGHT TO ACCEPT ANY PROPOSAL AND TO REJECT ANY OR ALL
PROPOSALS

The Employer reserves the right to accept or reject any proposal and to annul the bidding
process and reject all proposals at any time prior to award of Contract, without thereby
incurring any liability to the Bidders. In case of annulment, all proposals submitted and
specifically, proposal securities shall be promptly returned to the Bidders.

35.0 GEM CONTRACT ORDER
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35.1 Prior to the expiration of the period of  Proposal  validity,  the Employer will notify the
successful  Bidder  through  GeM  Portal  in  the  form  of  GeM  Contract  Order  that  its
Proposal has been accepted. The GeM Contract Order will constitute the formation of the
contract.

35.2 The  Employer  shall  publish  the  results  on  its  website,  identifying  the  proposal  and
Specification  numbers  and  the  following  information:  (i)  name  of  each  Bidder  who
submitted a proposal; (ii) name of responsive Firms after evaluation of First Envelope; (iii)
name of the winning Firm, and the price it offered.

The Employer shall promptly respond in writing to any unsuccessful Bidder who, after
GeM Contract Order in accordance with above, requests in writing the grounds on which
its proposal was not selected.

36.0 VOID

37.0 CONTRACT PERFORMANCE GUARANTEE/ PERFORMANCE SECURITY 

37.1 The  successful  Bidder  to  whom  the  work  is  awarded  shall  be  required  to  furnish  a
Contract Performance security in favour of the Employer. The performance security shall,
at the Consultant’s option, be in the form of a crossed bank draft/pay order /banker
certified cheque in favour of Employer or in the Form of unconditional Bank Guarantee/
Insurance  Surety  Bond in  proforma  enclosed  as  Annexure-A  to  this  Conditions  of
Contract, from a bank acceptable to the owner, within fifteen Days (15) after the date of
Award of the contract as per Clause 35.0 above.

Alternatively, if performance security is to be submitted in favor of CTUIL, the same can
be submitted as online payment through National Electric Funds Transfer (NEFT)/Real-
time gross settlement (RTGS).  Details  of  Bank Account  for  transfer of  tender through
NEFT/RTGS are as follows:

Beneficiary Name : Central Transmission Utility of India Ltd
Bank Name : ICICI Bank
Branch Address : Plot No. 2, Sec-29, Gurgaon, Haryana
Account No. : 057205000382
IFSC Code : ICIC0000572

The copy of Online Payment Acknowledgement generated subsequent to the payment
shall be submitted by the Consultant. 

37.2 No interest shall be payable by the Employer on the performance Security.

37.3 During execution of contract the Consultant, after submission of Performance Security in
form  of  a  crossed  bank  draft/pay  order  /banker  certified  cheque/  online  payment
through  IMPS/NEFT,  may  opt  to  furnish  the  Performance  Security  in  form  of  bank
guarantee/Insurance Surety Bond for the same amount and as per same terms of the
Contract. On acceptance by the Employer of Performance Security submitted in the form
of  Bank Guarantee  following receipt  of  confirmation  from the  issuing  Bank,  the  said
amount shall be refunded.
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37.4 The  Bank Guarantee  for  Performance  Security  are  to  be  provided by  the  Consultant,
which should be issued either:

(a) by a Public Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs.
1,000  Million  or  above  (the  latest  annual  report  of  the  Bank  should  support
compliance of capital adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Owner, with
overall international corporate rating or rating of long-term debt not less than A- (A
minus) or equivalent by a reputed rating Consultant. Further, the Bank Guarantee
should be confirmed by either (i) its corresponding bank located in India; or (ii) a
Public  Sector  Bank located in  India;  or  (iii)  a  scheduled commercial  private  bank
located in India as per para (b) above

37.5 The CPG amount shall be equal to Five percent (5%) of the total Contract Price (Incl GST)
in accordance with the terms and conditions specified in  the contract  and in the RfP
documents. The Contract performance Guarantee shall be  valid till the expiry of Ninety
(90) days beyond scheduled date of final acceptance of work (i.e.  till date of expiry of
validity of Contract). However, if the contract period is extended then the validity of the
Contract Performance Guarantee is to be correspondingly extended by the Consultant.  

37.6 The contractor has the option to submit BG (towards Performance Security) using SFMS
Platform.

At  the  time  of  issuance  of  the  BG  (including  its  extensions),  in  order  to  avail  BG
verification  through  SFMS  facility,  the  issuing  Bank  will  input  the  IFSC  code  as
SBIN0017313 which is the bank of the beneficiary i.e. Central Transmission Utility of India
Limited (CTUIL), in the Advising Bank field in their Trade Finance Portal for BG issue.
The Account details of CTUIL for the purpose of Bank Guarantee (towards Bid Security)
to be issued using SFMS Platform are as given below:

 Account No. : 40007029694
 IFSC Code : SBIN0017313
 Branch : CAG-II New Delhi (17313)

Following additional  paragraph regarding issuance  of  Bank Guarantee  through SFMS
Platform consisting of the following should be added at the end of the proforma of the
Bank Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the
issuing authority of the BG) 

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite
communication in this regard has been forwarded to the Beneficiary Bank.”

In addition to the above, the Bank Guarantee (towards Performance Security)  should be
submitted in the Physical form as specified in Sub-Clause 37.1 above. 
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37.7 The Contract performance Guarantee is intended to secure the performance of the entire
contract. However, it is not to be construed as limiting the damages stipulated in other
clauses in the RfP documents.

37.8 The Contract  Performance Guarantee will  be returned to the Consultant,  without any
interest, at the end of validity period as mentioned at Clause 37.5 above and on successful
completion of scope of the work, whichever is later. 

38.0 FRAUD AND CORRUPT PRACTICES

38.1 It is the Employer’s policy that requires the bidder to sign a declaration alongwith its bid
about abiding by a ‘Code of Integrity for Public Procurement’. This policy is attached as
Annexure-B to Section-III.

38.2 In pursuance of this policy, the Employer:

(a) will take appropriate measures in line with the above policy if it determines that the
bidder recommended for award has, directly or through an agent, has violated this
Code of Integrity in competing for the contract in question; and

(b) will have the right to require that the provision be included in Bidding Documents
and  in  contracts,  requiring  Bidders,  suppliers,  and  contractors  and  their  sub-
contractors to permit the Employer to inspect their accounts and records and other
documents relating to bid submission and contract performance and to have them
audited by auditors appointed by the Employer.

39.0 TIME FOR COMMENCEMENT AND COMPLETION OF WORK

39.1 The Consultant shall commence work from the Effective Date of Contract (i.e.,  15 days
from the date of issuance of GeM Contract Order) and without prejudice to Clause 46.0
below hereof.

39.2 The Consultant shall attain Completion of the work within the time as specified in the
Section – IV: SCC or within such extended time to which the Contractor shall be entitled
under Clause 48.0 hereof.

40.0 CONTRACT PRICE

40.1 The Contract Price shall be as specified in  GeM Contract order to be generated through
GeM portal. The Contract Price shall be FIRM and FIXED.

41.0 TERMS OF PAYMENTS

41.1 In  accordance  with  the  provisions  of  RfP  documents,  the  Employer  shall  pay  the
Consultant  in  the  following  manner  and  at  the  following  times  after  fulfilling  the
following requirements:

(i) Submission of Performance Security as per Clause 37.0 above. 
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(ii) Submission  of  Declaration  regarding  engagement  of  Key  personnel  as  per
format “Form-3” provided in Bidding Document.

(iii) Submission of Declaration regarding field engineer experts as per format
“Form-4” provided in Bidding Document.

Payments will be made in Indian Rupees unless otherwise agreed between the parties.
Payment shall be made to consultant in the following manner:

S.N. Milestones Payment
1. Pro-rata  monthly  payment  for  entire  course of

contract  upon  submission  of  the  monthly
progress report in prescribed format

90% of Monthly payment

2. Upon submission & Approval of the Completion
Report/Final Report

Balance Payment

41.2 Terms of Payment in case of Extension/Foreclosure of Work:

41.2.1 In case of extension of work for a period provided by employer or in case of foreclosure of
work,  pro-rata monthly payment shall  be made on the same terms and conditions as
stipulated at Clause 41.1 (1) above.

41.2.2 Balance payment shall be made on same terms and conditions as stipulated at Clause 41.1
(2) above upon submission and approval of Completion/final report and acceptance of
“Deliverables” as specified in Section-II: ToR. 

41.3 The above payments shall be made after deducting therefrom such other amounts as may
be deductible or recoverable under the Contract.

41.4 No interest is admissible on amounts payable by the Employer.
    
41.5 Applicable GST will be paid/reimbursed as GeM terms & Conditions. 

42.0 PROCEDURE OF PAYMENT

42.1 All payments shall  be made against GST invoices to be raised by the Consultant(s)  as
specified  under  the  GST  Act  and  related  Rules,  Notifications,  etc  as  notified  by  the
Government in this regard along with submission of Declaration regarding engagement
of Key personnel as per format “Form-3”  and Declaration regarding field engineer
experts as per format “Form-4” provided in Bidding Document. 

In the event that  the Consultant fails  to provide the  invoice in the form and manner
prescribed under the GST Act and Rules along with submission of Declaration regarding
engagement of Key personnel as per format “Form-3” and Declaration regarding field
engineer experts as per format “Form-4” provided in Bidding Document, Employer shall
not be liable to make any payment against such invoice.  

All the invoices of payment shall be supported by necessary documents and submitted in
quadruplicate  for  the  certification  of  Engineer-in-Charge  for  which  he  will  require  a
maximum time of  fifteen (15)  days  before  the  same are  submitted  for  processing the
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payment of amount admitted. The Employer shall pay the consultant all the payments
and other costs within fifteen (15) days of certification by the Engineer-in-Charge of the
amount payable for the services. Wherever technically feasible, such payments shall be
made  electronically  only  as  per  details  of  Bank  Account  furnished  by  consultant
alongwith their Proposal. In the event, there is any query in respect of any item of such
invoice  requiring  clarification,  the Engineer-in-Charge shall  notify  the  same within 15
days of receipt of such invoice by the Employer that such a query has arisen, and both the
parties shall endeavour to reach an agreement within a period of 30 days thereafter. If no
mutual agreement can be reached within a period of forty-five (45) days after receipt of
the invoices by the Engineer-in-Charge, the Employer shall  make payment against the
balance of invoice (original amount less the amount in question) to the consultant within
fifteen (15) days thereafter i.e., within sixty (60) days from the date of receipt of invoice by
the  Engineer-in-Charge.  The  invoice  for  the  balance  amount  under  question  shall  be
separately submitted for future consideration of the Owner.

42.2 CTUIL is registered on TReDS (Trade Receivables Discounting System) platforms namely
i.e. RXIL (Receivable Exchange of India Limited), M1-xchange (Mynd Solutions Private
Limited) and Invoicemart (A.TreDS Limited) and the facility of the same may be availed
by Micro, Small and Medium Enterprises (MSMEs) for payment.

43.0 TAXES, DUTIES AND INSURANCE

43.1 All charges such as but not limited to insurance charges, license fees, etc. as applicable to
the  subject  contract  shall  be  included  in  the  quoted price.  CTUIL  shall  not  bear  any
expenditure whatsoever on this account.  The liability of CTUIL shall only be limited to
payment of applicable GST.

However, if there is difference in SAC classification and corresponding rate of GST of an
item as quoted by the Consultant in its proposal and SAC and corresponding rate of GST
as interpreted under any interpretation/ judgment/ Notification/ Circular issued under
the GST law before or after the award of contract, GST reimbursable to the Consultant
shall be lower of the GST applicable at the rate as quoted in the proposal or actual GST
paid/payable by the Consultant for that item.

43.2 Tax liability, if any, on deputation of any of the consultant’s Personnel shall also be borne
by the consultant and shall be the responsibility of the Consultant as per Tax Laws of
India.

43.3 The Contractor  shall  comply with all  tax laws in  force in India.  The Contractor  shall
indemnify  and  hold  harmless  the  Employer  from  and  against  any  and  all  liabilities,
interest,  damages,  claims,  fines,  penalties  and expenses of  whatever nature  arising or
resulting from the violation of such tax laws by the Contractor or its personnel, including
the Subcontractors and their personnel.

43.4 The Consultant shall be liable to take /maintain all necessary insurances at its own cost. 

44.0 HANDLING OF DOCUMENTS

44.1 All documents prepared by the Independent Engineer in connection with the services to
be provided by the Independent Engineer shall be the property of the Employer. As and
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when required or upon termination/completion of the consultancy work, the aforesaid
documents prepared specifically for this Assignment (including originals) shall be handed
over to the Employer before final acceptance or thereafter. The Independent Engineer can
retain one copy of the documentation (including working papers) relating to advice or
report  it  may  provide  as  a  part  of  this  assignment  subject  to  confidential  obligation
specified in Clause 44.2 below. Further, the documents to be handed over to the Employer
would not include the internal checklist and discussion/review notes prepared. 

44.2 The Independent Engineer shall take all necessary steps to ensure confidential handling of
all  matters  pertaining  to  any  information  developed  or  acquired  by  him  from
Employer/TSP  under  terms  of  the  contract  or  in  performance  thereof.  Independent
Engineer, under no circumstances, shall share the data/document provided by TSP with
any third party failing which Independent Engineer shall be liable for legal consequences
arising due to breach in this aspect.

44.3 The Independent Engineer shall  not prepare articles or photographs for publication or
speeches about the work or contracts in which  Employer has an interest without prior
written consent of Employer.

44.4 The Independent Engineer shall take necessary steps to ensure that all persons employed
on any work in connection with this contract have noticed that the Indian Official Secrets
Acts,  1923  (XIX  of  1923)  applies  to  them  and  shall  continue  to  apply  even  after  the
execution of such work(s) under the contract. 

45.0 INDEPENDENT ENGINEER'S PERSONNEL

45.1 General
The  Independent  Engineer  shall  employ  and provide  such  qualified  and  experienced
Personnel as may be required to carry out the Services.

45.2 Deployment of Key Personnel

45.2.1 The designations, names, roles in carrying out the Services by each of the Independent
Engineer's  Key  personnel  shall  be  provided  as  per  Attachment-2 of  the  Bidding
Document. Further, the CV in prescribed format for each expert shall be furnished by the
consultant along with the bid.

45.2.2 Consultant must deploy their experts within 15 days from the issuance of GeM
Contract Order.

45.3 Approval of Key Personnel
The Key Personnel listed at Attachment-2 shall be approved by the Employer. No other
Professional Personnel shall be engaged without prior approval of the Employer.

45.4 Substitution of Key Personnel

45.4.1 Except  as  the  Employer  may  otherwise  agree,  no  changes  shall  be  made  to  the  Key
Personnel whose CVs have been submitted and accepted/evaluated during the Bid. If, for
any  reason  beyond  the  reasonable  control  of  the  Independent  Engineer,  such  as
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resignation, retirement, death, medical incapacity, among others, it becomes necessary to
replace  any  of  the  Key  Personnel,  the  Independent  Engineer  shall  provide  as  a
replacement a person of equivalent or better qualifications.

However, any substitution due to resignation shall be permitted only after approval of
Employer and subject to reduction of renumeration equal to 5% (Five per cent) of the
monthly remuneration specified for the Key Personnel who is proposed to be substituted.

45.4.2 If the Employer (i) finds that any of the Personnel has committed serious misconduct or
has been charged with a criminal action, or (ii) has reasonable cause to be dissatisfied with
the performance of any of the Personnel, then the Consultants shall, at the Employer's
written request provide a replacement with qualifications acceptable to the Employer.

45.4.3 Substitution of Key Personnel (s),  due to reasons provided at  Clause 45.4.1 and 45.4.2
above, should be submitted to Employer for approval before deployment. No substitution
shall be allowed without prior approval of the employer. However, in some compelling
situations some key personnel is substituted without approval of the Employer, IE shall
submit  the  request  for  approval  of  substitution  as  soon  as  possible.  Remuneration
towards such substituted personnel shall be kept on hold and may be paid only after
approval of Employer. In case such substitution is found to be not suitable, and approval
is not accorded by the Employer, no remuneration shall be paid for the period of such
deployment.

The  Independent  Engineer  shall  have  no  claim  for  additional  costs  arising  out  of  or
incidental to any removal and/or replacement of Personnel.

45.4.4 Substitution of Key Personnel, due to reasons not covered under Clause 45.4.1 and 45.4.2
above,  shall  be  permitted  only  after  approval  of  Employer  subject  to  reduction  of
remuneration equal to 5% (Five per cent) of the monthly remuneration specified for the
Key Personnel who is proposed to be substituted. In the case of a second substitution,
such reduction shall be equal to 10% (Ten per cent) of the monthly remuneration specified
for  the  Key  Personnel  who  is  proposed  to  be  substituted.  Maximum  02  (Two)
substitutions shall only be allowed under the subject contract, if not covered under Clause
45.4.1 and 45.4.2 above.

45.4.5 VOID

45.4.6 In the case of extension of contract, the Consultant can propose one-time replacement of
each key personnel without attracting any penalty or reduction in remuneration, subject
to  approval  of  the  Employer  taking  into  consideration  the  progress  of  work.  The
qualifications of replacements shall be better or equivalent to the original key personnel.
Any further replacement will be governed as per contract provisions.

45.5 Penalty for Non-deployment

In case key personnel is not deployed by consultant, no  remuneration shall be paid for
that period plus additional deduction shall be made at the rate of 15% (Fifteen per cent) of
the remuneration specified for the Key Personnel in the contract as a penalty.  Further,
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non-deployment of Key personnel for consecutive 2 months shall be treated as default
and action may be taken in line with clause 50.0 below.

Note: 

(i) Qualification mentioned in cl. 45.0 refers to the marks obtained by experts during
evaluation as per Annexure-I to Section-III_QR.

(ii) An illustration for substitution of Key Personnel is attached herewith.

46.0 PENALTY FOR DELAY IN SERVICES

46.1 Monthly Progress Report shall be submitted before the 12th day of every month. In case
the service start date is after 12th day of the month, the first report shall be submitted after
completion of succeeding calendar month.

46.2 If the report is submitted between 12th to 19th day of the month, 0.5% of monthly due
payment  plus  GST per day shall  be deducted as  penalty  from the  next  due monthly
payment. 

46.3 Further, if the report is submitted after 19th day of the month, total 5% of monthly due
payment plus GST shall be deducted as penalty from the next due monthly payment.

47.0 LIABILITY OF THE CONSULTANT

47.1 The Independent Engineer’s liability under this Agreement shall be determined by the
Applicable Laws and the provisions hereof.

47.2 Any  mistake  or  inadequacy  appear  in  the  documents  submitted  by  the  Independent
Engineer, the Independent Engineer shall perform at its own initiative and no extra cost to
Employer,  all  such  services  as  shall  be  necessary  to  remedy  the  said  mistake  or
inadequacy.

47.3 The Independent  Engineer  shall  be further  liable for  the  consequences resulting from
errors and commissions due to negligence or from inadequacy on its part or on the part of
its employees or associates or experts to the extent of the fees actually received by the
Independent Engineer.

48.0 EXTENSION OF CONSULTANCY WORK

Employer may in its discretion provide extension by giving written notice to consultant
for a period:
i. Upto 06(six) months on the same rate, terms and conditions under this contract.

ii. Further  extension  beyond  48.0(i),  but  not  greater  than  01(one)  year  with  10%
escalation in rates of the awarded contract on same terms & conditions.

      Reasons and Causes for extension cannot be attributable to Independent Engineer. 

49.0 FORECLOSURE OF CONSULTANCY WORK
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49.1 The Employer may be giving written notice to the Independent Engineer to foreclose the
contract  at  any time for  its  convenience or  for  any cause or  reasons which cannot be
attributed  to  the  Independent  Engineer.  The  notice  of  foreclosure  shall  specify  the
foreclosure  is  for  Employer’s  convenience  and the  date  upon which such termination
becomes effective.

49.2 The services that are completed and ready for final reporting within thirty (30) days after
the consultant’s receipt of notice of foreclosure shall be submitted to the Employer at the
same rates, terms and conditions as stipulated at Sub-Clause 41.3 above.

50.0 TERMINATION FOR DEFAULTS:

50.1 The Employer may without prejudice to any other remedy for  breach of  contract,  by
written  notice  of  default  sent  to  the  Independent  Engineer,  terminate  the  contract  in
whole:

a) if the Independent Engineer fails to deliver any or all of the services within the time
period(s) specified in the contract or any extension thereof granted by the Employer
in writing.

b) if  the  Independent  Engineer  fails  to  perform  any  other  obligation(s)  under  the
contract; or

c) if the Independent Engineer in either of the above circumstances, does not cure its
failure  within  a  period  of  30  days  after  receipt  of  the  default  notice  from  the
Employer.

50.2 In the event of Employer terminating the contract, pursuant to clause 50.1. the Employer
shall forfeit the submitted CPG (Contract Performance Guarantee). Further, the Employer
may get the services done, upon such terms and in such manner as it deems appropriate,
similar  to  those  not  rendered  and  the  Independent  Engineer  shall  be  liable  to  the
Employer  for  any  excess  costs  for  such  similar  services.  However,  The  Independent
engineer shall be paid for the services provided up to the date of termination provided no
adverse findings in executed works.

51.0 TERMINATION FOR INSOLVENCY

51.1 The Employer may at  any time terminate the contract by giving written notice to the
Independent  Engineer,  without  compensation  to  the  Independent  Engineer,  if  the
Independent  Engineer  becomes  bankrupt  or  otherwise  insolvent,  provided  that  such
termination will not prejudice or affect any right of action or remedy which has accrued
or will accrue thereafter to the Employer.

52.0.0 SETTLEMENT OF DISPUTE

52.1.0 If  any  dispute  of  any  kind  whatsoever  shall  arise  between  the  Employer  and  the
Contractor in connection with or arising out of the Contract, including without prejudice
to  the  generality  of  the  foregoing,  any  question  regarding  its  existence,  validity  or
termination, or the execution of the Facilities, whether during the progress of the Facilities
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or after their completion and whether before or after the termination, abandonment or
breach of the Contract, the parties shall seek to resolve any such dispute or difference, to
the extent possible, amicably by mutual consultation.

52.1.1 If the parties fail to resolve such a dispute or difference by mutual consultation, then the
dispute shall be referred by the Contractor to the Engineer In Charge (EIC), who, within a
period of thirty (30) days after being requested by Contractor to do so, shall give written
notice of his decision.

52.1.2 The decision/instruction of the Engineer In Charge (EIC) shall be deemed to have been
accepted by the Contractor unless notified by the Contractor of his intention to refer the
matter for Arbitration/Conciliation within thirty (30) days of such decision/instruction.

52.1.3 In the event the Engineer In Charge (EIC)fails to notify his decision as aforesaid within
thirty (30)  days,  the Contractor,  if  he intends to go for  Arbitration/Conciliation, shall
notify his intention to the Engineer In Charge (EIC)within 30 days of expiry of the first
mentioned period of thirty days failing which it shall be deemed that there are no dispute
or difference between the Employer and the Contractor.

52.1.4 In case of dispute or difference between the Employer and the Contractor, if the Employer
intends to go for Arbitration/Conciliation, he shall notify such intention to the Contractor.

52.1.5 All disputes or differences in respect of which the decision, if  any, of the Engineer In
Charge (EIC) and/or the Head of the Implementing Authority has not become final or
binding as aforesaid shall be settled by arbitration/conciliation in the manner provided
herein below.

53.1.0 ARBITRATION

53.1.1 In the event of any question, dispute or difference arising out of or in connection with this
work,  whether during the progress  of  the work after its  completion,  abandonment or
breach of contract, the same shall be referred for arbitration. 

The arbitration shall be conducted by a sole arbitrator in case the amount of claim is less
than Rs. 25 Crore and by three member arbitral tribunal in case the amount of claim is
greater than Rs. 25 Crore.

Sole Arbitration 

The sole Arbitrator shall be chosen from a panel of empanelled Arbitrators maintained by
POWERGRID/CTUIL.  The  same  shall  comprise  of  retired  Judges  and  retired  Senior
executives of PSUs other than POWERGRID/CTUIL. Further, the choice of sole Arbitrator
shall be governed by the amount of claim in the following manner:

Sl no Claim amount  Work Experience/Qualifications  
1 < Rs. 10 Crore Sole arbitrator-Retired Senior Executives of PSUs other

than  POWERGRID  or  CTUIL/Retired  Distt  Judges/
High Court Judges.
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2 Rs.10  Crore-  Rs.25
Crore

Sole  arbitrator-  Retired  High  Court/Supreme  Court
Judges

(a) In case of invocation of arbitration by CTUIL, CTUIL shall, within 30 days, send a
list of names of 3 arbitrators from its list/database of Arbitrators and the contractor
shall  within the period of  further 30 days select  any one person to  act  as  “Sole
Arbitrator”, which will be confirmed by CTUIL and matter will be referred to such
appointed Arbitrator for further arbitration proceedings.

(b) In case of invocation of arbitration by the Contractor, the Contractor shall request
CTUIL for its database of Arbitrators/ chose from the list of Arbitrators available on
POWERGRID’s/CTUIL’s website, and the contractor shall,  within 30 days, select
any  one  Arbitrator  from  the  above  to  act  as  “Sole  Arbitrator”,  which  will  be
confirmed by CTUIL within 30 days and matter will be referred to such appointed
Arbitrator for further arbitration proceedings.

If the parties fail to appoint sole arbitrator within sixty (60) days after receipt of a notice
from the other  party invoking Arbitration, the appointment of  sole  arbitrator shall  be
done by Courts as per the provisions of Indian Arbitration and Conciliation Act, 1996 or
any statutory modification thereof.

Three member arbitral tribunal

The  arbitration  shall  be  conducted  by  three  arbitrators,  who  are  retired  High
Court/Supreme  Court  Judges,  one  each  to  be  nominated  by  the  Contractor  and  the
Employer and the third to be appointed by both the arbitrators in accordance with the
Indian Arbitration & conciliation Act.  If either of the parties fails to appoint its arbitrator
within  sixty  (60)  days  after  receipt  of  a  notice  from  the  other  party  invoking  the
Arbitration clause, the arbitrator appointed by the party invoking the arbitration clause
shall become the sole arbitrator to conduct the arbitration. In case of failure of the two
arbitrators appointed by the parties to reach upon a consensus regarding appointment of
presiding Arbitrator, within a period of 30 days from the appointment of the arbitrator
appointed subsequently, the presiding arbitrator shall be appointed by Courts as per the
provisions of Arbitration & conciliation Act.

53.1.2 The cost of arbitral proceedings inter-alia including the Arbitrators’ fee, logistics and any
other charges shall be equally shared by both parties.

In case of Sole Arbitrator, the fees to be paid to the sole Arbitrator shall be as per the terms
of empanelment in POWERGRID/CTUIL whereas in case of the three member tribunal,
the Arbitrator’s fees shall be as agreed upon by the Arbitrators in line with the Arbitration
& Conciliation Act. However, the expenses incurred by each party in connection with the
preparation, presentation, etc. of its proceedings shall be borne by each party itself.

53.1.3 The  language  of  the  arbitration  proceedings  and  that  of  the  documents  and
communications between the parties shall be English. The arbitration shall be conducted
in accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 or
any statutory modification thereof. The venue of arbitration shall be New Delhi.
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53.1.4 The decision of the sole arbitrator/ the majority of the arbitrators, as the case may be, shall
be final and binding upon the parties. In the event of any of the sole arbitrator/ any of the
aforesaid arbitrators dying, neglecting, resigning or being unable to act for any reason, it
will be lawful for the parties to nominate another sole arbitrator/ another arbitrator in
place of the outgoing arbitrator.

53.1.5 Notwithstanding the above, in case the contractor is a Central Public Sector Enterprise
(CPSE)/Government  Organization  or  Department  then  the  dispute/  difference  (other
than those related to taxation matters) between the Employer and the Contractor shall be
settled through Administrative Mechanism for Resolution of CPSEs Disputes (AMRCD)
as mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22.05.2018 and DPE
OM  No.  DPE-GM-05/0003/2019-FTS-10937  dated  20.02.2020.  The  decision  through
AMRCD will be final and binding on all the concerned.

53.1.6 During settlement of disputes and arbitration proceedings, both parties shall be obliged to
carry out their respective obligations under the Contract.

53.2.0 CONCILIATION

53.2.1 The mechanism of  Dispute resolution through Conciliation shall  be available in  cases
where the amount involved in the dispute exceeds INR 1 Cr.

53.2.2 The  settlement  of  Disputes  through  conciliation  mechanism  shall  be  done  by  the
Conciliation Committee of Independent Experts (CCIE) constituted by Ministry of Power,
Govt. of India as per the procedure outlined in its OM dated 29.12.2021 as detailed herein
below and its subsequent amendments/modifications (if any).

53.2.2.1 Each member of CCIE would be paid a sum of Rs. 50,000/- as sitting fee per sitting. In
addition, Rs. 5,000/- per sitting will be paid for local transport charges for each day of
proceeding.  The  conciliation  proceedings  shall  be  completed  in  each  case  through  5
sittings in a period of not more than three months from the date the reference made to the
CCIE. In exceptional cases, if any dispute so merits, the time period may be extended at
the discretion of Conciliation Committee (with reasons to be recorded in writing), for a
further period of three months. In case, a particular dispute requires more than 5 sittings,
the same may be held at the discretion of the CCIE but with a cap on payment of fee for 5
sittings only. The local transport charges shall, however, be paid as provided for each day
of sitting beyond the 5 sittings.

53.2.2.2 The CCIE shall hold day to day sitting at the Headquarter of the Employer or New Delhi
and may hold as many sittings every month as it deems appropriate keeping in view the
volume of work.

53.2.2.3 All expenditure incurred on the conciliation proceedings including payment of fees to the
Conciliators, office space, logistic, secretarial assistance and other incidental expenses etc.
shall  be borne by the Employer initially.  Thereafter it shall  be shared equally by both
parties on completion of the conciliation process.
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53.2.3 The procedure of CCIE shall  not be treated as alternate arbitration proceedings where
both  parties  come  with  Statement  of  claims/defence,  arguments/counter  arguments,
rejoinders, written submissions etc., aided by their respective lawyers. The forum of CCIE
is a conciliation forum, where mutual give and take constitutes the essence, rather than
strict legal positions of the parties. Hence, the parties are expected to be brief and to the
point before the committee with regard to their respective stance and view the exercise in
the spirit of conciliation / settlement.

53.2.4 The Standard Operating Procedure for the conciliation mechanism shall be as follows:

i) On receipt of a reference from the Contractor for conciliation of dispute, the concerned
Executive Director of the Employer shall send a communication within 7 working days
thereby inviting the Contractor to depute a team of their representatives to interact with
the Employer to crystallize the issues and prepare the agenda containing the gist on each
dispute.

ii) Once a conciliation request has been raised by the contractor, within 30 days the same
shall be referred to the CCIE in the event of the matter remaining unresolved internally. 

iii) The  Employer  will  also  be  free  to  suggest  the  option  of  resolution  of  disputes  by
conciliation in case a dispute has arisen. The contractor may select any one of the CCIEs as
constituted by MOP after leaving out those CCIEs which are unavailable due to work load
or any other reason as maintained by Central Electricity Authority (CEA). 

iv) The  Conciliation  process  shall  be  conducted  under  Part  III  of  the  Arbitration  and
Conciliation Act, 1996.

v) The Conciliation  Committee  would either  be  able  to  resolve  and settle  the  dispute(s)
between the parties, or the process may fail. 

vi) In the event of the conciliation proceedings being successful, the parties to the dispute
would sign the written settlement agreement and the conciliators would authenticate the
same. Such settlement agreement would then be binding on the parties in terms of Section
73 of the Arbitration and Conciliation Act, 1996.

vii) After successful conclusion of Conciliation, proceedings,  the Parties to the conciliation
process, have to undertake and complete all necessary actions for implementation of the
terms of settlement within a period of 30 days from execution of settlement agreement,
unless a different timeline not exceeding 60 days is agreed upon in settlement agreement.
All pending claims of parties, in connection with the dispute, before any other legal forum
are to be withdrawn within the said 30 days in pursuance of the settlement agreement.

viii)  In case of failure of the conciliation process at the level of the Conciliation Committee, the
parties  may  withdraw  from  conciliation  process  and  take  recourse  to  Arbitration
proceedings or the laid down legal process of Courts.

53.2.5 In cases of  disputes pending before  the Arbitration Tribunals  or  the Courts,  both the
parties  (i.e.  Employer  and  Contractor)  need  to  agree  to  explore  the  possibilities  of
conciliation through the Conciliation Committee of Independent Experts. In case of such
agreement, an appropriate reference shall be made to the Conciliation Committee, upon
which  the  Committee  shall  proceed to  examine  such  reference(s).  In  the  event  of  the
conciliation  proceedings  being  successful,  the  parties  to  the  dispute  would  sign  the
written  settlement  agreement  and the  conciliators  would authenticate  the  same.  Such
settlement agreement would then be binding on the parties in terms of Section 73 of the
Arbitration and Conciliation Act, 1996. However, the parties may resume the Arbitration
proceedings or take recourse to any other legal remedies in the event of the conciliation
proceedings not being successful.
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53.2.6        During settlement of disputes and conciliation proceedings, both parties shall be obliged
to carry out their respective obligations under the Contract.

54.0 GOVERNING LAWS

This consultancy work shall be governed by the Indian Laws for the time being in force
and the Delhi Courts shall have the exclusive jurisdiction.

55.0 SUSPENSION OF THE OBLIGATION

55.1 The obligations stipulated in this RfP documents can only be suspended in the case of
work, in the event of Force Majeure as defined in Clause 56.0 herein below or as a result of
an agreement between the parties.

55.2 In the event of Force Majeure, neither of the Parties may be considered in default of its
obligations under the terms of the RfP documents.

56.0 FORCE MAJEURE

56.1 Force  Majeure  is  hereby  defined  as  any  cause  which  is  beyond  the  control  of  the
Independent Engineer or the Employer as the case may be, which they could not foresee
or with a reasonable amount of diligence could not have foreseen and which substantially
affect the performance of contract such as:

a) Natural phenomena including but not limited to floods, droughts, earthquakes and
epidemics.

b)  Acts  of  any  government,  domestic  or  foreign,  including  but  not  limited  to  war,
declared or undeclared, priorities, quarantines, embargoes.

provided either party shall within 15 days from the occurrence of such a cause notify the
other in writing of such causes.

56.2 The Independent Engineer or the Employer shall not be liable for delays in performing his
obligations resulting from any force majeure cause as referred to and/or defined above.
The date of completion will, subject to hereinafter provided, be extended by a reasonable
time even though such cause may occur after Independent Engineer’s performance of his
obligations has been delayed for other causes.

57.0 SUB-CONTRACT

Sub-contracting of the assignment will not be allowed. The appointed Consultant shall be
solely responsible for all the required deliverables.

58.0 NO WAIVERS

If Employer, in any instance, does not insist upon strict performance of any of the terms of
the assignment, it shall not be construed as a waiver or relinquishment in the future till
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the assignment is in force and shall not relieve Consultant of any of its responsibilities
under the assignment.

59.0 INSTRUCTIONS AND NOTICES

59.1 All notices to be given on behalf of Employer and all other actions to be taken on its behalf
may  be  given  or  taken  by  the  Engineer-in-Charge  or  any  officer  for  the  time  being
entrusted with the functions, duties and powers of the Engineer-in-Charge.

59.2 All instructions, notices and communications, etc., shall be given in writing and if sent by
registered / speed post to the last known place of business of the consultant, shall be
deemed to have been served on the dates when in the ordinary course of post these would
have been delivered to him.

60.0 BANKRUPTCY

60.1 If the Independent Engineer has become bankrupt or have a receiving order made against
him or compound with his creditors or being a corporation commence to be wound up,
not  being  a  voluntary  winding  up  for  the  purposes  only  or  amalgamation  or
reconstruction or carry on their business under a receiver for the benefit of their creditors
or any of them, Employer shall be at liberty.

a) to  terminate  the  assignment  forthwith  without  any  notice  in  writing  to  the
Independent Engineer or to the liquidator or receiver or to any person in whom the
Independent Engineer may become vested.

b) to  give  such  liquidator  receiver  or  other  person  the  option  of  carrying  out  the
consultancy  assignment  subject  to  their  providing  a  guarantee  for  the  due  and
faithful  performance  of  the  assignment  upto  an  amount  to  be  determined  by
Employer.

61.0 PROGRESS REPORT

61.1 The Independent Engineer shall prepare and submit to the Engineer-in-Charge progress
report Monthly in line with Section-II: ToR, showing the progress and status of the ‘Works
being performed by him including such materials as charts, networks and photograph (if
any) as per the directives of the Engineer-in-Charge. Draft formats of progress reports
shall be finalized in consultation with the Engineer-in-Charge.

61.2 It is understood that submission of such reports and reviews thereof by Employer shall
not absolve the Independent Engineer of his responsibility of timely completion of the
Assignment as per the time schedule indicated herein.

62.0 EMPOYER’S RIGHT
Employer reserves the right for the following: -

62.1 Rejection of any or all offers without assigning any reason whatsoever.
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62.2 Rejection of any offer with incomplete scope of works or which is an incomplete offer in
the opinion of the Employer.

62.3 Review of the work performed by the Independent Engineer and ask for any clarification
and changes/modifications to the work performed by the Independent Engineer. Such
changes  shall  be  mutually  discussed  and  agreed  between  the  Employer  and  the
Independent Engineer and the same shall be incorporated by the Independent Engineer in
his work without any cost to the Employer and without any dilution of the responsibility
of the Independent Engineer.

62.4 Seek changes in the Independent Engineer’s personnel deployed for the assignment on
grounds of quality of work, timely completion or other reasons. Such changes shall be
mutually  discussed and agreed between the Employer and the Independent Engineer
without any cost to the Employer and without any dilution of the responsibility of the
Independent  Engineer.  Further,  the  replaced  personnel  shall  have  similar  or  higher
competency level and designation.

63.0 CORRESPONDENCE AND CONTRACT CO-ORDINATION PROCEDURE
All  correspondence  during  execution  of  the  contract  shall  be  made  as  per  following
procedure:

63.1 On all  matters pertaining to execution of the contract, the Independent Engineer shall
directly interact with the Engineer-in-Charge.

63.2 All correspondence from the Employer to the Independent Engineer shall be made with
the full-time coordinator i.e. Team Leader cum Project Manager to be identified by the
Independent Engineer and agreed by Employer.

64.0 INDEMNITY

Independent  Engineer  shall  indemnify  the  Employer  and every  member,  officers  and
employees of the Employer against all actions, proceedings, claims, demands, costs and
expenses  whatsoever  arising  out  of  any  negligent  act  of  omission  or  failure  by
Independent Engineer in the performance of Independent Engineer’s obligations under
this Contract.

65.0 WHISTLE BLOWER AND FRAUD PREVENTION POLICY

65.1 The  Contractor  along  with  its  associate/Collaborators/Sub-contractors/sub-vendors/
consultants/  service  providers  shall  strictly  adhere  to  the  Whistle  Blower  and  Fraud
Prevention  Policy  of  Employer  displayed  on  its  tender  website
https://apps.powergrid.in/pgciltenders/u/default.aspx and
https://www.powergrid.in/index.php/en/code-conductpolicies.

The contractor  along with their  associate/Collaborators/Sub-contractors/sub-vendors/
consultants/ service providers shall observe the highest standard of ethics and shall not
indulge or allow anybody else working in their  organisation to indulge in fraudulent
activities during execution of the contract. The contractor shall immediately appraise the
Employer about any fraud or suspected fraud as soon as it comes to their notice
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---End of Section-III---
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Annexure-I to Section-III_QR
Page 1 of 5

Minimum Qualification Criteria for Appointment of Independent Engineer for “Eastern
Region Expansion Scheme-XXXIX (ERES-XXXIX)”. Spec. No. CTUIL/IE/2024-25/61

Bidder must read the minimum Qualification criteria provided herein, Proposals of only
those  bidders  who  satisfy  the  minimum  qualification  will  be  considered  for  further
evaluation using QCBS methodology. The proposal shall be submitted by an individual firm
and not a JV/Consortium.

Employer reserves the right to waive minor deviations if they do not materially affect the
capability of the Bidder to perform the contract.

1.1 Technical Experience of firm:  

Bidder must meet the following minimum criteria as on the originally scheduled date of bid

opening i.e. 27.12.2024

i. The  Bidder  must  have  experience  in  providing  consultancy  services*  as  Independent

Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01)

no. of 220kV or above completed Transmission Line of line length 25 kms or above

during last 10 years. 

ii. The  Bidder  must  have  experience  in  providing  consultancy  services*  as  Independent

Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01)

no. of 220kV or above completed Substation# having atleast one (01) no. 220kV or above

class ICT during last 10 years. 

Note: 

*  Consultancy services  means  services  provided for  review of  engineering design/drawings &
supervision of construction works. 

#  Substation mentioned anywhere in this document shall mean Substation / Switchyard / Gas
Insulated Substation (GIS)/ Air Insulated Substation (AIS).

In case bidder is a holding company, the technical experience referred to in clause

1.1 above shall be of that holding company only (i.e.  excluding its subsidiary /

group  companies).  In  case  bidder  is  a  subsidiary  of  a  holding  company,  the

technical  experience  referred  to  in  clause  1.1  above  shall  be  of  that  subsidiary

company only (i.e. excluding its holding company).
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1.2 Condition of Eligibility of Key Personnel:  

The bidder must provide following key experts with qualifications and competence for the

Assignment as mentioned below:

a) Project Management expert/Team Leader: Graduate in Electrical/ Mechanical / Civil

Engineering having at least 8 years’ experience in EHV transmission projects and have

worked in at least two (2) assignments for 345kV or above transmission project as team

leader/Project Manager.

b) Transmission Line expert: Graduate in Electrical/ Civil Engineering having at least 5

years’ experience in EHV transmission line projects and have worked in at least two (2)

assignments for 345kV or above transmission line projects.

c) Substation  expert: Graduate  in  Electrical  Engineering  having  at  least  5  years’

experience in EHV transmission substation projects and have worked in at least two (2)

assignments for 345kV or above substation projects.

d) Field  Engineer  (Substation): Graduate/Diploma  in  Electrical/Civil  Engineering

having at  least  2  years’  experience in construction of  EHV transmission substation

projects. 

e) Field Engineer (Transmission Line): Graduate/Diploma  in  Electrical/Civil

Engineering having at least 2 years’ experience in construction of EHV transmission

line projects.

1.3 Financial Position:  

a) The Bidder shall have received a sum of minimum of INR 1 (One) Crore per annum as

professional  fees  for  last  03  (three)  financial  years.  For  the  avoidance  of  doubt,

professional  fees  hereunder  refer  to  fees  received  by  the  Applicant  for  providing

advisory or consultancy services to its clients and shall not include professional fee for

undertaking dispute resolution proceeding before courts, tribunals or arbitrators.

b) The bidder should have positive net-worth for last three financial years.

Note: In case bidder is a holding company, the financial position referred to in clause 1.3
above shall be of that holding company only (i.e. excluding its subsidiary / group
companies).  In  case  bidder  is  a  subsidiary of  a  holding company,  the  financial
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position referred to in clause 1.3 above shall be of that subsidiary company only
(i.e. excluding its holding company).

1.4 The bidder should be duly incorporated under the relevant laws and should possess ISO

9001 certificate.

1.5 The Bidder shall furnish documentary evidence in support of the qualifying requirement

stipulated as above.

2.0   Technical Evaluation Criteria through QCBS Methodology: Only those Bidders who
meet the minimum qualification criteria specified above shall qualify for evaluation through
QCBS methodology. Minimum Technical Score shall be Seventy (70) for qualifying in further
evaluation process. The Proposal of the bidder(s) whose Technical Score is less than 70 shall not
be considered for further evaluation. 

Sl.
No.

Criteria Scoring Criteria Maxi
score

Document
required

1 Consultancy Firm Profile 15

A Cumulative  professional  fees
for last three (3) financial years.
[please refer 1.3 (a) above]

Rs. 3 Cr. To 5 Cr. 10 marks
15

Please refer 
Note (1)More than Rs. 5 Cr.

and upto  7Cr.
12 marks

More than Rs. 7 Cr. 15 marks
2 Relevant Experience of Consultancy Firm 

(during  last  10  years  as  on  the  originally  scheduled  date  of  bid
opening)

40

Experience  as
Project
Management
Consultant/
Independent
Engineer/
Lender’s
Engineer  in
construction  of
Transmission
projects for

220kV or
above
Transmission
line

One (01) number 15 marks

20

Please refer 
Note (2)

Two (02) numbers 18 marks

Three (03) or more 
numbers

20 marks

220kV or
above
Substation 

One (01) number 15 marks

20
Two (02) numbers 18 marks

Three (03) or more 
numbers

20 marks

3 Key personnel Qualification and relevant Experience 45

A
Team  Leader  cum  Project
Manager

Graduate  Engineer  (Electrical/
Mechanical/Civil)  having 08  years  or  more

but  less  than  12
10 marks Please refer 

Note (3)
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experience in relevant work as
per clause 1.2 (a) above. years 15

12  years  or  more
but  less  than  16
years

12 marks

16 years and more 15 marks

B
Transmission line Expert

Graduate  Engineer
(Electrical/Civil)  having
experience in relevant work as
per clause 1.2 (b) above.

05  years  or  more
but  less  than  08
years

8 marks

10

Please refer 
Note (3)

08  years  or  more
but  less  than  12
years

9 marks

12 years and more 10 marks

C
Substation Expert

Graduate  Engineer  (Electrical)
having  experience  in  relevant
work as per clause 1.2 (c) above.

05  years  or  more
but  less  than  08
years

8 marks

10

Please refer 
Note (3)

08  years  or  more
but  less  than  12
years

9 marks

12 years and more 10 marks

D
Field Expert (Substation)

Graduate/Diploma  Engineer
(Electrical/Civil)  having
experience in relevant work as
per clause 1.2 (d) above

02 years but less 
than 04 years

3 marks 5
Please refer 
Note (3)

04 years but less 
than 06 years

4 marks

06 years and more 5 marks

E Field Expert (Transmission 
Line)

Graduate/Diploma  Engineer
(Electrical/Civil)  having
experience in relevant work as
per clause 1.2 (e) above

02 years but less 
than 04 years

3 marks 5
Please refer 
Note (3)

04 years but less 
than 06 years

4 marks

06 years and more 5 marks
Total (Marks)      100

Note (1): The bidder shall enclose with its Proposal, certificate(s) as per format provided in
Bidding Document  from its  Statutory Auditors/ Charted Accountant  stating its
total revenues from professional fees during each of the past three financial years.
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Note (2): The bidder shall submit documents in support of meeting the technical experience
in the form of LOA/ Work order & completion certificate/ payment certificate or
any other document evidencing the same.

 Note (3): The bidder shall submit CV of the key personnel as per format provided in Bidding
Document, along with details of experience and self-attested copies of Qualification
certificate & employment proofs.

Note (4): The same Project Manager, Transmission line Expert & Substation Expert cannot be
engaged for more than 4 (four) nos. of active contracts awarded by CTUIL.
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ANENXURE-A

1. PROFORMA BANK GUARANTEE FOR CONTRACT PERFORMANCE
(for the Bank Guarantee)

(To be stamped in accordance with Stamp Act)
The non-judicial stamp paper should be in the name of issuing bank

Bank Guarantee No. ……………………  Date...................

NOA/Contract No.....................................

…………..[Name of Independent Engineer]…………………….

To: [Name and address of the Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") 

Generated through GeM portal on ..............(insert date of the GeM Contract Order)….....
between you and M/s ................. (Name of Independent Engineer) ..................,

(or)

vide GeM Contract Order Generated through GeM portal on  ............  (insert date of the
GeM  Contract  Order)….by  you   to  M/s  .................  (Name  of  Independent
Engineer) .................., 

having  its  Principal  place  of  business  at  ………....(Address  of  Independent  Engineer)
...............................  and  Registered  Office  at  ………....(Registered  address  of  Independent
Engineer) ........................................................................................  ("the  Independent
Engineer") concerning  …….................…..  (Indicate brief  scope of  work) ...............................
for the complete execution of the  …….…  (insert name of Package alongwith name of the
Project)……..  [Applicable  for  Bank  Guarantees  issued  by  Consultant for  those  Contracts
awarded to them]

By  this  letter  we,  the  undersigned,  ………(insert  name  & address  of  the  issuing  bank)
………, a Bank (which  expression shall include its successors, administrators, executors
and  assigns)  organized  under  the  laws  of  ....................................  and having  its
Registered/Head Office at …..…….(insert address of registered office of the bank)……..... do
hereby irrevocably guarantee payment to you up to ………………………….. i.e.,  five
percent (5%) of the Contract Price until ninety (90) days beyond scheduled date of final
acceptance of work i.e., upto and inclusive of ……………. (dd/mm/yy). 
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We undertake to make payment under this Letter of Guarantee upon receipt by us of
your  first  written  demand  signed  by  your  duly  authorized  officer  declaring  the
Independent Engineer to be in default under the Contract and without cavil or argument
any sum or sums within the above-named limits, without your need to prove or show
grounds or reasons for your demand and without the right of the Independent Engineer to
dispute or question such demand.

Our liability under this Letter of Guarantee shall be to pay to you whichever is the lesser
of the sum so requested or the amount then guaranteed hereunder in respect of any
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being
entitled to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto
and inclusive of …………….  (dd/mm/yy) and shall be extended from time to time for
such period (not exceeding one year), as may be desired by M/s. ……………………… on
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall  become null and void immediately
upon its expiry, whether it is returned or not, and no claim may be made hereunder
after such expiry or after the aggregate of the sums paid by us to you shall equal the
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee
at the address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended,
modified, compromised, released or discharged by mutual agreement between you and
the Independent Engineer, and this security may be exchanged or surrendered without in
any  way  impairing  or  affecting  our  liabilities  hereunder  without  notices  to  us  and
without  the  necessity  for  any  additional  endorsement,  consent  or  guarantee  by  us,
provided, however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge
us from liability hereunder shall have any effect and we hereby waive any right we may
have to apply such law so that in all respects our liability hereunder shall be irrevocable
and, except as stated herein, unconditional in all respects.

“Notwithstanding anything contained herein:
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1. Our liability under this Bank Guarantee shall not exceed _________ (value
in  figures)____________  [_____________________  (value  in
words)____________].

2.  This  Bank  Guarantee  shall  be  valid  upto  ________(validity
date)__________.

3. We are liable to pay the guaranteed amount or any part thereof under this
Bank Guarantee only & only if we receive a written claim or demand on
or before ________ (validity date) __________.”

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

POA Number_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________

email ____________________________

Common Seal of the Bank______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note :
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1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers
of  appropriate value shall  be purchased in the name of Bank who issues the
‘Bank Guarantee’. 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities
indicating their POA nos. and should invariably be witnessed.

3. The Bank Guarantee should be in accordance with the proforma as provided.
However,  in case the issuing bank insists  for  additional  paragraph regarding
applicability of ICC Publication No. 758, the following may be added at the end
of the proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

Quote
 This guarantee is subjected to uniform Rules for Demand Guarantee, ICC publication
No. 758. 
Unquote

 
4. At  the  time  of  issuance  of  the  Bank  Guarantee  (including  its  extensions)

through  SFMS  facility,  the  issuing  bank  will  input  the  IFSC  code  of
Beneficiary  Bank  as  mentioned  at  clause  12.1.4  Section-III,  conditions  of
contract in their Trade Finance Portal. 
Additional  paragraph  regarding  issuance  of  the  Bank  Guarantee  through
SFMS Platform (if applicable), the following should be added at the end of the
proforma of the Bank Guarantee [i.e.,  end paragraph of the Bank Guarantee
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite
communication in this regard has been forwarded to the Beneficiary Bank.” 
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2. PERFORMANCE SECURITY FORM 

(For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.: ........................…
Date: ...................……...

NOA/Contract No.....................................

…………..[Name of Contract]…………………….

To: [Name and address of the Owner]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") 

vide notification of award issued on ............  (insert date of the notification of award)
….by you to M/s ................. (Name of Contractor) .................., 

(or)

signed on ..............(insert date of the Contract)…..... between you  and M/s .................
(Name of Contractor) .................., 

having  its  Principal  place  of  business  at  ………....(Address  of
Contractor) ............................... and Registered Office at ………....(Registered address of
Contractor)  ........................................................................................  ("the  Contractor")
concerning …….................…..  (Indicate  brief  scope of  work)  ...............................  for  the
complete execution of the …… (insert name of Package alongwith name of the Project)
…….. [Applicable for Insurance Surety Bond issued by Contractor/Associate for those
Contracts awarded to them]

Or

We refer to the Contract 

signed on ..............(insert date of the Contract)….....  between you and M/s .................
(Name of Contractor) .................., 
 (or)
vide notification of award issued on …….(insert date of the notification of award)….. by
you to M/s ................. (Name of Contractor) ..................

having  its  Principal  place  of  business  at  ………....(Address  of
Contractor) ............................... and Registered Office at ………....(Registered address of
Contractor) ........................................................................................ ("the Contractor") and the
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Contract ("the Contract") signed on ..............(insert date of the Contract)…..... between
you and M/s .................  (Name of Associate) ..................,  having its Principal place of
business at ………....(Address of Associate) ............................... and Registered Office at
………....(Registered  address  of
Associate)  ........................................................................................,  the  Associate  of  the
Contractor for executing the Facilities concerning …….................….. (Indicate brief scope
of  work)  ...............................  for  the  complete  execution  of  the  ……  (insert  name  of
Package alongwith name of the Project)…….. [Applicable for Insurance Surety Bond to
be issued by Contractor against those Contracts awarded to their Associate]

By this letter we, the undersigned, ………(insert name & address of the issuing Insurer)
………,  a  Insurer (which   expression  shall  include  its  successors,  administrators,
executors and assigns) organized under the laws of .................................... and having its
Registered/Head Office at …..…….(insert address of registered office of the  Insurer)
……..... do hereby irrevocably guarantee payment to you up to …………………………..
i.e.,  five percent (5%) of the Contract  Price until  ninety (90) days beyond the Defect
Liability Period i.e., upto and inclusive of ……………. (dd/mm/yy).

We undertake to make payment under this Insurance Surety Bond upon receipt by us
of  your  first  written  demand signed  by  your  duly  authorized  officer  declaring  the
Contractor to be in default under the Contract and without cavil or argument any sum
or sums within the above named limits, without your need to prove or show grounds or
reasons for your demand and without the right of the Contractor to dispute or question
such demand.

Our liability under this Insurance Surety Bond shall be to pay to you whichever is the
lesser of the sum so requested or the amount then guaranteed hereunder in respect of
any demand duly made hereunder prior to expiry of the Letter of Guarantee, without
being entitled to inquire whether or not this payment is lawfully demanded.

This Insurance Surety Bond shall remain in full force and shall be valid from the date of
issue until ninety (90) days beyond the Defect Liability Period of the Facilities i.e. upto
and inclusive of ……………. (dd/mm/yy) and shall be extended from time to time for
such period (not exceeding one year), as may be desired by M/s. ……………………… on
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Insurance Surety Bond shall become null and void immediately
upon its expiry, whether it is returned or not, and no claim may be made hereunder
after such expiry or after the aggregate of the sums paid by us to you shall equal the
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee
at the address herein set out or as otherwise advised by and between the parties hereto.

Page 6 of 8



Annexure-A to Section-III: Conditions of Contract

We hereby agree that any part of the Contract may be amended, renewed, extended,
modified, compromised, released or discharged by mutual agreement between you and
the Contractor, and this security may be exchanged or surrendered without in any way
impairing or affecting our liabilities hereunder without notices to us and without the
necessity  for  any  additional  endorsement,  consent  or  guarantee  by  us,  provided,
however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge
us from liability hereunder shall have any effect and we hereby waive any right we may
have to apply such law so that in all respects our liability hereunder shall be irrevocable
and, except as stated herein, unconditional in all respects.

Notwithstanding anything contained herein:

1. Our liability under this Insurance Surety Bond shall not exceed _________ (value in
figures)____________ [_____________________ (value in words)____________].

2.  This Insurance Surety Bond shall be valid upto ________(validity date)__________.

3. We  are  liable  to  pay  the  guaranteed  amount  or  any  part  thereof  under  this
Insurance Surety Bond only & only if we receive a written claim or demand on or
before ________ (validity date) __________.

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________

email ____________________________

Common Seal of the Insurer ______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________
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Contact Number(s): Tel.______________Mobile______________

email ____________________________
Note:
1. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp

paper of appropriate value as per Stamp Act prevailing in the state(s) where
the Insurance Surety Bond is  submitted or  is  to  be acted upon or  the rate
prevailing in State where the Insurance Surety Bond is executed, whichever is
higher.  The Stamp Paper/e-stamp paper shall  be purchased in the name of
Bidder/Insurer issuing the Insurance Surety Bond.

 
2. The Insurance Surety Bond shall be signed on all  the pages by the Insurer

Authorities and should invariably be witnessed.

3. The Insurance Surety Bond shall be from an Insurer as per guidelines issued
by  Insurance  Regulatory  and  Development  Authority  of  India  (IRDAI)  as
amended from time to time.

4. The Employer shall be the Creditor, the Bidder shall be the Principal debtor
and  the  Insurance  company/Insurer  shall  be  the  Surety  in  respect  of  the
Insurance Surety Bond to be issued by the Insurer.

5. While getting the Insurance Surety Bond issued, Contractors/ Suppliers are
required to ensure compliance to the points mentioned in Form of Insurance
Surety Bond.

Page 8 of 8



Annexure-B to Section-III: Conditions of Contract

1.0 Code of Integrity for Public Procurement

1.1 Employer as well as bidders, suppliers, contractors and consultants should observe
the highest standard of ethics and should not indulge in the following prohibited
practices, either directly or indirectly, at any stage during the procurement process or
during execution of resultant contracts:

i) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards
or gifts or any material benefit, in exchange for an unfair advantage in the
procurement process or to otherwise influence the procurement process or
contract execution;

ii) “Fraudulent practice”: any omission or misrepresentation that may mislead
or attempt to mislead so that financial or other benefits may be obtained or an
obligation avoided. This includes making false declaration or providing false
information for participation in a tender process or to secure a contract or in
execution of the contract;

iii) “Anti-competitive  practice”:  any collusion,  bid  rigging  or  anti-competitive
arrangement,  or  any  other  practice  coming  under  the  purview  of  The
Competition Act, 2002, between two or more bidders, with or without the
knowledge of the Employer, that may impair the transparency, fairness and
the progress of the procurement process or to establish bid prices at artificial,
noncompetitive levels;

iv) “Coercive  practice”:  harming  or  threatening  to  harm,  persons  or  their
property to influence their participation in the procurement process or affect
the execution of a contract;

v) “Conflict  of  interest”:  any  personal,  financial,  or  business  relationship
between  the  bidder  and  any  personnel  of  the  procuring  entity  who  are
directly or indirectly related to the procurement or execution process of the
contract,  which  can  affect  the  decision  of  the  procuring  entity  directly  or
indirectly.

vi) “Undue Advantage”:  improper use of  information obtained by the bidder
from the procuring entity with an intent to gain an unfair advantage in the
procurement process or for personal gain. This also includes if the bidder (or
his  allied  firm)  provided  services  for  the  need  assessment/  procurement
planning of the tender process in which it is participating;

vii) “Obstructive practice”: materially impede the Employer’s investigation into
allegations of one or more of the above mentioned prohibited practices either
by deliberately destroying, falsifying, altering; or by concealing of evidence
material to the investigation; or by making false statements to investigators
and/or by threatening, harassing or intimidating any party to prevent it from
disclosing  its  knowledge  of  matters  relevant  to  the  investigation  or  from
pursuing the investigation; or by impeding the Employer’s rights of audit or
access to information.
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1.2 Obligations for Proactive Disclosures

i) POWERGRID as well as bidders, suppliers, contractors and consultants, are
obliged  under  Code  of  Integrity  for  Public  Procurement  to  suo-moto
proactively  declare  any  conflicts  of  interest  (coming  under  the  definition
mentioned above – pre-existing or as and as soon as these arise at any stage)
in any procurement process or execution of contract. Failure to do so would
amount to violation of this code of integrity; and

ii) Any  bidder  must  declare,  whether  asked  or  not  in  a  bid  document,  any
previous transgressions of such a code of  integrity with any entity in any
country  during  the  last  three  years  or  of  being  debarred  by  any  other
procuring entity. Failure to do so would amount to violation of this code of
integrity.

iii) To  encourage  voluntary  disclosures,  such  declarations  would  not  mean
automatic  disqualification  for  the  bidder  making  such  declarations.  The
declared  conflict  of  interest  may  be  evaluated  and  mitigation  steps,  if
possible,  may be taken by POWERGRID. Similarly voluntary reporting of
previous transgressions of Code of Integrity elsewhere may be evaluated and
barring cases of various grades of debarment, an alert watch may be kept on
the bidder’s actions in the tender and subsequent contract.

1.3 Punitive  Provisions:  Without  prejudice  to  and  in  addition  to  the  rights  of
POWERGRID to other penal provisions as per the Bidding Documents or Contract, if
POWERGRID comes to a conclusion that a (prospective) bidder/supplier, directly or
through an agent, has violated this code of integrity in competing for the contract or
in executing a contract, POWERGRID may take appropriate measures including one
or more of the following:

i) if the bid(s) is under consideration in any procurement 

a) Forfeiture or encashment of Bid Security

b) calling off of any pre-contract negotiations, and;

c) rejection and exclusion of the bidder from the procurement process

ii) if a contract has already been awarded

a) Cancellation/termination of the contract in question;

b) Forfeiture or encashment of Contract Performance Guarantee (CPG)
of the contract in question;

iii) Provisions in addition to above: 

a) Removal from the list of registered suppliers and banning/debarment
of the bidder/contractor from participation in future procurements in
line with POWERGRID’s policy for “Black-Listing of Firms / Banning of
Business”.
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b) In  case  of  anti-competitive  practices,  information  for  further
processing may be filed with the Competition Commission of India;

c) Initiation of suitable disciplinary or criminal proceedings against any
individual or staff found responsible.

1.4 In pursuance to this  policy,  the Employer will  have the right to require that  the
provision be included in Bidding Documents and in contracts,  requiring Bidders,
suppliers,  and  contractors  and  their  sub-contractors  to  permit  the  Employer  to
inspect their accounts and records and other documents relating to bid submission
and  contract  performance  under  this  project  only  and  to  have  them  audited  by
auditors appointed by the Employer.

-------------
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सेंट्र ल ट्र ांसमिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

SPECIAL CONDITIONS OF CONTRACT (SCC)

(Section – IV: Special Conditions of Contract)

for

Appointment of Independent Engineer for “Eastern Region Expansion Scheme-XXXIX (ERES-
XXXIX)”

(Spec. No. CTUIL/IE/2024-25/61)

(This document is meant for exclusive purpose of bidding against this specification only
and shall not be transferred, reproduced or otherwise used for purpose other than that
for which it is specifically issued)
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SPECIAL CONDITIONS OF CONTRACT (SCC)

The following Special Conditions of Contract (Section-IV) shall amend and/or
supplement the provisions in the Conditions of Contract (Section-III):

Sl.
No.

Conditions  of
Contract
Clause Ref. No.

Special Conditions of Contract (SCC)

1. Clause 1.1 Supplement Clause 1.1 of Conditions of Contract with the
following:

Address of Employer:
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Dwaipayan Sen (Manager, C&M-
CTUIL / Mr. Rahul (Manager, C&M-CTUIL)

Mobile: +91-9205287422/ 9205472328
Email: dwaipayan@powergrid.in;   rahul.prasad@powergrid.in  ;

Bidders  shall  note  that  all  the  correspondence  shall  be
made to CTUIL only.

2. Clause 2.1 Supplement Clause 2.1 of Conditions of Contract with the
following:

Central  Transmission  Utility  of  India  Limited (CTUIL)  will
select Independent Engineer for “Eastern Region Expansion
Scheme-XXXIX  (ERES-XXXIX)”.  Spec.  No.  CTUIL/IE/2024-
25/61.

3. Clause 2.2 Supplement Clause 2.2 of Conditions of Contract with the
following:

The Proposals have to be submitted by an individual firm.

4. Clause 5.2 Supplement Clause 5.2 of Conditions of Contract with the
following:

Venue, date and time for Pre-Bid Meeting:

The Bidder’s designated representative is invited to attend a
pre-bid meeting, which will take place at the venue and time
as given below:
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
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Sl.
No.

Conditions  of
Contract
Clause Ref. No.

Special Conditions of Contract (SCC)

10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Dwaipayan Sen (Manager, C&M-
CTUIL / Mr. Rahul (Manager, C&M-CTUIL)

Mobile: +91-9205287422/9205472328
Email: dwaipayan@powergrid.in; rahul.prasad@powergrid.in;

Date: 13.12.2024
Time: 1100Hrs

5. Clause 11.1 Supplement Clause 11.1 of Conditions of Contract with the
following:

Amount of Proposal Security:
Package Name Proposal  Security

Amount
Appointment  of  Independent
Engineer  for  “Eastern  Region
Expansion  Scheme-XXXIX  (ERES-
XXXIX)”.
Spec. No. CTUIL/IE/2024-25/61

INR 2,64,000/-

6. Clause 11.3 Supplement Clause 11.3 of Conditions of Contract with the
following:

Validity of Proposal Securities:
Proposal Security for Subject Package shall be valid for  225
days  [=180+45,  i.e.  Bid  validity  plus  45  days]  from  Bid
Submission end date.

7. Clause 15.0 Supplement Clause 15.0 of Conditions of Contract with the
following:

Deadline for submission of Soft copy part of Bid is:
Date: 27.12.2024
[Time:  1500 hrs.  [Indian  Standard  Time (e-procurement  server
time)].

Deadline for submission of Hard copy part of Bid:
Date: 27.12.2024
Time: up to  15:00 hours [Indian Standard Time (e-procurement
server time)]

Section – IV: Special Conditions of Contract     Page  3 of 4
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Sl.
No.

Conditions  of
Contract
Clause Ref. No.

Special Conditions of Contract (SCC)

Proposal  submission  timelines  will  be  defined  as  per  the  e-
Procurement server clock only.

8. Clause 19.1 Supplement Clause 19.1 of Conditions of Contract with the
following:

Time and date for Bid Opening – First Envelope:

Date: 27.12.2024
Time: 15:30 hours onwards (Indian Standard Time)

Bidder will get the information regarding bid opening date
and time  from  GeM  Portal  (https://gem.gov.in/).  Hence,
bidder  shall  keep  updated  themselves  about  bid  opening
event by checking GeM Portal regularly.

9. Clause 39.2 Supplement Clause 19.1 of Conditions of Contract with the
following:

Completion Period of subject Package:

Package Name Completion  Period  (in
months)  from  the
effective  date  of  GeM
Contract Order

Appointment  of  Independent
Engineer  for  “Eastern  Region
Expansion  Scheme-XXXIX
(ERES-XXXIX)”.
Spec. No. CTUIL/IE/2024-25/61

36 (Thirty-Six)

----- End of Section-IV -----
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QCBS   ILLUSTRATION

1. EVALUATION OF TECHNICAL PROPOSALS (in line with clause 26.0, Section-
III of RfP Document):

Bidders Detail Obtained
Technical Marks

Bidder 1 92
Bidder 2 85
Bidder 3 55
Bidder 4 75

2. SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION (in line with clause
27.0, Section-III of RfP Document)

 Since the minimum Technical Score requirement for further evaluation is 70
out of 100, Bidder 3 is rejected.

3. SELECTION CRITERIA UNDER QCBS METHODOLOGY (in line with clause 27.0,
Section-III of RfP Document)

A. Financial Bid Evaluation 

Bidders Detail Financial Bid 
Bidder 1 1,30,000
Bidder 2 1,20,000
Bidder 4 1,00,000

B. Weighted Technical Score (ST):

Bidders Detail Weighted Technical Score
= (Obtained Technical Marks/
Maximum Technical Marks) x

100
Bidder 1 (92/92) x 100 = 

100.000
Bidder 2 (85/92) x 100 = 

92.391
Bidder 4 (75/92) x 100 = 

81.522

C. Financial Score (SF):

Bidders Detail Financial Score
= (Lowest Bid Price/ Bid Price) x

100
Bidder 1 (1,00,000/1,30,000) x 100 =

76.923
Bidder 2 (1,00,000/1,20,000) x 100 =

83.333
Bidder 4 (1,00,000/1,00,000) x 100 =

100.000
4. COMBINED SCORE (in line with clause 27.0, Section-III of RfP Document)



Bidders Detail Combined Score
= ST x TW + SF x FW

Rank

Bidder 1 (100.000 x 0.70 + 76.923 x
0.30) =
92.077

H1

Bidder 2 (92.391 x 0.70 + 83.333 x
0.30) 

=
89.674

H2

Bidder 4 (81.522 x 0.70 + 100 x
0.30) 

=
87.065

H3

TW and FW are weightage assigned to Technical  Proposal  and Financial  Proposal,
which shall be 0.70 and 0.30 respectively.

Bidder 1 with H1 Rank is successful bidder





सेंट्र ल ट्र ांसमिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

(Section – V: Proposal Forms (Technical & Financial), Attachments &
Schedules)

for

Appointment of Independent Engineer for “Eastern Region Expansion Scheme-XXXIX (ERES-XXXIX)”

(Spec. No. CTUIL/IE/2024-25/61)

(This document is meant for exclusive purpose of bidding against this specification only and
shall not be transferred, reproduced or otherwise used for purpose other than that for which
it is specifically issued)



Package Name:
Spec. No.:

Letter of Proposal

(To be Submitted in First Envelope Bid i.e. in Technical Cover on Portal)

Proposal Ref. No.

Date: 

To,

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10th floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram – 122001, Haryana

Name of Package:

Dear Sir,

1.0 Having examined the RfP Documents, including Amendment/Addenda the receipt
of which is hereby acknowledged, we the undersigned, offer to deliver services as
per provisions of Terms of Reference (ToR) under the above-named package in full
conformity with the said RfP Documents. In accordance with provisions of the RfP
Documents, we hereby submit our Proposal, in two envelopes i.e. First Envelope &
Second Envelope (to be opened subsequently).

1.1 We meet eligibility requirements and have no conflict of interest in accordance with
Clause 2.5 Section-III (Conditions of Contract).

1.2 We shall render all the services under the subject assignment from within India only.
No services are envisaged to be taken from sources / personnel from abroad.

2.0 Attachments to the Letter of Proposal:

Page 1 of 5



Package Name:
Spec. No.:

2.1 In  line  with  the  requirement  of  the  RfP  Documents,  we  enclose  herewith  the
following Attachments to this Letter of Proposal:

(a) Attachment 1 : Bid Security or documentary evidence in support of exemption
of  Bid  Security  (submission  of  Hard  copy  in  “Original‟ and
uploading of Scanned Copy).

(b) Attachment 2 : Bidder’s  Credentials  towards  Technical  Evaluation  Criteria
(uploading  of  Scanned  Copy and  Uploading  of  Scanned  Copies  of
documentary evidence in support of Bidder’s qualification)

The  documentary  evidence  of  the  Bidder’s  eligibility  to
bid shall establish to the Employer’s satisfaction that the
Bidder, at the time of submission of its bid, is eligible as
defined in ITB Clause 2.

The documentary evidence defining (i) the constitution or
legal status; (ii) The principal place of business; (iii) The
place of incorporation (for bidders who are corporations);
or  the  place  of  registration  and  the  nationality  of  the
Owners  (for  applicants  who  are  partnerships  or
individually-owned firms); (iv)In support of meeting the
Technical  experience,  self-certified  copy  of  Contract/
Award Letter and Utility Certificate.

The  complete  annual  reports  together  with  Audited
statement of accounts of the company for last three years
of its  own (separate)  immediately preceding the date of
submission  of  bid.  The  Bidder  shall  also  furnish
documentary  evidence/  declaration  regarding  Financial
re-structuring of the company, if any.

If  the  opening  of  the  bids  pursuant  to  Clause  19.0  or  the
Technical Evaluation pursuant to ITB Clause 26.2 is carried out
after 30th September, the bidder shall be required to submit the
complete  annual  reports  together  with  Audited  statement  of
accounts  of  the  company  for  the  immediately  preceding
Financial  Year  except  in  cases  where  the  Board  of  the
Company/  Registrar  of  Companies  has  granted  extension  of
time for  finalization of  accounts,  for  which the  bidder has to
submit  requisite  documentary  evidence.  In  case  of  Bidder’s
failure to submit the same along with the Bid or subsequently
pursuant to Clause 20.0, the Bid shall be rejected.

(c) Attachment 3 : Undertaking regarding unconditional acceptance of Provisions of
RfP documents (uploading of Scanned Copy)

(d) Attachment 4 : Information for E-payment, PF details and declaration regarding
Micro/Small & Medium Enterprises (uploading of Scanned Copy)

(e) Attachment 5 : Power  of  Attorney  (submission  of  Hard  copy  in  “Original‟ and
uploading of Scanned Copy)
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Package Name:
Spec. No.:

A power of attorney, duly notarized, indicating that the
person(s)  signing  the  Proposal  has(ve)  the  authority  to
sign the Proposal and thus that the Proposal is  binding
upon  the  Bidder  during  full  period  of  its  validity,  in
accordance with Clause 12.0 below.

Further, Bidder shall furnish copy of partnership deed, in
case  of  partnership  firm,  Memorandum  and  Articles  of
Association,  in  case  of  limited  company,  ownership
certificate in case of sole or proprietorship firm.

Bidder shall furnish this PoA in its own format.

(f) Attachment 6 : Certification by the Bidder as per DoE Order in line with Clause
2.2 (uploading of Scanned Copy)

(g) Attachment 7 : Affidavit of Self certification regarding Minimum Local Content
in line with PPP-MII order (submission of Hard Copy in ‘Original’),
to be submitted on a non-judicial stamp paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit the
Affidavit  of  self-certification,  in  original,  indicating  the
percentage of Local Content and certifying that the item
offered meets the Minimum Local Content and shall give
details of the location(s) at which value addition is made,
as  prescribed  in  the  PPP-MII  Order,  on  a  non-judicial
stamp paper of Rs. 100/-.

Further, Self-certification submitted by the bidder may be
verified  randomly  by  the  committee  constituted  as  per
PPP-MII  order.  In  case  of  false  documents/
misrepresentation  of  the  facts,  requisite  action  against
such bidder will be taken based on the recommendation of
the committee and in line with provisions of the Integrity
pact.

Bidder  may  note  that  the  other  directions  of  Nodal
Ministry as identified under PPP-MII order shall also be
suitably considered in regard to verification/ action of the
certificate

(h) Attachment 8 : Declaration  by  the  Bidder  regarding  events  encountered
pursuant to Clause 2.4 (uploading of Scanned Copy)

(i) Attachment 9 : Integrity Pact (submission of Hard copy in “Original‟ and uploading
of Scanned Copy)

The  Bidder  shall  complete  the  accompanying  Integrity
Pact,  which  shall  be  applicable  for  bidding  as  well  as
contract  execution,  duly  signed  on  each  page  by  the
person signing the bid and shall be returned by the Bidder
in two (2) originals alongwith the Techno -  Commercial
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Package Name:
Spec. No.:

Part  in  a  separate  envelope,  duly  superscripted  with
‘Integrity Pact’. The Bidder shall submit the Integrity Pact
on a non-judicial stamp paper of Rs. 100/-.

(j) Attachment 10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment 11 : Information regarding Ex-employees of CTUIL/ POWERGRID
in our Organization (uploading of Scanned Copy)

(l) Attachment 12 : Declaration  by  the  bidder  for  ‘Code  of  Integrity  for  Public
procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about
abiding by a ‘Code of Integrity for Public Procurement’ in
accordance  with  Clause  38,  Section-III-Conditions  of
Contracts.

Bidder’s  failure  to  submit  the  ‘Declaration  for  Code  of
Integrity  for  Public  procurement’  along with the Bid or
subsequently  pursuant  to  Clause  20  of  Section-III  shall
lead to outright rejection of the Bid

3.0 We  are  a  Micro  and  Small  Enterprise  (MSE)  registered  with
…………………………………..,  a  designated  Authority  of  GoI  under  the  Public
Procurement Policy for MSEs Order,  2012,  Notification dated 01/06/2020 read in
conjunction with related notifications issued from time to time for such enterprises.
(To be filled by MSE Company only).

4.0 We have understood the instructions and the terms and conditions mentioned in the
enquiry furnished by you and have thoroughly examined the terms and conditions
laid down by you in the RfP documents for Engagement of consultant and are fully
aware of the nature of consultancy services required.

4.1 We declare that as specified in Clause 9.0 of Section-III: Conditions of Contracts of
RfP Documents, prices quoted by us shall be Firm & Fixed and shall not be subject to
any adjustment during course of the Contract.

5.0 We declare that we are making the offer on a single source responsibility basis.

6.0 Our Proposal shall remain valid for acceptance for a period of 180 (One Hundred
and Eighty) days from Bid submission end date of the First Envelope Proposal.

7.0 We have not made any deviations from the requirement of the RfP document and we
have also not made any tampering or changes in the RfP documents on which the
Proposal is being submitted and if any tampering or changes are detected at any
stage, we understand the Proposal will invite summary rejection /the contract will
be liable to be terminated, even if Award has been issued.
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Package Name:
Spec. No.:

8.0 We understand that you are not bound to accept the lowest or any Proposal you may
receive.

9.0 We are aware that the Price Schedule do not generally give a full description of the
Work to be performed and we shall be deemed to have read the Terms of Reference
and other sections of the RfP Documents to ascertain the full scope of Work while
filling-in the rates and prices in Second Envelope.

10.0 We  declare  that  prices  quoted  by  us  in  second  envelope  includes  all  charges
including GST. However,  we understand that  the GST shall  be paid as per GeM
terms & Conditions. We further agree that the entered prices shall  be deemed to
cover for the full scope as aforesaid, including overheads and profits.

11.0 We  hereby  declare  that  only  the  company,  persons  of  firms  interested  in  this
proposal  as principal  or principals are named herein and that  no other company
person or firm other than the one mentioned herein have any interest in this proposal
or  in  the  contract  to  be  entered into,  if  are  awarded this  contract,  and that  this
proposal  is  made without  any connection with any other  persons,  firm or  party,
likewise submitting a proposal and that this proposal in all respect for and in good
faith  without collusion or fraud.

12.0 We,  hereby,  declare  that  we,  along  with  our  associate/Collaborators/Sub-
contractors/sub-vendors/ consultants/ service providers shall strictly adhere to the
Whistle Blower and Fraud Prevention Policy of Employer.

We,  along  with  our  associate/Collaborators/Sub-contractors/sub-vendors/
consultants/ service providers shall observe the highest standard of ethics and shall
not  indulge  or  allow  anybody  else  working  in  their  organisation  to  indulge  in
fraudulent  activities  during  execution  of  the  contract  and  would  immediately
appraise the Employer about any fraud or suspected fraud as soon as it comes to our
notice.

Date : Printed Name :

Place : Designation :
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Attachment-1

PROPOSAL SECURITY FORM 
(for the bank Guarantee)

((To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be in
the  name of  the  issuing  Bank. For  the  purpose  of  verification/confirmation  of  this  Bank
Guarantee by the Employer,  the Bank shall  indicate 2 official  email  ids of  the authorized
signatories from Issuing Branch and also of the designated higher office (Corporate Office,
Zonal Office etc) in the covering letter of the Bank forwarding the Bank Guarantee.)

Bank Guarantee No.: ........................…
Date: ...................……...

To: (insert Name and Address of Employer)

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at
…..  (Insert  address  of  the  Bidder) ………..  (Hereinafter  called  "the  Bidder" which
expression shall include its successors, administrators, executors and assigns) has
submitted its  Proposal  for the performance of  the Contract  for …. (Enter Package
Name) …., under Specification No.: ………………. (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the
issuing bank) ……… having its Registered/Head Office at …..…….(insert address of
registered office of the bank)…….. (hereinafter called "the Bank" which expression shall
include  its  successors,  administrators,  executors  and  assigns),  are  bound  unto
Central Transmission Utility of India Limited (hereinafter called "the Employer") in
the  sum  of  ....................(insert  amount  of  Bid  Security  in  figures  &
words).......................... ............................……………. for which payment well and truly
to be made to the said Employer, the Bank binds itself, its successors and assigns by
these presents. 

Sealed with the Common Seal of the said Bank this ............... day of ...............  20....

THE CONDITIONS of this obligation are:

(1) If  the  Bidder  withdraws  its  Proposal  during  the  period of  proposal  validity
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at
the cost of withdrawal stated by him in the bid; or

(3) If  a  Bidder  does  not  accept  the  corrections  to  arithmetical  errors  identified
during  preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of
Section-III, Conditions of Contract; or 

(4) In the case of a successful Bidder, if the Bidder fails within the specified time
limit
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Attachment-1

(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III
(Conditions of Contract), or

(ii) to furnish the required performance security(ies), in accordance with
Clause  37.0  of  Section-III  (Conditions  of  Contract)  and/or  to  keep  the
proposal security valid as per the requirement of Clause 11.3 of Section-III
(Conditions of Contract).

or

(6) In any other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its
first  written  demand,  without  the  Employer  having  to  substantiate  its  demand,
provided that in its demand the Employer will note that the amount claimed by it is
due to it, owing to the occurrence of any of the above-named CONDITIONS or their
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ……….. (insert date  in
line with Clause 11.3 of Section-IV, Conditions of Contract)…….., and any demand
in respect thereof must reach the Bank not later than the above date.

Notwithstanding anything contained herein:

1. Our  liability  under  this  Bank  Guarantee  shall  not  exceed  _________  (value  in
figures)____________ [_____________________ (value in words)____________].

2.  This Bank Guarantee shall be valid upto ________(validity date)__________.

3. We  are  liable  to  pay  the  guaranteed  amount  or  any  part  thereof  under  this  Bank
Guarantee only & only if we receive a written claim or demand on or before ________
(validity date) __________

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

POA Number_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________

email ____________________________
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Common Seal of the Bank______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note:

1. The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph regarding
applicability of ICC publication No: 758, the following may be added at the
end of  the proforma of  the Bank Guarantee [i.e.,  end paragraph of  the  Bank
Guarantee  preceding  the  signature(s)  of  the  issuing  authority(ies)  of  the  Bank
Guarantee]:

“This Guarantee is subject to Uniform Rules for Demand Guarantee, ICC publication 
No. 758.”

2. At the time of issuance of the Bank Guarantee (including its extensions) through
SFMS facility, the issuing bank will input the IFSC code of Beneficiary Bank as
mentioned at Clause 11.4 of Section-III, Conditions of Contract in their Trade
Finance Portal. 

Additional paragraph regarding issuance of the Bank Guarantee through SFMS
Platform (if applicable), the following should be added at the end of the proforma
of the Bank Guarantee [i.e.,  end paragraph of the Bank Guarantee preceding the
signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite
communication in this regard has been forwarded to the Beneficiary Bank.”
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PROPOSAL SECURITY FORM 
(For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.: ........................…
Date: ...................……...

To: (insert Name and Address of Employer)

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at …..
(Insert  address of the Bidder) ………..  (Hereinafter  called "the Bidder"  which expression
shall include its successors, administrators, executors and assigns) has submitted its Bid for
the performance of the Contract for ‘………………………………..’, under Specification No.:
………………….. (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the
Insurer) ………  having  its  Registered/Head  Office  at  …..…….(insert  address  of
registered office of the Insurer)…….. (hereinafter called "the Insurer " which expression
shall include its successors, administrators, executors and assigns), are bound unto
……(insert  name  of  Employer)….. (hereinafter  called  "the  Employer")  in  the  sum
of  ....................(insert  amount  of  Bid  Security  in  figures  &
words).......................... ............................……………. for which payment well and truly
to be made to the said Employer, the Insurer  binds itself, its successors and assigns
by these presents. 

Sealed with the Common Seal of the said Insurer  this ............... day of ...............  20....

THE CONDITIONS  of this obligation are:

(1) If  the  Bidder  withdraws  its  Proposal  during  the  period of  proposal  validity
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at
the cost of withdrawal stated by him in the bid; or

(3) If  a  Bidder  does  not  accept  the  corrections  to  arithmetical  errors  identified
during  preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of
Section-III, Conditions of Contract; or 

(4) In the case of a successful Bidder, if the Bidder fails within the specified time
limit

(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III
(Conditions of Contract), or
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(ii) to furnish the required performance security(ies), in accordance with
Clause  37.0  of  Section-III  (Conditions  of  Contract)  and/or  to  keep  the
proposal security valid as per the requirement of Clause 11.3 of Section-III
(Conditions of Contract).

or

(6) In any other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its
first  written  demand,  without  the  Employer  having  to  substantiate  its  demand,
provided that in its demand the Employer will note that the amount claimed by it is
due to it, owing to the occurrence of any of the above-named CONDITIONS or their
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ………. (insert date in
line with Clause 11.3 of Section-IV, Conditions of Contract) ……., and any demand
in respect thereof must reach the Insurer not later than the above date.

Notwithstanding anything contained herein:

1. Our liability under this  Insurance Surety Bond shall  not exceed _________ (value in
figures)____________ [_____________________ (value in words)____________].

2.  This Insurance Surety Bond shall be valid upto ________(validity date)__________.

3. We are liable to pay the guaranteed amount or any part thereof under this  Insurance
Surety Bond only & only if we receive a written claim or demand on or before ________
(validity date) __________

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________

email ____________________________

Common Seal ______________________
Witness:

Signature_______________________
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Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note:

1. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by
Insurance Regulatory and Development Authority of India (IRDAI) as amended
from time to time. 

2. The Employer shall be the Creditor, the Bidder shall be the Principal debtor and
the Insurance company/Insurer  shall  be the Surety in respect  of  the Insurance
Surety Bond to be issued by the Insurer. 

3.  The Insurance Surety Bond should be on Non-Judicial  stamp paper/e-stamp
paper of appropriate value as per Stamp Act prevailing in the state(s) where the
Insurance Surety Bond is submitted or is to be acted upon or the rate prevailing in
State  where  the  Insurance  Surety  Bond is  executed,  whichever  is  higher.  The
Stamp  Paper/e-stamp paper  shall  be  purchased  in  the  name  of  Bidder/Insurer
issuing the Insurance Surety Bond. 

4. While getting the Insurance Surety Bond issued, Bidders are required to ensure
compliance to the points mentioned in Form of Insurance Surety Bond. 
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--------- (Package Name) --------

(Credentials towards Technical Evaluation Criteria)

Bidder’s Name and Address: To:

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10th floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram – 122001, Haryana

Dear Sir,

In support  of  the requirement stipulated in  Evaluation Criteria  (Annexure-I  to  Section-III) and
additional  information  required  as  per  RfP  document,  we  furnish  herewith  our
data/details/documents etc., along with other information, as follows:

We have submitted bid as Individual Firm.

We are furnishing the following details/documents in support of requirement for the subject 
package:

A. Attached copies of original documents defining:

a. The constitution or legal status;

b. The principal place of business;

c. The  place  of  incorporation  (for  bidders  who are  corporations);  or  the  place  of
registration and the nationality of the Owners (for applicants who are partnerships
or individually-owned firms)

B. Attached original & copies of the following documents

a. Written power of attorney of the signatory of the Bid to commit the bidder
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1.0 GENERAL INFORMATION

Bidder is required to provide general information as per the following format

Sl.
No.

Particulars For individual firm 

1. Name of the Bidder

2. Head Office/ 
Registered Office 
Address

3. Place of Incorporation/
Registration

4. Year of Incorporation/ 
Registration

5. Correspondence 
Address

6. Nationality of 

Owner (i)

Owner (ii)

Owner (iii)

7. Authorised Signatory:

7. Designation:

8. Address:

9. Contact No.:

10. e-mail address:

2.0 Technical Experience of firm:
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2.1 In  line  with  the  requirement  of  Experience  in  providing  consultancy  services  as
Independent  Engineer/Lender’s  Engineer/Project  Management  Consultant  in
construction of Transmission projects including quality monitoring as mentioned at Sl.
No. 1.1 of Minimum Qualification Criteria (Annexure-I to Section-III), we are providing
the relevant information, alongwith documentary evidence for the project, as per the
following:

(i) for 220kV or above Transmission Line project:

Number of Projects (in nos.)

Project #1

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

(ii) for 220kV or above Substation project:

Number of Projects (in nos.)
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Project #1

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)
Note:
 (i) Bidder may add more projects by adding row below the above table.
(ii) The  bidder  shall  submit  documents  in  support  of  meeting  the  technical

experience in the form of LOA/ Work order & completion certificate/ payment
certificate or any other document evidencing the same

3.0 Condition of Eligibility of Key Personnel

3.1 In line with the requirement at Sl. No. 1.2 of Minimum Qualification Criteria (Annexure-
I  to Section-III),  we are providing the relevant information, along with documentary
evidence, as per the following:

Sl.
no
.

Name of the Key 
personnel

Role of the 
key personnel

Qualification 
of the key 
personnel

Experience Documentary
Evidence 
Attached as
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1. Team Leader 
cum Project 
Manager

○ 08 years or more
but  less  than  12
years

○ 12 years or more
but  less  than  16
years

○  16  years  and
more

2. Transmission 
Line Expert

○ 05 years or more
but  less  than  08
years

○ 08 years or more
but  less  than  12
years

○  12  years  and
more

3. Substation 
Expert

○ 05 years or more
but  less  than  08
years

○ 08 years or more
but  less  than  12
years

○  12  years  and
more

4. Field 
Engineer 
(Substation)

○ 02 years or more
but  less  than  04
years

○ 04 years or more
but  less  than  06
years

○  06  years  and
more

5. Field 
Engineer 
(Transmission
Line)

○ 02 years or more
but  less  than  04
years

○ 04 years or more
but  less  than  06
years

○  06  years  and
more

Kindly Tick on appropriate option

Note: The bidder shall submit CV of the key personnel as per format provided as  FORM-1,
Section-V,  RfP  Document,  along  with  details  of  experience  and  self-attested
copies of Qualification certificate.

Except  as  Employer  may  otherwise  agree,  no  changes  shall  be  made  in  the  Key
Personnel whose CVs have been submitted and accepted/evaluated during the Bid.
However,  Substitution  may be  allowed as  per  Clause  45.4,  Conditions  of  Contract,
Section-III of the bidding document.

4.0 Financial Position:

4.1 In  line  with  the  requirement  at  Sl.  No.  1.3  (a)  of  Minimum  Qualification  Criteria
(Annexure-I  to  Section-III),  we  are  providing  the  relevant  information,  alongwith
documentary evidence, as per the following:
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Requirement Professional  Fees  received
(in INR Crores)

Documentary  Evidence
Attached as

FY 2023-24

FY 2022-23

FY 2021-22

Note: The bidder shall enclose with its Proposal, certificate(s) as per format “FORM-2”
provided in Section-V of Bidding Document from its Statutory Auditors stating its total
revenues from professional fees during each of the past three financial years.

4.2 In  line  with  the  requirement  at  Sl.  No.  1.3  (b)  of  Minimum  Qualification  Criteria
(Annexure-I  to  Section-III),  we  are  providing  the  relevant  information,  along  with
documentary evidence, as per the following:

Sl. No. Financial Year Net worth (in Rs. Crores) Documentary  Evidence
Attached as

1. 2023-24
2. 2022-23
3. 2021-22

4.3 The  complete  annual  reports  together  with  Audited  statement  of  accounts  of  the
company for last three years of its own (separate) immediately preceding the date of
submission of bid:

Years preceding to the bid
Submission

Audited Balance Sheet and Income Statements
enclosed

1st Year (2023-24) ○ Yes                 ○ No

2nd Year (2022-23) ○ Yes                 ○ No

3rd Year (2021-22) ○ Yes                 ○ No

Kindly Tick on Yes if you have enclosed the Audited Balance Sheet

5.0 In line with the requirement at sl.no. 1.4 of Minimum Qualification Criteria (Annexure-I
to  Section-III),  we  are  providing  the  relevant  information,  alongwith  documentary
evidence, as per the following:

Requirement Documentary Evidence attached as

ISO 9001 certificate
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Date:....................                                     (Signature) ……….....................................

Place:...................                                    (Printed Name) ......................................….

                                                                            (Designation) ....…..........................................

               (Common Seal) …..........................................
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-3

 (Undertaking regarding acceptance of Provisions of RfP documents)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to our Proposal Ref. No : --------- dated : -------- for Engagement of
Independent  Engineer  for
-----------------------------------------------------------------------------------------------------------------
------------------------------------------------------------------------------  Spec.  No.  ----------------,
we hereby confirm that the provisions of RfP Documents, read in conjunction with
Amendment(s)/Clarification(s) (if any) issued by CTUIL are acceptable to us and we
have not taken any deviation in this regard.

2.0 We  confirm  that  any  deviation  to  RfP  Documents  and  its  subsequent
Amendment(s)/  Clarification as  mentioned at  1.0  above,  found anywhere  in  our
Proposal,  implicit  or explicit  shall  stand unconditionally withdrawn, without any
cost implication whatsoever to CTUIL.

3.0 Further,  we  hereby  confirm  that  there  are  no  discrepancies/inconsistencies  and
deviations/  omissions/  reservations  in  First  Envelope  and  Second  Envelope
Proposals.

4.0 We also  confirm that  in  case  any discrepancies/ inconsistencies  and deviations/
omissions/  reservations,  as  referred  to  in  para  3.0  above,  is  observed  in  First
Envelope  and  Second  Envelope  Proposals,  the  same  shall  be  deemed  as
withdrawn/rectified  without  any  financial  implication,  whatsoever  to  CTUIL.
However, in case of any arithmetical errors, the same shall be governed as per the
provision of Clause 31.0 of Section-III: Conditions of Contracts of the RfP documents.

Date : Printed Name :

Place : Designation :
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-4

 (Information for E-payment, PF details and declaration regarding Micro/Small & Medium
Enterprises)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We hereby authorize  the  Employer  to  make  all  our  payments  through Electronic  Fund
Transfer System. The details for facilitating the payments are given below: -

1 Name of  the  Consultant  in  whose
favour payment is to be made

2 Address with PIN Code and State

Registered Office:

Correspondence Address:

3 Name of Contact Person
Designation

4 Contact Details
Landline(s):
Mobile(s):
Email ID :

5 Status – Company/others
[Declaration  of  Micro/  Small/
Medium  Enterprise  under  Micro/
Small  &  Medium  Enterprises
Development  Act  2006,  if
applicable]

6 Permanent Account (PAN) No.
7 GSTIN No. (i)

(ii)
(iii)

8 PF  Registration  No.  of  the
Company

9 PF  Regional  Office  covered  (with
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-4

Address)

10 Bank Details for Electronic Payment
Name of the Bank:
Address of Branch:

Account No.:
Type of Account:
Current Account or Saving Account

11 9-digit  MICR  code  printed  at
bottom  in  middle,  next  to  cheque
no.

12 IFSC (for RTGS)/NEFT Code (to be
obtained  from  the  Bank)  Sample
Cancelled Cheque to be enclosed

I/We  hereby  declare  that  the  particulars  given  above  are  correct  and  complete.  If  the
transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect
information, I/We would not hold the employer responsible.

Date : Printed Name :

Place : Designation :
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-6

(Certification by the Bidder per order no. F.No.6/18/2019-PPD dated 23/07/2020 issued by
Public Procurement Division, Department of Expenditure, Ministry of Finance,

Government of India (DoE Order) in line with Clause 2.2 of Section-III, Conditions of
Contract)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We have read and understood the provisions of Order no. F.No.6/18/2019-PPD (Order
Public Procurement no.1) dated 23/07/2020 regarding “Restriction under Rule 144(xi) of
General Financial Rules” and F.No.6/18/2019-PPD (Order Public Procurement no.2) dated
23/07/2020  regarding  “Exclusions  from  Restriction  under  Rule  144(xi)  of  General
Financial  Rules”  issued  by Public  Procurement  Division,  Department  of  Expenditure,
Ministry of Finance, Government of India [hereinafter collectively “DoE Order’’] and any
subsequent modifications/Amendments, if any. 

Particularly, we, the Bidder, have read the clause regarding restrictions on procurement
from  a  ‘Bidder  of  a  country  which  shares  a  land  border  with  India’  and  on  sub-
contracting to contractors from such countries.

We certify that we, the bidder is/are not from such a country or, if from such a country,
has  been  registered  as  per  provisions  of  the  RfP  Documents with  the  Competent
Authority and will not subcontract any work to a subcontractor/sub vendor from such
countries unless such subcontractor/sub vendor fulfils all requirement in this regard
and is  eligible  to  be  considered.  [Where  applicable,  evidence  of  valid  registration  by  the
Competent Authority shall be attached.]

We  further  declare  that  any  misrepresentation  or  submission  of  false/forged
document/information  in  this  regard  shall  be  dealt  with  as  per  the  provisions  of
Integrity Pact and/or RfP Documents.

Date : Printed Name :

Place : Designation :
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-7

(Format for Affidavit of Self certification regarding Local Content in line with
PPP-MII order, if applicable, to be provided on a non-judicial stamp paper of Rs.

100/-)

Date: 

I  ________S/o,  D/o,  W/o,  _____________________Resident
of_________________________________________________________  hereby  solemnly
affirm and declare as under: 

That I will agree to abide by the terms and conditions of the Public Procurement
(Preference  to  Make  in  India)  Order,  2017  of  Government  of  India  issued  vide
Notification  No:P-45021/2/2017  -BE-II  dated  15/06/2017,  its  revision  dated
16/09/2020 (PPP-MII  Order)  read  in  conjunction  with  ‘Public  Procurement
(Preference to Make in India) to provide for Purchase Preference (linked with local
content) in respect of Power Sector’ order dated 16/11/2021 issued by Ministry of
Power (MoP Order)  and subsequent modifications/amendments if any.

That the information furnished hereinafter is correct to the best of my knowledge
and  belief  and  I  undertake  to  produce  relevant  records  before  the  procuring
entity/CTUIL or any other Government authority for the purpose of assessing the
local  content  of goods/services/works  supplied  by  me  for  Engagement  of
Independent  Engineer  for  _____________________________;  Specification  No.:
_____________. 

That the local content for all inputs which constitute the said goods/services/works
has been verified by me and I am responsible for the correctness of the claims made
therein.

That  the  ‘Local  Content  ‘as  defined  in  the  PPP-MII  order  in  the
goods/services/works supplied by me for Engagement of Independent Engineer
for  _____________________________;  Specification  No.: _____________  is  ………
percent (%).

That the goods/services/works supplied by me for  Engagement of Independent
Engineer  for  _____________________________;  Specification  No.: _____________
meet the ‘Local Content ‘requirement as defined in the PPP-MII order  for ‘Class –I
local supplier’

That the value addition for the purpose of meeting the ‘Local Content ‘has been
made by me at ……………………… (Enter the details of the location(s) at which value
addition is made).

That in the event of the local content of the goods/services/works mentioned herein
is found to be incorrect and not meeting the prescribed Local Content criteria, based
on the assessment of procuring agency (ies)/CTUIL/Government Authorities for the
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Specification No. :

Attachment-7

purpose of assessing the local content, action shall be taken against me in line with
the PPP-MII order and provisions of the Integrity pact/ Bidding Documents. 

I agree to maintain the relevant information in the Company's record for a period of
8 years and shall make this available for verification to any statutory authority. 

For and on behalf of……………………………………………… (Name of firm/entity) 
Authorized signatory (To be duly authorized by the Board of Directors) 
<Insert Name,  Designation and Contact No.>
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Attachment-8

(Declaration regarding events encountered pursuant to Clause 2.4 of Section-III
Conditions of Contract)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 In accordance with the relevant provisions of the RfP documents inter-alia including
for  assessment  of  capacity  and  capability,  we  furnish  herewith  our
data/details/documents along with other information, as follows 

Sr.
No.

Event

1. Whether there was Termination of Contract(s) due to
Consultant’s /Contractor’s default

Yes
No

2. Whether there was Encashment of CPG(s) due to non-
performance

Yes
No

3. Firm has been referred to NCLT under Insolvency &
Bankruptcy Code (IRP has been appointed or Liquidation
proceedings have been initiated under IBC)

Yes@

No

Note: 

1. Information regarding events at Sl. No. 1 & 2 shall  be furnished for events occurred
during last one year under the contract(s) executed by you for CTUIL.

@2.   Regarding  Sl.  No.  3,  in  case  of  ‘Yes’,  following  information  shall  be  submitted
additionally:

Date  on  which  the  firm  has  been  referred  to  NCLT  under
Insolvency  &  Bankruptcy  Code  (IRP  has  been  appointed  or
Liquidation proceedings have been initiated under IBC) …………

Whether the process under IBC has been concluded
(If yes, supporting documents be submitted)

 Yes

 No

2.0 We confirm that the above information/declarations and documents submitted in
support  of  the  same  are  true  and  correct  to  the  best  of  our  knowledge.  We
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understand  that  any  false  declaration  and/or  misrepresentation  of  facts  and/or
false/forged documents/information may lead to our debarment from participation
in  Employer  tenders  and that  our  Bid  Security/Contract  Performance Guarantee
may  be  forfeited  besides  other  actions  as  deemed  to  be  appropriate  as  per  the
provisions of the RfP Documents/Integrity Pact.

Date : Printed Name :

Place : Designation :
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INTEGRITY PACT

Between

Central Transmission Utility of India Limited
having its Registered Office at "Saudamini", Plot No. 2, Sector 29,

Gurgaon (Haryana) – 122001

hereinafter referred to as 

"CTUIL",

and

__________________________________________________________________________
[Insert the name of the Sole Bidder/Lead Partner of Joint Venture, if applicable]

having its Registered Office at _______________________________________________
(Insert full Address)

___________________________________________________________________________

and

___________________________________________________________________________
 [Insert the name of the Partner(s) of Joint Venture, if applicable]

having its Registered Office at _________________________________________________
(Insert full Address)

____________________________________________________________________________

hereinafter referred to as 

"The Bidder/Contractor"
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Preamble
CTUIL intends to award, under laid-down organisational procedures, contract(s) for
_____________________________________________ [Insert  the  name  of  the  package]
Package  and  Specification  Number__________________________  [Insert  Specification
Number of the package]

CTUIL values full compliance with all  relevant laws of the land, rules, regulations,
economic use of resources,  and of fairness /  transparency in its relations with its
Bidders/ Contractors.

In order to achieve these goals, CTUIL and the above named Bidder/Contractor enter
into this agreement called 'Integrity Pact' which will form a part of the bid.

It is hereby agreed by and between the parties as under:

Section I - Commitments of CTUIL

(1) CTUIL commits itself to take all measures necessary to prevent corruption and
to observe the following principles :

a) No employee of  CTUIL, personally or through family members, will in
connection with the tender, or the execution of the contract, demand, take
a promise for or accept, for him/herself or third person, any material or
other benefit which he/she is not legally entitled to.

b) CTUIL will,  during  the  tender  process  treat  all  Bidder(s)  with  equity,
fairness  and  reason.  CTUIL will  in  particular,  before  and  during  the
tender process, provide to all Bidder(s) the same information and will not
provide  to  any  Bidder(s)  confidential/  additional  information  through
which the Bidder(s) could obtain an advantage in relation to the tender
process or the contract execution.

(c) CTUIL will exclude from evaluation of Bids its such employee(s) who has
any  personal interest  in  the  Companies/Agencies  participating  in  the
Bidding/Tendering process and all known prejudiced persons.

(2) If CTUIL obtains information on the conduct of any of its employee which is a
criminal offence under the IPC / PC Act, or if there be a substantive suspicion
in this regard, CTUIL will inform its Chief Vigilance Officer and in addition
disciplinary actions can be initiated under CTUIL’s Rules.

Section II - Commitments of the Bidder/Contractor

(1) The Bidder/Contractor commits itself to take all measures necessary to prevent
corruption.  The  Bidder/Contractor commits  itself to  observe  the  following
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principles during its participation in the tender process and during the contract
execution:

a) The Bidder/Contractor will not, directly or through any other person or
firm, offer, promise or give to any of CTUIL's employees involved in the
tender process or the execution of the contract or to any third person any
material or other benefit  which it  is  not legally entitled to,  in order to
obtain  in  exchange  an  advantage  of  any  kind  whatsoever  during  the
tender process or during the execution of the contract.

b) The  Bidder/Contractor  will  not  enter  into  any  illegal  or  undisclosed
agreement  or  understanding,  whether  formal  or  informal  with  other
Bidders/Contractors.  This applies  in particular to  prices,  specifications,
certifications, subsidiary contracts, submission or non-submission of bids
or actions to restrict competitiveness or to introduce cartelization in the
bidding process.

c) The  Bidder/Contractor  shall  not  pass  any  information  provided  by
CTUIL as part of business relationship to others and shall not commit
any offence under PC / IPC Act.

d) The  Bidder/Contractor  of  foreign  origin  shall  disclose  the  name  and
address of the Agents/representatives in India, if any, involved directly
or indirectly in the Bidding. Similarly,  the Bidder/Contractor of Indian
Nationality shall furnish the name and address of the foreign principals, if
any, involved directly or indirectly in the Bidding.

e) The Bidder/Contractor will, when presenting his bid, disclose any and all
payments made, or committed to or intends to make to agents, brokers or
any other  intermediaries  in  connection with the  award of  the contract
and/or with the execution of the contract.

f) The Bidder/Contractor will not misrepresent facts or furnish false/forged
documents/information in order to influence the bidding process or the
execution of the contract to the detriment of CTUIL.

g) The Bidder/Contractor  shall  ensure  adoption  of  Integrity  Pact  by  its
Sub-contractors and shall be responsible for the same.

(2) The  Bidder/Contractor  will  not  instigate  third  persons  to  commit  offences
outlined above or be an accessory to such offences.

  
Section III- Disqualification from tender process and exclusion from future contracts

(1) If the Bidder, before contract award, has  committed a transgression through a
violation  of  Section  II  or  in  any  other  form such as  to  put  his  reliability  or
credibility as Bidder into question,  CTUIL may disqualify the Bidder from the
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tender process or terminate the contract, if already signed, for such reason.

(2) If the Bidder/Contractor has committed a transgression through a violation of
Section II such as to put his reliability or credibility into question, CTUIL may,
after  following due procedures,  ban /blacklist  the  Bidder/Contractor  in  line
with CTUIL’s policy for “Black-Listing of Firms / Banning of Business”.  The
imposition and duration of the  ban will be determined by the severity of the
transgression. The severity will be determined by the circumstances of the case,
in  particular  the  number  of  transgressions,  the  position  of  the  transgressors
within the company hierarchy of the Bidder/Contractor and the amount of the
damage. The ban will be imposed for a maximum of 3 years. 

(3) If the Bidder/Contractor can prove that he has restored/recouped the damage
caused by him and has installed a suitable corruption prevention system, CTUIL
may revoke the ban prematurely.

Section IV - Liability for violation of Integrity Pact

(1) If CTUIL has disqualified the Bidder from the tender process prior to the award
under Section III,  CTUIL is entitled for forfeiture of the Bid Guarantee under
the Bid.

(2) If CTUIL has terminated the contract under Section III or if CTUIL is entitled to
terminate the contract under Section III, CTUIL shall be entitled to forfeit the
Contract Performance Guarantee of this contract, in full or part thereof as may
be decided, besides resorting to other remedies under the contract.

Section V- Previous Transgression

(1) The Bidder shall disclose in its Bid any   transgressions occurred in the last 10
years with any other Public Sector Undertaking or Government Department or
any other Company, in any country, that may impinge on the Anti-corruption
principle.

(2) If  the Bidder makes incorrect statement on this subject,  it can be disqualified
from the tender process or the contract, if already awarded, can be terminated
for such reason and further action can be taken in line with CTUIL’s policies.

Section VI - Equal treatment to all Bidders / Contractors

(1) CTUIL will enter into agreements with identical conditions as this one with all
Bidders.

(2) CTUIL will disqualify from the tender process any bidder who does not sign this
Pact or violate its provisions.
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Section VII - Punitive Action against violating Bidders / Contractors 

If CTUIL obtains knowledge of conduct of a Bidder or a Contractor or its subcontractor
or of an employee or a representative or an associate of a Bidder or Contractor or his
Subcontractor which constitutes corruption, or if  CTUIL has substantive suspicion in
this regard, CTUIL will inform the Chief Vigilance Officer (CVO).

(*)Section VIII - Independent External Monitor/Monitors

(1) CTUIL/POWERGRID has appointed a panel of Independent External Monitors
(IEMs) for this Pact with the approval of Central Vigilance Commission (CVC),
Government  of  India.  The  names  of  the  IEMs  have  been  indicated  in  the
Bidding Documents. 

(2) The panel of IEMs shall review independently and objectively, whether and to
what extent the parties comply with the obligations under this agreement.  The
panel of IEMs has right of access to all project documentation.  The panel of
IEMs  may examine any complaint  received by  them and submit  a  report  to
Chairman-cum-Managing  Director,  CTUIL/POWERGRID,  giving  joint
findings, at the earliest.  The panel of IEMs may also submit a report directly to
the CVO and the CVC, in case of suspicion of serious irregularities attracting the
provisions of the PC Act. 

(3) The IEM is not subject to instructions by the representatives of the parties and
performs his functions neutrally and independently.  He /  She reports  to the
Chairman-cum-Managing Director, CTUIL/POWERGRID.

(4) The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without
restriction to all documentation of CTUIL related to this contract including that
provided by the Contractor/Bidder. The Bidder/Contractor will also grant the
IEM, upon his / her request and demonstration of a valid interest, unrestricted
and  unconditional  access  to  their  documentation.  The  same  is  applicable  to
Subcontractors. The IEM is under contractual obligation to treat the information
and  documents  of  the  Bidder(s)/Contractor(s)/Subcontractor(s)  with
confidentiality.

(5) CTUIL will provide to the IEMs information as sought by him / her which could
have  an  impact  on  the  contractual  relations  between  CTUIL and  the
Bidder/Contractor related to this contract. The IEMs shall also sign declaration
on ’Non-Disclosure of Confidential Information’ and of ‘Absence of Conflict
of Interest’. In case of any conflict of interest arising at a later date, the IEM
shall  inform  Chairman-cum-Managing  Director,  CTUIL/POWERGRID  and
recuse himself/herself from that case

(6) As soon as the IEM notices, or believes to notice, a violation of this agreement, he
/  she will  so  inform  the  Chairman-cum-Managing  Director,
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CTUIL/POWERGRID and  request  the  Chairman-cum-Managing  Director,
CTUIL/POWERGRID to discontinue or take corrective action, or to take other
relevant  action.  The  IEM  can  in  this  regard  submit  non-binding
recommendations. Beyond this, the IEM has no right to demand from the parties
that  they  act  in  a  specific  manner,  refrain  from  action  or  tolerate  action.
However,  the  IEM  shall  give  an  opportunity  to  CTUIL and  the
Bidder/Contractor,  as  deemed  fit,  to  present  its  case  before  making  its
recommendations to CTUIL.

(7) The IEM will submit a written report to the Chairman-cum-Managing Director,
CTUIL/POWERGRID within  8  to  10  weeks  from  the  date  of  reference  or
intimation  to  him  by  CTUIL/POWERGRID and,  should  the  occasion  arise,
submit proposals for correcting problematic situations.

(8) If  the  IEM  has  reported  to  the  Chairman-cum-Managing  Director,
CTUIL/POWERGRID, a substantiated suspicion of an offence under  PC / IPC
Act, and the Chairman-cum-Managing Director, CTUIL/POWERGRID has not,
within the reasonable time taken visible action to proceed against such offence or
reported it to the CVO, the Monitor may also transmit this information directly
to the CVC, Government of India.

(9) While  representing  any  matter  in  relation  to  the  Integrity  pact  inter-alia
including its  transgression to the panel of IEMs, CTUIL/POWERGRID and
Bidder/Contractor shall not approach the court of law and await the decision
of the IEM in the matter.

(10) The word ‘IEM’ would include both singular and plural.

(*) This  Section  shall  be  applicable  for  only  those  packages  wherein  the  IEMs have  been
identified in Section – I of the Bidding Documents.

Section IX - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor
after the closure of the contract and for all other Bidder's six month after the contract
has been awarded.

Section X - Other Provisions

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is
the establishment of CTUIL. The Arbitration/conciliation clause provided in the
main tender document / contract shall not be applicable for any issue / dispute
arising under Integrity Pact. 

(2) Changes  and supplements as well  as termination notices need to be made in
writing. Side agreements have not been made.
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(3) If  the Contractor is  a partnership firm or a consortium or Joint Venture, this
agreement  must  be  signed  by  all  partners, consortium  members  and  Joint
Venture partners.

(4) Nothing in this agreement shall affect the rights of the parties available under the
General Conditions of Contract (GCC) and Special Conditions of Contract (SCC).

(5) Issues like Warranty/Guarantees etc. shall be outside the purview of IEMs.

(6) Views  expressed  or  suggestions/submissions  made  by  the  parties  and  the
recommendations of the CVO/IEM# in respect of the violation of this agreement,
shall not be relied on or introduced as evidence in the arbitral/ conciliation or
judicial proceedings (arising out of the arbitral/ conciliation proceedings) by the
parties  in  connection with the  disputes/differences  arising out  of  the  subject
contract.

# CVO shall be applicable for packages wherein IEM are not identified in Section – I
of the Bidding Documents. IEM shall be applicable for packages wherein IEM are
identified in Section – I of the Bidding Documents.

 
(7) Should one or several provisions of this agreement turn out to be invalid, the

remainder of this agreement remains valid. In this case, the parties will strive to
come to an agreement to their original intentions.

(Signature) ______________________ (Signature) ________________________
(For & On behalf of CTUIL) (For & On behalf of Bidder/ Partner(s)

of Joint Venture/ Contractor)

(Office Seal) (Office Seal)

Name:____________________________ Name:____________________________

Designation:_______________________ Designation:_______________________

Witness 1 :_________________________ Witness 1 :_________________________

(Name & Address) _________________ (Name & Address) _________________

__________________________________ __________________________________

__________________________________ __________________________________
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Witness 2 :_________________________ Witness 2 :_________________________

(Name & Address) _________________ (Name & Address) _________________

__________________________________ __________________________________

__________________________________ __________________________________
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-10

 (Declaration of Key Managerial Person (KMP) and Power of Attorney holder)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 We  confirm  that  the  declarations  made  in  our  proposal,  inter-alia  including
Attachment-2  (Credentials  towards  Technical  Evaluation  Criteria) regarding
eligibility/qualification data and documents submitted in our proposal in support of
the declarations, are true and correct to the best of our knowledge.

1.1        We are furnishing a declaration regarding nature of engagement of Key personnel as 
per the following details:

Sl.
No.

Position Name of Key Personnel Nature of engagement
of Key Personnel

1 Team Leader  cum Project
Manager

2 Transmission Line Expert
3 Substation Expert
4 Field  Engineer

(Substation)
5 Field  Engineer

(Transmission Line)

We  further  confirm  that  after  award  of  contract,  key  personnel  who  are  not
employees of our firm, the hiring agreement between us and the key personnel
shall be submitted to CTU within 15 days from the issue of GeM contract order.

2.0 We also  confirm that  in  support  of  meeting  the  Qualification  Requirements  and
Technical Evaluation Criteria as per RfP Documents, we have enclosed self-certified
copy of documentary evidence in support of the above requirements.

3.0 We shall furnish clarification to proposal, if any sought by Employer pursuant to
Section-III Clause 20.0. We understand that if we fail to rectify/furnish the requested
documents if any, within 07 days’ notice, our proposal is liable to be rejected.

4.0 We further confirm that we shall  furnish a declaration as per format provided in
Bidding Document regarding key personnel engagement for carrying out requisite
activities  under the  contract  along with  monthly  invoice.  We also  understand in
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-10

absence of the declaration our invoice shall be considered as incomplete and may not
be processed by employer. 

5.0 We further confirm and certify that qualification and experience of Key Personnel
brought  out  in  “FORM-1_CV  of  Expert”  and  the  details  brought  out  in  the
Curriculum Vitae/Resume of identified key personnel including their professional
Qualifications,  Work  experience,  previous  employment  history  etc.  have  been
verified  by  us  and  have  been  found  to  be  correct.  We  understand  that  any
misrepresentation/factual error in these details shall lead to disqualification of our
bids. Further, the Employer may take any action it may deem fit inter-alia including
banning/backlisting  in  future  contracts,  forfeiture  of  bid  security,  Contract
Performance Guarantee etc.

6.0 Notwithstanding  above,  we  also  confirm  that  the  Employer  may  verify  the
supporting documents/ details in connection with above declarations. We further
understand  that  in  case  of  any  unethical  practices  inter-alia  including  any
misrepresentation of facts, submission of false and/or forged details/ documents/
declaration by us, we may be debarred from the participation in Employer’s tenders
in  future  as  considered appropriate  by  Employer  and  our  Contract  Performance
Guarantee shall be forfeited besides taking other actions as deemed appropriate.

Date:....................

Place:...................    

  (Signature of Power of Attorney holder)...................................................………..

                                     (Printed Name)..........................................………….

(Designation)................…………..............................

(Common Seal).…………..........................................

  (Signature of Key Managerial Person)...................................................………..

                                     (Printed Name)..........................................………….

(Designation)................…………..............................

(Common Seal).…………..........................................

Note: Key Managerial Personnel (KMP) of the company shall include CEO/Managing Director/
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other
officer  entrusted  with  substantial  powers  of  the  management  of  the  affairs  of  the
company/firm.
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-11

 (Information regarding Ex-employees of CTUIL/POWERGRID in our Organization)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We declare that we are aware of and have gone through the “Code of Business Conduct and
Ethics for Senior Management Personnel” and “Code of Business Conduct and Ethics for
Board Members” of POWERGRID (hereinafter referred to as the “Code of Conduct”). We
further  understand  that  as  per  the  “Code  of  Conduct”,  Senior  Management  Personnel
including Board Members, who have retired/resigned from CTUIL/ POWERGRID, shall
not accept any appointment or post, as detailed in the referred “Code of Conduct”, within 1
year from the date of cessation of service/directorship unless approved by the Competent
Authority.

Accordingly, we hereby furnish the details of ex-employees of CTUIL/ POWERGRID who
had  retired/resigned  at  the  level  of  General  Manager  and  above  from  CTUIL/
POWERGRID and subsequently have been employed by us:

Sl. 
No.

Name of the person with 
designation in CTUIL

Date of 
Retirement/resignation 
from CTUIL/ 
POWERGRID

Date of joining and 
designation in our 
organisation*

1
2
3

Note:  (*)  In case the date of  joining in the bidder’s  organisation of  such ex-employee is
within  1  year  from  the  date  of  retirement/resignation  from  CTUIL/ POWERGRID,  No
Objection Certificate/approval from the Competent Authority must be furnished along with
the bid or subsequent through clarification pursuant to clause 20.0 of section-III.

In  case  of  non-submission  of  No  Objection  Certificate/approval  from  the  Competent
Authority,  as required, we understand that  CTUIL shall  deal  with such cases as  per its
policy and procedures of POWERGRID in vogue, which may also result in rejection of our
bid. We also confirm that CTUIL shall be the sole judge in this regard.

We  further  declare  that  any  misrepresentation  or  submission  of  false/forged
documents/information  in  this  regard  shall  be  dealt  with  as  per  the  provisions  of  the
Integrity  Pact  and/or  the  Bidding  Documents  and/or  POWERGRID’s  policy  and
procedures.

Date: Name and Signature:
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-11

Place: Designation:

Note:

1. “Code of Business Conduct and Ethics for Senior Management Personnel” and “Code of
Business  Conduct  and  Ethics  for  Board  Members”  are  available  on  POWERGRID’s
website https://www.powergrid.in/.

2. In case bidder has furnished no details on ex-employees of CTUIL/POWERGRID or has
left blank or has indicated ‘-‘against the same, it shall be deemed that they have not
employed any such person in their organization.  
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Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-12

 (Declaration by the bidder for ‘Code of Integrity for Public procurement’)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 We have read the provisions of the bidding documents regarding abiding by the
‘Code of Integrity for Public Procurement’. Accordingly, we hereby declare that we
shall abide by the ‘Code of Integrity for Public Procurement’ as mentioned under
Clause 38, Section-III, Conditions of Contracts of the Bidding Documents.

The details of any previous transgressions of the code of integrity with any entity in
any country during the last three years or of being debarred by any other Procuring
Entity are as under:

(a)

(b)

(c)

2.0 We also accept that in case of violation/transgression of this code by us in competing
for or in executing the Contract, Employer has the right to take punitive measures as
per the provisions of the Bidding Documents and/or CTUIL/POWERGRID’s policy
and procedure.

Date: Name and Signature:

Place: Designation:

Page 1 of 1



……………… (Package Name) & (Spec No.) ……………

FORM-1_CV of Expert
Curriculum Vitae (CV) of Expert

1. Proposed Position :

2. Name of Expert :

2a. Adhaar Number :

2b. Contact Number :

2c. e-Mail ID :

3. Date of Birth :

4. Nationality :

5. Educational Qualification :

(Starting with highest qualification, list the qualification)

Sl.
No.

Year Degree College Supporting Document
attached as

6. Employment Record :

(Starting with present position, list in reverse order every position held with employer. Also mention 
the duration of position)

Sl.
No.

Period
From (DD-MM-YY) to (DD-MM-

YY)

Position Name of
Employer

Supporting
Document
attached as

1. (DD-MM-YY) to (DD-MM-YY)

2. (DD-MM-YY) to (DD-MM-YY)

3. (DD-MM-YY) to (DD-MM-YY)

4. …….

.. …….

7. List  of  EHV Projects  on which the  Expert  has  worked (provided  details  shall  be
considered as experience of Expert as per the requirement of Cl. 1.2 of Annexure-I to Section-
III):

Sl.
No.

Duration
(From DD-
MM-YY to

DD-MM-YY)

Name
of

Projec
t

Name of
Client

Name of
Employer

Description of responsibilities

1. DD-MM-YY 
to 
DD-MM-YY

Worked as (position): …….

Voltage Level: …...

Detail  of  works  description/
responsibilities handled related
to requirement of QR:
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……………… (Package Name) & (Spec No.) ……………

FORM-1_CV of Expert
……..
……..

2. DD-MM-YY 
to 
DD-MM-YY

Worked as (position): …….

Voltage Level: …..

Detail  of  works  description/
responsibilities handled related
to requirement of QR:

……..
……..

3. DD-MM-YY 
to 
DD-MM-YY

Worked as (position): …….

Voltage Level: …..

Detail  of  works  description/
responsibilities handled related
to requirement of QR:

……..
……..

4. ….
… ….
Total experience of EHV Transmission Projects: … Years & …. Months.

Note: 

i. While  calculating  “Total  experience  of  EHV  Transmission  Projects”,  overlapping
period shall not be considered.

Certification by Expert:

1. I,  the  undersigned,  certify  that  to  the  best  of  my knowledge and belief,  this  CV
correctly describes me, my qualifications and my experience.

2. I am willing to work on the Project and I will be available for Project assignment as
per the requirement of Contract.

3. I  confirm that  I  am not part  of  any under bidding and awarded IE packages of
employer with any other bidder.  I  further confirm my exclusive association with
<…………Name of the Bidder…………>.

(Signature and name of the Expert)

Place:

Date:

(Signature and name of the authorized signatory of the Bidder)

Seal of the firm
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……………… (Package Name) & (Spec No.) ……………

FORM-1_CV of Expert
Notes:

1. Use separate form for each Expert. 

2. Each page of the CV shall be signed in ink and dated by both the Expert concerned
and by the authorized signatory of the Bidder firm along with the seal of the firm
and upload the same as per requirement. However, Hard copy of the same CV shall
be submitted by Successful Bidder within 15 days from the issuance of GeM Contract
Order.

3. The  self-attested  copy  of  degree  should  be  provided  as  Proof  of  Education
Qualification. 

4. Self-attested copy of Aadhar Card should be provided along with the CV.

5. In support of Employment record, the expert shall furnish self-attested copy(ies) of
employment record (viz. joining letter, relieving letter, experience letter etc.) issued
by previous employer(s).

6. Bidders  are  advised  to  submit  CV  in  line  with  this  format  only  for  the  subject
package.
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Form-2

Certificate from Statutory Auditors/ Charted Accountant regarding Professional fees

(Refer Clause 1.3 (a) of Annexure-I of Section-III)

Sl. No. Financial Year Professional Fee received 
(Rs. in Crores)

1. 2023-24 
2. 2022-23
3. 2021-22

This is to certify that ………… (name of the bidder) has received the payments shown above
against the respective financial years on account of professional fees for providing advisory
or consultancy services to its clients.  It is also certified that the amounts mentioned above
does not  include professional  fees  for  undertaking dispute  resolution proceeding before
courts, tribunals or arbitrators.

Name of the Auditor Firm:

Name of the partner:

Membership Number:

UDIN:

Date:
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……………………(Package Name)……………

Form-3

(Declaration regarding engagement of Experts)
(on company’s letter head)

Consultant’s Name and Address:

Name        :
Address    :

To:

Engineer-in-Charge
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for ……(Package Name)…..,
we hereby confirm that following Experts have carried out the requisite activities
under the contract and were involved in preparation of monthly report for the month
…….., 2022:

Sl.no. Experts Name Signature
1. Project  Manager  cum  Team

Leader
2. Substation Expert

3. Transmission Line Expert

2.0 We understand that any false declaration and/or misrepresentation of facts and/or
furnishing of false information may lead to termination of Contract/our debarment
from participation in Employer future tenders and that our Contract Performance
Guarantee may be forfeited besides other actions as deemed to be appropriate as per
the provisions of GeM Contract Order/Integrity Pact.

Date: Authorised Signatory:

Place: Designation:
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FORM-4

(Declaration regarding Field Engineer (Transmission Line/Substation))
(on company’s letter head)

Consultant’s Name and Address:

Name        :
Address    :

To:

Engineer-in-Charge
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for ……(Package Name)…..,
we hereby confirm that following Field Engineer (Transmission Line/Substation) is
present at site and have carried out the requisite activities mentioned in ToR/RfP
Document for preparation of report for the month …… 202X under the contract:

Experts Name Signature
Field  Engineer
(Transmission  Line/
Substation)

Further, we are also maintaining a database of attendance and we understand that
employer may ask the database of attendance of expert as and when required.

2.0 We understand that any false declaration and/or misrepresentation of facts and/or
furnishing of false information may lead to termination of Contract/our debarment
from participation in Employer future tenders and that our Contract Performance
Guarantee may be forfeited besides other actions as deemed to be appropriate as per
the provisions of Contract Agreement/Integrity Pact.

Date:            Authorised Signatory:

Place: Designation:

Note:    Separate  declaration  form  shall  be  furnished  by  bidder  for  substation  and
Transmission Line field engineer.



Appointment  of  Independent  Engineer  for “Eastern Region Expansion Scheme-XXXIX
(ERES-XXXIX)”. (Spec. No. CTUIL/IE/2024-25/61)

Price Schedule 

(This price schedule is for reference; however, bidder has to
quote their total price (incl GST) on GeM portal only.) #

Name of The Bidder: 

1. Remuneration for Key Personnel  

Position No. of 
Months 

Rate/month
(excl. GST) 

Total
Amount 

Project Management Expert/Team Leader 36   

Substation Expert 36   
Transmission Line Expert 36   
Field Engineer (Substation) 36   

Field Engineer (Transmission Line) 36

Total 

GST Rate (in %)

GST Value (In INR)

Grand Total incl. GST

 

The Man-Month rates for remuneration for Key Personnel quoted above are inclusive of all
costs such as salary & allowances etc. for carrying out all activities as per ToR. 

Cost to be incurred for carrying out scope of work as detailed in ToR towards support staff
and Travel of Key Personnel to site/substation/CTUIL Office where work is to be carried out
inclusive in the above rates.  

Note:  Lab  charges  for  testing,  revalidations  from  third  parties  (if  required)  shall  be
reimbursed by employer as per actual. 

2. Reimbursable Expenditure for Key Personnel 

Cost  of  Travel  of  Project  Management  expert  (Team  Leader)/  Substation  expert
/Transmission  Line  expert  for  witnessing  the  type  tests/  FAT  at  manufacturers  location
whenever desired by the Employer. The travel/ accommodation expenses of the same shall be
reimbursed as per the rates and terms given below:  



a) Per  diem  allowance  towards  Boarding  &  lodging,  local  travels  and  incidental
expenses (Rate/ Day)

 
Cities Rate/Day (in INR) 

excl. Taxes 
Metro Cities – 
Delhi, Mumbai, Bangalore, Gurgaon, Hyderabad, Chennai &
Kolkata 

6,500/- 

Principal Cities – 
Agra,  Ahmedabad,  Allahabad,  Amritsar,  Asansol,  Bhopal,
Coimbatore,  Dhanbad,  Faridabad,  Indore,  Jabalpur,  Jaipur,
Jamshedpur,  Kanpur,  Kochi,  Lucknow,  Ludhiana,  Madurai,
Meerut, Nagpur, Nasik, Patna, Pune, Rajkot, Surat, Vadodara,
Varanasi, Vijayawada, Vishakhapatnam, state capitals. 

5,300/-

Ordinary Cities 4,300/-
 

b) Outstation  Travel  Expenses:  Economy  Class  Airfare/Rail  (upto  2nd class  AC
berth)/Road  (Taxi-  restricted  to  2nd class  AC  Rail  fare  of  equivalent  distance).
Consultant has to provide documentary evidence/receipt in support of the expenses. 

 

#Note: 1. This price schedule is for reference, however bidder has to quote their total price (incl GST)
on GeM portal only and price breakup (on letter head of the company) to be uploaded in line
with price breakup field available on GeM portal.

            
2.Uploading price bid in any form in Technical Bid/Technical Cover will be at the bidder’s
risk and may result in rejection of its bid.
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	The Selected Bidder, on behalf of the TSP, will provide to the Central Transmission Utility of India Limited (being the Nodal Agency) the Contract Performance Guarantee for an amount of Rs. 58 Crore (Rupees Fifty-Eight Crore only).
	3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to three (3) months after the Scheduled COD of the Project and shall be extended from time to time to be valid for a period up to three (3) months after the COD of the Project. In case the validity of the Contract Performance Guarantee is expiring before the validity specified in this Article, the TSP shall, at least thirty (30) days before the expiry of the Contract Performance Guarantee, replace the Contract Performance Guarantee with another Contract Performance Guarantee or extend the validity of the existing Contract Performance Guarantee until the validity period specified in this Article.
	3.1.3 The TSP agrees and undertakes to duly perform and complete the following activities within six (6) months from the Effective Date (except for c) below), unless such completion is affected due to any Force Majeure Event, or if any of the activities is specifically waived in writing by the Nodal Agency:

	3.2 Recognition of Lenders’ Rights by the Nodal Agency
	3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the Lenders as per Article 15.3 of this Agreement and all other RFP Project Documents.

	3.3 Consequences of non-fulfilment of conditions subsequent
	3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP even within three (3) Months after the time specified therein, then on and from the expiry of such period and until the TSP has satisfied all the conditions specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish to Central Transmission Utility of India Limited (being the Nodal Agency) additional Contract Performance Guarantee of Rupees Five Crore Eighty Lakh Only (Rs. 5.80 Crore) within two (2) Business Days of expiry of every such Month. Such additional Contract Performance Guarantee shall be provided to Central Transmission Utility of India Limited (being the Nodal Agency) in the manner provided in Article 3.1.1 and shall become part of the Contract Performance Guarantee and all the provisions of this Agreement shall be construed accordingly. Central Transmission Utility of India Limited (being the Nodal Agency) shall be entitled to hold and / or invoke the Contract Performance Guarantee, including such additional Contract Performance Guarantee, in accordance with the provisions of this Agreement.
	3.3.2 Subject to Article 3.3.4, if:
	3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 58 Crore (Rupees Fifty Eight Crore Only) as liquidated damages. The Nodal Agency shall be entitled to recover this amount of damages by invoking the Contract Performance Guarantee to the extent of liquidated damages, which shall be required by the Nodal Agency, and the balance shall be returned to TSP, if any.
	3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to any Force Majeure Event, the time period for fulfilment of the condition subsequent as mentioned in Article 3.1.3, may be extended for a period of such Force Majeure Event. Alternatively, if deemed necessary, this Agreement may be terminated by the Nodal Agency by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order to enable the Lenders to exercise right of substitution in accordance with Article 15.3 of this Agreement and the Contract Performance Guarantee shall be returned as per the provisions of Article 6.5.1.
	3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal Agency may take steps to bid out the Project again.
	3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that there are sufficient grounds for so doing, apart from invoking the Contract Performance Guarantee under para 3.3.3 may also initiate proceedings for blacklisting the TSP as per provisions of Article 13.2 of TSA.

	3.4 Progress Reports

	4 Development of the Project
	4.1 TSP's obligations in development of the Project:
	4.2 Roles of the Nodal Agency in implementation of the Project:
	4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be the holder and administrator of this Agreement and shall inter alia:

	4.3 Time for Commencement and Completion:
	4.4 Extension of time:
	4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to day’ basis, subject to the provisions of Article 13.
	4.4.2 In the event that an Element or the Project cannot be commissioned by its Scheduled COD on account of any Force Majeure Event as per Article 11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such Force Majeure Event. Alternatively, if deemed necessary, the Nodal Agency may terminate the Agreement as per the provisions of Article 13.4 by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order to enable the Lenders to exercise right of substitution in accordance with Article 15.3 of this Agreement.
	4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s performance has ceased to be affected by the relevant circumstance, on how long the Scheduled COD should be deferred by, any Party may raise the Dispute to be resolved in accordance with Article 16.

	4.5 Metering Arrangements:
	4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended from time to time, with regard to the metering arrangements for the Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend all necessary assistance in taking meter readings.

	4.6 Interconnection Facilities:
	4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible for connecting the Project with the interconnection point(s) specified in Schedule 1 of this Agreement. The Interconnection Facilities shall be developed as per the scope of work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal Agency shall be responsible for coordinating to make available the Interconnection Facilities.
	4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within the scope of the project is to construct the Project as per Schedule-1 of this Agreement and in particular to connect it to the Interconnection Facilities as specified in this Agreement.


	5 Construction of the Project
	5.1 TSP’s Construction Responsibilities:
	5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, constructing, erecting, testing and commissioning each Element of the Project by the Scheduled COD in accordance with the Regulations and other applicable Laws specified in Article 4.1 of this Agreement.
	5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its obligations under this Agreement or be entitled to any extension of time or any compensation whatsoever by reason of the unsuitability of the Site or Transmission Line route(s).
	5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits related but not limited to road / rail / river / canal / power line / crossings, Power and Telecom Coordination Committee (PTCC), defence, civil aviation, right of way / way-leaves and environmental & forest clearances from relevant authorities required for developing, financing, constructing, maintaining/ renewing all such Consents, Clearances and Permits in order to carry out its obligations under this Agreement in general and shall furnish to the Nodal Agency such copy/ies of each Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters of recommendation to the concerned Indian Governmental Instrumentality, as may be requested by the TSP from time to time, for obtaining the Consents, Clearances and Permits required for the Project.
	5.1.4 The TSP shall be responsible for:
	(a) [To be deleted by the BPC in case no land acquisition is involved in the Project and replaced by “deleted”] acquisition of land for location specific substations, switching stations or HVDC terminal or inverter stations. Also, the actual location of Greenfield substations (Switching Stations or HVDC Terminal or Inverter Stations) for a generation pooling substation and for load serving substations in the scope of TSP shall not be beyond 3 Km radius of the location proposed by the BPC in the survey report. However, actual location of any Greenfield Intermediate Substations in the scope of TSP shall not be beyond 10 Km radius of the location proposed by the BPC in the Survey Report;
	(b) [To be deleted by the BPC in case no land acquisition is involved in the Project and replaced by “deleted”] final selection of Site including its geo-technical investigation;
	(c) survey and geo-technical investigation of line route in order to determine the final route of the Transmission Lines;
	(d) seeking access to the Site and other places where the Project is being executed, at its own risk and costs, including payment of any crop, tree compensation or any other compensation as may be required.
	5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement and rehabilitation package will be implemented by the State Government authorities, for which the costs is to be borne by the TSP and no changes would be allowed in the Transmission Charges on account of any variation in the resettlement and rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in implementation of the resettlement and rehabilitation package, if execution of such package is in the interest of expeditious implementation of the Project and is beneficial to the Project affected persons.

	5.2 Appointing Contractors:
	5.2.1 The TSP shall conform to the requirements as provided in this Agreement while appointing Contractor(s) for procurement of goods & services.
	5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its obligations under this Agreement nor make the Nodal Agency liable for the performance of such Contractor(s).

	5.3 Monthly Progress Reporting:
	5.4 Quality of Workmanship:
	5.5 Progress Monitoring & Quality Assurance:
	5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) shall comprise of detailed schedule of all the equipments/items /materials required for the Project, right from procurement of raw material till the dispatch from works and receipt at the site. Further, it should also include various stages of the construction schedule up to the commissioning of the Project.
	5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times to the Site and to the Manufacturer’s works and to all such places where the Project is being executed.
	5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with the functional specifications specified in RFP.
	5.5.4 The Independent Engineer shall monitor the following during construction of the Project:

	5.6 Site regulations and Construction Documents
	5.7 Supervision of work:
	5.8 Remedial Measures:

	6 Connection and commissioning of the Project
	6.1 Connection with the Inter-Connection Facilities:
	6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies as required, at least sixty (60) days advance written notice of the date on which it intends to connect an Element of the Project, which date shall not be earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of any element prior to Scheduled COD must be approved by the Nodal Agency.
	6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for reasonable cause, including non-availability of Interconnection Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the date of connection, of the reason for the deferral and when the connection is to be rescheduled. However, no such deferment on one or more occasions would be for more than an aggregate period of thirty (30) days. Further, the Scheduled COD would be extended as required, for all such deferments on “day to day” basis.
	6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the Interconnection Facilities when:
	6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation equipment, component, system, facilities shall be successfully carried out before commissioning. The Type tests, FAT and SAT reports should be available at the substation / terminal station of HVDC installations for ready reference of operation and maintenance staff and has to be made available to the Independent Engineer appointed for quality monitoring or their authorised representatives, as and when they wish to examine the same.

	6.2 Commercial Operation:
	6.2.1 An Element of the Project shall be declared to have achieved COD twenty-four (24) hours following the connection of the Element with the Interconnection Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the TSP to be ready for charging but is not able to be charged for reasons not attributable to the TSP subject to Article 6.1.2.
	6.2.2 Once any Element of the Project has been declared to have achieved deemed COD as per Article 6.2.1 above, such Element of the Project shall be deemed to have Availability equal to the Target Availability till the actual charging of the Element and to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable for such Element

	6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)
	6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project and has given due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of intention to connect the Element(s) of the Project, where such date is not before the Scheduled COD, but is not able to connect the Element(s) of the Project by the said date specified in the notice, due to Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency, provided such Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency has continued for a period of more than three (3) continuous or non-continuous Months, the TSP shall, until the effects of the Direct Non Natural Force Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency no longer prevent the TSP from connecting the Element(s) of the Project, be deemed to have achieved COD relevant to that date and to this extent, be deemed to have been providing Transmission Service with effect from the date notified, and shall be treated as follows:

	6.4 Liquidated Damages for Delay in achieving COD of Project:
	6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the Element’s / Project’s Scheduled COD or such Scheduled COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a sum equivalent to 3.33% of Monthly Transmission Charges applicable for the Element of the Project [in case where no Elements have been defined, to be on the Project as a whole] / Project, for each day of delay up to sixty (60) days of delay and beyond that time limit, at the rate of five percent (5%) of the Monthly Transmission Charges applicable to such Element / Project, as liquidated damages for such delay and not as penalty, without prejudice to any rights of the Nodal Agency under the Agreement.
	6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of liquidated damages calculated in accordance with Article 6.4.1 for and up to six (6) months of delay for the Element or the Project.
	6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:
	6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said amount of the liquidated damages by invoking the Contract Performance Guarantee. If the then existing Contract Performance Guarantee is for an amount which is less than the amount of the liquidated damages payable by the TSP to the Nodal Agency under this Article 6.3 and the TSP fails to make payment of the balance amount of the liquidated damages not covered by the Contract Performance Guarantee, then such balance amount shall be deducted from the Transmission Charges payable to the TSP. The right of the Nodal Agency to encash the Contract Performance Guarantee is without prejudice to the other rights of the Nodal Agency under this Agreement.
	6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this Article is over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

	6.5 Return of Contract Performance Guarantee
	6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with Article 3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of the Project. In the event of delay in achieving Scheduled COD of any of the Elements by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or Article 11) and consequent part invocation of the Contract Performance Guarantee by the Nodal Agency, Nodal Agency shall release the Contract Performance Guarantee, if any remaining unadjusted, after the satisfactory completion by the TSP of all the requirements regarding achieving the Scheduled COD of the remaining Elements of the Project. It is clarified that the Nodal Agency shall also return / release the Contract Performance Guarantee in the event of (i) applicability of Article 3.3.2 to the extent the Contract Performance Guarantee is valid for an amount in excess of Rs. 58 Crore (Rupees Fifty Eight Crore only), or (ii) termination of this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of this Agreement.
	6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to other rights of the Nodal Agency under this Agreement.


	7 Operation and Maintenance of the Project
	7.1 Operation and Maintenance of the Project:
	The TSP shall be responsible for ensuring that the Project is operated and maintained in accordance with the regulations made by the Commission and CEA from time to time and provisions of the Act.

	8 Availability of the project
	8.1 Calculation of Availability of the Project:
	8.2 Target Availability:

	9 Insurances
	9.1 Insurance:
	9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the Construction Period and the Operating Period, adequate Insurances against such risks, with such deductibles including but not limited to any third party liability and endorsements and co-beneficiary/insured, as may be necessary under
	The Insurances shall be taken effective from a date prior to the date of the Financial Closure till the Expiry Date.

	9.2 Evidence of Insurance cover:
	9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of Article 9.1

	9.3 Application of Insurance Proceeds:
	9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the Financing Agreements, the proceeds of any insurance claim made due to loss or damage to the Project or any part of the Project shall be first applied to reinstatement, replacement or renewal of such loss or damage.
	9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and technically viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, the portion of the proceeds of such Insurance available to the TSP (after making admissible payments to the Lenders as per the Financing Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned Designated ISTS Customers shall have no claim on such proceeds of the Insurance.
	9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any dispute or difference between the Parties as to whether the Project is no longer economically and technically viable due to a Force Majeure Event or whether that event was adequately covered in accordance with this Agreement by the Insurances shall be determined in accordance with Article 16.

	9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers
	9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial obligations or liability whatsoever towards the TSP in respect of this Article 9.
	ARTICLE: 10


	10 Billing And Payment of Transmission Charges
	10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing Regulations, from the date on which an Element(s) has achieved COD until the Expiry Date of this Agreement, unless terminated earlier and in line with the provisions of Schedule 4 of this Agreement.
	10.2 Calculation of Monthly Transmission Charges:
	10.3 Rebate & Late Payment Surcharge:
	The rebate and late payment surcharge shall be governed as per Sharing Regulations.

	10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual Reconciliation:
	Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual Reconciliation shall be governed as per Sharing Regulations.


	11 Force Majeure
	11.1 Definitions
	11.1.1 The following terms shall have the meanings given hereunder.

	11.2 Affected Party
	11.2.1 An Affected Party means any Party whose performance has been affected by an event of Force Majeure.
	11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting the TSP only if the Force Majeure event affects and results in, late delivery of machinery and equipment for the Project or construction, completion, commissioning of the Project by Scheduled COD and/or operation thereafter;

	11.3 Force Majeure
	(a) Natural Force Majeure Events:
	(b) Non-Natural Force Majeure Events :
	i. Direct Non–Natural Force Majeure Events
	Nationalization or compulsory acquisition by any Indian Governmental Instrumentality of any material assets or rights of the Affected Party; or
	the unlawful, unreasonable or discriminatory revocation of, or refusal to renew, any Consents, Clearances and Permits required by the Affected Party to perform their obligations/ roles under the RFP Project Documents or any unlawful, unreasonable or discriminatory refusal to grant any other Consents, Clearances and Permits required for the development/ operation of the Project, provided that a Competent Court of Law declares the revocation or refusal to be unlawful, unreasonable and discriminatory and strikes the same down; or
	any other unlawful, unreasonable or discriminatory action on the part of an Indian Governmental Instrumentality which is directed against the Project, provided that a Competent Court of Law declares the action to be unlawful, unreasonable and discriminatory and strikes the same down.
	ii. Indirect Non - Natural Force Majeure Events
	act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or military action; or
	radio active contamination or ionising radiation originating from a source in India or resulting from any other Indirect Non Natural Force Majeure Event mentioned above, excluding circumstances where the source or cause of contamination or radiation is brought or has been brought into or near the Site by the Affected Party or those employed or engaged by the Affected Party; or
	industry-wide strikes and labour disturbances, having a nationwide impact in India.

	11.4 Force Majeure Exclusions
	11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable control of the Parties and (ii) the following conditions, except to the extent that they are consequences of an event of Force Majeure:
	(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, materials, spare parts etc. for the Project;
	(b) Delay in the performance of any Contractors or their agents;
	(c) Non-performance resulting from normal wear and tear typically experienced in transmission materials and equipment;
	(d) Strikes or labour disturbance at the facilities of the Affected Party;
	(e) Insufficiency of finances or funds or the Agreement becoming onerous to perform; and
	(f) Non-performance caused by, or connected with, the Affected Party’s:
	i. negligent or intentional acts, errors or omissions;
	ii. failure to comply with an Indian Law; or
	iii. breach of, or default under this Agreement or any Project Documents.
	(g) Any error or omission in the survey report provided by BPC during the bidding process.

	11.5 Notification of Force Majeure Event
	11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as soon as reasonably practicable, but not later than seven (7) days after the date on which such Party knew or should reasonably have known of the commencement of the event of Force Majeure. If an event of Force Majeure results in a breakdown of communications rendering it unreasonable to give notice within the applicable time limit specified herein, then the Party claiming Force Majeure shall give such notice as soon as reasonably practicable after reinstatement of communications, but not later than one (1) day after such reinstatement.
	Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement to claim relief under this Agreement. Such notice shall include full particulars of the event of Force Majeure, its effects on the Party claiming relief and the remedial measures proposed. The Affected Party shall give the other Party regular reports on the progress of those remedial measures and such other information as the other Party may reasonably request about the Force Majeure.
	11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the performance of its rights or obligations/ roles under this Agreement, as soon as practicable after becoming aware of each of these cessations.

	11.6 Duty to perform and duty to mitigate
	To the extent not prevented by a Force Majeure Event, the Affected Party shall continue to perform its obligations/ roles as provided in this Agreement. The Affected Party shall use its reasonable efforts to mitigate the effect of any event of Force Majeure as soon as practicable.

	11.7 Available Relief for a Force Majeure Event
	Subject to this Article 11,
	(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement to the extent that the performance of its obligations/ roles was prevented, hindered or delayed due to a Force Majeure Event;
	(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.
	(c) For the avoidance of doubt, it is clarified that the computation of Availability of the Element(s) under outage due to Force Majeure Event, as per Article 11.3 affecting the TSP shall be as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid Deadline. For the event(s) for which the Element(s) is/are deemed to be available as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024, then the Transmission Charges, as applicable to such Element(s), shall be payable as per Schedule 4, for the duration of such event(s).
	(d) For so long as the TSP is claiming relief due to any Force Majeure Event under this Agreement, the Nodal Agency may, if it so desires, from time to time on one (1) day notice, inspect the Project and the TSP shall provide the Nodal Agency’s personnel with access to the Project to carry out such inspections.
	(e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled COD a period up to one hundred eighty (180) days due to Force Majeure event, no compensation on the grounds such as interest cost, incident expenditure, opportunity cost will be made to the TSP. However, if Scheduled COD is extended beyond a period of one hundred eighty (180) days due to Force Majeure event, the TSP will be allowed to recover the interest cost during construction corresponding to the period exceeding one hundred eighty (180) days by adjustment in the Transmission Charges in accordance with Schedule 9.


	12 Change in Law
	12.1 Change in Law
	12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline resulting into any additional recurring / non-recurring expenditure by the TSP or any savings of the TSP:
	12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover any change:

	12.2 Relief for Change in Law
	12.2.1 During Construction Period, the impact of increase/decrease in the cost of the Project on the Transmission Charges shall be governed by the formula given in Schedule 9 of this Agreement.
	12.2.2 During the Operation Period:
	12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to the Nodal Agency documentary proof of such increase / decrease in cost of the Project / revenue for establishing the impact of such Change in Law.
	In cases where Change in Law results in decrease of cost and it comes to the notice of Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost, Nodal Agency may initiate appropriate claim.

	12.3 Notification of Change in Law:
	12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to claim relief for such Change in Law under this Article 12, it shall give notice to Nodal Agency of such Change in Law as soon as reasonably practicable after becoming aware of the same.
	12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is beneficially affected by a Change in Law.
	12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other things, precise details of the Change in Law and its estimated impact on the TSP.

	12.4 Payment on account of Change in Law
	12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case of any change in Monthly Transmission Charges by reason of Change in Law, as determined in accordance with this Agreement, the Bills to be raised by the Nodal Agency after such change in Transmission Charges shall appropriately reflect the changed Monthly Transmission Charges.


	13 Events of Default and Termination
	13.1 TSP’s Event of Default
	13.2 Termination Procedure for TSP Event of Default
	13.3 Procedure for Nodal Agency’s non-fulfilment of Role
	13.4 Termination due to Force Majeure
	13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be present, the Nodal Agency shall have the right to cause termination of the Agreement. In case of such termination, the Contract Performance Guarantee shall be returned to the TSP as per the provisions of Article 6.5.1.
	13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency the full names and addresses of its Contractors as well as complete designs, design drawings, manufacturing drawings, material specifications and technical information, as required by the Nodal Agency within thirty (30) days of Termination Notice.

	13.5 Termination or amendment due to non-requirement of any Element or Project during construction
	13.5.1 In case any Element or Project, which is under construction, is no longer required due to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the TSP.
	13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the proposed termination/ amendment (as the case may be) of the Agreement. The Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal Agency shall also include an assessment of the physical progress made by TSP in the Element/ Project (as the case may be) that is no longer required.
	13.5.3 The TSP shall neither carry out further investment nor carry out any work on the Element/ Project (as the case may be) that is no longer required after delivery of the notice.
	13.5.4 After taking into account the comments of the TSP, the Nodal Agency may terminate the Agreement or amend it if both Parties agree to the amendment.

	13.6 Revocation of the Transmission License
	13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke the Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall be deemed to have been terminated.

	13.7 Termination Payment
	13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement of any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the Project Assets.


	14 Liability and Indemnification
	14.1 Indemnity
	14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the Nodal Agency for any loss of or damage to property of such third party, or death or injury to such third party, arising out of a breach by the TSP of any of its obligations under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of Nodal Agency; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest actually suffered or incurred by the Nodal Agency from third party claims arising by reason of:
	i. a breach by the TSP of any of its obligations under this Agreement, (provided that this Article 14 shall not apply to such breaches by the TSP, for which specific remedies have been provided for under this Agreement) except to the extent that any such losses, damages, costs and expenses including legal costs, fines, penalties and interest (together to constitute “Indemnifiable Losses”) has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of the Nodal Agency, or
	ii. any of the representations and warranties of the TSP under this Agreement being found to be inaccurate or untrue.
	14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this regard, indemnify, defend and hold the TSP harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the TSP, for any loss of or damage to property of such third party, or death or injury to such third party, arising out of any material breach by the Nodal Agency of any of their roles under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the TSP from third party claims arising by reason of:
	i. any material breach by the Nodal Agency of any of its roles under this Agreement (provided that, this Article 14 shall not apply to such breaches by the Nodal Agency, for which specific remedies have been provided for under this Agreement), except to the extent that any such Indemnifiable Losses have arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents or
	ii. any of the representations and warranties of the Nodal Agency under this Agreement being found to be inaccurate or untrue.

	14.2 Patent Indemnity:
	(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Nodal Agency may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	Such indemnity shall not cover any use of the Project or any part thereof other than for the purpose indicated by or to be reasonably inferred from the Agreement, any infringement resulting from the misuse of the Project or any part thereof, or any products produced in association or combination with any other equipment, plant or materials not supplied by the TSP, pursuant to the Agreement.
	(b) If any proceedings are brought or any claim is made against the Nodal Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall promptly give the TSP a notice thereof, and the TSP shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The TSP shall promptly notify the Nodal Agency of all actions taken in such proceedings or claims.
	(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28) days after receipt of such notice from the Nodal Agency under Article 14.2.1(b) above, that it intends to attend any such proceedings or claim, then the Nodal Agency shall be free to attend the same on their own behalf at the cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency within the twenty eight (28) days period, the Nodal Agency shall make no admission that may be prejudicial to the defence of any such proceedings or claims.
	(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance to the TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP for all reasonable expenses incurred in so doing.
	(a) The Nodal Agency, in accordance with the Regulations framed by CERC in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and hold harmless the TSP and its employees, officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs and expenses of whatsoever nature, including attorney’s fees and expenses, which the TSP may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	(b) If any proceedings are brought or any claim is made against the TSP arising out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal Agency a notice thereof, and the Nodal Agency shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The Nodal Agency shall promptly notify the TSP of all actions taken in such proceedings or claims.
	(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend any such proceedings or claim, then the TSP shall be free to attend the same on its own behalf at the cost of the Nodal Agency. Unless the Nodal Agency has so failed to notify the TSP within the twenty (28) days period, the TSP shall make no admission that may be prejudicial to the defence of any such proceedings or claim.
	(d) The TSP shall, at the Nodal Agency request, afford all available assistance to the Nodal Agency in attending to such proceedings or claim, and shall be reimbursed by the Nodal Agency for all reasonable expenses incurred in so doing.

	14.3 Monetary Limitation of liability
	14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party ("Indemnified Party") under this Article 14 for any indemnity claims made in a Contract Year only up to an amount of Rupees Three Crore Eighty Seven Lakhs Only (Rs. 3.87 Crore).

	14.4 Procedure for claiming indemnity
	14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the Indemnifying Party of such claim, proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified Party becomes aware of such claim, proceeding, action or suit. The Indemnifying Party shall be liable to settle the indemnification claim within thirty (30) days of receipt of the above notice.
	Provided however that, if:
	i. the Parties choose to contest, defend or litigate such claim, action, suit or proceedings in accordance with Article 14.4.3 below; and
	ii. the claim amount is not required to be paid/deposited to such third party pending the resolution of the Dispute,
	the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party or to the third party, as the case may be, promptly following the resolution of the Dispute, if such Dispute is not settled in favour of the Indemnified Party.
	14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs and expenses incurred by the Indemnified Party. However, such Indemnified Party shall not settle or compromise such claim, action, suit or proceedings without first getting the consent of the Indemnifying Party, which consent shall not be unreasonably withheld or delayed.
	14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings brought against the Indemnified Party if it acknowledges its obligation to indemnify such Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control of the defence, and employs an independent legal counsel at its own cost that is reasonably satisfactory to the Indemnified Party.

	14.5 Limitation on Liability
	14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency nor their respective officers, directors, agents, employees or Affiliates (including, officers, directors, agents or employees of such Affiliates), shall be liable or responsible to the other Party or its Affiliates including its officers, directors, agents, employees, successors, insurers or permitted assigns for incidental, indirect or consequential, punitive or exemplary damages, connected with or resulting from performance or non-performance of this Agreement, or anything done in connection herewith, including claims in the nature of lost revenues, income or profits (other than payments expressly required and properly due under this Agreement), any increased expense of, reduction in or loss of transmission capacity or equipment used therefore, irrespective of whether such claims are based upon breach of warranty, tort (including negligence, whether of the Nodal Agency, the TSP or others), strict liability, contract, breach of statutory duty, operation of law or otherwise.
	14.5.2 The Nodal Agency shall have no recourse against any officer, director or shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for such claims excluded under this Article. The TSP shall also have no recourse against any officer, director or shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers, directors or shareholders for such claims excluded under this Article.

	14.6 Duty to Mitigate

	15 Assignments and Charges
	15.1 Assignments:
	15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective successors and permitted assigns. This Agreement shall not be assigned by any Party, except as provided in Article 15.3.

	15.2 Permitted Charges:
	15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its rights and benefits under this Agreement.
	15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, or the Project Assets of the Project in favour of the Lenders or the Lenders’ Representative on their behalf, as security for amounts payable under the Financing Agreements and any other amounts agreed by the Parties.
	Provided that:
	15.2.3 Article 15.2.1 does not apply to:

	15.3 Substitution Rights of the Lenders
	15.3.1 The TSP would need to operate and maintain the Project under the provisions of this Agreement and cannot assign the Transmission License or transfer the Project or part thereof to any person by sale, lease, exchange or otherwise, without the prior approval of the Nodal Agency.
	15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default by the TSP as per Article 13 of this Agreement during the debt repayments, the Commission may, on an application from the Lenders, assign the Transmission License to the nominee of the Lenders subject to the fulfilment of the qualification requirements and provisions of the Central Electricity Regulatory Commission (Procedure, terms and Conditions for grant of Transmission License and other related matters) Regulations, 2006 and as amended from time to time.


	16 Governing Law and Dispute Resolution
	16.1 Governing Law:
	16.2 Amicable Settlement:
	16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature arising under, out of or in connection with this Agreement, including its existence or validity or termination or whether during the execution of the Project or after its completion and whether prior to or after the abandonment of the Project or termination or breach of the Agreement by giving a written notice to the other Party, which shall contain:
	16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article 16.2.1, furnish:
	16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if the other Party does not furnish any counter claim or defense under Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or defence by the other Party, both the Parties to the Dispute shall meet to settle such Dispute amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for dispute resolution in accordance with Article 16.3.

	16.3 Dispute Resolution:
	All Disputes shall be adjudicated by the Commission.

	16.4 Parties to Perform Obligations:

	17 Representation and Warranties
	17.1 Representation and warranties of the Nodal Agency
	17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as follows and acknowledges and confirms that the TSP is relying on such representations and warranties in connection with the transactions described in this Agreement:

	17.2 Representation and Warranties of the TSP:
	17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as follows and acknowledges and confirms that the Nodal Agency is relying on such representations and warranties in connection with the transactions described in this Agreement:
	17.2.2 The TSP makes all the representations and warranties above to be valid as on the Effective Date of this Agreement.


	18 Independent Engineer
	19 Miscellaneous Provisions
	19.1 Equity Lock-in Commitment:
	19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid up equity share capital of ERES-XXXIX Power Transmission Limited shall not be less than Fifty-one percent (51%) up to a period of one (1) year after COD of the Project.
	Provided that, in case the Lead Member or Bidding Company is holding equity through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction as specified above shall apply to such entities.
	Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead Member shall continue to hold equity of at least twenty-six percent (26%) upto a period of one (1) year after COD of the Project and any Member of such Bidding Consortium shall be allowed to divest its equity as long as the other remaining Members (which shall always include the Lead Member) hold the minimum equity specified above.
	19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfer its shareholding in ERES-XXXIX Power Transmission Limited to another Affiliate or to the Parent Company / Ultimate Parent Company of the Selected Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares held by such entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent Company of the Selected Bidder.
	19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of ERES-XXXIX Power Transmission Limited by any of the entities referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written intimation to the Nodal Agency.
	19.1.4 For computation of effective Equity holding, the Equity holding of the Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity holding of such Affiliate(s) or Ultimate Parent Company in ERES-XXXIX Power Transmission Limited shall be computed in accordance with the example given below:
	If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly holds thirty percent (30%) of the equity in ERES-XXXIX Power Transmission Limited, then holding of Selected Bidder A in ERES-XXXIX Power Transmission Limited shall be thirty percent (30%);
	If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds fifty percent (50%) equity in ERES-XXXIX Power Transmission Limited, then, for the purposes of ascertaining the minimum equity/equity lock-in requirements specified above, the effective holding of Bidder A in ERES-XXXIX Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%)
	19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the consortium agreement submitted as part of the Bid.
	19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from the occurrence of any event that would result in any change in its equity holding structure from that which existed as on the date of signing of the Share Purchase Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the equity holding structure and to call for all such required documents / information / clarifications as may be required.

	19.2 Commitment of maintaining Qualification Requirement
	19.2.1 The Selected Bidder will be required to continue to maintain compliance with the Qualification Requirements, as stipulated in RFP Document, till the COD of the Project. Where the Technically Evaluated Entity and/or the Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case may be, the Bidding Company or Member shall continue to be an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the Project.
	19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner as TSP’s Event of Default as under Article 13 of this Agreement.

	19.3 Language:
	19.3.1 All agreements, correspondence and communications between the Parties relating to this Agreement and all other documentation to be prepared and supplied under the Agreement shall be written in English, and the Agreement shall be construed and interpreted in accordance with English language.
	19.3.2 If any of the agreements, correspondence, communications or documents are prepared in any language other than English, the English translation of such agreements, correspondence, communications or documents shall prevail in matters of interpretation.

	19.4 Affirmation
	19.5 Severability
	19.6 Counterparts
	19.7 Breach of Obligations/ Roles
	19.8 Restriction of Shareholders / Owners Liability
	19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties hereto shall be liable to the other Parties for any of the contractual obligations of the concerned Party under this Agreement.
	19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement shall be restricted to the extent provided in the Indian Companies Act, 1956 / Companies Act, 2013 (as the case may be).

	19.9 Taxes and Duties:
	19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, assessed/levied on the TSP, its Contractors or their employees that are required to be paid by the TSP as per the Law in relation to the execution of the Project and for providing Transmission Service as per the terms of this Agreement.
	19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any claims that may be made against the Nodal Agency in relation to the matters set out in Article 19.9.1.
	19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf of TSP or its personnel, provided the TSP has consented in writing to the Nodal Agency for such work, for which consent shall not be unreasonably withheld.

	19.10 No Consequential or Indirect Losses
	19.11 Discretion:
	19.12 Confidentiality
	19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project Documents and not to disclose the terms and conditions of the transaction contemplated hereby to third parties, except:
	(a) to their professional advisors;
	(b) to their officers, contractors, employees, agents or representatives, financiers, who need to have access to such information for the proper performance of their activities; or
	(c) disclosures required under Law,

	19.13 Order of priority in application:
	19.14 Independent Entity:
	19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the Agreement.
	19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible for the manner in which its obligations under this Agreement are to be performed. All employees and representatives of the TSP or Contractors engaged by the TSP in connection with the performance of the Agreement shall be under the complete control of the TSP and shall not be deemed to be employees, representatives, Contractors of the Nodal Agency and nothing contained in the Agreement or in any agreement or contract awarded by the TSP shall be construed to create any contractual relationship between any such employees, representatives or Contractors and the Nodal Agency.

	19.15 Amendments:
	19.15.1 This Agreement may only be amended or supplemented by a written agreement between the Parties.

	19.16 Waiver:
	19.16.1 No waiver by either Party of any default or breach by the other Party in the performance of any of the provisions of this Agreement shall be effective unless in writing duly executed by an authorised representative of such Party.
	19.16.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement nor time or other indulgence granted by one Party to the other Parties shall act as a waiver of such breach or acceptance of any variation or the relinquishment of any such right or any other right under this Agreement, which shall remain in full force and effect.

	19.17 Relationship of the Parties:
	This Agreement shall not be interpreted or construed to create an association, joint venture, or partnership or agency or any such other relationship between the Parties or to impose any partnership obligation or liability upon either Party and neither Party shall have any right, power or authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other Party.

	19.18 Entirety:
	19.18.1 This Agreement along with its sections, schedules and appendices is intended by the Parties as the final expression of their agreement and is intended also as a complete and exclusive statement of the terms of their agreement.
	19.18.2 Except as provided in this Agreement, all prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement or the provision of Transmission Service under this Agreement to the Nodal Agency by the TSP shall stand superseded and abrogated.

	19.19 Notices:
	19.19.1 All notices or other communications which are required to be given under this Agreement shall be in writing and in the English language
	19.19.2 If to the TSP, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addressee below:
	19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addresses below:
	19.19.4 All notices or communications given by facsimile shall be confirmed by sending a copy of the same via post office in an envelope properly addressed to the appropriate Party for delivery by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an acknowledgement of the recipient, unless the Party delivering the notice can prove in case of delivery through the registered post that the recipient refused to acknowledge the receipt of the notice despite efforts of the postal authorities.
	19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address and/or addresses to which such notices and communications to it are to be delivered or mailed.

	19.20 Fraudulent and Corrupt Practices
	19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the highest standard of ethics during the subsistence of this Agreement. Notwithstanding anything to the contrary contained in the Agreement, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bid process. In such an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the TSP, without prejudice to any other right or remedy that may be available to the Nodal Agency hereunder or subsistence otherwise.
	19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 hereinabove and the rights and remedies which the Nodal Agency may have under this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice during the Bid process, or after the issue of Letter of Intent (hereinafter referred to as LoI) or after the execution of the agreement(s) required under Sharing Regulations, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to participate in any tender or RFP issued by any BPC for an indefinite period from the date such TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practices, as the case may be.
	19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning hereinafter respectively assigned to them:

	19.21 Compliance with Law:
	Despite anything contained in this Agreement but without prejudice to Article 12, if any provision of this Agreement shall be in deviation or inconsistent with or repugnant to the provisions contained in the Electricity Act, 2003, or any rules and regulations made there under, such provision shall be deemed to be amended to the extent required to bring it into compliance with the aforesaid relevant provisions as amended from time to time.
	IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH ABOVE.
	...............................................................
	[Insert, Name, Designation and Address of the Witness]
	...........................................................
	[Insert Name, Designation and Address of the Witness]
	The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry of the Agreement at the Site and shall comply therewith.
	Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Project, gate control, sanitation, medical care, and fire prevention, public health, environment protection, security of public life, etc.
	In cases of any emergency, the TSP shall carry out all necessary remedial work as may be necessary.
	If the work done or caused to be done by any entity , other than the TSP, the TSP shall, reimburse the actual costs incurred, to the other Party carrying out such remedial works.
	In the course of execution of the Agreement, the TSP shall keep the Site reasonably free from all unnecessary obstruction, storage, remove any surplus materials, clear away any wreckage, rubbish and temporary works from the Site, and remove any equipment no longer required for execution of the Agreement. After completion of all Elements of the Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site clean and safe.
	The TSP shall provide and maintain at its own expense all lighting, fencing, and watching when and where necessary for the proper construction, operation, maintenance / repair of any of the Elements of the Project, or for the safety of the owners and occupiers of adjacent property and for the safety of the public, during such maintenance / repair.

	1.1 General
	1.2 Computation of Monthly Transmission Charges
	1.3 RLDC Fee & Charges

	I. HARD COPY PART OF THE PROPOSAL:
	Hard copy part of the proposal shall comprise of following documents to be submitted in sealed envelope as part of First Envelope:
	(i) Power of Attorney.
	(ii) Bid Security as per format provided in Attachment-1 or documentary evidence in support of exemption of Bid Security.
	(iii) Bidders shall also submit Affidavit of Self certification regarding Minimum Local Content, if applicable, duly signed and stamped on each page, in line with PPP-MII Order as per the format provided in Attachment-7.
	(iv) Integrity Pact
	(v) Any other document specified, duly signed and stamped on each page
	Bidders shall note that no document is required to be submitted as part of Second envelope in Hard Copy.
	II. SOFT COPY PART OF THE PROPOSAL:
	Soft copy part of the Proposal shall comprise of following documents to be uploaded on the portal as per the provisions therein:
	Note : The offers of such Consultants who have withdrawn their offers, who have not submitted Proposal Security, whose offers are not responsive as per the provisions of the RFP Documents will be rejected during evaluation of 1st Envelope Proposals. The financial Proposal (Second Envelope) of such Consultant(s) will not be opened and shall be sent to archive unopened.

	PROPOSAL SECURITY FORM
	(For Insurance Surety Bond)
	Years preceding to the bid Submission
	Audited Balance Sheet and Income Statements enclosed

